

# Task Order Amendment

All terms and conditions of this agreement are in full force and effect for this Task Order document.

Agreement No.	Y-10026
Task No.	AE
Amendment No.	01

### On-Call Agreement Manager Information

Agreement Manager Mark Gabel	Phone 360-705-7457	Org. 303017	Mailstop 47330
Mailing Address 310 Maple Park Avenue SE Olympia WA 98504-7330			

### Project Manager Information (If different from On-Call Agreement Manager)

Project Manager Kris Strickler/Lynn Rust/Frank Green	Phone 360-816-8855	Org. 441101	Mailstop S15
Mailing Address 700 Washington Street, Suite 300 Vancouver WA 98660			

### Project Information

Project Title Columbia River Crossing/Vancouver	
State Route No(s). I-5	County(s) Clark

### Task Schedule

Amendment Start Date January 10, 2009	Task End Date June 30, 2009
--	--------------------------------

← No payment will be made for work done **PRIOR** to Amendment Start Date or for work done **AFTER** Task End Date

### Task Cost

Prior Task Amount → **\$70,000.00**

This section required if there is Fed. Aid Part.


Work Order No.	Org. Code	Amount	Fed. Aid Part.?		Fed. Aid Project No.	Fed. Aid Part. %
XL2268	441101	\$26,000.00	<input checked="" type="radio"/> Yes	<input type="radio"/> No	AC-HP0051(268)	Not Determ
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		

Amended Task Amount → **\$26,000.00**  
 Total Task Amount → **\$96,000.00**

### Consultant Information

Prime Consultant HDR Engineering, Inc. (Maryland)	Contact Khalid Bekka/Bill Sumner
Address 8403 Colesville Road, Suite 910 Silver Spring MD 20910	
Phone 240-485-2605	Fax 301-565-0394
E-Mail Khalid.bekka@hdrinc.com	Federal I.D. No. 52-1877811
Are there any Subconsultants working on this Amendment? <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No If Yes, complete the Subconsultant Worksheet and return with signed Task Amendment.	

### Approval Signatures \*\*\*\*Note: Two original signed Documents are required\*\*\*\*

  
 Consultant

  
 Washington State Department of Transportation

  
 Agreement Manager (Signature required for execution of document ONLY for Communications and Public Involvement and Environmental Services Agreements)

Agreement No. Y-10026  
Task No. AE  
Amendment No. 01

### Scope of Task Order

*Provide description of work and reference attachments for prime consultant and all subconsultants (to include detailed description of work schedule and estimate).*

Report Due Date
-----------------

Additional budget for Columbia River Crossing CEVP:

(per Khalid Bekka, HDR Engineering, Inc. email to SAEO in WSDOT)

In addition to the significant amount of communication that this study has required, the following:

1. Estimating the Cost and Schedule Estimates for Alternative Scenarios, as agreed upon with the project team;
2. Conducting a Risk Response Workshop, scheduled for March 3rd and 4th, 2009;
3. Providing the mitigation scenarios results; and
4. Incorporating all the findings (for all the alternative scenarios) in the Final Report.

Distribution: Originals:  Consultant  
 Accountant

Copies:  File  
 Task Manager

Consultant Services  
 Other \_\_\_\_\_