



Return this form and original executed agreement to CSO

Payee Name and Address David Evans and Associates, Inc. 415 - 118th Avenue SE Bellevue, WA 98005		Agreement Number Y-9245	Supplement Number 3
Federal Employer ID Number <i>OR</i> Social Security Number 93-0661195		Agreement Manager George Humphrey	Region Southwest
UBI Number 600 227 608			
Org. Code 441101	Type of Agreement <input checked="" type="checkbox"/> A & E <input type="checkbox"/> Personal Services	Agreement Designation <input checked="" type="checkbox"/> Master Agreement <input type="checkbox"/> Project Specific <input type="checkbox"/> Sole Source <input checked="" type="checkbox"/> Task Order	
Start Date 4/23/2010			
End Date 12/31/2011			
Project Title Columbia River Crossing Project, Supplement No. 3 provides for a time extension from June 30, 2010 to December 31, 2011			
Project Description Supplement No. 3 provides for a time extension from June 30, 2010 to December 31, 2011			
Payable Agreement Work by Others to be PAID by WSDOT			Maximum Amount Payable \$95,000,000.00
Preparer's Signature <i>Roberta C. Keel</i>	Date 4/26/2010	Phone 705-7029	

1 **Agreement Number Y-9245**

2 **Supplement Number 03**

3 This SUPPLEMENTAL AGREEMENT is made and entered into on this

4 23rd day of April, 2010, between the State of
5 Washington, acting through the Washington State Department of Transportation, and the
6 Secretary of Transportation, hereinafter called the "STATE," and David Evans & Associates,
7 Inc., hereinafter called the "CONSULTANT."

8 WHEREAS, Section IV of the original AGREEMENT provides for revisions to the
9 agreement date for completion by SUPPLEMENTAL AGREEMENT; and

10 WHEREAS, this SUPPLEMENTAL AGREEMENT is for the purpose of extending the date
11 of completion of the AGREEMENT.

12 NOW THEREFORE, in consideration of the terms, conditions, covenant, and performance
13 contained herein, or attached and incorporated and made a part hereof, the parties hereto
14 agree as follows:

15 Each and every provision of the original AGREEMENT shall remain in full force and effect,
16 except as modified as follows:

17 **IV**
18 **Time for Beginning and Completion**

19 Section IV, "Time for Beginning and Completion" is being modified to extend the
20 completion date from June 30, 2010 to December 31, 2011.


21


1 IN WITNESS WHEREOF, the parties hereto have executed this AGREEMENT as of the day
2 and year first above written.

3 DAVID EVANS & ASSOCIATES, INC.

WASHINGTON STATE
4 DEPARTMENT OF TRANSPORTATION

5


VICE PRESIDENT



6 *This Document for Time Extension has been approved as to form by the Office of the*
7 *Attorney General. Any further modification, change, or reformation of this AGREEMENT*
8 *shall require approval as to form by the Office of the Attorney General.*

PSC / A & E
AGREEMENT REVIEW TRANSMITTAL

Date: April 26, 2010
To: Accounting / MS-47420
From: Consultant Services / MS-47323

Agreement Number	Supplement Number	Region / Division	Work Order
Y-9245	03	SWR	
Firm Name			
David Evans and Associates, Inc.			
Agreement Title			
I-5, Columbia River Crossing Project			

Agreement Type:

- Personal Service Contract
 A & E

We have completed our review of the above referenced agreement in accordance with departmental Directive D 13-70 (SC) and:


- We have no comments or recommendations for revision to the agreement. No reply required.
 We request that you consider the following comments and recommendations and return the original of this form with your approval or comments.

Initial Comments:

Response to Reply:

Reply:

- Revisions made. (See attached.)
 Comments or recommendations not incorporated because:

Signature	Date
	April 26, 2010