



Task Order Amendment

All terms and conditions of this agreement are in full force and effect for this Task Order document.

Agreement No.	Y-10025
Task No.	AC
Amendment No.	01

On-Call Agreement Manager Information

Agreement Manager Mark Gabel	Phone 360-705-7457	Org. 303017	Mailstop 47330
Mailing Address 310 Maple Park Avenue SE Olympia WA 98504-7330			

Project Manager Information (If different from On-Call Agreement Manager)

Project Manager Doug Ficco	Phone 360-737-2726	Org. 441101	Mailstop S-15
Mailing Address 700 Washington Street, Suite 300 Vancouver WA 98660-3177			

Project Information

Project Title I-5 Columbia River Crossing/Vancouver	
State Route No(s). I-5	County(s) Clark

Task Schedule

Amendment Start Date March 31, 2008	Task End Date September 30, 2008
--	-------------------------------------

← No payment will be made for work done **PRIOR** to Amendment Start Date or for work done **AFTER** Task End Date

Task Cost

Prior Task Amount → **\$170,000.00**

This section required if there is Fed. Aid Part.

Work Order No.	Org. Code	Amount	Fed. Aid Part.?	Fed. Aid Project No.	Fed. Aid Part. %
XL2268	441101	\$45,000.00	<input type="radio"/> Yes <input checked="" type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		


Amended Task Amount →	\$45,000.00
Total Task Amount →	\$215,000.00

Consultant Information

Prime Consultant HDR Engineering, Inc.		Contact Khalid Bekka Ph.D., MBA	
Address 8403 Colesville Road, Suite 910		Silver Springs MD 20910-3313	
Phone 240-485-2605	Fax 240-485-2635	E-Mail Khalid.bekka@hdrinc.com	Federal I.D. No. 47-0680568
Are there any Subconsultants working on this Amendment? <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No If Yes, complete the Subconsultant Worksheet and return with signed Task Amendment.			

Approval Signatures

****Note: Two original signed Documents are required.****


Consultant


Washington State Department of Transportation

Agreement Manager (Signature required for execution of document ONLY for Communications and Public Involvement and Environmental Services Agreements)

Agreement No. Y-10025
Task No. AC
Amendment No. 01

Scope of Task Order

Provide description of work and reference attachments for prime consultant and all subconsultants (to include detailed description of work schedule and estimate).

Report Due Date

Additional work required by HDR:

1. Rewrite the report to address several recent comments that the project received from various sources.
2. Additional flight to the project office to address questions and comments from our project directors.
3. Address future comments that the CRC receives after we go public with the report.

Scope of Work and Estimate reviewed and approved by George Humphrey, WSDOT, Southwest Region, Columbia River Crossing.

Distribution: Originals: Consultant
 Accountant

Copies: File Consultant Services
 Task Manager Other _____