



Task Order Amendment

All terms and conditions of this agreement are in full force and effect for this Task Order document.

Agreement No.	Y-10025
Task No.	AB
Amendment No.	03

On-Call Agreement Manager Information

Agreement Manager Mark Gabel	Phone 360-705-7457	Org. 303017	Mailstop 47336
Mailing Address 310 Maple Park Avenue SE Olympia WA 98504-7336			

Project Manager Information (If different from On-Call Agreement Manager)

Project Manager Doug Ficco	Phone 360-737-2726	Org. 441101	Mailstop S-15
Mailing Address 700 Washington street, Suite 300 Vancouver WA 98660-3177			

Project Information

Project Title I-5 Columbia River Crossing/Vancouver	
State Route No(s) I-5	County(s) Clark

Task Schedule

Amendment Start Date July 18, 2007	Task End Date December 31, 2007
---------------------------------------	------------------------------------

← No payment will be made for work done **PRIOR** to Amendment Start Date or for work done **AFTER** Task End Date

Task Cost

Prior Task Amount → \$325,393.00

This section required if there is Fed. Aid Part.

Work Order No.	Org. Code	Amount	Fed. Aid Part.?	Fed. Aid Project No.	Fed. Aid Part. %
XL2268	441101	\$10,000.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	DEMO-005(260)	100%
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		

Amended Task Amount → \$10,000.00  
Total Task Amount → \$335,393.00

Consultant Information

Prime Consultant HDR Engineering, Inc.	Contact Mr. Gene Sacco/Mr. Mike Ofenstein		
Address 500 108th Avenue NE, Suite #1200 Bellevue WA 98004-5549			
Phone 425.453.1523	Fax 425.453.7107	E-Mail gsacco@hdrinc.com	Federal I.D. No. 47-0680568
Are there any Subconsultants working on this Amendment? <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No If Yes, complete the Subconsultant Worksheet and return with signed Task Amendment.			

Approval Signatures

\*\*\*\*Note: Two original signed Documents are required.\*\*\*\*

\_\_\_\_\_  
Consultant

\_\_\_\_\_  
Washington State Department of Transportation

Agreement Manager (Signature required for execution of document ONLY for Communications and Public Involvement and Environmental Services Agreements)

Agreement No. Y-10025  
Task No. AB  
Amendment No. 03

### Scope of Task Order

*Provide description of work and reference attachments for prime consultant and all subconsultants (to include detailed description of work schedule and estimate).*

Report Due Date

Additional work on the MOS has been requested by the project team.

Distribution: Originals:  Consultant  
 Accountant

Copies:  File  
 Task Manager

Consultant Services  
 Other \_\_\_\_\_



# Task Order Amendment

All terms and conditions of this agreement are in full force and effect for this Task Order document.

Agreement No.	Y-10025
Task No.	AB
Amendment No.	03

### On-Call Agreement Manager Information

Agreement Manager Mark Gabel	Phone 360-705-7457	Org. 303017	Mailstop 47336
Mailing Address 310 Maple Park Avenue SE Olympia WA 98504-7336			

### Project Manager Information (If different from On-Call Agreement Manager)

Project Manager Doug Ficco	Phone 360-737-2726	Org. 441101	Mailstop S-15
Mailing Address 700 Washington street, Suite 300 Vancouver WA 98660-3177			

### Project Information

Project Title I-5 Columbia River Crossing/Vancouver	
State Route No(s). I-5	County(s) Clark

### Task Schedule

Amendment Start Date July 18, 2007	Task End Date December 31, 2007
---------------------------------------	------------------------------------

← No payment will be made for work done **PRIOR** to Amendment Start Date or for work done **AFTER** Task End Date

### Task Cost

Prior Task Amount → **\$325,393.00**

Work Order No.	Org. Code	Amount	Fed. Aid Part.?		This section required if there is Fed. Aid Part.	
			Fed. Aid Project No.	Fed. Aid Part. %		
XL2268	441101	\$10,000.00	<input checked="" type="radio"/> Yes	<input type="radio"/> No	DEMO-005(260)	100%
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		


Amended Task Amount → **\$10,000.00**  
Total Task Amount → **\$335,393.00**

### Consultant Information

Prime Consultant HDR Engineering, Inc.		Contact Mr. Gene Sacco/Mr. Mike Ofenstein	
Address 500 108th Avenue NE, Suite #1200 Bellevue WA 98004-5549			
Phone 425.453.1523	Fax 425.453.7107	E-Mail gsacco@hdrinc.com	Federal I.D. No. 47-0680568
Are there any Subconsultants working on this Amendment? <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No If Yes, complete the Subconsultant Worksheet and return with signed Task Amendment.			

### Approval Signatures

\*\*\*\*Note: Two original signed Documents are required.\*\*\*\*

  
\_\_\_\_\_  
Consultant

Washington State Department of Transportation

Agreement Manager (Signature required for execution of document ONLY for Communications and Public Involvement and Environmental Services Agreements)

Agreement No. Y-10025  
Task No. AB  
Amendment No. 03

### Scope of Task Order

*Provide description of work and reference attachments for prime consultant and all subconsultants (to include detailed description of work schedule and estimate).*

Report Due Date

Additional work on the MOS has been requested by the project team.

Distribution: Originals:  Consultant  
 Accountant

Copies:  File  Consultant Services  
 Task Manager  Other \_\_\_\_\_