




Return this form and original executed agreement to HQ Accounting Services

Agreement Review <input type="radio"/> Region Approved and Executed <input checked="" type="radio"/> HQ Agreement Review Transmittal Required		Agreement Number GCA 6304		Supplement Number 2	
Agreement Retention <input type="radio"/> Retain Agreement for six (6) years after closure <input checked="" type="radio"/> Retain Agreement for Twenty-Fve (25) years after closure <input type="radio"/> Agreement requires permanent retention (75 years)		Agreement Manager George Humphrey		Region Southwest	
Payor/Payee Name and Address C-TRAN PO Box 2529 Vancouver, WA 98668		Org. Code 441101		All Reports will be sent to this Organization Number	
		Start Date 4/30/2010		Vouchers will not be paid for work performed before this date	
		End Date 7/31/2010		Vouchers will not be paid for work performed after this date	
Federal Employer ID Number <i>OR</i> Social Security Number 91 1127074					
Project Title Columbia River Crossing Project					
Project Description Participation by C-TRAN in EIS preparation. Increase the dollar amount by \$70,000.00 Time extension					
Payable Agreement Work by Others to be PAID by WSDOT			Reimbursable Agreement Work by WSDOT to be REIMBURSED by OTHERS		
Maximum Amount Payable \$410,541.33			Amount Reimbursable to WSDOT 0		
Management Reserve Fund (Funds setup when requested) 0			Reciprocal Overhead Agreement Number (If applicable) N/A		
Allowed Overrun Percent 0			Allowed Overrun Percent 0		
Preparer's Signature 		Date 6/22/2010		Phone 360-816-8864	

**AGREEMENT NO. GCA 6304
AMENDMENT NO. 2**

This AMENDMENT NO. 2 is made and entered into between the STATE OF WASHINGTON, Department of Transportation, hereinafter the "STATE," and C-Tran, of P.O. Box 2529, Vancouver, Washington 98668, hereinafter the "C-TRAN".

WHEREAS, the Parties entered into the original Agreement No. GCA 6304 on July 29, 2009 which provides for the C-TRAN to perform work elements for the Columbia River Crossing Project, and

WHEREAS, the Parties entered into SUPPLEMENT NO. 1 to the original Agreement on February 11, 2010 to extend the end date to April 30, 2010, and

WHEREAS, it is deemed desirable to amend the original Agreement to increase the total dollar amount authorized, and extend the end date.

NOW THEREFORE, pursuant to RCW 47.28.140 and in consideration of the terms, covenants, conditions, and performances contained herein,

IT IS MUTUALLY AGREED AS FOLLOWS:

The total amount authorized in the original Agreement is hereby increased by \$70,000.00 bringing the total amount authorized to \$410,541.33.


The end date is hereby extended to July 31, 2010.

On April 30, 2010 it was mutually agreed verbally between the Parties that C-TRAN shall continue to perform the WORK covered by the original agreement at STATE expense.

All other terms and conditions of the original Agreement shall remain in full force and effect except as modified by this AMENDMENT NO. 2.


IN WITNESS WHEREOF, the Parties hereto have executed this AMENDMENT NO. 2 as of the Parties date last signed below.

C-TRAN

By: 

Date: 6/10/2010

**STATE OF WASHINGTON
DEPARTMENT OF TRANSPORTATION**

By: 
DOUGLAS P. FICCO
Director, Project Delivery

Dat: 6-11-10