

Task Order Amendment

Agreement No. **Y**-9273 All terms and conditions of this agreement are in full force and effect for this Task Order document. Task No. AN Amendment No. **Agreement Manager Information** 1 Agreement Manager Phone Mailstop Erik Jonson (360) 705-7106 308010 47323 Address City State Zip Code 7345 Linderson Way SW Olympia 98504-7323 WA **Project Manager Information** Project Manager Phone Org. Mailstop **DOUG FICCO** (360) 737-2726 441101 S-15 Mailing Address City State Zip Code 700 Washington Street, Suite 300 Vancouver WA 98660-3177 **Project Information** Project Title Columbia River Crossing Project State Route No(s). I-5 Task Schedule Task Start Date Task End Date No payment will be made for work done PRIOR to Task Start 04-14-2010 06-30-2010 Date or for work done AFTER Task End Date **Task Cost Prior Task Amount** \$56,000.00 This section required if there is Fed. Aid Part. Fed. Aid Part. % Work Order No. Org. Code Fed. Aid Part.? Fed. Aid Project No. Amount No 441101 \$0.00 Yes XL3679 O Yes () No Amended Task Amount \$0.00 \$56,000.00 **Total Task Amount Consultant Information** Prime Consultant Federal I.D. No. HDR ENGINEERING, INC 470680568 Address Zip Code City State 8403 Colesville Road, Suite 910 Silver Spring 20910 MD Contact- (Name) Phone E-Mail Khalid Bekka (240) 485-2605 khalid.bekka@hdrinc.com

Approval Signatures

Consultant

Ichald Bakk

Manager

Washington State Department of Transportation

DOT Form 130-010 EF Revised 7/2009

Scope of Task Order

Provide description of work and reference attachments for prime consultant and all subconsultants (to include detailed description of work schedule and estimate).

Task No. AN Report Due Date

o include detailed description of work schedule and estimate).	4/14/2010
7-9273AN01 provides for a time extension from April 15, 2010 to June 30, 2010	
Distribution: Originals:	:s
☐ Task Manager ☐ Other ☐ Other	