



Task Order Amendment

All terms and conditions of this agreement are in full force and effect for this Task Order document.

Agreement No.	Y-10218
Task No.	AB
Amendment No.	04

On-Call Agreement Manager Information

Agreement Manager David Jenkins	Phone 360.709.5455	Org. 306310	Mailstop 47365
Mailing Address P.O. Box 47365 Olympia WA 98504-7365			

Project Manager Information (If different from On-Call Agreement Manager)

Project Manager William Hegge	Phone 360.709.5415	Org. 360310	Mailstop 47365
Mailing Address P.O. Box 47365 Olympia WA 98504-7365			

Project Information

Project Title Columbia River Bridge Crossing	
State Route No(s) I5	County(s) Clark

Task Schedule

Amendment Start Date June 12, 2008	Task End Date October 31, 2009
---------------------------------------	-----------------------------------

← No payment will be made for work done PRIOR to Amendment Start Date or for work done AFTER Task End Date

Task Cost

Prior Task Amount → \$625,049.00

This section required if there is Fed. Aid Part.

Work Order No.	Org. Code	Amount	Fed. Aid Part. ?		Fed. Aid Project No.	Fed. Aid Part. %
XL2268	441101	-\$33,194.95	<input type="radio"/> Yes	<input checked="" type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		

Amended Task Amount →	-\$33,194.95
Total Task Amount →	\$591,854.05

Consultant Information

Prime Consultant Shannon & Wilson		Contact Gerard Buechel	
Address 400 N 34th Street, Suite 100 Seattle WA 98103			
Phone 206-632-8020	Fax 206-695-6777	E-Mail www.shannonwilson.com	Federal I.D. No. 91-0745357
Are there any Subconsultants working on this Amendment? <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No If Yes, complete the Subconsultant Worksheet and return with signed Task Amendment.			

Approval Signatures

****Note: Two original signed Documents are required.****

Consultant

Washington State Department of Transportation

Agreement Manager (Signature required for execution of document ONLY for Communications and Public Involvement and Environmental Services Agreements)

Scope of Task Order

Provide description of work and reference attachments for prime consultant and all subconsultants (to include detailed description of work schedule and estimate).

Report Due Date
October 31, 2009

This amendment reduces the total task amount to reflect a zero balance.

Task AB-2 in the original scope requires the following deliverable:

PMT results will be presented in a Field Investigation Appendix D to be included in the Geotechnical Data Report prepared by WSDOT. This report appendix will describe the field PMT procedures and present the raw and normalized p-y curves as well as geotechnical input parameters for DFSAP analyses.

Shannon & Wilson completed PMTs per scope of work, and presented in Appendix D of Geotechnical Data submitted to WSDOT on May 5, 2008. Shannon & Wilson did not develop raw and normalized p-y curves as well as geotechnical input parameters for DFSAP analyses based on the PMT results per the WSDOT direction due to lack of foundation design information, such as pile or drilled shaft diameters. WSDOT decided to close the current task order without development of p-y curves.

Distribution: Originals: Consultant
 Accountant

Copies: File
 Task Manager

Consultant Services
 Other _____