



# Task Order Amendment

All terms and conditions of this agreement are in full force and effect for this Task Order document.

Agreement No.	Y-8671
Task No.	AA
Amendment No.	04

### On-Call Agreement Manager Information

Agreement Manager Mike Kane	Phone 360-705-7103	Org. 308010	Mailstop 47323
Mailing Address PO Box 47323 Olympia WA 98504-7323			

### Project Manager Information (If different from On-Call Agreement Manager)

Project Manager Doug Ficco	Phone 360-905-2023	Org. 441101	Mailstop MS S-15
Mailing Address PO Box 1709 Vancouver WA 98668-1709			

### Project Information

Project Title I-5 Columbia River Crossing Project	
State Route No(s) I-5	County(s) Clark

### Task Schedule

Amendment Start Date October 20, 2004	Task End Date June 1, 2005
------------------------------------------	-------------------------------

← No payment will be made for work done **PRIOR** to Amendment Start Date or for work done **AFTER** Task End Date

### Task Cost

Prior Task Amount → \$221,390.00

Work Order No.	Org. Code	Amount	Fed. Aid Part.?		This section required if there is Fed. Aid Part.	
			Fed. Aid Project No.	Fed. Aid Part. %		
XL 2268	441101	\$50,000.00	<input checked="" type="radio"/> Yes	<input type="radio"/> No	NH-0051(260)	90.66
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		

Amended Task Amount →	\$50,000.00
Total Task Amount →	\$271,390.00

### Consultant Information

Prime Consultant HNTB Corporation	Contact Daniel H. Dixon
Address 600 - 108th Avenue NE, Suite 900 Bellevue, WA 98004	
Phone 425-455-3555	Fax 425-453-9179
E-Mail ddixon.hntb.com	Federal I.D. No. 43-1623092
Are there any Subconsultants working on this Amendment? <input checked="" type="checkbox"/> Yes <input type="checkbox"/> No If Yes, complete the Subconsultant Worksheet and return with signed Task Amendment.	

### Approval Signatures

\*\*\*\*Note: Two original signed Documents are required.\*\*\*\*

Consultant

Washington State Department of Transportation

Agreement No. Y-8671  
Task No. AA  
Amendment No. 04

### Scope of Task Order

*Provide description of work and reference attachments for prime consultant and all subconsultants (to include detailed description of work schedule and estimate).*

Report Due Date

Total amount authorized is increased by \$50,000.00, bringing the total from \$221,390.00 to \$271,390.00.

Distribution: Originals:  Consultant  
 Accountant

Copies:  File  
 Task Manager

Consultant Services  
 Other Bob Loveless