



Task Order Amendment

All terms and conditions of this agreement are in full force and effect for this Task Order document.

Agreement No.	Y-9245
Task No.	AD
Amendment No.	07

On-Call Agreement Manager Information

Agreement Manager George Humphrey	Phone 360-816-8864	Org. 441101	Mailstop S-15
Mailing Address PO Box 1709 Vancouver WA 98668-1709			

Project Manager Information (If different from On-Call Agreement Manager)

Project Manager Doug Ficco	Phone 360-737-2726	Org. 441101	Mailstop S-15
Mailing Address PO Box 1709 Vancouver WA 98668-1709			

Project Information

Project Title Columbia River Crossing Project	
State Route No(s). I-5	County(s) Clark

Task Schedule

Amendment Start Date June 1, 2008	Task End Date October 31, 2008
--------------------------------------	-----------------------------------

← No payment will be made for work done **PRIOR** to Amendment Start Date or for work done **AFTER** Task End Date

Task Cost

Prior Task Amount → \$23,859,649.00

Work Order No.	Org. Code	Amount	Fed. Aid Part. ?		This section required if there is Fed. Aid Part.	
			Fed. Aid Project No.	Fed. Aid Part. %		
XL 2268	441101	\$59,055.00	<input type="radio"/> Yes	<input checked="" type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		

Amended Task Amount → \$59,055.00


Total Task Amount → \$23,918,704.00

Consultant Information

Prime Consultant David Evans & Associates, Inc. - Vancouver		Contact Ron Anderson	
Address 700 Washington Street, Suite 300 Vancouver WA 98660-3177			
Phone 360-737-2726	Fax 360-737-0294	E-Mail andersonr@columbiarivercrossing.	Federal I.D. No. 93-0661195
Are there any Subconsultants working on this Amendment? <input checked="" type="checkbox"/> Yes <input type="checkbox"/> No If Yes, complete the Subconsultant Worksheet and return with signed Task Amendment.			

Approval Signatures

****Note: Two original signed Documents are required.****



Consultant



Washington State Department of Transportation

Agreement Manager (Signature required for execution of document ONLY for Communications and Public Involvement and Environmental Services Agreements)

Scope of Task Order

Provide description of work and reference attachments for prime consultant and all subconsultants (to include detailed description of work schedule and estimate).

Report Due Date

HDR will assist in the development of the statement of work for task AF in accordance with the attached.

Distribution: Originals: Consultant
 Accountant

Copies: File
 Task Manager Other

Consultant Services
R. Funkhouser _____
B. McMullen _____

Subconsultant Work Sheet

Agreement No.	Task No.	Amendment No.	Amount
Y-9245	AD	07	\$59,055.00

Subconsultant Name HDR Engineering Inc.		Contact Mr. Gene Sacco	
Address 500 108th Avenue NE, Suite #1200 Bellevue WA 98004			
Phone 425.453.1523	Fax 425.453.7107	E-Mail gsacco@hdrinc.com	Federal I.D. No. 47-0680568
UBI No. 601 021 437	D/M/WBE Part.? <input type="radio"/> Yes <input checked="" type="radio"/> No	D/M/WBE No. n/a	Amount \$ \$59,055.00

Subconsultant(s) Total ████

\$59,055.00

Net Amount to Prime ████

--

Columbia River
 **CROSSING**

Task AD
Amendment No. 7

Agreement Number Y-9245

Subconsultant Addition & Additional Funds

June 1, 2008

Purpose

The purpose of this amendment is to add an additional subconsultant, HDR Engineering, Inc. (HDR) and allocate funds for work to be performed.

1. HDR, Work Elements 8.6: HDR will: assist in the development of the Statement of Work for Task AF; review deliverables and attend additional meetings at David Evans and Associates; attend monthly bridge meetings; and attend coordination/update meetings. To cover the cost of this work, we are asking for \$59,055 in additional funds from Washington State Department of Transportation (WSDOT) - \$53,555 for HDR's budget for Task AD.08.06, and \$5,500 for HDR's budget for Task AD.08.06EX for expenses.

Columbia River Crossing
 Washington State Department of Transportation / Oregon Department of Transportation
 Task No. AD, Amendment No. 7
 June 1, 2008
 David Evans and Associates, Inc.

Assigned Staff/ Billing Rate		HDR			
		Labor Summary		Expenses	Total Cost
		Hours	Cost		
Task Description					
Work Element 8.0: Highway Planning and Engineering		-	\$ 53,555	\$ 5,500	\$ 59,055
8.1 Design Team Project Management and Quality Control		-	\$ -		\$ -
8.2 Agency and Public Outreach Support		-	\$ -		\$ -
8.3 Alternatives Design Refinement		-	\$ -		\$ -
8.4 Supplemental Surveying and Right-of-Way Services		-	\$ -		\$ -
8.5 Conceptual Civil Engineering		-	\$ -		\$ -
8.6 Conceptual Structural Engineering		-	\$ 53,555	\$ 5,500	\$ 59,055
8.7 Preliminary Geotechnical Engineering		-	\$ -		\$ -
8.8 Hydraulic Analysis		-	\$ -		\$ -
8.9 Alternative Cost Estimating		-	\$ -		\$ -
8.10 Aesthetics for Structures and Landmarks		-	\$ -		\$ -
8.11 CEVP/Value Engineering		-	\$ -		\$ -
8.12 Design Support for Other Disciplines		-	\$ -		\$ -
Total Hours		-			
Budget Per Staff			\$ 53,555	\$ 5,500	\$ 59,055

Columbia River Crossing
 Washington State Department of Transportation / Oregon Department of Transportation
 Task No. AD, Amendment No. 7
 June 1, 2008
 David Evans and Associates, Inc.

Firm Name Task Description	Task Cost Summary	
	HDR	Total
Work Element 8.0: Highway Planning and Engineering	\$ 59,055	\$ 59,055
8.1 Design Team Project Management and Quality Control	\$ -	\$ -
8.2 Agency and Public Outreach Support	\$ -	\$ -
8.3 Alternatives Design Refinement	\$ -	\$ -
8.4 Supplemental Surveying and Right-of-Way Services	\$ -	\$ -
8.5 Conceptual Civil Engineering	\$ -	\$ -
8.6 Conceptual Structural Engineering	\$ 59,055	\$ 59,055
8.7 Preliminary Geotechnical Engineering	\$ -	\$ -
8.8 Hydraulics Analysis	\$ -	\$ -
8.9 Alternative Cost Estimating	\$ -	\$ -
8.10 Aesthetics for Structures and Landfills	\$ -	\$ -
8.11 CEVPI Value Engineering	\$ -	\$ -
8.12 Design Support for Other Disciplines	\$ -	\$ -
Total Hours		
Budget Per Firm	\$ 59,055	\$ 59,055

Overhead 165.97%

Profit 29.00%

Columbia River Crossing EIS Technical Support

		Principal	Sr. Project Manager	Project Controller	HDR Labor Hours	HDR Labor Dollars	HDR Expenses total	Total HDR Labor and Expenses
<i>Base Rate</i>		\$81.73	\$88.17	\$32.50				
<i>Overhead</i>		\$135.65	\$146.34	\$53.94				
<i>Profit (29% Base)</i>		\$23.70	\$25.57	\$9.43				
<i>Billing Rates</i>		\$241.08	\$260.08	\$95.87				
TASK # AF	Task Name							
<i>Technical Support for the Development of the SOW</i>								
	Assist in Development of the Statement of Work	4	40	6	50	\$ 11,943	\$ -	\$11,943
	Review Deliverables and Attend Additional Meetings at DEA		60		60	\$ 15,605	\$ -	\$15,605
	Attend Monthly Bridge Meetings		60		60	\$ 15,605	\$ -	\$15,605
	Attend Coordination/Update Meetings		40		40	\$ 10,403		\$10,403
	Travel Expenses to the CRC				0	\$ -	\$ 5,500	\$5,500
	Task Hours	4	200	6	210		\$5,500	\$59,055
	Task Labor	\$964	\$52,015	\$575		\$53,555		
Total Task Hours		4	200	6	210			
Total Task Labor		\$964	\$52,015	\$575		\$53,555	\$5,500	\$59,055