

Task Order Amendment

All terms and conditions of this agreement are in full force and effect for this Task Order document.

Agreement No.	Y 9245
Task No.	AF
Amendment No.	06

On-Call Agreement Manager Information

Agreement Manager George Humphrey	Phone 360-816-8864	Org. 441101	Mailstop S-15
Mailing Address PO Box 1709 Vancouver WA 98668-1709			

Project Manager Information (If different from On-Call Agreement Manager)

Project Manager Douglas P. Ficco	Phone 360-737-2726	Org. 441101	Mailstop S 15
Mailing Address 700 Washington Street, Suite 300 Vancouver WA 98660-3177			

Project Information

Project Title Columbia River Crossing Project	
State Route No(s) I-5	County(s) Clark

Task Schedule

Amendment Start Date April 10, 2009	Task End Date December 31, 2009
--	------------------------------------

← No payment will be made for work done **PRIOR** to Amendment Start Date or for work done **AFTER** Task End Date

Task Cost

Prior Task Amount → \$23,716,574.00

This section required if there is Fed. Aid Part.

Work Order No.	Org. Code	Amount	Fed. Aid Part.?	Fed. Aid Project No.	Fed. Aid Part. %
XL 2268	441101	-\$18,201.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	IMD-0051(268)	90%
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		


Amended Task Amount → -\$18,201.00

Total Task Amount → \$23,698,373.00

Consultant Information

Prime Consultant David Evans and Associates, Inc. - Vancouver		Contact Ron Anderson	
Address 700 Washington Street, Suite 300 Vancouver WA 98660-3177			
Phone 360-737-2726	Fax 360-737-0294	E-Mail andersonr@columbiarivercrossing.	Federal I.D. No. 93-0661195
Are there any Subconsultants working on this Amendment? <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No If Yes, complete the Subconsultant Worksheet and return with signed Task Amendment.			

Approval Signatures ****Note: Two original signed Documents are required.****


Consultant


Washington State Department of Transportation

Agreement Manager (Signature required for execution of document ONLY for Communications and Public Involvement and Environmental Services Agreements)

Agreement No. Y 9245
Task No. AF
Amendment No. 06

Scope of Task Order

Provide description of work and reference attachments for prime consultant and all subconsultants (to include detailed description of work schedule and estimate).

Report Due Date

This amendment is to correct the total task amount for task AF. The task amount of \$22,266,218.00 in amendment 4 should have been \$22,248,017.00. This amendment reduces the total task amount for task AF by \$18,201.00.

Distribution: Originals: Consultant
 Accountant

Copies: File
 Task Manager

Consultant Services
 Other R. Funkhouser _____
B. McMullen _____