




*Return this form and original executed agreement to HQ Accounting Services*

Agreement Review <input type="radio"/> Region Approved and Executed <input checked="" type="radio"/> HQ Agreement Review Transmittal Required		<b>Agreement Number</b>  <b>GCA 6304</b>		<b>Supplement Number</b>  <b>1</b>	
Agreement Retention <input type="radio"/> Retain Agreement for six (6) years after closure <input checked="" type="radio"/> Retain Agreement for Twenty-Fve (25) years after closure <input type="radio"/> Agreement requires permanent retention (75 years)		Agreement Manager  George Humphrey		Region  Southwest	
Payor/Payee Name and Address C-TRAN PO Box 2529 Vancouver, WA 98668		Org. Code  <b>441101</b>		<b>All Reports will be sent to this Organization Number</b>	
		Start Date  <b>2/28/2010</b>		<b>Vouchers will not be paid for work performed before this date</b>	
Federal Employer ID Number <i>OR</i> Social Security Number  91 1127074		End Date  <b>4/30/2010</b>		<b>Vouchers will not be paid for work performed after this date</b>	
Project Title Columbia River Crossing Project					
Project Description Participation by C-TRAN in EIS preparation.  <b>TIME EXTENSION ONLY</b>					
<b>Payable Agreement</b> <b>Work by Others to be PAID by WSDOT</b>			<b>Reimbursable Agreement</b> <b>Work by WSDOT to be REIMBURSED by OTHERS</b>		
Maximum Amount Payable \$340,541.33			Amount Reimbursable to WSDOT 0		
Management Reserve Fund (Funds setup when requested) 0			Reciprocal Overhead Agreement Number (If applicable) N/A		
Allowed Overrun Percent 0			Allowed Overrun Percent 0		
Preparer's Signature 		Date 2/18/2010		Phone 360-816-8864	



**AGREEMENT NO. GCA 6304  
SUPPLEMENT NO. 1**

This Supplement NO. 1 is made and entered into between the STATE OF WASHINGTON, Department of Transportation, hereinafter the "STATE," and C-Tran, of P.O. Box 2529, Vancouver, Washington 98668, hereinafter the "C-TRAN".

WHEREAS, the parties hereto entered into Agreement No. GCA 6304 on July 29, 2009, which provides for the C-TRAN to perform work elements for the Columbia River Crossing Project, and

WHEREAS, it is deemed desirable to supplement the Agreement by extending the Agreement end date.

NOW THEREFORE, in consideration of the terms, covenants, conditions, and performances contained herein, or attached and incorporated and made a part hereof,


IT IS MUTUALLY AGREED AS FOLLOWS:

The end date of the Agreement is hereby amended to be April 30, 2010.


All other terms and conditions of the original agreement shall remain in full force and effect except as modified by this Supplement Agreement.

IN WITNESS WHEREOF, the parties hereto have executed this SUPPLEMENT NO. 1 as of the day, month, and year last below written.

**C-TRAN**

By:   
Title: Exec Director/CEO  
Date: 2/11/2010

**STATE OF WASHINGTON  
DEPARTMENT OF TRANSPORTATION**

By:   
Title: Director  
Columbia River Crossing Project  
Date: 2-11-10