

**AGREEMENT NO. GCA 4793
AMENDMENT NO. 1**

This AMENDMENT NO. 1 is made and entered into this 1st day of March, 2007, between the STATE OF WASHINGTON, Department of Transportation, hereinafter the "STATE", and TriMet, of 710 Holladay Street, Portland, OR 97232, hereinafter the "PLANNING AGENCY".

WHEREAS, the parties hereto entered into the original Agreement Number. GCA 4793 on February 14, 2007, which provides for the PLANNING AGENCY to perform work elements for the Columbia River Crossing Project, and

WHEREAS, it is deemed desirable to amend the original Agreement by extending the Expiration Date.

NOW THEREFORE, in consideration of the terms, covenants, conditions, and performances contained herein, or attached and incorporated and made a part hereof,

IT IS MUTUALLY AGREED AS FOLLOWS:


Doug Ficco gave the PLANNING AGENCY a verbal notice to proceed with the work covered by this AMENDMENT NO. 1 on March 1, 2007. This AMENDMENT NO. 1 hereby ratifies that verbal notice to proceed.

Expiration Date in the original Agreement is hereby extended from March 1, 2007 to June 30, 2007.


All other terms and conditions of the original Agreement shall remain in full force and effect except as modified by this AMENDMENT NO. 1.

IN WITNESS WHEREOF, the parties hereto have executed this AMENDMENT NO.1 as of the day and year first above written.

TRIMET

By: 
Printed Name: NEIL MCFARLANE
Title: EXECUTIVE DIRECTOR
Date: 4/5/07

**STATE OF WASHINGTON
DEPARTMENT OF TRANSPORTATION**

By: 
DOUGLAS P. FICCO
Director
Columbia River Crossing Project
Date: 4/5/07