



Task Order Amendment

All terms and conditions of this agreement are in full force and effect for this Task Order document.

Agreement No.	Y-10026
Task No.	AE
Amendment No.	02

On-Call Agreement Manager Information

Agreement Manager Mark Gabel	Phone 360-705-7457	Org. 303017	Mailstop 47330
Mailing Address 310 Maple Park Avenue SE Olympia WA 98504-7330			

Project Manager Information (If different from On-Call Agreement Manager)

Project Manager Kris Strickler/Lynn Rust/Frank Green	Phone 360-816-8855	Org. 441101	Mailstop S15
Mailing Address 700 Washington Street, Suite 300 Vancouver WA 98660			

Project Information

Project Title Columbia River Crossing/Vancouver	
State Route No(s). I-5	County(s) Clark

Task Schedule

Amendment Start Date April 20, 2009	Task End Date July 31, 2009
--	--------------------------------

← No payment will be made for work done **PRIOR** to Amendment Start Date or for work done **AFTER** Task End Date

Task Cost

Prior Task Amount → **\$96,000.00**

This section required if there is Fed. Aid Part.


Work Order No.	Org. Code	Amount	Fed. Aid Part.?	Fed. Aid Project No.	Fed. Aid Part. %
XL2268	441101	\$15,000.00	<input checked="" type="radio"/> Yes <input type="radio"/> No	AC-HP0051(268)	Not Determ
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		


Amended Task Amount →	\$15,000.00
Total Task Amount →	\$111,000.00

Consultant Information

Prime Consultant HDR Engineering, Inc. (Maryland)	Contact Khalid Bekka/Bill Sumner		
Address 8403 Colesville Road, Suite 910 Silver Spring MD 20910			
Phone 240-485-2605	Fax 301-565-0394	E-Mail Khalid.bekka@hdrinc.com	Federal I.D. No. 52-1877811
Are there any Subconsultants working on this Amendment? <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No If Yes, complete the Subconsultant Worksheet and return with signed Task Amendment.			

Approval Signatures ******Note: Two original signed Documents are required******


 Consultant


 Washington State Department of Transportation

Agreement Manager (Signature required for execution of document. ONLY for Communications and Public Involvement and Environmental Services Agreements)

Agreement No. Y-10026
Task No. AE
Amendment No. 02

Scope of Task Order

Provide description of work and reference attachments for prime consultant and all subconsultants (to include detailed description of work schedule and estimate).

Report Due Date

Amendment is for additional funds to complete project: additional model runs as requested by project office, discussions, draft report and reviews to final report and finalize project report.

Original task order amount: \$70,000.00
Amendment 01: \$26,000.00

Distribution: Originals: Consultant
 Accountant

Copies: File
 Task Manager

Consultant Services
 Other _____