



**Washington State
Department of Transportation**

All terms and conditions of this agreement are in full force and effect for this Task Order document.

Task Order Amendment

| | |
|---------------|---------|
| Agreement No. | Y- 9245 |
| Task No. | AF |
| Amendment No. | 22 |

Agreement Manager Information

| | | | |
|---|-------------------------|----------------|-------------------|
| Agreement Manager George Humphrey | Phone (360) 816-8864 | Org. 441101 | Mailstop S-15 |
| Address 700 Washington Street, Suite 300 | City Vancouver | State WA | Zip Code 98660 |

Project Manager Information

| | | | |
|---|-------------------------|----------------|------------------------|
| Project Manager DOUG FICCO | Phone (360) 737-2726 | Org. 441101 | Mailstop S-15 |
| Mailing Address 700 Washington Street, Suite 300 | City Vancouver | State WA | Zip Code 98660-3177 |

Project Information

| |
|--|
| Project Title Columbia River Crossing Project |
| State Route No(s). I-5 |

Task Schedule

| | |
|-------------------------------|-----------------------------|
| Task Start Date 04-30-2010 | Task End Date 10-31-2010 |
|-------------------------------|-----------------------------|

No payment will be made for work done **PRIOR** to Task Start Date or for work done **AFTER** Task End Date

Task Cost

Prior Task Amount \$32,884,240.00

This section required if there is Fed. Aid Part.

| Work Order No. | Org. Code | Amount | Fed. Aid Part.? | Fed. Aid Project No. | Fed. Aid Part. % |
|----------------|-----------|--------|---|----------------------|------------------|
| XL3679 | 441101 | \$0.00 | <input type="radio"/> Yes <input checked="" type="radio"/> No | | |
| | | | <input type="radio"/> Yes <input type="radio"/> No | | |
| | | | | | |
| | | | | | |

Amended Task Amount \$0.00

Total Task Amount \$32,884,240.00


Consultant Information


| | | | |
|---|-------------------------------|---|------------------------|
| Prime Consultant DAVID EVANS AND ASSOCIATES, INC | Federal I.D. No. 930661195 | | |
| Address 700 Washington Street, Suite 300 | City Vancouver | State WA | Zip Code 98660 3177 |
| Contact- (Name) Lyn Wylder | Phone (360) 737-2726 | E-Mail wylderl@columbiarivercrossing.com | |

Approval Signatures



Consultant



Agreement Manager


Washington State Department of Transportation

Scope of Task Order

Provide description of work and reference attachments for prime consultant and all subconsultants (to include detailed description of work schedule and estimate).

Report Due Date

4/6/2010

Y-9245, Amendment No. 22 provides for a time extension from April 30, 2010 to October 31, 2010.

Scope and Budget remains the same.

Distribution: Originals: Consultant

Copies: File

Consultant Services

Task Manager

Other

R. Funkhouser

B. McMullen