



Agreement No. Y 9245 (To be filled in by Agreement Manager)

Task No. AC Amendment No. 01 Work Order No(s) XL 2268

All terms and conditions of this agreement are in full force and effect for this Task Order document.

Project Information

Project Title I-5 Columbia River Crossing Project	
State Route No(s). I-5	Fed. Aid Project No(s). DEMO-0051(260)
Org. Code of Work Order No(s). 441101	Fed. Aid Participating Percentage(s): 100%

Task Manager Information

Task Manager Doug Ficco	Phone 360-816-2200	Mailstop CRC
Mailing Address 700 Washington Street Suite 300, Vancouver, WA 98660-3177		

Consultant

Consultant David Evans and Associates	Contact Jay Lyman
Address 700 Washington Street Suite 300 Vancouver, WA 98660-3177	Phone 360-816-2170
	Federal I.D. No. 93 0661195

Scope of Task Order

Provide brief description of work and reference attachments for prime consultant and all subconsultants (to include detailed description of work schedule and estimate).

Report Due Date

Provide communications and public outreach leadership in accordance with the attached scope and budget.

Task Schedule and Cost

	<u>New Task</u>	<u>Task Amendment</u>
Pretask Start Date _____ <i>No payment for pre-task work done PRIOR to this date</i>	Pre-Task Amt. _____	Previous Authorized Amt. <u>\$16,008,709.20</u>
Task Start Date <u>January 1, 2006</u> <i>No payment for work done PRIOR to this date</i>	Task Amt. _____	Task Amendment Amt. <u>\$56,585.00</u>
Task End Date <u>March 31, 2006</u> <i>No payment for work done AFTER this date</i>	Total Task Amt. _____	Total Amended Task Amt. <u>\$16,065,294.20</u>

Approval Signatures ******Note: Two original signed Documents are required.******



Consultant



Washington State Department of Transportation

Agreement Manager (Signature required for execution of document
ONLY for Creative Media Services Agreements)

Distribution: Originals: Consultant
 Accountant

Copies: File Consultant Services
 Task Manager Other

Columbia River
 **CROSSING**

Task AC
Amendment No. 1

Agreement Number Y-9245

December 15, 2005

PURPOSE OF AMENDMENT

EnviroIssues will provide communications and public outreach leadership for ongoing joint WSDOT/ODOT Columbia River Crossing Project, providing strategic planning and integration, oversight of implementation, and other activities as needed.

This scope covers activities between January 1 and March 31, 2006. EnviroIssues' project manager will be Linda Mullen, Senior Associate.

Scope Items

EnviroIssues will provide the following services as directed by WSDOT, ODOT, and the Consultant Team Project Manager:

- Review communications and project strategies prepared to date, and provide input on enhancing the plans, integrating technical/institutional/outreach objectives and timelines. Identify priority messages and initiatives and shape project communications to help get them delivered successfully.
- Review project materials, outreach activities, and input to date, and advise project team on additional needed materials, key messages, and delivery strategies.
- Review project resource needs against available resources, and assist project team in integrating implementation activities across project disciplines.
- Work with external leadership as needed to receive input, identify and resolve issues, and build support for project decisions.
- Seek targeted public input on priorities for project implementation, communication plans, key messages, and other topics that will contribute to the overall project communications and outreach strategy.

Columbia River Crossing
 Washington State Department of Transportation / Oregon Department of Transportation
 Agreement No. Y-9245
 Task AC -- Amendment No. 1
 David Evans and Associates, Inc.
 December 15, 2005

		Envirolssues							
Task Description	Assigned Staff/ Billing Rate					Labor Summary		Expenses	Total Cost
		Sr. Associate	Associate II	Graphics Designer	Clerical	Hours	Cost		
		\$16,823	\$8,691	\$67,43	\$48,06				
Work Element 4.0: Communications		180	180	40	40	440	\$ 46,585	\$ 10,000	\$ 56,585
4.1 Communications Project Management and Quality Control		180	180	40	40	440	\$ 46,585	\$ 10,000	\$ 56,585
4.2 Group Support							\$ -		\$ -
4.3 Communication Materials							\$ -		\$ -
4.4 Communication Tracking and Response							\$ -		\$ -
4.5 Information Dissemination							\$ -		\$ -
4.6 Public Involvement							\$ -		\$ -
Total Hours		180	180	40	40	440			
		\$26,321	\$15,644	\$2,697	\$1,922		\$ 46,585	\$ 10,000	\$ 56,585

Budget per Staff

Key Person:

David Evans & Associates Inc. (DEA) acknowledges and agrees that the Washington State Department of Transportation (WSDOT) selected DEA and is entering into this Task Order Document (TOD) because of the special qualifications of DEA's key people. In particular, WSDOT, through this TOD is engaging the expertise, experience, judgment and personal attention of Jay Lyman, Project Manager, Ron Anderson, Deputy Project Manager, Tonja Gleason, Project Controls, Kurt Krauss, Financial and Institutional Structures, Linda Mullen, Communications, David Parisi, Transportation Planning, Jeff Heilman, Environmental, Gregg Snyder, Transit Planning/Engineering, Karl Winterstein, Engineering.

Each Key Person shall not delegate performance of any management powers and/or other responsibilities he/she is required to provide under this TOD to another DEA employe without first obtaining the written consent of the WSDOT. Further, DEA shall not re-assign or transfer any Key Person to other duties or positions such that the Key Person is no longer available to provide the WSDOT with his/her expertise, experience, judgment, and personal attention, without first obtaining WSDOT's prior written consent to such re-assignment or transfer. In the event DEA requests that the WSDOT approve a re-assignment or transfer of a Key Person, the WSDOT shall have the right to interview, review the qualifications of, and approve or disapprove the proposed replacement(s) for the Key Person. Any approved substitute or replacement for a Key Person shall be deemed to be a Key Person under this TOD.