



# Task Order Amendment

All terms and conditions of this agreement are in full force and effect for this Task Order document.

Agreement No.	Y 9245
Task No.	AB
Amendment No.	05

### On-Call Agreement Manager Information

Agreement Manager George Humphrey	Phone 360-905-2296	Org. 308010	Mailstop S-15
Mailing Address PO Box 1709 Vancouver WA 98668-1709			

### Project Manager Information (If different from On-Call Agreement Manager)

Project Manager Doug Ficco	Phone 360-737-2726	Org. 441101	Mailstop S-15
Mailing Address 700 Washington Street, Suite 300 Vancouver WA 98660-3177			

### Project Information

Project Title Columbia River Crossing Project (CRCP)	
State Route No(s). I-5	County(s) Clark

### Task Schedule

Amendment Start Date June 30, 2006	Task End Date September 30, 2006
---------------------------------------	-------------------------------------

← No payment will be made for work done **PRIOR** to Amendment Start Date or for work done **AFTER** Task End Date

### Task Cost

Prior Task Amount → \$3,610,340.33

This section required if there is Fed. Aid Part.

Work Order No.	Org. Code	Amount	Fed. Aid Part.?		Fed. Aid Project No.	Fed. Aid Part. %
XL 2268	4441101		<input checked="" type="radio"/> Yes	<input type="radio"/> No	HP-0051(269)	80%
			<input type="radio"/> Yes	<input type="radio"/> No	HP-0051(269)	80%
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		
			<input type="radio"/> Yes	<input type="radio"/> No		

Amended Task Amount →

Total Task Amount → \$3,610,340.33

### Consultant Information

Prime Consultant David Evans and Associates, Inc.		Contact Jay Lyman	
Address 700 Washington Street, Suite 300 Vancouver WA 98660-3177			
Phone 360737-2726	Fax 360-737-0294	E-Mail lymanj@columbiarivercrossing.org	Federal I.D. No. 93-0661195
Are there any Subconsultants working on this Amendment? <input type="checkbox"/> Yes <input type="checkbox"/> No If Yes, complete the Subconsultant Worksheet and return with signed Task Amendment.			

### Approval Signatures

\*\*\*\*Note: Two original signed Documents are required.\*\*\*\*

\_\_\_\_\_  
Consultant

\_\_\_\_\_  
Washington State Department of Transportation

Agreement Manager (Signature required for execution of document ONLY for Communications and Public Involvement and Environmental Services Agreements)

Agreement No. Y 9245  
Task No. AB  
Amendment No. 05

### Scope of Task Order

*Provide description of work and reference attachments for prime consultant and all subconsultants (to include detailed description of work schedule and estimate).*

Report Due Date

Time extension only. Extend the end date from June 30, 2006 to September 30, 2006.

Distribution: Originals:  Consultant  Accountant  
Copies:  File  Task Manager  Consultant Services  Other \_\_\_\_\_