

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

**XL2268**

**July**

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1486H-0764	08/01/2007	71	1101	0101	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	20.00	1,420.20
JV*AAP1486H-0764	08/01/2007	71	1101	0101	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	59.50	2,865.05
JV*AAP1486H-0764	08/01/2007	71	1101	0101	060101		TA11	303016	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	17.00	1,008.10
JV*AAP1486H-0764	08/01/2007	71	1101	0134	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	14.50	724.28
JV*AAP1486H-0764	08/01/2007	71	1101	0136	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	36.00	1,562.54
JV*AAP1478H-0618	07/16/2007	71	1101	0101	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	20.00	1,420.40
JV*AAP1478H-0618	07/16/2007	71	1101	0101	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	27.00	1,293.31
JV*AAP1478H-0618	07/16/2007	71	1101	0136	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	3.00	113.22
JV*AAP1478D-0385	07/16/2007	71	1101	0101	060101		TA11	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.50	65.02
JV*AAP1478D-0385	07/16/2007	71	1101	0101	060101		TA11	448801	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	197.00	7,587.33
JV*AAP1478D-0385	07/16/2007	71	1101	0101	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	620.00	32,223.08
JV*AAP1486D-0475	08/01/2007	71	1101	0101	060101		TA11	448801	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	267.00	10,184.18
JV*AAP1486D-0475	08/01/2007	71	1101	0101	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	719.00	35,828.92
JV*AAP1486D-0475	08/01/2007	71	1101	0101	060101		TA11	445712	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.00	37.74
JV*AAP1486D-0476	08/01/2007	71	1101	0109	060101		TA11	442002	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	36.00	1,798.20
JV*AAP1478D-0386	07/16/2007	71	1101	0107	060101		TA11	442002	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	44.00	2,198.24
JV*ML07073100174	08/03/2007	71	1101	0140	060101		TE76	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5,451.39
JV405CA011407001	08/07/2007	71	1101	0101	060101		TA11	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.03	1.33
JV405CA011407001	08/07/2007	71	1101	0101	060101		TA11	443001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.34	14.84
JV405CA011407001	08/07/2007	71	1101	0101	060101		TA10	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.08
JV405CA011407001	08/07/2007	71	1101	0101	060101		GN02	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.60
JV405CA011407001	08/07/2007	71	1101	0101	060101		EG10	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.44
JV405CA011407001	08/07/2007	71	1101	0101	060101		EA01	443001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.01
JV*FB01080000511	08/03/2007	71	1101	0101	060101		EH02	445712	DWNR		DWNR	A30	09H	400506A	AZ	05D30001		3.80
JV*FB01080002396	08/03/2007	71	1101	0101	060101		EH02	445712	DWNR		DWNR	A30	09H	400506A	AZ	24D14003		0.32
JV405CD010028001	08/07/2007	71	1101	A716	060101		TA11	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.92	52.04
JV405CD010028001	08/07/2007	71	1101	A716	060101		TE73	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.34
JV405CD010049001	08/07/2007	71	1101	A716	060101		TA11	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	6.30	1,341.30
JV405CD010049001	08/07/2007	71	1101	A716	060101		GA01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		42.10
JV405CD010071001	08/07/2007	71	1101	A716	060101		TA11	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	8.26	3,138.55
JV405CD010071001	08/07/2007	71	1101	A716	060101		TA10	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.26	65.45
JV405CD010071001	08/07/2007	71	1101	A716	060101		GA01	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		12.59
JV405CD010071001	08/07/2007	71	1101	A716	060101		EA01	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		16.10
JV405CD010071001	08/07/2007	71	1101	A716	060101		GD01	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.27
JV405CD010083001	08/07/2007	71	1101	A716	060101		TA11	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	6.30	682.88
JV405CD010083001	08/07/2007	71	1101	A716	060101		GA01	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		47.31
JV405CD010083001	08/07/2007	71	1101	A716	060101		EB03	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.00

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD010083001	08/07/2007	71	1101	A716	060101		GD01	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.89
JV405CD010079002	08/07/2007	71	1101	A716	060101		TA11	448901	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	35.89	2,678.05
JV405CD010084001	08/07/2007	71	1101	A716	060101		TA11	231010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	10.85	465.35
JV405CD010029001	08/07/2007	71	1101	A716	060101		TA11	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	4.62	574.13
JV405CD010029001	08/07/2007	71	1101	A716	060101		TE73	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		374.31
JV405CD010029001	08/07/2007	71	1101	A716	060101		EG10	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.56
JV405CD010051044	08/07/2007	71	1101	A716	060101		GA01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.46
JV405CD010051044	08/07/2007	71	1101	A716	060101		EG02	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		88.52
JV405CD010051044	08/07/2007	71	1101	A716	060101		GD01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.31
JV405CD010051092	08/07/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	4.20	520.91
JV405CD010079001	08/07/2007	71	1101	A716	060101		TA11	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	29.32	8,466.93
JV405CD010079001	08/07/2007	71	1101	A716	060101		TA10	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.11	66.29
JV405CD010079001	08/07/2007	71	1101	A716	060101		EA01	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.75
JV405CD010079001	08/07/2007	71	1101	A716	060101		EB01	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.04
JV405CD010055001	08/07/2007	71	1101	A716	060101		TA11	333100	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.62	374.40
JV405CD010069003	08/07/2007	71	1101	A716	060101		TA11	344010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	4.72	528.61
JV405CD010032001	08/07/2007	71	1101	A716	060101		TA11	303016	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	4.43	394.71
JV405CD010032001	08/07/2007	71	1101	A716	060101		TA10	303016	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.56	33.05
JV405CD010037001	08/07/2007	71	1101	A716	060101		TA11	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	18.10	1,636.30
JV405CD010051001	08/07/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	8.33	619.19
JV405CD010051001	08/07/2007	71	1101	A716	060101		TA10	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.36	15.71
JV405CD010051001	08/07/2007	71	1101	A716	060101		GN02	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5.58
JV405CD010051062	08/07/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	3.44	444.55
JV405CD010051062	08/07/2007	71	1101	A716	060101		TA10	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.30	13.77
JV405CD010051076	08/07/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	3.48	445.19
JV405CD010063001	08/07/2007	71	1101	A716	060101		TA11	347010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.25	161.06
JV405CD010037009	08/07/2007	71	1101	A716	060101		EJ02	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1,026.88
JV405CD010051026	08/07/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	3.93	270.22
JV405CD010051026	08/07/2007	71	1101	A716	060101		TA10	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.11	70.89
JV405CD010051026	08/07/2007	71	1101	A716	060101		GC01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		9.21
JV405CD010057001	08/07/2007	71	1101	A716	060101		TA11	332200	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	6.30	1,512.63
JV405CD010069001	08/07/2007	71	1101	A716	060101		TA11	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.07	4.03
JV405CD010039001	08/07/2007	71	1101	A716	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	3.80	1,245.49
JV405CD010031001	08/07/2007	71	1101	A716	060101		TA11	303014	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.89	440.98
JV405CD010051019	08/07/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.39	104.26
JV405CD010051084	08/07/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	6.26	498.13
JV405CD010069005	08/07/2007	71	1101	A716	060101		TA11	345240	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	3.18	114.48
PV301000107-0011	07/31/2007	71	1101	0101	060101		GA01	441101	001015961		DWNR	A30	09H	400506A	AZ	DWNR		49.00
PV449000185-0011	08/07/2007	36	1101	0101	060101		ER06	441101	911628275 L		GCA52710	A30	09H	400506A	AZ	DWNR		1,004.00
PV449000462-0081	07/26/2007	71	1101	0101	060101		EA08	448801	911222427 A		DWNR	A30	09H	400506A	AZ	DWNR		108.19

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
PV449000296-0011	07/18/2007	71	1101	0101	060101		EB01	441101	020670399		DWNR	A30	09H	400506A	AZ	DWNR		1,306.71
PV449000398-0011	07/26/2007	30	1101	0101	060101		ED03	441101	931248033		0P014380	A30	09H	400506A	AZ	DWNR		25,939.01
PV31CZ0255M-0161	08/02/2007	71	1101	0101	060101		EA01	441101	WS1400 1		DWNR	A30	09H	400506A	AZ	DWNR		9.52
PV449000374-0011	07/26/2007	71	1101	0101	060101		EA01	441101	SW000387200		DWNR	A30	09H	400506A	AZ	DWNR		22.36
PV449000462-0071	07/26/2007	71	1101	0101	060101		EB03	448801	911222427 A		DWNR	A30	09H	400506A	AZ	DWNR		78.63
PV30I000107-0021	07/31/2007	71	1101	0101	060101		GC01	441101	001015961		DWNR	A30	09H	400506A	AZ	DWNR		298.46
PV31CZ0255M-0171	08/02/2007	71	1101	0101	060101		EA08	441101	WS1400 1		DWNR	A30	09H	400506A	AZ	DWNR		3.57
PV449000462-0021	07/26/2007	71	1101	0101	060101		EB03	448801	911222427 A		DWNR	A30	09H	400506A	AZ	DWNR		75.95
PV31C000073-0011	07/24/2007	15	1101	0101	060101		JA07	441101	930974666		DP010210	A30	09H	400506A	AZ	DWNR		7,051.29
PV31C000209-0251	08/03/2007	71	1101	0101	060101		EB01	441101	223713430 5		DWNR	A30	09H	400506A	AZ	DWNR		22.73
PV449000097-0011	07/19/2007	30	1101	0101	060101		ED03	441101	916001288 5		0P014400	A30	09H	400506A	AZ	DWNR		1,286.50
PV449000476-0011	07/26/2007	71	1101	0101	060101		ER06	441101	544443376		DWNR	A30	09H	400506A	AZ	DWNR		108.26
PV30I000107-0041	07/31/2007	71	1101	0101	060101		GD01	309010	001015961		DWNR	A30	09H	400506A	AZ	DWNR		15.75
																	<b>2,268.42</b>	<b>171,823.30</b>

August

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1489H-0698	08/15/2007	71	1101	0101	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	20.00	1,420.40
JV*AAP1489H-0698	08/15/2007	71	1101	0101	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	54.00	2,555.22
JV*AAP1489H-0698	08/15/2007	71	1101	0134	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.00	49.96
JV*AAP1495D-0453	08/31/2007	71	1101	0101	060101		TA11	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.00	97.70
JV*AAP1495D-0453	08/31/2007	71	1101	0101	060101		TA11	448801	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	228.00	9,204.86
JV*AAP1495D-0453	08/31/2007	71	1101	0101	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	864.50	46,121.36
JV*AAP1489D-0428	08/15/2007	71	1101	0101	060101		TA11	448801	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	218.50	8,226.85
JV*AAP1489D-0428	08/15/2007	71	1101	0101	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	764.00	39,865.32
JV*AAP1489D-0428	08/15/2007	71	1101	0101	060101		TA10	445010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.00	99.30
JV*AAP1489D-0429	08/15/2007	71	1101	0107	060101		TA11	442002	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	37.00	1,848.52
JV*AAP1495H-0732	08/31/2007	71	1101	0101	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	15.00	1,065.30
JV*AAP1495H-0732	08/31/2007	71	1101	0101	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	47.50	2,335.91
JV*AAP1495H-0732	08/31/2007	71	1101	0101	060101		TA11	303016	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	12.00	711.72
JV*AAP1495H-0732	08/31/2007	71	1101	0134	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	29.00	1,529.04
JV*AAP1495H-0732	08/31/2007	71	1101	0136	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	25.50	1,230.84
JV*AAP1489H-0699	08/15/2007	71	1101	0136	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	22.50	997.33
JV*AAP1492D-0019	08/30/2007	71	1101	0101	060101		TA11	445010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.00	99.30
JV*AAP1492D-0019	08/30/2007	71	1101	0101	060101		TA10	445010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-2.00	-99.30
JV*AAP1495A-0010	08/31/2007	71	1101	0136	060101		TA11	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.00	87.66
JV*SAI0021D-0147	09/04/2007	71	1101	0101	060101		EA79	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		319.36
JV*ML07083100248	09/06/2007	71	1101	0140	060101		TE76	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3,629.39
JV405CA021120001	09/07/2007	71	1101	0101	060101		GN02	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.62
JV405CA021120001	09/07/2007	71	1101	0101	060101		EB03	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.20

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CA021120001	09/07/2007	71	1101	0101	060101		EA01	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.12
JV405CA021120001	09/07/2007	71	1101	0101	060101		EA03	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.01
JV405CA021120001	09/07/2007	71	1101	0101	060101		EF02	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.01
JV405CA021407002	09/07/2007	71	1101	0101	060101		GA01	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.68
JV405CA021407002	09/07/2007	71	1101	0101	060101		EB03	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.32
JV405CA021407002	09/07/2007	71	1101	0101	060101		EA01	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.23
JV405CA021407002	09/07/2007	71	1101	0101	060101		EG01	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.17
JV405CA021407002	09/07/2007	71	1101	0101	060101		CF01	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.40
JV405CA021407002	09/07/2007	71	1101	0101	060101		EG06	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.17
JV405CA021407001	09/07/2007	71	1101	0101	060101		TA11	443001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.43	17.52
JV405CA021407001	09/07/2007	71	1101	0101	060101		EA01	443001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.04
JV405CA021407001	09/07/2007	71	1101	0101	060101		EE03	443001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.15
JV405CA021407013	09/07/2007	71	1101	0101	060101		EB01	443001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.06
JV405CA021407003	09/07/2007	71	1101	0101	060101		TA11	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.04	1.90
JV405CA021407003	09/07/2007	71	1101	0101	060101		TA10	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.01	0.26
JV405CA021407003	09/07/2007	71	1101	0101	060101		TE73	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.01
JV405CA021407003	09/07/2007	71	1101	0101	060101		GN02	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.11
JV405CD020028001	09/07/2007	71	1101	A716	060101		TA11	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.22	106.52
JV405CD020028001	09/07/2007	71	1101	A716	060101		EA01	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		9.58
JV405CD020051026	09/07/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.69	73.00
JV405CD020051026	09/07/2007	71	1101	A716	060101		GC01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.27
JV405CD020051039	09/07/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.68	29.74
JV405CD020051039	09/07/2007	71	1101	A716	060101		TA10	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.05	1.96
JV405CD020051039	09/07/2007	71	1101	A716	060101		GA01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.00
JV405CD020051095	09/07/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.32	137.06
JV405CD020053001	09/07/2007	71	1101	A716	060101		ER06	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.42
JV405CD020055001	09/07/2007	71	1101	A716	060101		TA11	333100	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-0.26	-10.71
JV405CD020057001	09/07/2007	71	1101	A716	060101		TA11	332200	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.84	219.94
JV405CD020057001	09/07/2007	71	1101	A716	060101		EA01	332200	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		8.12
JV405CD020029001	09/07/2007	71	1101	A716	060101		TA11	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.30	149.54
JV405CD020029001	09/07/2007	71	1101	A716	060101		EG02	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.98
JV405CD020029001	09/07/2007	71	1101	A716	060101		GC01	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		7.60
JV405CD020029001	09/07/2007	71	1101	A716	060101		GD01	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.21
JV405CD020029001	09/07/2007	71	1101	A716	060101		GF04	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.69
JV405CD020039001	09/07/2007	71	1101	A716	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.87	293.25
JV405CD020039001	09/07/2007	71	1101	A716	060101		GD01	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.33
JV405CD020039001	09/07/2007	71	1101	A716	060101		GA02	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.56
JV405CD020049001	09/07/2007	71	1101	A716	060101		TA11	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.48	334.91
JV405CD020049001	09/07/2007	71	1101	A716	060101		EB02	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.37
JV405CD020049001	09/07/2007	71	1101	A716	060101		EA04	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.47

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD020049001	09/07/2007	71	1101	A716	060101		GC01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.33
JV405CD020049001	09/07/2007	71	1101	A716	060101		JA07	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.39
JV405CD020049001	09/07/2007	71	1101	A716	060101		GG04	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.96
JV405CD020028005	09/07/2007	71	1101	A716	060101		EA01	303011	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.63
JV405CD020031001	09/07/2007	71	1101	A716	060101		TA11	303014	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.68	113.95
JV405CD020037001	09/07/2007	71	1101	A716	060101		TA11	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	3.47	482.67
JV405CD020037001	09/07/2007	71	1101	A716	060101		GA01	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		10.34
JV405CD020037001	09/07/2007	71	1101	A716	060101		GC01	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5.76
JV405CD020037001	09/07/2007	71	1101	A716	060101		GD01	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.44
JV405CD020051079	09/07/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.31	133.74
JV405CD020071002	09/07/2007	71	1101	A716	060101		TA11	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.47	883.11
JV405CD020071002	09/07/2007	71	1101	A716	060101		EA08	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5.04
JV405CD020071002	09/07/2007	71	1101	A716	060101		TE73	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.54
JV405CD020071002	09/07/2007	71	1101	A716	060101		JA08	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		9.83
JV405CD020071002	09/07/2007	71	1101	A716	060101		EB03	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		15.45
JV405CD020071002	09/07/2007	71	1101	A716	060101		EA01	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		18.96
JV405CD020071002	09/07/2007	71	1101	A716	060101		ES71	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.27
JV405CD020071002	09/07/2007	71	1101	A716	060101		JA07	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		325.65
JV405CD020069003	09/07/2007	71	1101	A716	060101		TA11	344010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.32	146.42
JV405CD020069003	09/07/2007	71	1101	A716	060101		GA01	344010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		10.40
JV405CD020087001	09/07/2007	71	1101	A716	060101		TA11	317510	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.19	192.82
JV405CD020051066	09/07/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.46	148.39
JV405CD020051066	09/07/2007	71	1101	A716	060101		EB03	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.74
JV405CD020051103	09/07/2007	71	1101	A716	060101		CF01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		37.98
JV405CD020083001	09/07/2007	71	1101	A716	060101		TA11	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.26	247.10
JV405CD020083001	09/07/2007	71	1101	A716	060101		TE73	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.10
JV405CD020083001	09/07/2007	71	1101	A716	060101		EG02	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.13
JV405CD020028007	09/07/2007	71	1101	A716	060101		TA11	303013	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.32	55.65
JV405CD020063001	09/07/2007	71	1101	A716	060101		TA11	347010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.38	48.27
JV405CD020069001	09/07/2007	71	1101	A716	060101		TA11	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.02	0.96
JV405CD020051018	09/07/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.54	54.26
JV405CD020079001	09/07/2007	71	1101	A716	060101		TA11	448901	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	19.25	1,157.39
JV405CD020079001	09/07/2007	71	1101	A716	060101		TA11	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	18.76	3,812.06
JV405CD020079001	09/07/2007	71	1101	A716	060101		EA01	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.32
JV405CD020084001	09/07/2007	71	1101	A716	060101		TA11	231010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.64	200.77
JV405CD020084001	09/07/2007	71	1101	A716	060101		GD01	231010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.15
JV405CD020051058	09/07/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.16	91.16
JV405CD020051001	09/07/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.01	121.90
JV405CD020051001	09/07/2007	71	1101	A716	060101		TE73	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.10
JV405CD020051001	09/07/2007	71	1101	A716	060101		GN02	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		7.34

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD020051087	09/07/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.32	125.14
JV405CD020069007	09/07/2007	71	1101	A716	060101		TA11	345240	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.66	32.04
JV405CD020032001	09/07/2007	71	1101	A716	060101		TA11	303016	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.18	140.15
JV405CD020037027	09/07/2007	71	1101	A716	060101		EJ02	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		19.74
PV301000207-0021	08/31/2007	71	1101	0101	060101		GC01	441101	001015961		DWNR	A30	09H	400506A	AZ	DWNR		201.89
PV449000563-0011	08/02/2007	71	1101	0101	060101		GC01	441101	000777230		DWNR	A30	09H	400506A	AZ	DWNR		131.53
PV449000714-0031	08/14/2007	71	1101	0101	060101		GA01	441101	000458040		DWNR	A30	09H	400506A	AZ	DWNR		33.69
PV449000910-0011	08/30/2007	12	1101	0112	060101		JK01	441101	91155925 L		GCA47670	A30	09H	400506A	AZ	DWNR		4,288.29
PV449000480-0011	08/14/2007	16	1101	0112	060101		JK01	441101	916001288 5		GCA48110	A30	09H	400506A	AZ	DWNR		31,790.76
PV449000714-0011	08/14/2007	71	1101	0101	060101		GC01	441101	000458040		DWNR	A30	09H	400506A	AZ	DWNR		348.72
PV449000563-0021	08/02/2007	71	1101	0101	060101		GD01	441101	000777230		DWNR	A30	09H	400506A	AZ	DWNR		2.25
PV449000946-0011	08/31/2007	71	1101	0101	060101		GC01	441101	000523521		DWNR	A30	09H	400506A	AZ	DWNR		87.30
PV301000207-0011	08/31/2007	71	1101	0101	060101		GA01	441101	001015961		DWNR	A30	09H	400506A	AZ	DWNR		252.05
PV449000512-0021	08/01/2007	71	1101	0101	060101		GD01	441101	000523521		DWNR	A30	09H	400506A	AZ	DWNR		3.75
PV449000574-0011	08/07/2007	30	1101	0101	060101		ED03	441101	916001288 5		0P014400	A30	09H	400506A	AZ	DWNR		1,286.50
PV449000748-0011	08/17/2007	30	1101	0101	060101		EH03	441101	931248033 1		0P014400	A30	09H	400506A	AZ	DWNR		38.00
PV301000207-0041	08/31/2007	71	1101	0101	060101		GD01	441101	001015961		DWNR	A30	09H	400506A	AZ	DWNR		3.75
PV4497219A -0051	08/08/2007	71	1101	0101	060101		EA21	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		60.59
PV4497219A -0131	08/08/2007	71	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		84.68
PV4497219A -0171	08/08/2007	71	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		40.01
PV4497219A -0191	08/08/2007	71	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		134.60
PV4497219S -0451	08/08/2007	71	1101	0101	060101		EB01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		0.43
PV4497219S -0791	08/08/2007	71	1101	0101	060101		EE03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		267.72
PV449000605-0031	08/07/2007	71	1101	0101	060101		EB03	448801	841116272 4		DWNR	A30	09H	400506A	AZ	DWNR		94.03
PV4497219A -0041	08/08/2007	71	1101	0101	060101		EF02	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		27.88
PV4497219A -0071	08/08/2007	71	1101	0101	060101		EB03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		98.91
PV4497219A -0151	08/08/2007	71	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		20.89
PV4497219A -0221	08/08/2007	71	1101	0101	060101		EF01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		364.80
PV449000512-0011	08/01/2007	71	1101	0101	060101		GC01	441101	000523521		DWNR	A30	09H	400506A	AZ	DWNR		106.71
PV449000749-0011	08/30/2007	30	1101	0101	060101		ED03	441101	931248033		0P014380	A30	09H	400506A	AZ	DWNR		25,939.01
PV449000853-0031	08/30/2007	71	1101	0101	060101		EA01	441101	SW000387200		DWNR	A30	09H	400506A	AZ	DWNR		16.40
PV449000891-0031	08/30/2007	71	1101	0101	060101		EB03	448801	911222427 A		DWNR	A30	09H	400506A	AZ	DWNR		76.76
PV4497219A -0111	08/08/2007	71	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		121.26
PV4497219A -0161	08/08/2007	71	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		177.62
PV4497219A -0201	08/08/2007	71	1101	0101	060101		EF01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		64.92
PV4497219T -0801	08/08/2007	71	1101	0101	060101		EA04	448801	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		69.99
PV4497219A -0061	08/08/2007	71	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		13.77
PV4497219A -0091	08/08/2007	71	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		112.40
PV4497219A -0181	08/08/2007	71	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		97.25
PV4497219A -0241	08/08/2007	71	1101	0101	060101		EB04	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		60.65

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
PV4497219A -0251	08/08/2007	71	1101	0101	060101		EB03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		84.49
PV4497219A -0271	08/08/2007	71	1101	0101	060101		EA08	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		43.24
PV4497219A -0081	08/08/2007	71	1101	0101	060101		EB02	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		104.95
PV4497219A -0101	08/08/2007	71	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		94.18
PV4497219A -0121	08/08/2007	71	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		23.98
PV4497219A -0141	08/08/2007	71	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		45.27
PV4497219T -0581	08/08/2007	71	1101	0101	060101		EE03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		3,062.65
PV30D000100-0011	08/03/2007	71	1101	0101	060101		GD01	304030	000351403		DWNR	A30	09H	400506A	AZ	DWNR		7.00
PV449000714-0021	08/14/2007	71	1101	0101	060101		GA01	441101	000458040		DWNR	A30	09H	400506A	AZ	DWNR		269.22
PV449000891-0051	08/30/2007	71	1101	0101	060101		EB03	448801	911222427 A		DWNR	A30	09H	400506A	AZ	DWNR		76.64
PV449000946-0021	08/31/2007	71	1101	0101	060101		GD01	441101	000523521		DWNR	A30	09H	400506A	AZ	DWNR		6.60
PV4497219A -0211	08/08/2007	71	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		58.67
PV4497219A -0231	08/08/2007	71	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		37.65
PV4497219A -0261	08/08/2007	71	1101	0101	060101		EB03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		316.20
PV4497219S -0741	08/08/2007	71	1101	0101	060101		EE03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		1.08
																	<b>2,413.57</b>	<b>202,227.95</b>

September

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1498D-0403	09/17/2007	71	1101	0101	060101		TA11	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	12.00	586.20
JV*AAP1498D-0403	09/17/2007	71	1101	0101	060101		TA11	448801	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	204.00	8,136.99
JV*AAP1498D-0403	09/17/2007	71	1101	0101	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	629.50	33,656.11
JV*AAP1498D-0403	09/17/2007	71	1101	0101	060101		TA11	445712	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	5.50	187.12
JV*AAP1498H-0640	09/17/2007	71	1101	0101	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	20.00	1,460.20
JV*AAP1498H-0640	09/17/2007	71	1101	0101	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	63.00	3,012.18
JV*AAP1498H-0640	09/17/2007	71	1101	0134	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	20.00	1,193.00
JV*AAP1498H-0640	09/17/2007	71	1101	0136	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	20.50	1,004.29
JV*AAP1504D-0424	10/01/2007	71	1101	0101	060101		TA11	448801	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	150.00	5,389.54
JV*AAP1504D-0424	10/01/2007	71	1101	0101	060101		TA11	441101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	594.00	32,644.12
JV*AAP1504D-0424	10/01/2007	71	1101	0101	060101		TA11	444303	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	2.00	89.58
JV*AAP1504D-0425	10/01/2007	71	1101	0107	060101		TA11	441101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	72.00	3,597.12
JV*AAP1504H-0675	10/01/2007	71	1101	0101	060101		TA11	304030	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	20.00	1,460.20
JV*AAP1504H-0675	10/01/2007	71	1101	0101	060101		TA11	309010	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	34.00	1,660.80
JV*AAP1504H-0678	10/01/2007	71	1101	0134	060101		TA11	309010	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	15.00	894.75
JV*AAP1504H-0678	10/01/2007	71	1101	0136	060101		TA11	309010	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	24.00	1,094.15
JV*SIAI0031D-0423	10/01/2007	71	1101	0101	060101		EA79	441101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		36.94
JV*FB03080008978	10/03/2007	71	1101	0101	060101		EH02	445712	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		15.18
JV*ML07093000221	10/03/2007	71	1101	0140	060101		TE76	441101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		2,959.06
JV405CA031404005	10/04/2007	71	1101	0101	060101		TA11	444303	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	0.49	23.45
JV405CA031404005	10/04/2007	71	1101	0101	060101		GA01	444303	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		1.10

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CA031404005	10/04/2007	71	1101	0101	060101		EA79	444303	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.64
JV405CA031404005	10/04/2007	71	1101	0101	060101		TE73	444303	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.01
JV405CA031404005	10/04/2007	71	1101	0101	060101		GN02	444303	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.99
JV405CA031404005	10/04/2007	71	1101	0101	060101		EB03	444303	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.15
JV405CA031404005	10/04/2007	71	1101	0101	060101		EA01	444303	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		1.00
JV405CA031404005	10/04/2007	71	1101	0101	060101		EE02	444303	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.54
JV405CA031404005	10/04/2007	71	1101	0101	060101		EH07	444303	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.01
JV405CA031404005	10/04/2007	71	1101	0101	060101		EB02	444303	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.03
JV405CA031404009	10/04/2007	71	1101	0101	060101		EB01	444303	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.04
JV405CA031407005	10/04/2007	71	1101	0101	060101		TA11	443001	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	2.82	127.48
JV405CA031407005	10/04/2007	71	1101	0101	060101		EA79	443001	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		1.11
JV405CA031407005	10/04/2007	71	1101	0101	060101		EA01	443001	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.40
JV405CA031407005	10/04/2007	71	1101	0101	060101		EB01	443001	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.01
JV405CA031407005	10/04/2007	71	1101	0101	060101		EH07	443001	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.10
JV405CA031407005	10/04/2007	71	1101	0101	060101		EB02	443001	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.23
JV405CA031407007	10/04/2007	71	1101	0101	060101		TA11	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	1.64	67.48
JV405CA031407007	10/04/2007	71	1101	0101	060101		TA10	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	0.14	7.14
JV405CA031407007	10/04/2007	71	1101	0101	060101		EA79	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		2.32
JV405CA031407007	10/04/2007	71	1101	0101	060101		GN02	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		12.76
JV405CA031407007	10/04/2007	71	1101	0101	060101		EA01	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		6.60
JV405CA031407007	10/04/2007	71	1101	0101	060101		EE02	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.31
JV405CA031407007	10/04/2007	71	1101	0101	060101		CJ01	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		8.58
JV405CA031407007	10/04/2007	71	1101	0101	060101		CF01	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.49
JV405CA031407007	10/04/2007	71	1101	0101	060101		GF02	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		1.04
JV405CA031407013	10/04/2007	71	1101	0101	060101		EB01	443001	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.24
JV*SAI0031D-0332	10/01/2007	71	1101	0101	060101		EA79	441101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		71.69
JV*PS070930-0012	10/03/2007	71	1101	0101	060101		TE73	441101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		670.13
JV*SAI0031D-0080	10/01/2007	71	1101	0101	060101		EA79	441101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		50.22
JV405CD030028001	10/04/2007	72	1101	A716	060101		TA11	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.45	9.91
JV405CD030031001	10/04/2007	72	1101	A716	060101		TA11	303014	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.99	105.65
JV405CD030031001	10/04/2007	72	1101	A716	060101		GA01	303014	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.67
JV405CD030031001	10/04/2007	72	1101	A716	060101		TE73	303014	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		46.39
JV405CD030051001	10/04/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.84	69.08
JV405CD030051001	10/04/2007	72	1101	A716	060101		GA01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5.23
JV405CD030051001	10/04/2007	72	1101	A716	060101		GN02	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5.66
JV405CD030051077	10/04/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.96	50.92
JV405CD030051077	10/04/2007	72	1101	A716	060101		EB03	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.80
JV405CD030069001	10/04/2007	72	1101	A716	060101		TA11	344010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.12	110.03
JV405CD030069001	10/04/2007	72	1101	A716	060101		GA01	344010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.26
JV405CD030069001	10/04/2007	72	1101	A716	060101		EB03	344010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.43

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September



WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD030029001	10/04/2007	72	1101	A716	060101		TA11	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.98	72.04
JV405CD030029001	10/04/2007	72	1101	A716	060101		EA01	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.14
JV405CD030029001	10/04/2007	72	1101	A716	060101		GC01	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.48
JV405CD030051091	10/04/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.99	87.44
JV405CD030071002	10/04/2007	72	1101	A716	060101		TA11	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.98	736.54
JV405CD030071002	10/04/2007	72	1101	A716	060101		EB03	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		10.06
JV405CD030071002	10/04/2007	72	1101	A716	060101		EA01	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.77
JV405CD030071002	10/04/2007	72	1101	A716	060101		EA04	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.62
JV405CD030071002	10/04/2007	72	1101	A716	060101		GC01	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.73
JV405CD030071002	10/04/2007	72	1101	A716	060101		GD01	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.56
JV405CD030071002	10/04/2007	72	1101	A716	060101		GA02	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.69
JV405CD030071002	10/04/2007	72	1101	A716	060101		JA07	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		7.14
JV405CD030071002	10/04/2007	72	1101	A716	060101		GB01	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.88
JV405CD030079001	10/04/2007	72	1101	A716	060101		TA11	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	14.51	2,902.16
JV405CD030079001	10/04/2007	72	1101	A716	060101		EA01	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.12
JV405CD030079001	10/04/2007	72	1101	A716	060101		EA01	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.44
JV405CD030079001	10/04/2007	72	1101	A716	060101		GB01	442002	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		49.69
JV405CD030029007	10/04/2007	72	1101	A716	060101		TA11	432306	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.73	29.48
JV405CD030049002	10/04/2007	72	1101	A716	060101		TA11	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.19	206.69
JV405CD030049002	10/04/2007	72	1101	A716	060101		TA10	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.07	2.05
JV405CD030049002	10/04/2007	72	1101	A716	060101		GA01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		11.20
JV405CD030049002	10/04/2007	72	1101	A716	060101		EA04	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5.27
JV405CD030049002	10/04/2007	72	1101	A716	060101		JA01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.27
JV405CD030049002	10/04/2007	72	1101	A716	060101		GA99	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		19.97
JV405CD030049002	10/04/2007	72	1101	A716	060101		JC02	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		238.08
JV405CD030051021	10/04/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.29	46.72
JV405CD030051021	10/04/2007	72	1101	A716	060101		TA10	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.15	6.90
JV405CD030051021	10/04/2007	72	1101	A716	060101		EA04	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.66
JV405CD030051063	10/04/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.02	71.36
JV405CD030051063	10/04/2007	72	1101	A716	060101		EG01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		7.42
JV405CD030057001	10/04/2007	72	1101	A716	060101		TA11	332200	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.67	243.10
JV405CD030079002	10/04/2007	72	1101	A716	060101		TA11	445712	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.17	4.16
JV405CD030079002	10/04/2007	72	1101	A716	060101		TA11	448901	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	10.71	769.18
JV405CD030079002	10/04/2007	72	1101	A716	060101		TA10	448901	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.04	38.88
JV405CD030079002	10/04/2007	72	1101	A716	060101		GA01	442002	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		52.87
JV405CD030028003	10/04/2007	72	1101	A716	060101		TA11	303013	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.11	40.45
JV405CD030032001	10/04/2007	72	1101	A716	060101		TA11	303016	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.85	69.22
JV405CD030032001	10/04/2007	72	1101	A716	060101		GA01	303016	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.95
JV405CD030063001	10/04/2007	72	1101	A716	060101		TA11	347010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.23	34.36
JV405CD030083008	10/04/2007	72	1101	A716	060101		EA01	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.99

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD030083001	10/04/2007	72	1101	A716	060101		TA11	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.78	211.94
JV405CD030083001	10/04/2007	72	1101	A716	060101		GA01	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.80
JV405CD030083001	10/04/2007	72	1101	A716	060101		EB03	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.49
JV405CD030083001	10/04/2007	72	1101	A716	060101		GD01	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.03
JV405CD030051055	10/04/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.62	60.83
JV405CD030084001	10/04/2007	72	1101	A716	060101		TA11	231010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.90	164.55
JV405CD030039001	10/04/2007	72	1101	A716	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.91	222.83
JV405CD030039001	10/04/2007	72	1101	A716	060101		EG94	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.99
JV405CD030051099	10/04/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.93	85.43
JV405CD030037001	10/04/2007	72	1101	A716	060101		TA11	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	3.29	391.51
JV405CD030051041	10/04/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.74	58.98
JV405CD030051041	10/04/2007	72	1101	A716	060101		TA10	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.09	4.65
JV405CD030051107	10/04/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.90	102.95
JV405CD030069007	10/04/2007	72	1101	A716	060101		TA11	345240	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.49	26.52
JV405CD030087001	10/04/2007	72	1101	A716	060101		TA11	317510	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.79	73.69
PV449000942-0011	09/05/2007	71	1101	0101	060101		EB02	441101	000523521		DWNR	A30	09H	400506A	AZ	DWNR		18.22
PV449000998-0011	09/11/2007	71	1101	0101	060101		GD03	441101	000458040		DWNR	A30	09H	400506A	AZ	DWNR		85.66
PV449001149-0031	09/11/2007	71	1101	0101	060101		GD01	441101	000458040		DWNR	A30	09H	400506A	AZ	DWNR		4.25
PV449000941-0011	09/05/2007	30	1101	0101	060101		EH03	441101	916001288 5		0P014400	A30	09H	400506A	AZ	DWNR		1,351.00
PV449001199-0011	09/14/2007	71	1101	0101	060101		GC01	441101	000777230		DWNR	A30	09H	400506A	AZ	DWNR		75.08
PV449001245-0031	09/20/2007	71	1101	0101	060101		EB03	448801	911222427 A		DWNR	A30	09H	400506A	AZ	DWNR		78.79
PV449001252-0031	09/20/2007	71	1101	0101	060101		EB03	448801	841116272 4		DWNR	A30	09H	400506A	AZ	DWNR		77.48
PV301000317-0021	10/08/2007	71	1101	0101	060101		GC01	441101	001015961	00512691	DWNR	N30	108	400506A	GS	DWNR		308.46
PV31C00670A-0711	09/21/2007	71	1101	0101	060101		EA04	448801	WS1400 1		DWNR	A30	09H	400506A	AZ	DWNR		5.74
PV449000986-0131	09/04/2007	71	1101	0101	060101		EB02	441101	060495050 E		DWNR	A30	09H	400506A	AZ	DWNR		14.42
PV449000989-0011	09/11/2007	17	1101	0112	060101		JK01	441101	930579353		GCA47930	A30	09H	400506A	AZ	DWNR		16,350.87
PV449001087-0021	09/06/2007	71	1101	0101	060101		GC01	448801	000273138		DWNR	A30	09H	400506A	AZ	DWNR		21.34
PV449001103-0011	09/11/2007	71	1101	0101	060101		GA01	441101	000604664		DWNR	A30	09H	400506A	AZ	DWNR		113.00
PV449001149-0011	09/11/2007	71	1101	0101	060101		GC01	441101	000458040		DWNR	A30	09H	400506A	AZ	DWNR		485.49
PV301000317-0011	10/08/2007	71	1101	0101	060101		GA01	441101	001015961	00512691	DWNR	N30	108	400506A	GS	DWNR		364.53
PV449001191-0011	09/14/2007	71	1101	0101	060101		EH03	441101	931248033		DWNR	A30	09H	400506A	AZ	DWNR		105.00
PV449001245-0051	09/20/2007	71	1101	0101	060101		EB03	448801	911222427 A		DWNR	A30	09H	400506A	AZ	DWNR		94.21
PV4497250A -0231	09/11/2007	71	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		79.15
PV449001103-0021	09/11/2007	71	1101	0101	060101		GC01	441101	000604664		DWNR	A30	09H	400506A	AZ	DWNR		368.13
PV449001287-0041	09/25/2007	71	1101	0101	060101		EZ02	441101	134199081 3		DWNR	A30	09H	400506A	AZ	DWNR		613.68
PV4497250A -0061	09/11/2007	71	1101	0101	060101		EB02	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		204.95
PV4497250A -0071	09/11/2007	71	1101	0101	060101		EA08	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		59.99
PV4497250A -0131	09/11/2007	71	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		293.09
PV4497250A -0151	09/11/2007	71	1101	0101	060101		EB02	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		11.01
PV4497250A -0251	09/11/2007	71	1101	0101	060101		EJ01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		13.26

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
PV4497250A -0271	09/11/2007	71	1101	0101	060101		EB02	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		2.46
PV449001149-0021	09/11/2007	71	1101	0101	060101		GA01	441101	000458040		DWNR	A30	09H	400506A	AZ	DWNR		221.22
PV4497250A -0051	09/11/2007	71	1101	0101	060101		EH03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		225.00
PV4497250A -0281	09/11/2007	71	1101	0101	060101		EB03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		169.11
PV4497250A -0101	09/11/2007	71	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		-11.32
PV4497250A -0191	09/11/2007	71	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		224.39
PV4497250A -0241	09/11/2007	71	1101	0101	060101		EJ01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		16.00
PV4497250W -0071	09/11/2007	71	1101	0101	060101		EH07	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		5.58
PV4497250A -0041	09/11/2007	71	1101	0101	060101		EB03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		99.43
PV4497250A -0121	09/11/2007	71	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		108.62
PV4497250A -0171	09/11/2007	71	1101	0101	060101		EB01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		1,163.14
PV4497250A -0211	09/11/2007	71	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		139.72
PV4497250A -0301	09/11/2007	71	1101	0101	060101		EB03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		312.01
PV4497250A -0091	09/11/2007	71	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		58.59
PV4497250U -0221	09/11/2007	71	1101	0101	060101		EZ02	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		229.99
PV4497250A -0081	09/11/2007	71	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		-11.22
PV4497250A -0311	09/11/2007	71	1101	0101	060101		EB03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		103.63
PV4497250U -0211	09/11/2007	71	1101	0101	060101		EZ02	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		229.99
PV4497250V -0701	09/11/2007	71	1101	0101	060101		EH07	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		0.99
PV4497250W -0251	09/11/2007	71	1101	0101	060101		EB01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		0.63
PV4497250W -0691	09/11/2007	71	1101	0101	060101		EA04	448801	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		3,418.11
PV4497250A -0111	09/11/2007	71	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		67.00
PV4497250A -0141	09/11/2007	71	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		122.50
PV4497250A -0181	09/11/2007	71	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		95.19
PV4497250A -0201	09/11/2007	71	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		174.83
PV4497250A -0221	09/11/2007	71	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		153.77
PV4497250A -0261	09/11/2007	71	1101	0101	060101		EB02	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		246.00
PV449001192-0011	09/18/2007	30	1101	0101	060101		ED03	441101	931248033		0P014380	A30	09H	400506A	AZ	DWNR		25,939.01
PV449001199-0021	09/14/2007	71	1101	0101	060101		GD01	441101	000777230		DWNR	A30	09H	400506A	AZ	DWNR		4.25
PV449001287-0021	09/25/2007	71	1101	0101	060101		EZ02	441101	134199081 3		DWNR	A30	09H	400506A	AZ	DWNR		690.26
PV449001359-0221	09/27/2007	71	1101	0101	060101		EE02	441101	930768521	00512691	DWNR	N30	108	400506A	GS	DWNR		97.83
PV4497250A -0161	09/11/2007	71	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		84.46
PV4497250A -0291	09/11/2007	71	1101	0101	060101		EB03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		84.42
PV4497250V -0121	09/11/2007	71	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		246.49
																	<b>1,944.08</b>	<b>163,643.65</b>

October

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1507H-0705	10/16/2007	71	1101	0146	060101		TA11	304030	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	6.00	427.92
JV*AAP1507D-0448	10/16/2007	71	1101	0101	060101		TA11	441101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	434.00	25,020.16

QUERY LIMITS Fiscal Year 2008 Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1513H-0743	10/31/2007	71	1101	0134	060101		TA11	309010	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	1.50	74.96
JV*AAP1513H-0743	10/31/2007	71	1101	0136	060101		TA11	309010	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	10.00	449.72
JV*AAP1513H-0743	10/31/2007	71	1101	0121	060101		TA11	303060	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	4.00	213.44
JV*AAP1507D-0449	10/16/2007	71	1101	0101	060101		TA11	448801	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	161.00	5,914.63
JV*AAP1507D-0449	10/16/2007	71	1101	0101	060101		TA11	441101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	256.00	14,711.52
JV*AAP1507D-0449	10/16/2007	71	1101	0101	060101		TA11	445712	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	12.00	462.96
JV*AAP1507D-0449	10/16/2007	71	1101	0101	060101		TA11	442201	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	11.50	479.44
JV*AAP1507D-0449	10/16/2007	71	1101	0107	060101		TA11	441101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	78.00	3,897.66
JV*AAP1507H-0700	10/16/2007	71	1101	0101	060101		TA11	304030	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	30.00	2,190.60
JV*AAP1507H-0700	10/16/2007	71	1101	0101	060101		TA11	309010	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	51.00	2,545.28
JV*AAP1507H-0702	10/16/2007	71	1101	0136	060101		TA11	309010	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	16.50	622.88
JV*AAP1513D-0473	10/31/2007	71	1101	0101	060101		TA11	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	13.00	612.15
JV*AAP1513D-0473	10/31/2007	71	1101	0101	060101		TA11	448801	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	207.00	7,521.34
JV*AAP1513D-0473	10/31/2007	71	1101	0101	060101		TA11	441101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	784.50	44,420.98
JV*AAP1513D-0473	10/31/2007	71	1101	0101	060101		TA11	445712	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	77.50	3,024.15
JV*AAP1513D-0473	10/31/2007	71	1101	0101	060101		TA11	442201	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	1.50	74.96
JV*AAP1513D-0473	10/31/2007	71	1101	0110	060101		TA11	441101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	6.00	268.74
JV*AAP1513H-0740	10/31/2007	71	1101	0101	060101		TA11	304030	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	20.00	1,460.40
JV*AAP1513H-0740	10/31/2007	71	1101	0101	060101		TA11	309010	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	54.00	2,694.98
JV*FB04080011958	11/02/2007	71	1101	0101	060101		EH02	445712	DWNR	00512691	DWNR	N30	108	400506A	GS	02D10003		65.80
JV*FB04080014377	11/02/2007	71	1101	0101	060101		EH02	445712	DWNR	00512691	DWNR	N30	108	400506A	GS	24D14003		0.96
JV31C00000001274	10/26/2007	31	1101	0112	060101		JK01	441101	DWNR	00512681	Y9245ADO	N30	108	400506A		DWNR		-326,719.87
JV*FB04080011960	11/02/2007	71	1101	0101	060101		EH02	445712	DWNR	00512691	DWNR	N30	108	400506A	GS	02D10004		177.66
JV*FB04080012317	11/02/2007	71	1101	0101	060101		EH02	445712	DWNR	00512691	DWNR	N30	108	400506A	GS	05D30001		11.40
JV*PS071031-0013	11/02/2007	71	1101	0189	060101		TE73	441101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		49.32
JV*AAP1507A-0044	10/16/2007	71	1101	0136	060101		TA11	412110	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	2.00	87.68
JV*AAP1513H-0747	10/31/2007	71	1101	0146	060101		TA11	304030	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	7.00	499.24
JV31C00000001397	11/08/2007	71	1101	0101	060101		EA79	412110	DWNR		DWNR	A20	108	400506A	AZ	DWNR		-0.10
JV31C00000001397	11/08/2007	71	1101	0101	060101		JC01	441101	DWNR		DWNR	A20	108	400506A	AZ	DWNR		2,344.87
JV31C00000001397	11/08/2007	71	1101	0101	060101		GN02	412110	DWNR		DWNR	A20	108	400506A	AZ	DWNR		-0.82
JV31C00000001397	11/08/2007	71	1101	0101	060101		EB03	412110	DWNR		DWNR	A20	108	400506A	AZ	DWNR		-0.13
JV31C00000001397	11/08/2007	71	1101	0101	060101		EA06	412110	DWNR		DWNR	A20	108	400506A	AZ	DWNR		-0.01
JV31C00000001397	11/08/2007	71	1101	0101	060101		EA01	412110	DWNR		DWNR	A20	108	400506A	AZ	DWNR		-0.11
JV31C00000001397	11/08/2007	72	1101	0101	060101		EA79	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.10
JV31C00000001397	11/08/2007	72	1101	0101	060101		JC01	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		-2,344.87
JV31C00000001397	11/08/2007	72	1101	0101	060101		GN02	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.82
JV31C00000001397	11/08/2007	72	1101	0101	060101		EB03	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.13
JV31C00000001397	11/08/2007	72	1101	0101	060101		EA06	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.01
JV31C00000001397	11/08/2007	72	1101	0101	060101		EA01	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.11
JV405CA041120009	11/06/2007	71	1101	0101	060101		EA79	412110	DWNR		DWNR	A20	108	400506A	AZ	DWNR		0.10

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CA041120009	11/06/2007	71	1101	0101	060101		GN02	412110	DWNR		DWNR	A20	108	400506A	AZ	DWNR		0.82
JV405CA041120009	11/06/2007	71	1101	0101	060101		EB03	412110	DWNR		DWNR	A20	108	400506A	AZ	DWNR		0.13
JV405CA041120009	11/06/2007	71	1101	0101	060101		EA06	412110	DWNR		DWNR	A20	108	400506A	AZ	DWNR		0.01
JV405CA041120009	11/06/2007	71	1101	0101	060101		EA01	412110	DWNR		DWNR	A20	108	400506A	AZ	DWNR		0.11
JV405CA041407007	11/06/2007	71	1101	0101	060101		TA11	443001	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	2.92	136.53
JV405CA041407007	11/06/2007	71	1101	0101	060101		GA01	443001	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.57
JV405CA041407007	11/06/2007	71	1101	0101	060101		EH07	443001	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.21
JV405CA041407007	11/06/2007	71	1101	0101	060101		ER25	443001	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		2.20
JV405CA041407007	11/06/2007	71	1101	0101	060101		GC01	443001	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.80
JV405CA041407007	11/06/2007	71	1101	0101	060101		GF01	443001	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		1.20
JV405CA041407008	11/06/2007	71	1101	0101	060101		TA11	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	1.26	47.64
JV405CA041407008	11/06/2007	71	1101	0101	060101		TA10	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	0.09	4.55
JV405CA041407008	11/06/2007	71	1101	0101	060101		GA01	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		5.81
JV405CA041407008	11/06/2007	71	1101	0101	060101		GN02	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		14.05
JV405CA041407008	11/06/2007	71	1101	0101	060101		EB03	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		3.42
JV405CA041407008	11/06/2007	71	1101	0101	060101		EG02	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		3.69
JV405CA041407008	11/06/2007	71	1101	0101	060101		EA01	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		5.84
JV405CA041407008	11/06/2007	71	1101	0101	060101		GF02	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		1.86
JV405CA041407008	11/06/2007	71	1101	0101	060101		EZ02	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		4.33
JV405CA041407008	11/06/2007	71	1101	0101	060101		ER06	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.94
JV*ML07103100243	11/05/2007	71	1101	0140	060101		TE76	441101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		10,521.17
JV31C00000001307	10/30/2007	31	1101	0112	060101		JK01	441101	DWNR	00512681	Y9245AD0	N30	108	400506A		DWNR		326,719.87
JV31C00000001307	10/30/2007	31	1101	0112	060101		JK01	441101	DWNR	00512681	Y9245AD0	N30	108	400506A	GS	DWNR		-326,719.87
JV*FB04080011962	11/02/2007	71	1101	0101	060101		EH02	445712	DWNR	00512691	DWNR	N30	108	400506A	GS	02D11002		282.27
JV405CA041406003	11/06/2007	71	1101	0101	060101		TA11	442201	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	13.28	753.02
JV405CA041406003	11/06/2007	71	1101	0101	060101		TA11	442206	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	1.87	67.54
JV405CA041406003	11/06/2007	71	1101	0101	060101		EB03	442201	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		1.69
JV405CA041406003	11/06/2007	71	1101	0101	060101		EA01	442201	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		39.60
JV405CA041406003	11/06/2007	71	1101	0101	060101		EB01	442201	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		6.60
JV405CA041406003	11/06/2007	71	1101	0101	060101		EH07	442201	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		2.14
JV405CA041406003	11/06/2007	71	1101	0101	060101		EE03	442201	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		23.62
JV405CA041406008	11/06/2007	71	1101	0101	060101		EB01	442201	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.46
JV405CA041406008	11/06/2007	71	1101	0101	060101		EB04	442201	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		1.81
JV405CA041407006	11/06/2007	71	1101	0101	060101		EA01	443001	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.55
JV405CA041407006	11/06/2007	71	1101	0101	060101		EB01	443001	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.64
JV405CA041407006	11/06/2007	71	1101	0101	060101		EE03	443001	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		2.31
JV405CA041407009	11/06/2007	71	1101	0101	060101		EA04	448801	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.41
JV31CZ00001274	10/26/2007	31	1101	0112	060101		JK01	441101	DWNR		Y9245AD0	A30	09H	400506A	AZ	DWNR		326,719.87
JV405CA041407016	11/06/2007	71	1101	0101	060101		EB01	443001	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.05
JV405CA041407016	11/06/2007	71	1101	0101	060101		EB04	443001	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.18

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD01CH3900	10/25/2007	71	1101	A716	060101		TA11	304030	DWNR		DWNR	A20	108	400506A	AZ	DWNR	20.92	
JV405CD01CH5106	10/25/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	11.46	
JV405CD01CH5106	10/25/2007	71	1101	A716	060101		TA10	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	0.29	
JV405CD01RH2900	10/24/2007	71	1101	A716	060101		TA11	303010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-4.62	
JV405CD01RH3200	10/24/2007	71	1101	A716	060101		TA11	303016	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-4.43	
JV405CD01RH3200	10/24/2007	71	1101	A716	060101		TA10	303016	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-0.56	
JV405CD01RH3700	10/24/2007	71	1101	A716	060101		TA11	303080	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-18.10	
JV405CD01RH5109	10/24/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-4.20	
JV405CD01RH5700	10/24/2007	71	1101	A716	060101		TA11	332200	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-6.30	
JV405CD01RH7900	10/24/2007	71	1101	A716	060101		TA11	441740	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-29.32	
JV405CD01RH7900	10/24/2007	71	1101	A716	060101		TA10	441740	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-1.11	
JV405CD01RH7900	10/24/2007	71	1101	A716	060101		TA11	448901	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-35.89	
JV405CD01CH2800	10/25/2007	71	1101	A716	060101		TA11	303010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	0.92	
JV405CD01CH3100	10/25/2007	71	1101	A716	060101		TA11	303014	DWNR		DWNR	A20	108	400506A	AZ	DWNR	7.59	
JV405CD01CH3200	10/25/2007	71	1101	A716	060101		TA11	303016	DWNR		DWNR	A20	108	400506A	AZ	DWNR	6.65	
JV405CD01CH3200	10/25/2007	71	1101	A716	060101		TA10	303016	DWNR		DWNR	A20	108	400506A	AZ	DWNR	0.56	
JV405CD01CH5102	10/25/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	5.43	
JV405CD01CH5102	10/25/2007	71	1101	A716	060101		TA10	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	1.11	
JV405CD01CH5108	10/25/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	10.02	
JV405CD01CH5109	10/25/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	10.48	
JV405CD01CH7900	10/25/2007	71	1101	A716	060101		TA11	448901	DWNR		DWNR	A20	108	400506A	AZ	DWNR	85.42	
JV405CD01RH4900	10/24/2007	71	1101	A716	060101		TA11	308010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-6.30	
JV405CD01RH5500	10/24/2007	71	1101	A716	060101		TA11	333100	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-2.62	
JV405CD01CH5500	10/25/2007	71	1101	A716	060101		TA11	333100	DWNR		DWNR	A20	108	400506A	AZ	DWNR	8.90	
JV405CD01CH5700	10/25/2007	71	1101	A716	060101		TA11	332200	DWNR		DWNR	A20	108	400506A	AZ	DWNR	27.24	
JV405CD01CH8300	10/25/2007	71	1101	A716	060101		TA11	291030	DWNR		DWNR	A20	108	400506A	AZ	DWNR	12.31	
JV405CD01RH2800	10/24/2007	71	1101	A716	060101		TA11	303010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-0.92	
JV405CD01RH5100	10/24/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-8.33	
JV405CD01RH5100	10/24/2007	71	1101	A716	060101		TA10	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-0.36	
JV405CD01RH5106	10/24/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-3.44	
JV405CD01RH5106	10/24/2007	71	1101	A716	060101		TA10	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-0.30	
JV405CD01RH5107	10/24/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-3.48	
JV405CD01CH6300	10/25/2007	71	1101	A716	060101		TA11	347010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	2.32	
JV405CD01CH6900	10/25/2007	71	1101	A716	060101		TA11	308010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	0.13	
JV405CD01RH5101	10/24/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-2.39	
JV405CD01RH5108	10/24/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-6.26	
JV405CD01RH6900	10/24/2007	71	1101	A716	060101		TA11	344010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-4.72	
JV405CD01RH7100	10/24/2007	71	1101	A716	060101		TA11	371010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-8.26	
JV405CD01RH7100	10/24/2007	71	1101	A716	060101		TA10	371010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-0.26	
JV405CD01CH3700	10/25/2007	71	1101	A716	060101		TA11	303080	DWNR		DWNR	A20	108	400506A	AZ	DWNR	32.34	

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD01CH4900	10/25/2007	71	1101	A716	060101		TA11	308010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	30.38	
JV405CD01CH6900	10/25/2007	71	1101	A716	060101		TA11	344010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	9.95	
JV405CD01RH8400	10/24/2007	71	1101	A716	060101		TA11	231010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-10.85	
JV405CD01CH5100	10/25/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	13.75	
JV405CD01CH5100	10/25/2007	71	1101	A716	060101		TA10	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	0.36	
JV405CD01CH6900	10/25/2007	71	1101	A716	060101		TA11	345240	DWNR		DWNR	A20	108	400506A	AZ	DWNR	4.26	
JV405CD01CH7100	10/25/2007	71	1101	A716	060101		TA11	371010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	60.66	
JV405CD01CH7100	10/25/2007	71	1101	A716	060101		TA10	371010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	1.18	
JV405CD01CH7900	10/25/2007	71	1101	A716	060101		TA11	441740	DWNR		DWNR	A20	108	400506A	AZ	DWNR	215.33	
JV405CD01CH7900	10/25/2007	71	1101	A716	060101		TA10	441740	DWNR		DWNR	A20	108	400506A	AZ	DWNR	1.11	
JV405CD01CH8400	10/25/2007	71	1101	A716	060101		TA11	231010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	10.84	
JV405CD01RH8300	10/24/2007	71	1101	A716	060101		TA11	291030	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-6.30	
JV405CD01CH2900	10/25/2007	71	1101	A716	060101		TA11	303010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	13.42	
JV405CD01RH3100	10/24/2007	71	1101	A716	060101		TA11	303014	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-2.89	
JV405CD01RH3900	10/24/2007	71	1101	A716	060101		TA11	304030	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-3.80	
JV405CD01RH6900	10/24/2007	71	1101	A716	060101		TA11	308010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-0.07	
JV405CD02CH2800	10/25/2007	71	1101	A716	060101		TA11	303013	DWNR		DWNR	A20	108	400506A	AZ	DWNR	2.76	
JV405CD02CH4900	10/25/2007	71	1101	A716	060101		TA11	308010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	6.99	
JV405CD02CH5101	10/25/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	1.25	
JV405CD02CH5103	10/25/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	0.68	
JV405CD02CH5103	10/25/2007	71	1101	A716	060101		TA10	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	0.05	
JV405CD02CH5106	10/25/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	5.33	
JV405CD02CH5108	10/25/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	2.52	
JV405CD02CH3700	10/25/2007	71	1101	A716	060101		TA11	303080	DWNR		DWNR	A20	108	400506A	AZ	DWNR	9.53	
JV405CD02CH3900	10/25/2007	71	1101	A716	060101		TA11	304030	DWNR		DWNR	A20	108	400506A	AZ	DWNR	4.94	
JV405CD02CH5102	10/25/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	1.47	
JV405CD02RH5108	10/24/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-1.32	
JV405CD02RH5109	10/24/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-1.32	
JV405CD02RH6300	10/24/2007	71	1101	A716	060101		TA11	347010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-0.38	
JV405CD02RH6900	10/24/2007	71	1101	A716	060101		TA11	308010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-0.02	
JV405CD02RH6900	10/24/2007	71	1101	A716	060101		TA11	345240	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-0.66	
JV405CD02RH8700	10/24/2007	71	1101	A716	060101		TA11	317510	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-1.19	
JV405CD03CH2900	10/25/2007	72	1101	A716	060101		TA11	432306	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.73	
JV405CD03CH4900	10/25/2007	72	1101	A716	060101		TA11	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	4.93	
JV405CD03CH4900	10/25/2007	72	1101	A716	060101		TA10	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.07	
JV405CD03CH5105	10/25/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.36	
JV405CD02CH5107	10/25/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	2.75	
JV405CD02CH7900	10/25/2007	71	1101	A716	060101		TA11	448901	DWNR		DWNR	A20	108	400506A	AZ	DWNR	36.92	
JV405CD02CH7900	10/25/2007	71	1101	A716	060101		TA11	441740	DWNR		DWNR	A20	108	400506A	AZ	DWNR	97.10	
JV405CD02CH8700	10/25/2007	71	1101	A716	060101		TA11	317510	DWNR		DWNR	A20	108	400506A	AZ	DWNR	4.31	

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD02RH2800	10/24/2007	71	1101	A716	060101		TA11	303010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-1.22	
JV405CD02RH3900	10/24/2007	71	1101	A716	060101		TA11	304030	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-0.87	
JV405CD02RH5101	10/24/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-0.54	
JV405CD02RH7100	10/24/2007	71	1101	A716	060101		TA11	371010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-2.47	
JV405CD01RH6300	10/24/2007	71	1101	A716	060101		TA11	347010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-1.25	
JV405CD01RH6900	10/24/2007	71	1101	A716	060101		TA11	345240	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-3.18	
JV405CD02CH5500	10/25/2007	71	1101	A716	060101		TA11	333100	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-0.26	
JV405CD02CH5700	10/25/2007	71	1101	A716	060101		TA11	332200	DWNR		DWNR	A20	108	400506A	AZ	DWNR	3.68	
JV405CD02CH6300	10/25/2007	71	1101	A716	060101		TA11	347010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	0.70	
JV405CD02CH6900	10/25/2007	71	1101	A716	060101		TA11	308010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	0.03	
JV405CD02CH8300	10/25/2007	71	1101	A716	060101		TA11	291030	DWNR		DWNR	A20	108	400506A	AZ	DWNR	4.62	
JV405CD02RH2800	10/24/2007	71	1101	A716	060101		TA11	303013	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-1.32	
JV405CD02RH3100	10/24/2007	71	1101	A716	060101		TA11	303014	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-0.68	
JV405CD02RH3200	10/24/2007	71	1101	A716	060101		TA11	303016	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-1.18	
JV405CD02RH4900	10/24/2007	71	1101	A716	060101		TA11	308010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-0.48	
JV405CD01CH5102	10/25/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	2.39	
JV405CD01CH5108	10/25/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	9.30	
JV405CD01RH5102	10/24/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-3.93	
JV405CD01RH5102	10/24/2007	71	1101	A716	060101		TA10	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-1.11	
JV405CD02CH2800	10/25/2007	71	1101	A716	060101		TA11	303010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	4.00	
JV405CD02CH2900	10/25/2007	71	1101	A716	060101		TA11	303010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	3.05	
JV405CD02CH5105	10/25/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	2.42	
JV405CD02CH5109	10/25/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	2.76	
JV405CD02RH2900	10/24/2007	71	1101	A716	060101		TA11	303010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-1.30	
JV405CD02RH5103	10/24/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-0.68	
JV405CD02RH5103	10/24/2007	71	1101	A716	060101		TA10	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-0.05	
JV405CD02RH8300	10/24/2007	71	1101	A716	060101		TA11	291030	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-1.26	
JV405CD03CH2800	10/25/2007	72	1101	A716	060101		TA11	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.45	
JV405CD03CH5104	10/25/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.16	
JV405CD03CH5104	10/25/2007	72	1101	A716	060101		TA10	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.09	
JV405CD03CH5107	10/25/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.83	
JV405CD03CH5109	10/25/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.75	
JV405CD03CH7900	10/25/2007	72	1101	A716	060101		TA11	445712	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.17	
JV405CD03CH7900	10/25/2007	72	1101	A716	060101		TA11	448901	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	24.54	
JV405CD03CH7900	10/25/2007	72	1101	A716	060101		TA10	448901	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.04	
JV405CD03CH2800	10/25/2007	72	1101	A716	060101		TA11	303013	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.01	
JV405CD03CH2900	10/25/2007	72	1101	A716	060101		TA11	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.57	
JV405CD03CH8300	10/25/2007	72	1101	A716	060101		TA11	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	3.67	
JV405CD03CH8400	10/25/2007	72	1101	A716	060101		TA11	231010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	3.84	
JV405CD03RH2800	10/24/2007	72	1101	A716	060101		TA11	303013	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-1.11	

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September



WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD03RH5102	10/24/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-0.29	
JV405CD03RH5102	10/24/2007	72	1101	A716	060101		TA10	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-0.15	
JV405CD03RH6900	10/24/2007	72	1101	A716	060101		TA11	345240	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-0.49	
JV405CD03RH8300	10/24/2007	72	1101	A716	060101		TA11	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-0.78	
JV405CD040028001	11/06/2007	72	1101	A716	060101		TA11	303013	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.63	12.77
JV405CD040028001	11/06/2007	72	1101	A716	060101		GA01	303013	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.74
JV405CD040029006	11/06/2007	72	1101	A716	060101		TA11	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.60	32.12
JV405CD040029006	11/06/2007	72	1101	A716	060101		GA01	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.62
JV405CD040029006	11/06/2007	72	1101	A716	060101		TE73	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.48
JV405CD040029006	11/06/2007	72	1101	A716	060101		GC01	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.57
JV405CD040031001	11/06/2007	72	1101	A716	060101		TA11	303014	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	6.45	433.56
JV405CD040031001	11/06/2007	72	1101	A716	060101		TE73	303014	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.97
JV405CD040032001	11/06/2007	72	1101	A716	060101		TA11	303016	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.56	95.69
JV405CD040032001	11/06/2007	72	1101	A716	060101		EB03	303016	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.67
JV405CD040037001	11/06/2007	72	1101	A716	060101		TA11	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	4.66	238.66
JV405CD040037001	11/06/2007	72	1101	A716	060101		GA01	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.23
JV405CD040049003	11/06/2007	72	1101	A716	060101		TA11	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	4.36	200.71
JV405CD040049003	11/06/2007	72	1101	A716	060101		TA10	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.35	10.55
JV405CD040049003	11/06/2007	72	1101	A716	060101		GA01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		13.39
JV405CD040049003	11/06/2007	72	1101	A716	060101		EG02	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.42
JV405CD040049003	11/06/2007	72	1101	A716	060101		EA01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.59
JV405CD040049003	11/06/2007	72	1101	A716	060101		EG01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.73
JV405CD040049003	11/06/2007	72	1101	A716	060101		EA04	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.86
JV405CD040049003	11/06/2007	72	1101	A716	060101		EE03	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.36
JV405CD040049003	11/06/2007	72	1101	A716	060101		GC01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.57
JV405CD040049003	11/06/2007	72	1101	A716	060101		JA01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.57
JV405CD040049003	11/06/2007	72	1101	A716	060101		GF04	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.74
JV405CD040049003	11/06/2007	72	1101	A716	060101		JA07	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.89
JV405CD040049003	11/06/2007	72	1101	A716	060101		GA99	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		-5.65
JV405CD040049003	11/06/2007	72	1101	A716	060101		GG04	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5.21
JV405CD040049003	11/06/2007	72	1101	A716	060101		GD04	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.66
JV405CD040051088	11/06/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.84	37.60
JV405CD040051088	11/06/2007	72	1101	A716	060101		GA01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.39
JV405CD040051102	11/06/2007	72	1101	A716	060101		EA79	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.41
JV405CD040051102	11/06/2007	72	1101	A716	060101		EA01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.25
JV405CD040051115	11/06/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.17	44.10
JV405CD040051115	11/06/2007	72	1101	A716	060101		EG01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.90
JV405CD040051115	11/06/2007	72	1101	A716	060101		GC01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.25
JV405CD040051115	11/06/2007	72	1101	A716	060101		GD01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.08
JV405CD02CH5100	10/25/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	2.63	

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD02RH5102	10/24/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-0.69	
JV405CD02RH6900	10/24/2007	71	1101	A716	060101		TA11	344010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-1.32	
JV405CD02RH7900	10/24/2007	71	1101	A716	060101		TA11	448901	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-19.25	
JV405CD02RH7900	10/24/2007	71	1101	A716	060101		TA11	441740	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-18.76	
JV405CD02RH8400	10/24/2007	71	1101	A716	060101		TA11	231010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-2.64	
JV405CD03CH3900	10/25/2007	72	1101	A716	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	3.61	
JV405CD03CH5106	10/25/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.89	
JV405CD03CH5110	10/25/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.02	
JV405CD03CH6300	10/25/2007	72	1101	A716	060101		TA11	347010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.48	
JV405CD03CH6900	10/25/2007	72	1101	A716	060101		TA11	344010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.02	
JV405CD03RH3900	10/24/2007	72	1101	A716	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-0.91	
JV405CD03RH5105	10/24/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-0.62	
JV405CD03RH6300	10/24/2007	72	1101	A716	060101		TA11	347010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-0.23	
JV405CD03CH3100	10/25/2007	72	1101	A716	060101		TA11	303014	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.77	
JV405CD03CH5100	10/25/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.41	
JV405CD03CH7100	10/25/2007	72	1101	A716	060101		TA11	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	13.54	
JV405CD03RH3100	10/24/2007	72	1101	A716	060101		TA11	303014	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-0.99	
JV405CD03RH4900	10/24/2007	72	1101	A716	060101		TA11	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-1.19	
JV405CD03RH4900	10/24/2007	72	1101	A716	060101		TA10	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-0.07	
JV405CD03RH5106	10/24/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-1.02	
JV405CD03RH5107	10/24/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-0.96	
JV405CD03RH7900	10/24/2007	72	1101	A716	060101		TA11	445712	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-0.17	
JV405CD03RH7900	10/24/2007	72	1101	A716	060101		TA11	448901	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-10.71	
JV405CD03RH7900	10/24/2007	72	1101	A716	060101		TA10	448901	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-1.04	
JV405CD03RH8400	10/24/2007	72	1101	A716	060101		TA11	231010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-1.90	
JV405CD040039001	11/06/2007	72	1101	A716	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.77	171.84
JV405CD040039001	11/06/2007	72	1101	A716	060101		GG04	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.85
JV405CD040051002	11/06/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.97	47.21
JV405CD040051002	11/06/2007	72	1101	A716	060101		EA08	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.19
JV405CD040051002	11/06/2007	72	1101	A716	060101		TE73	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.09
JV405CD040051002	11/06/2007	72	1101	A716	060101		GN02	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.88
JV405CD040051002	11/06/2007	72	1101	A716	060101		EB03	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.36
JV405CD040051002	11/06/2007	72	1101	A716	060101		GC01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.57
JV405CD040051002	11/06/2007	72	1101	A716	060101		GN01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.87
JV405CD040051041	11/06/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.60	26.78
JV405CD040051041	11/06/2007	72	1101	A716	060101		TA10	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.05	2.13
JV405CD040051041	11/06/2007	72	1101	A716	060101		EG02	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.78
JV405CD040051041	11/06/2007	72	1101	A716	060101		GF04	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.76
JV405CD040051041	11/06/2007	72	1101	A716	060101		GD04	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.45
JV405CD02CH3100	10/25/2007	71	1101	A716	060101		TA11	303014	DWNR		DWNR	A20	108	400506A	AZ	DWNR	1.97	

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD02CH3200	10/25/2007	71	1101	A716	060101		TA11	303016	DWNR		DWNR	A20	108	400506A	AZ	DWNR	2.36	
JV405CD02CH6900	10/25/2007	71	1101	A716	060101		TA11	345240	DWNR		DWNR	A20	108	400506A	AZ	DWNR	1.19	
JV405CD02CH7100	10/25/2007	71	1101	A716	060101		TA11	371010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	16.81	
JV405CD02RH5105	10/24/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-1.16	
JV405CD02RH5106	10/24/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-1.46	
JV405CD02RH5107	10/24/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-1.31	
JV405CD02RH5700	10/24/2007	71	1101	A716	060101		TA11	332200	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-0.84	
JV405CD02CH6900	10/25/2007	71	1101	A716	060101		TA11	344010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	2.76	
JV405CD02CH8400	10/25/2007	71	1101	A716	060101		TA11	231010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	4.68	
JV405CD02RH3700	10/24/2007	71	1101	A716	060101		TA11	303080	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-3.47	
JV405CD02RH5100	10/24/2007	71	1101	A716	060101		TA11	309010	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-1.01	
JV405CD02RH5500	10/24/2007	71	1101	A716	060101		TA11	333100	DWNR		DWNR	A20	108	400506A	AZ	DWNR	0.26	
JV405CD03CH5109	10/25/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.67	
JV405CD03CH5700	10/25/2007	72	1101	A716	060101		TA11	332200	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	3.92	
JV405CD03CH6900	10/25/2007	72	1101	A716	060101		TA11	345240	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.99	
JV405CD03RH5104	10/24/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-0.74	
JV405CD03RH5104	10/24/2007	72	1101	A716	060101		TA10	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-0.09	
JV405CD03RH5109	10/24/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-0.99	
JV405CD03RH5109	10/24/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-0.93	
JV405CD03RH6900	10/24/2007	72	1101	A716	060101		TA11	344010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-1.12	
JV405CD040029001	11/06/2007	72	1101	A716	060101		TA11	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.48	27.72
JV405CD040029001	11/06/2007	72	1101	A716	060101		GD01	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.21
JV405CD040029014	11/06/2007	72	1101	A716	060101		TA11	303040	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.66	35.88
JV405CD040051168	11/06/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.46	74.42
JV405CD040079001	11/06/2007	72	1101	A716	060101		TA11	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	74.53	2,917.86
JV405CD040079001	11/06/2007	72	1101	A716	060101		EA01	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		7.10
JV405CD040079001	11/06/2007	72	1101	A716	060101		EE02	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		52.47
JV405CD040079001	11/06/2007	72	1101	A716	060101		EA21	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5.53
JV405CD040079002	11/06/2007	72	1101	A716	060101		TA11	445712	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.08	2.04
JV405CD040079002	11/06/2007	72	1101	A716	060101		TA11	448901	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	28.79	903.01
JV405CD03CH3200	10/25/2007	72	1101	A716	060101		TA11	303016	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.13	
JV405CD03CH3700	10/25/2007	72	1101	A716	060101		TA11	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	7.67	
JV405CD03CH7900	10/25/2007	72	1101	A716	060101		TA11	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	73.69	
JV405CD03RH3200	10/24/2007	72	1101	A716	060101		TA11	303016	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-0.85	
JV405CD03RH5100	10/24/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-0.84	
JV405CD03RH5110	10/24/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-0.90	
JV405CD03RH5700	10/24/2007	72	1101	A716	060101		TA11	332200	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-0.67	
JV405CD040051152	11/06/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.97	48.28
JV405CD040071002	11/06/2007	72	1101	A716	060101		TA11	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	10.04	546.83
JV405CD040071002	11/06/2007	72	1101	A716	060101		GA01	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		9.96

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD040071002	11/06/2007	72	1101	A716	060101		EB03	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.84
JV405CD040071002	11/06/2007	72	1101	A716	060101		GC01	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.17
JV405CD040071002	11/06/2007	72	1101	A716	060101		GD01	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.38
JV405CD040071002	11/06/2007	72	1101	A716	060101		GB01	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.63
JV405CD040083001	11/06/2007	72	1101	A716	060101		TA11	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.86	163.07
JV405CD040083001	11/06/2007	72	1101	A716	060101		TE73	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.05
JV405CD040083001	11/06/2007	72	1101	A716	060101		EB03	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.22
JV405CD03CH8700	10/25/2007	72	1101	A716	060101		TA11	317510	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.65	
JV405CD03RH2900	10/24/2007	72	1101	A716	060101		TA11	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-0.98	
JV405CD03RH2900	10/24/2007	72	1101	A716	060101		TA11	432306	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-0.73	
JV405CD03RH7900	10/24/2007	72	1101	A716	060101		TA11	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-14.51	
JV405CD040051138	11/06/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.63	17.66
JV405CD040051138	11/06/2007	72	1101	A716	060101		EB03	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.18
JV405CD040069007	11/06/2007	72	1101	A716	060101		TA11	345240	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.69	18.62
JV405CD03RH3700	10/24/2007	72	1101	A716	060101		TA11	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-3.29	
JV405CD040037015	11/06/2007	72	1101	A716	060101		EE02	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		620.48
JV405CD040054001	11/06/2007	72	1101	A716	060101		JA08	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		311.16
JV405CD040084001	11/06/2007	72	1101	A716	060101		TA11	231010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.91	125.03
JV405CD040051074	11/06/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.76	39.03
JV405CD040051074	11/06/2007	72	1101	A716	060101		TA10	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.02	1.01
JV405CD040051184	11/06/2007	72	1101	A716	060101		ER15	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		377.49
JV405CD040057001	11/06/2007	72	1101	A716	060101		TA11	332200	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.91	184.35
JV405CD040057001	11/06/2007	72	1101	A716	060101		EB03	332200	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.84
JV405CD040063001	11/06/2007	72	1101	A716	060101		TA11	347010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.40	28.17
JV405CD040089001	11/06/2007	72	1101	A716	060101		EE02	337420	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		206.89
JV405CD040053001	11/06/2007	72	1101	A716	060101		ER06	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		9.71
JV405CD040069001	11/06/2007	72	1101	A716	060101		TA11	344010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.80	166.26
JV405CD040069001	11/06/2007	72	1101	A716	060101		GA01	344010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.07
JV405CD040069001	11/06/2007	72	1101	A716	060101		EB03	344010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.37
JV405CD040087001	11/06/2007	72	1101	A716	060101		TA11	317510	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.04	46.47
JV405CD040091001	11/06/2007	72	1101	A716	060101		GD02	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		127.88
JV405CD03CH5102	10/25/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.04	
JV405CD03CH5102	10/25/2007	72	1101	A716	060101		TA10	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.15	
JV405CD03RH2800	10/24/2007	72	1101	A716	060101		TA11	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-0.45	
JV405CD03RH8700	10/24/2007	72	1101	A716	060101		TA11	317510	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-0.79	
JV405CD040051176	11/06/2007	72	1101	A716	060101		CF01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		61.32
JV405CD03RH7100	10/24/2007	72	1101	A716	060101		TA11	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-2.98	
JV405CD040051160	11/06/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.38	70.38
JV44990000000058	10/24/2007	72	1101	0112	060101		JK01	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1,004.00
JV44990000000058	10/24/2007	36	1101	0101	060101		ER06	441101	DWNR		GCA52710	A30	09H	400506A	AZ	DWNR		-1,004.00

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV44990000000046	10/11/2007	30	1101	0101	060101		ED03	441101	DWNR		0P014400	A30	09H	400506A	AZ	DWNR		2,637.50
JV44990000000046	10/11/2007	30	1101	0101	060101		EH03	441101	DWNR		0P014400	A30	09H	400506A	AZ	DWNR		-2,637.50
JV44990000000060	10/25/2007	72	1101	0112	060101		JK01	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		-1,004.00
JV44990000000060	10/25/2007	36	1101	0112	060101		JK01	441101	DWNR		GCA52710	A30	09H	400506A	AZ	DWNR		1,004.00
PV449001712-0011	10/22/2007	30	1101	0101	060101		ED03	441101	931248033		0P014380	A30	09H	400506A	AZ	DWNR		25,939.01
PV449001747-0021	10/22/2007	71	1101	0101	060101		GD01	441101	000953513	00512691	DWNR	N30	108	400506A	GS	DWNR		16.00
PV449001758-0021	10/22/2007	71	1101	0101	060101		GD01	441101	000523521	00512691	DWNR	N30	108	400506A	GS	DWNR		2.75
PV301000391-0021	11/05/2007	71	1101	0101	060101		GC01	441101	001015961	00512691	DWNR	N30	108	400506A	GS	DWNR		308.46
PV449001711-0011	10/22/2007	71	1101	0101	060101		EH03	441101	931248033	00512691	DWNR	N30	108	400506A	GS	DWNR		150.00
PV449001881-0011	10/30/2007	71	1101	0101	060101		GC01	441101	000458040	00512691	DWNR	N30	108	400506A	GS	DWNR		379.76
PV449001581-0011	10/11/2007	20	1101	0112	060101		JK01	441101	930636311		GCA48430	A30	09H	400506A	AZ	DWNR		27,848.32
PV449001631-0011	10/11/2007	71	1101	0101	060101		EZ02	441101	911255483	00512691	DWNR	N30	108	400506A	GS	DWNR		201.60
PV449001644-0011	10/22/2007	34	1101	0112	060101		JK01	441101	680165257 3		GCA52440	A30	09H	400506A	AZ	DWNR		974.70
PV31C000724-0151	10/23/2007	23	1101	0101	060101		JA07	441001	SW000674300		DP010330	A30	09H	400506A	AZ	DWNR		15,698.93
PV449001616-0021	10/12/2007	71	1101	0101	060101		EA01	441101	SW000387200	00512691	DWNR	N30	108	400506A	GS	DWNR		50.03
PV449001768-0011	10/25/2007	31	1101	0112	060101		JK01	441101	930661195 3		Y9245ADO	A30	09H	400506A	AZ	DWNR		1,441,479.75
PV4497276A -0041	10/05/2007	71	1101	0101	060101		EB03	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		98.91
PV4497276A -0111	10/05/2007	71	1101	0101	060101		EB01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		1,430.32
PV4497276A -0261	10/05/2007	71	1101	0101	060101		EF01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		285.54
PV4497276W -0591	10/05/2007	71	1101	0101	060101		EE03	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		94.22
PV31C000714-0351	10/02/2007	71	1101	0101	060101		EB01	441101	223713430 5	00512691	DWNR	N30	108	400506A	GS	DWNR		39.39
PV449001416-0051	10/04/2007	71	1101	0101	060101		EA01	441101	930661195 3	00512691	DWNR	N30	108	400506A	GS	DWNR		-2,318.53
PV4497276A -0051	10/05/2007	71	1101	0101	060101		EB02	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		204.95
PV4497276A -0351	10/05/2007	71	1101	0101	060101		EB03	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		84.40
PV449001415-0011	10/04/2007	30	1101	0101	060101		ED03	441101	916001288 5		0P014400	A30	09H	400506A	AZ	DWNR		1,351.00
PV449001421-0031	10/02/2007	71	1101	0101	060101		EB03	448801	841116272 4	00512691	DWNR	N30	108	400506A	GS	DWNR		77.48
PV449001582-0021	10/11/2007	27	1101	0109	060101		CB01	441101	952219542		OY100630	A30	09H	400506A	AZ	DWNR		193.79
PV449001613-0011	10/11/2007	71	1101	0101	060101		GC01	441101	000777230	00512691	DWNR	N30	108	400506A	GS	DWNR		174.02
PV449001747-0011	10/22/2007	71	1101	0101	060101		GC01	441101	000953513	00512691	DWNR	N30	108	400506A	GS	DWNR		80.71
PV449001416-0021	10/04/2007	71	1101	0101	060101		ED03	441101	930661195 3	00512691	DWNR	N30	108	400506A	GS	DWNR		-18,548.19
PV449001416-0041	10/04/2007	71	1101	0101	060101		JC01	441101	930661195 3		DWNR	A20	108	400506A	AZ	DWNR		-1,159.26
PV449001582-0011	10/11/2007	27	1101	0109	060101		CB01	441101	952219542		OY100630	A30	09H	400506A	AZ	DWNR		4,757.50
PV449001758-0011	10/22/2007	71	1101	0101	060101		GC01	441101	000523521	00512691	DWNR	N30	108	400506A	GS	DWNR		43.66
PV449001682-0131	10/16/2007	71	1101	0101	060101		EH07	441101	060495050 E	00512691	DWNR	N30	108	400506A	GS	DWNR		14.42
PV449001768-0021	10/25/2007	71	1101	0101	060101		ED03	441101	930661195 3	00512691	DWNR	N30	108	400506A	GS	DWNR		-18,969.74
PV449001768-0051	10/25/2007	71	1101	0101	060101		EA01	441101	930661195 3	00512691	DWNR	N30	108	400506A	GS	DWNR		-2,371.22
PV4497276A -0021	10/05/2007	71	1101	0101	060101		EA21	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		41.12
PV4497276A -0031	10/05/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		13.77
PV4497276A -0101	10/05/2007	71	1101	0101	060101		EB02	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		11.11
PV4497276A -0171	10/05/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		56.62

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
PV4497276A -0231	10/05/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		35.59
PV4497276A -0251	10/05/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		42.26
PV449001522-0021	10/09/2007	35	1101	0101	060101		ER06	441101	470680568 6		10025AB0	A30	09H	400506A	AZ	DWNR		31,575.62
PV449001768-0031	10/25/2007	71	1101	0101	060101		JA07	441101	930661195 3	00512691	DWNR	N30	108	400506A	GS	DWNR		-16,993.73
PV449001768-0041	10/25/2007	71	1101	0101	060101		JC01	441101	930661195 3		DWNR	A20	108	400506A	AZ	DWNR		-1,185.61
PV449001801-0021	10/30/2007	71	1101	0101	060101		EB03	448801	911222427 A	00512691	DWNR	N30	108	400506A	GS	DWNR		81.49
PV4497276A -0071	10/05/2007	71	1101	0101	060101		EB02	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		104.95
PV4497276A -0211	10/05/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		-23.52
PV4497276A -0271	10/05/2007	71	1101	0101	060101		EB04	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		60.65
PV4497276A -0331	10/05/2007	71	1101	0101	060101		EB03	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		336.69
PV4497276A -0361	10/05/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		237.97
PV4497276V -0461	10/05/2007	71	1101	0101	060101		EE03	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		1.31
PV4497276V -0651	10/05/2007	71	1101	0101	060101		EB01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		0.63
PV4497276W -0271	10/05/2007	71	1101	0101	060101		EZ02	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		1,184.80
PV4497276W -0761	10/05/2007	71	1101	0101	060101		EE03	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		63.98
PV4497276A -0341	10/05/2007	71	1101	0101	060101		EA08	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		444.08
PV4497276A -0061	10/05/2007	71	1101	0101	060101		EB02	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		104.95
PV4497276A -0081	10/05/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		207.53
PV4497276A -0091	10/05/2007	71	1101	0101	060101		EB02	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		14.19
PV4497276A -0191	10/05/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		10.11
PV4497276A -0241	10/05/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		84.77
PV4497276A -0321	10/05/2007	71	1101	0101	060101		EB03	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		118.63
PV4497276A -0131	10/05/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		127.07
PV4497276A -0141	10/05/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		88.29
PV4497276A -0151	10/05/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		102.66
PV4497276A -0161	10/05/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		198.26
PV4497276A -0201	10/05/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		35.96
PV4497276A -0291	10/05/2007	71	1101	0101	060101		EA07	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		83.97
PV4497276X -0251	10/05/2007	71	1101	0101	060101		EA04	448801	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		195.32
PV4497276A -0221	10/05/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		126.78
PV4497276A -0281	10/05/2007	71	1101	0101	060101		EB04	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		60.65
PV4497276A -0311	10/05/2007	71	1101	0101	060101		EB03	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		167.96
PV4497276W -0161	10/05/2007	71	1101	0101	060101		EB01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		2.26
PV301000391-0011	11/05/2007	71	1101	0101	060101		GA01	441101	001015961	00512691	DWNR	N30	108	400506A	GS	DWNR		556.15
PV449001416-0011	10/04/2007	31	1101	0112	060101		JK01	441101	930661195 3	00512681	Y9245AD0	N30	108	400506A	GS	DWNR		1,616,433.87
PV449001416-0031	10/04/2007	71	1101	0101	060101		JA07	441101	930661195 3	00512691	DWNR	N30	108	400506A	GS	DWNR		-16,616.09
PV449001522-0011	10/09/2007	35	1101	0101	060101		ER06	441101	470680568 6		10025AB0	A30	09H	400506A	AZ	DWNR		14,467.91
PV449001558-0011	10/09/2007	21	1101	0112	060101		JK01	441101	936002236 4		GCA48420	A30	09H	400506A	AZ	DWNR		51,463.95
PV449001801-0051	10/30/2007	71	1101	0101	060101		EB03	448801	911222427 A	00512691	DWNR	N30	108	400506A	GS	DWNR		474.60
PV449001881-0021	10/30/2007	71	1101	0101	060101		GD01	441101	000458040	00512691	DWNR	N30	108	400506A	GS	DWNR		10.00

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
PV4497276A -0121	10/05/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		190.39
PV4497276A -0181	10/05/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		74.24
PV4497276A -0301	10/05/2007	71	1101	0101	060101		EJ01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		48.00
PV4497276W -0031	10/05/2007	71	1101	0101	060101		EB01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		2.25
PV4497276X -0171	10/05/2007	71	1101	0101	060101		EA04	448801	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		97.38
<b>3,129.09</b>																	<b>3,302,195.73</b>	

November

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1516D-0432	11/15/2007	71	1101	0101	060101		TA11	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	4.00	194.50
JV*AAP1516D-0432	11/15/2007	71	1101	0101	060101		TA11	448801	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	167.00	6,083.43
JV*AAP1516D-0432	11/15/2007	71	1101	0101	060101		TA11	441101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	585.00	34,578.16
JV*AAP1516H-0685	11/15/2007	71	1101	0101	060101		TA11	304030	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	25.00	1,826.25
JV*AAP1516H-0685	11/15/2007	71	1101	0101	060101		TA11	309010	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	39.00	1,867.10
JV*AAP1522D-0421	11/30/2007	71	1101	0101	060101		TA11	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	11.00	494.87
JV*AAP1522D-0421	11/30/2007	71	1101	0101	060101		TA11	448801	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	146.00	5,324.92
JV*AAP1522D-0421	11/30/2007	71	1101	0101	060101		TA11	441101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	658.50	37,513.55
JV*AAP1522D-0421	11/30/2007	71	1101	0101	060101		TA11	445513	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	2.00	79.69
JV*AAP1522D-0421	11/30/2007	71	1101	0101	060101		TA11	445712	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	1.00	24.10
JV*AAP1522D-0421	11/30/2007	71	1101	0101	060101		TA11	442201	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	1.50	74.99
JV*AAP1522D-0421	11/30/2007	71	1101	0101	060101		TA10	445513	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	4.00	198.60
JV*AAP1516A-0032	11/15/2007	71	1101	0101	060101		TA11	412110	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	2.00	55.76
JV*AAP1516D-0433	11/15/2007	71	1101	0107	060101		TA11	441101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	78.00	3,899.22
JV*AAP1516D-0433	11/15/2007	71	1101	0116	060101		TA11	441101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	40.00	2,088.40
JV*AAP1516D-0433	11/15/2007	71	1101	0110	060101		TA11	441101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	12.00	537.72
JV*AAP1522H-0683	11/30/2007	71	1101	0101	060101		TA11	304030	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	28.00	2,045.40
JV*AAP1522H-0683	11/30/2007	71	1101	0101	060101		TA11	309010	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	60.00	2,927.67
JV*AAP1522D-0422	11/30/2007	71	1101	0116	060101		TA11	441101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	30.00	1,566.60
JV*FB05080016410	12/03/2007	71	1101	0101	060101		EH02	445513	DWNR	00512691	DWNR	N30	108	400506A	GS	21D60026		1.60
JV*FB05080015407	12/03/2007	71	1101	0101	060101		EH02	445513	DWNR	00512691	DWNR	N30	108	400506A	GS	05D07003		5.09
JV31C00000001563	12/10/2007	71	1101	0101	060101		JC01	441101	DWNR		DWNR	A20	108	400506A	AZ	DWNR		1,185.61
JV31C00000001563	12/10/2007	71	1101	0101	060101		GN02	412110	DWNR		DWNR	A20	108	400506A	AZ	DWNR		-23.06
JV31C00000001563	12/10/2007	71	1101	0101	060101		EB03	412110	DWNR		DWNR	A20	108	400506A	AZ	DWNR		-5.15
JV31C00000001563	12/10/2007	71	1101	0101	060101		EA06	412110	DWNR		DWNR	A20	108	400506A	AZ	DWNR		-0.05
JV31C00000001563	12/10/2007	71	1101	0101	060101		EA01	412110	DWNR		DWNR	A20	108	400506A	AZ	DWNR		-1.76
JV31C00000001563	12/10/2007	71	1101	0101	060101		GD02	442206	DWNR		DWNR	A20	108	400506A	AZ	DWNR		-4.96
JV31C00000001563	12/10/2007	72	1101	0101	060101		JC01	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		-1,185.61
JV31C00000001563	12/10/2007	72	1101	0101	060101		GN02	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		23.06
JV31C00000001563	12/10/2007	72	1101	0101	060101		EB03	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5.15
JV31C00000001563	12/10/2007	72	1101	0101	060101		EA06	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.05

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV31C00000001563	12/10/2007	72	1101	0101	060101		EA01	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.76
JV31C00000001563	12/10/2007	72	1101	0101	060101		GD02	442206	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.96
JV*AAP1516A-0045	11/15/2007	71	1101	0136	060101		TA11	412110	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	25.00	1,096.25
JV*AAP1522A-0042	11/30/2007	71	1101	0136	060101		TA11	412110	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	22.00	964.70
JV39990000000509	11/19/2007	71	1101	0101	060101		EG02	441101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		275.00
JV405CA051120007	12/06/2007	71	1101	0101	060101		GN02	412110	DWNR		DWNR	A20	108	400506A	AZ	DWNR		23.06
JV405CA051120007	12/06/2007	71	1101	0101	060101		EB03	412110	DWNR		DWNR	A20	108	400506A	AZ	DWNR		5.15
JV405CA051120007	12/06/2007	71	1101	0101	060101		EA06	412110	DWNR		DWNR	A20	108	400506A	AZ	DWNR		0.05
JV405CA051120007	12/06/2007	71	1101	0101	060101		EA01	412110	DWNR		DWNR	A20	108	400506A	AZ	DWNR		1.76
JV405CA051406004	12/06/2007	71	1101	0101	060101		TA11	442206	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	-0.13	-4.70
JV405CA051406004	12/06/2007	71	1101	0101	060101		GD02	442206	DWNR		DWNR	A20	108	400506A	AZ	DWNR		4.96
JV*ML07113000168	12/05/2007	71	1101	0140	060101		TE76	441101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		11,582.79
JV*FB05080017586	12/03/2007	71	1101	0101	060101		EH02	445513	DWNR	00512691	DWNR	N30	108	400506A	GS	24D14234		0.32
JV405CA051406003	12/06/2007	71	1101	0101	060101		TA11	442201	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	1.09	66.18
JV405CA051406003	12/06/2007	71	1101	0101	060101		EA79	442201	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		1.58
JV405CA051406003	12/06/2007	71	1101	0101	060101		EB03	442201	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.48
JV405CA051406003	12/06/2007	71	1101	0101	060101		EA01	442201	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		2.85
JV405CA051406003	12/06/2007	71	1101	0101	060101		EB01	442201	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		2.61
JV405CA051406003	12/06/2007	71	1101	0101	060101		EA21	442201	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.38
JV405CA051406003	12/06/2007	71	1101	0101	060101		EE03	442201	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		1.32
JV405CA051407005	12/06/2007	71	1101	0101	060101		TA11	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	1.42	47.20
JV405CA051407005	12/06/2007	71	1101	0101	060101		GN02	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		16.57
JV405CA051407005	12/06/2007	71	1101	0101	060101		JA01	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		4.81
JV405CA051407006	12/06/2007	71	1101	0101	060101		TA11	445712	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	0.01	0.30
JV405CA051407006	12/06/2007	71	1101	0101	060101		GA01	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		13.41
JV405CA051407006	12/06/2007	71	1101	0101	060101		EA79	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		2.50
JV405CA051407006	12/06/2007	71	1101	0101	060101		EB03	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		2.77
JV405CA051407006	12/06/2007	71	1101	0101	060101		EG02	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		3.41
JV405CA051407006	12/06/2007	71	1101	0101	060101		EA01	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		1.86
JV405CA051407006	12/06/2007	71	1101	0101	060101		CF01	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.03
JV405CA051407006	12/06/2007	71	1101	0101	060101		EB02	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.14
JV405CA051407006	12/06/2007	71	1101	0101	060101		EZ02	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		5.78
JV405CA051407006	12/06/2007	71	1101	0101	060101		GD01	443101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.10
JV405CA051407004	12/06/2007	71	1101	0101	060101		TA11	443001	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	1.76	110.35
JV405CA051407004	12/06/2007	71	1101	0101	060101		EA01	443001	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.52
JV405CA051407004	12/06/2007	71	1101	0101	060101		EB01	443001	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		2.52
JV405CA051407004	12/06/2007	71	1101	0101	060101		EE03	443001	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		1.28
JV405CA051407004	12/06/2007	71	1101	0101	060101		EA09	443001	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.48
JV405CA051407011	12/06/2007	71	1101	0101	060101		EB01	443001	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.32
JV405CA051407011	12/06/2007	71	1101	0101	060101		EB04	443001	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.76

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September



WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CA051406009	12/06/2007	71	1101	0101	060101		EB01	442201	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.33
JV405CA051406009	12/06/2007	71	1101	0101	060101		EB04	442201	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		0.79
JV405CD050029001	12/06/2007	72	1101	A716	060101		TA11	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	11.54	615.92
JV405CD050029001	12/06/2007	72	1101	A716	060101		EA01	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.44
JV405CD050050010	12/06/2007	72	1101	A716	060101		ER15	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2,562.82
JV405CD050031001	12/06/2007	72	1101	A716	060101		TA11	303014	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	41.38	2,676.05
JV405CD050031001	12/06/2007	72	1101	A716	060101		TE73	303014	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3,237.82
JV405CD050039001	12/06/2007	72	1101	A716	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	26.07	1,635.77
JV405CD050051002	12/06/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	18.38	898.21
JV405CD050051002	12/06/2007	72	1101	A716	060101		GN02	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		57.59
JV405CD050051002	12/06/2007	72	1101	A716	060101		EB03	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.55
JV405CD050051102	12/06/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	19.94	1,019.08
JV405CD050051102	12/06/2007	72	1101	A716	060101		TA10	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.42	72.79
JV405CD050051102	12/06/2007	72	1101	A716	060101		EA08	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.47
JV405CD050051102	12/06/2007	72	1101	A716	060101		EA79	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		14.66
JV405CD050051102	12/06/2007	72	1101	A716	060101		EB03	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		7.02
JV405CD050037001	12/06/2007	72	1101	A716	060101		TA11	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	58.26	3,005.09
JV405CD050050001	12/06/2007	72	1101	A716	060101		ER15	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		9,476.68
JV405CD050054001	12/06/2007	72	1101	A716	060101		JA08	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		12,607.62
JV405CD050054001	12/06/2007	72	1101	A716	060101		EB04	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		469.42
JV405CD050054001	12/06/2007	72	1101	A716	060101		ER06	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5,642.44
JV405CD050054001	12/06/2007	72	1101	A716	060101		ER15	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		21,036.65
JV405CD050054001	12/06/2007	72	1101	A716	060101		ER28	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		13,862.90
JV405CD050069001	12/06/2007	72	1101	A716	060101		GA01	344010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5.56
JV405CD050069001	12/06/2007	72	1101	A716	060101		EB03	344010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		8.02
JV405CD050069001	12/06/2007	72	1101	A716	060101		EA01	344010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.20
JV405CD050029014	12/06/2007	72	1101	A716	060101		TA11	303040	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	10.11	552.22
JV405CD050049002	12/06/2007	72	1101	A716	060101		TA11	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	47.15	2,515.00
JV405CD050049002	12/06/2007	72	1101	A716	060101		TA10	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	4.84	168.93
JV405CD050049002	12/06/2007	72	1101	A716	060101		EA01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		10.00
JV405CD050049002	12/06/2007	72	1101	A716	060101		EE03	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		20.16
JV405CD050049002	12/06/2007	72	1101	A716	060101		GC01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		11.47
JV405CD050049002	12/06/2007	72	1101	A716	060101		JA01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		55.13
JV405CD050049002	12/06/2007	72	1101	A716	060101		EJ01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		12.54
JV405CD050051001	12/06/2007	72	1101	A716	060101		EA08	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.63
JV405CD050051001	12/06/2007	72	1101	A716	060101		EA01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5.49
JV405CD050051001	12/06/2007	72	1101	A716	060101		EG01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		56.98
JV405CD050051041	12/06/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	8.83	395.75
JV405CD050051041	12/06/2007	72	1101	A716	060101		TA10	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.28	12.77
JV405CD050051041	12/06/2007	72	1101	A716	060101		EG02	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		19.94

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD050051079	12/06/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	12.82	574.48
JV405CD050051079	12/06/2007	72	1101	A716	060101		TA10	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.99	89.36
JV405CD050051079	12/06/2007	72	1101	A716	060101		GC01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		24.60
JV405CD050051136	12/06/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	13.28	501.44
JV405CD050051063	12/06/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	10.04	513.18
JV405CD050051063	12/06/2007	72	1101	A716	060101		TA10	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.85	43.67
JV405CD050051145	12/06/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	21.65	603.66
JV405CD050051145	12/06/2007	72	1101	A716	060101		EB03	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		7.06
JV405CD050051169	12/06/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	19.52	997.24
JV405CD050051187	12/06/2007	72	1101	A716	060101		JK01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		255.65
JV405CD050053001	12/06/2007	72	1101	A716	060101		ER06	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2,174.45
JV405CD050071001	12/06/2007	72	1101	A716	060101		TA11	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	110.61	6,133.85
JV405CD050071001	12/06/2007	72	1101	A716	060101		EB03	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		42.21
JV405CD050071001	12/06/2007	72	1101	A716	060101		EA04	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		10.01
JV405CD050071001	12/06/2007	72	1101	A716	060101		GD01	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5.98
JV405CD050090003	12/06/2007	72	1101	A716	060101		GA01	631020	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		35.71
JV405CD050090003	12/06/2007	72	1101	A716	060101		TE73	631020	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.69
JV405CD050090003	12/06/2007	72	1101	A716	060101		ER30	631020	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		33.66
JV405CD050029007	12/06/2007	72	1101	A716	060101		TA11	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	14.46	776.49
JV405CD050029007	12/06/2007	72	1101	A716	060101		GA01	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		11.11
JV405CD050029007	12/06/2007	72	1101	A716	060101		GC01	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		26.39
JV405CD050051160	12/06/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	21.37	1,068.15
JV405CD050057005	12/06/2007	72	1101	A716	060101		JA08	348010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		10.82
JV405CD050063001	12/06/2007	72	1101	A716	060101		TA11	347010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	5.91	420.73
JV405CD050063001	12/06/2007	72	1101	A716	060101		GG04	347010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		68.92
JV405CD050071011	12/06/2007	72	1101	A716	060101		GC01	462001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.38
JV405CD050071011	12/06/2007	72	1101	A716	060101		GD01	462001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.83
JV405CD050071011	12/06/2007	72	1101	A716	060101		GB01	462001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		29.03
JV405CD050079001	12/06/2007	72	1101	A716	060101		TA11	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	289.51	11,982.75
JV405CD050079001	12/06/2007	72	1101	A716	060101		EA01	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		235.43
JV405CD050079001	12/06/2007	72	1101	A716	060101		EA04	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		141.42
JV405CD050091001	12/06/2007	72	1101	A716	060101		TA11	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	21.65	1,322.08
JV405CD050091001	12/06/2007	72	1101	A716	060101		TE73	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.93
JV405CD050091001	12/06/2007	72	1101	A716	060101		EA01	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		131.53
JV405CD050029004	12/06/2007	72	1101	A716	060101		TA11	303011	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	9.26	494.25
JV405CD050032001	12/06/2007	72	1101	A716	060101		TA11	303016	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	24.57	1,500.79
JV405CD050069002	12/06/2007	72	1101	A716	060101		TA11	344010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	38.03	1,621.44
JV405CD050069002	12/06/2007	72	1101	A716	060101		GC01	344010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		29.29
JV405CD050069002	12/06/2007	72	1101	A716	060101		GD01	344010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.90
JV405CD050083001	12/06/2007	72	1101	A716	060101		TA11	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	39.89	2,245.25

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD050083001	12/06/2007	72	1101	A716	060101		GA01	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		87.35
JV405CD050083001	12/06/2007	72	1101	A716	060101		EB03	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.94
JV405CD050083001	12/06/2007	72	1101	A716	060101		GD01	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.57
JV405CD050051196	12/06/2007	72	1101	A716	060101		ER15	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3,121.14
JV405CD050057001	12/06/2007	72	1101	A716	060101		TA11	332200	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	42.16	2,684.38
JV405CD050057001	12/06/2007	72	1101	A716	060101		EB03	332200	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		10.22
JV405CD050079002	12/06/2007	72	1101	A716	060101		TA11	448901	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	207.67	6,249.85
JV405CD050079002	12/06/2007	72	1101	A716	060101		EA04	449001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1,016.12
JV405CD050090001	12/06/2007	72	1101	A716	060101		EA04	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.55
JV405CD050084001	12/06/2007	72	1101	A716	060101		TA11	231010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	41.03	1,760.39
JV405CD050069014	12/06/2007	72	1101	A716	060101		TA11	345240	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	9.83	264.20
JV405CD050071010	12/06/2007	72	1101	A716	060101		GA02	462001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.98
JV405CD050078001	12/06/2007	72	1101	A716	060101		CA01	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4,420.77
JV405CD050051178	12/06/2007	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	19.94	1,019.08
JV405CD050087001	12/06/2007	72	1101	A716	060101		TA11	317510	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	18.16	813.85
PV31C000936-0351	11/06/2007	71	1101	0101	060101		EB01	441101	223713430 5	00512691	DWNR	N30	108	400506A	GS	DWNR		39.63
PV31GE00168-0391	11/16/2007	71	1101	0101	060101		EB01	441101	223713430 5	00512691	DWNR	N30	108	400506A	GS	DWNR		39.63
PV449001823-0011	11/01/2007	71	1101	0101	060101		ER16	441001	931111585 1	00512691	DWNR	N30	108	400506A	GS	DWNR		131.31
PV449001889-0011	11/01/2007	19	1101	0112	060101		JK01	441101	911127074		GCA48440	A30	09H	400506A	AZ	DWNR		118.68
PV449001908-0011	11/01/2007	30	1101	0101	060101		ED03	441101	916001288 5		0P014400	A30	09H	400506A	AZ	DWNR		1,475.00
PV31C000914-0351	11/01/2007	71	1101	0101	060101		EB01	441101	223713430 5	00512691	DWNR	N30	108	400506A	GS	DWNR		39.63
PV449002170-0041	11/30/2007	71	1101	0101	060101		JC01	441101	930661195 3		DWNR	A20	108	400506A	AZ	DWNR		-1,185.61
PV31C000871-0011	11/01/2007	26	1101	0101	060101		EE02	441101	680356310 1		DP012040	A30	09H	400506A	AZ	DWNR		7,333.51
PV449001889-0041	11/01/2007	19	1101	0112	060101		JK01	441101	911127074		GCA48440	A30	09H	400506A	AZ	DWNR		3,357.24
PV449002170-0031	11/30/2007	71	1101	0101	060101		JA07	441101	930661195 3	00512691	DWNR	N30	108	400506A	GS	DWNR		-16,993.73
PV449002205-0011	11/27/2007	35	1101	0112	060101		JK01	441101	470680568 6		10025AB0	A30	09H	400506A	AZ	DWNR		17,919.06
PV449002130-0021	11/15/2007	71	1101	0101	060101		GD01	441101	000777230	00512691	DWNR	N30	108	400506A	GS	DWNR		32.33
PV449002130-0031	11/15/2007	71	1101	0101	060101		GA01	441101	000777230	00512691	DWNR	N30	108	400506A	GS	DWNR		187.59
PV449002147-0031	11/20/2007	71	1101	0101	060101		EA01	441101	SW000387200	00512691	DWNR	N30	108	400506A	GS	DWNR		13.41
PV449002167-0041	11/26/2007	19	1101	0112	060101		JK01	441101	911127074		GCA48440	A30	09H	400506A	AZ	DWNR		7,303.91
PV449002198-0021	11/26/2007	71	1101	0101	060101		GC01	441101	000604664	00512691	DWNR	N30	108	400506A	GS	DWNR		108.94
PV4497310A -0071	11/07/2007	71	1101	0101	060101		EB02	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		10.82
PV4497310A -0151	11/07/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		81.30
PV4497310A -0241	11/07/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		96.82
PV4497310W -0791	11/07/2007	71	1101	0101	060101		JA04	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		430.90
PV4497310A -0091	11/07/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		102.25
PV4497310A -0111	11/07/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		128.43
PV4497310A -0221	11/07/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		32.66
PV4497310W -0421	11/07/2007	71	1101	0101	060101		EA01	445712	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		301.40
PV4497310W -0591	11/07/2007	71	1101	0101	060101		EZ02	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		466.66

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
PV4497310Y -0671	11/07/2007	71	1101	0101	060101		EE03	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		3,897.64
PV4497310Z -0381	11/07/2007	71	1101	0101	060101		EA04	448801	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		930.00
PV449001889-0021	11/01/2007	19	1101	0112	060101		JK01	441101	911127074		GCA48440	A30	09H	400506A	AZ	DWNR		4,136.39
PV449001987-0011	11/06/2007	71	1101	0101	060101		GC01	448801	000273138	00512691	DWNR	N30	108	400506A	GS	DWNR		93.61
PV449002104-0031	11/15/2007	71	1101	0101	060101		JE05	443101	911091526 1	00512691	DWNR	N30	108	400506A	GS	DWNR		351.65
PV449002249-0011	11/28/2007	71	1101	0101	060101		GC01	441101	000458040	00512691	DWNR	N30	108	400506A	GS	DWNR		511.68
PV449002249-0031	11/28/2007	71	1101	0101	060101		GD01	441101	000458040	00512691	DWNR	N30	108	400506A	GS	DWNR		5.65
PV449002170-0051	11/30/2007	71	1101	0101	060101		EA01	441101	930661195 3	00512691	DWNR	N30	108	400506A	GS	DWNR		-2,371.22
PV449002196-0031	11/26/2007	71	1101	0101	060101		GD01	441101	000114643	00512691	DWNR	N30	108	400506A	GS	DWNR		50.80
PV449002249-0021	11/28/2007	71	1101	0101	060101		GA01	441101	000458040	00512691	DWNR	N30	108	400506A	GS	DWNR		216.59
PV449001917-0011	11/05/2007	71	1101	0101	060101		JA07	448801	943248955	00512691	DWNR	N30	108	400506A	GS	DWNR		1,431.00
PV449002015-0031	11/09/2007	71	1101	0101	060101		EZ02	441101	134199081 3	00512691	DWNR	N30	108	400506A	GS	DWNR		440.44
PV449002015-0051	11/09/2007	71	1101	0101	060101		EZ02	441101	134199081 3	00512691	DWNR	N30	108	400506A	GS	DWNR		432.52
PV449002166-0011	11/26/2007	30	1101	0101	060101		ED03	441101	931248033		0P014380	A30	09H	400506A	AZ	DWNR		25,939.01
PV449002170-0011	11/30/2007	31	1101	0112	060101		JK01	441101	930661195 3		Y9245AD0	A30	09H	400506A	AZ	DWNR		1,607,079.04
PV449002170-0021	11/30/2007	71	1101	0101	060101		ED03	441101	930661195 3	00512691	DWNR	N30	108	400506A	GS	DWNR		-18,969.74
PV449002196-0011	11/26/2007	71	1101	0101	060101		GF04	441101	000114643	00512691	DWNR	N30	108	400506A	GS	DWNR		699.80
PV449002204-0011	11/27/2007	71	1101	0101	060101		EH03	441101	931248033	00512691	DWNR	N30	108	400506A	GS	DWNR		150.00
PV449002253-0031	11/28/2007	71	1101	0101	060101		GC01	448801	000273138	00512691	DWNR	N30	108	400506A	GS	DWNR		30.56
PV449002253-0041	11/28/2007	71	1101	0101	060101		GD01	448801	000273138	00512691	DWNR	N30	108	400506A	GS	DWNR		0.85
PV449001889-0031	11/01/2007	19	1101	0112	060101		JK01	441101	911127074		GCA48440	A30	09H	400506A	AZ	DWNR		3,778.98
PV449002130-0011	11/15/2007	71	1101	0101	060101		GC01	441101	000777230	00512691	DWNR	N30	108	400506A	GS	DWNR		244.76
PV449002167-0021	11/26/2007	19	1101	0112	060101		JK01	441101	911127074		GCA48440	A30	09H	400506A	AZ	DWNR		3,433.11
PV449002167-0031	11/26/2007	19	1101	0112	060101		JK01	441101	911127074		GCA48440	A30	09H	400506A	AZ	DWNR		5,934.30
PV449002198-0011	11/26/2007	71	1101	0101	060101		GA01	441101	000604664	00512691	DWNR	N30	108	400506A	GS	DWNR		120.00
PV4497310A -0061	11/07/2007	71	1101	0101	060101		EB02	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		104.95
PV4497310A -0181	11/07/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		153.73
PV4497310A -0261	11/07/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		21.59
PV4497310A -0311	11/07/2007	71	1101	0101	060101		EB03	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		85.89
PV4497310A -0331	11/07/2007	71	1101	0101	060101		EB03	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		254.16
PV4497310A -0341	11/07/2007	71	1101	0101	060101		EB03	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		131.67
PV4497310A -0101	11/07/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		102.25
PV4497310A -0271	11/07/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		23.95
PV4497310A -0301	11/07/2007	71	1101	0101	060101		EB03	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		167.46
PV4497310V -0511	11/07/2007	71	1101	0101	060101		EA01	445712	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		198.40
PV4497310V -0521	11/07/2007	71	1101	0101	060101		EA01	445712	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		138.94
PV4497310W -0771	11/07/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		44.92
PV4497310Z -0071	11/07/2007	71	1101	0101	060101		EA04	448801	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		169.68
PV4497310Z -0411	11/07/2007	71	1101	0101	060101		EA04	448801	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		2,423.95
PV4497310A -0031	11/07/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		18.21

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
PV4497310A -0081	11/07/2007	71	1101	0101	060101		EB01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		1,469.28
PV4497310A -0141	11/07/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		8.70
PV4497310A -0201	11/07/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		126.32
PV4497310A -0251	11/07/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		28.74
PV4497310V -0551	11/07/2007	71	1101	0101	060101		EA01	445712	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		19.44
PV4497310W -0441	11/07/2007	71	1101	0101	060101		EA01	445712	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		51.90
PV4497310Z -0041	11/07/2007	71	1101	0101	060101		JA06	448801	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		5,918.95
PV4497310Z -0081	11/07/2007	71	1101	0101	060101		JA06	448801	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		1,175.39
PVTAX00003B-0751	11/16/2007	71	1101	0101	060101		EA04	448801	SW002743300	00512691	DWNR	N30	108	400506A	GS	DWNR		280.29
PV4497310A -0161	11/07/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		-8.70
PV4497310A -0171	11/07/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		85.25
PV4497310A -0211	11/07/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		77.89
PV4497310W -0401	11/07/2007	71	1101	0101	060101		EA01	445712	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		86.87
PV4497310W -0761	11/07/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		35.99
PV4497310X -0011	11/07/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		150.61
PV4497310Z -0401	11/07/2007	71	1101	0101	060101		EA04	448801	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		499.99
PV4497310A -0041	11/07/2007	71	1101	0101	060101		EB03	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		99.03
PV4497310A -0051	11/07/2007	71	1101	0101	060101		EB02	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		204.95
PV4497310A -0131	11/07/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		82.51
PV4497310A -0281	11/07/2007	71	1101	0101	060101		EJ01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		28.44
PV4497310A -0291	11/07/2007	71	1101	0101	060101		EB02	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		82.00
PV4497310W -0461	11/07/2007	71	1101	0101	060101		EA01	445712	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		62.34
PVTAX00003B-0661	11/16/2007	71	1101	0101	060101		EA01	441101	SW002743300	00512691	DWNR	N30	108	400506A	GS	DWNR		20.21
PV449001893-0031	11/01/2007	71	1101	0101	060101		EB03	448801	841116272 4	00512691	DWNR	N30	108	400506A	GS	DWNR		78.56
PV449001909-0011	11/05/2007	35	1101	0101	060101		JK01	441101	470680568 6		10025AB0	A30	09H	400506A	AZ	DWNR		9,881.17
PV449001924-0031	11/05/2007	71	1101	0101	060101		JE05	443101	911091526 1	00512691	DWNR	N30	108	400506A	GS	DWNR		351.65
PV449002104-0021	11/15/2007	71	1101	0101	060101		JE05	443101	911091526 1	00512691	DWNR	N30	108	400506A	GS	DWNR		351.65
PV449002167-0011	11/26/2007	19	1101	0112	060101		JK01	441101	911127074		GCA48440	A30	09H	400506A	AZ	DWNR		5,087.49
PV449002196-0021	11/26/2007	71	1101	0101	060101		GC01	441101	000114643	00512691	DWNR	N30	108	400506A	GS	DWNR		98.94
PV4497310A -0121	11/07/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		30.30
PV4497310A -0191	11/07/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		44.37
PV4497310A -0231	11/07/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		139.61
PV4497310A -0321	11/07/2007	71	1101	0101	060101		EB03	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		118.38
PV4497310V -0581	11/07/2007	71	1101	0101	060101		EA01	445712	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		21.98
PV4497310W -0641	11/07/2007	71	1101	0101	060101		EZ02	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		349.00
PV4497310Z -0221	11/07/2007	71	1101	0101	060101		EA04	448801	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		249.00
PV4497310Z -0421	11/07/2007	71	1101	0101	060101		EA04	448801	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		1,719.97
																	<b>3,187.55</b>	<b>1,947,311.97</b>

December

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1525A-0011	12/14/2007	72	1101	0136	060101		TA11	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	43.00	1,901.66
JV*AAP1525D-0475	12/14/2007	72	1101	0116	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	77.00	4,019.40
JV*AAP1528D-0022	12/31/2007	72	1101	0101	060101		TA11	445712	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	12.00	462.96
JV*AAP1525D-0474	12/14/2007	72	1101	0101	060101		TA11	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	8.00	349.17
JV*AAP1525D-0474	12/14/2007	72	1101	0101	060101		TA11	448801	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	165.00	6,705.80
JV*AAP1525D-0474	12/14/2007	72	1101	0101	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	728.50	41,631.53
JV*AAP1525D-0474	12/14/2007	72	1101	0101	060101		TA11	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	10.00	411.20
JV*AAP1525D-0474	12/14/2007	72	1101	0101	060101		TA10	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.00	113.68
JV*AAP1531H-0684	01/02/2008	72	1101	0101	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	10.00	730.40
JV*AAP1531H-0684	01/02/2008	72	1101	0101	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	48.00	2,401.60
JV*AAP1525H-0782	12/17/2007	72	1101	0101	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	20.00	1,460.60
JV*AAP1525H-0782	12/17/2007	72	1101	0101	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	83.50	4,118.90
JV*AAP1525H-0782	12/17/2007	72	1101	0134	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	10.50	524.79
JV*AAP1531D-0406	01/02/2008	72	1101	0101	060101		TA11	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	7.00	300.37
JV*AAP1531D-0406	01/02/2008	72	1101	0101	060101		TA11	448801	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	128.00	5,179.92
JV*AAP1531D-0406	01/02/2008	72	1101	0101	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	629.00	34,521.78
JV*AAP1531D-0406	01/02/2008	72	1101	0101	060101		TA11	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	15.00	705.40
JV*AAP1531D-0406	01/02/2008	72	1101	0101	060101		TA11	441001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	49.00	2,098.67
JV*AAP1528D-0023	01/02/2008	71	1101	0101	060101		TA11	445712	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	-12.00	-462.96
JV*ML07123100144	01/08/2008	72	1101	0140	060101		TE76	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		58,869.68
JV405CA061407001	01/09/2008	72	1101	0101	060101		TA11	443001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.41	88.70
JV405CA061407001	01/09/2008	72	1101	0101	060101		EA01	443001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.48
JV405CA061407001	01/09/2008	72	1101	0101	060101		EB02	443001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.30
JV405CA061407001	01/09/2008	72	1101	0101	060101		EE03	443001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.21
JV405CA061407001	01/09/2008	72	1101	0101	060101		EZ02	443001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		8.01
JV405CA061120001	01/09/2008	72	1101	0101	060101		EA08	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.90
JV405CA061120001	01/09/2008	72	1101	0101	060101		TE73	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.04
JV405CA061120001	01/09/2008	72	1101	0101	060101		GN02	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		20.76
JV405CA061120001	01/09/2008	72	1101	0101	060101		EB03	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5.82
JV405CA061120001	01/09/2008	72	1101	0101	060101		EA06	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.02
JV405CA061120001	01/09/2008	72	1101	0101	060101		EA01	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.73
JV405CA061406001	01/09/2008	72	1101	0101	060101		TA11	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	26.00	1,455.14
JV405CA061406001	01/09/2008	72	1101	0101	060101		TA11	442002	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.26	8.62
JV405CA061406001	01/09/2008	72	1101	0101	060101		GA01	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		94.96
JV405CA061406001	01/09/2008	72	1101	0101	060101		EA79	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		10.77
JV405CA061406001	01/09/2008	72	1101	0101	060101		EA01	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		159.79
JV405CA061406001	01/09/2008	72	1101	0101	060101		EB02	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.03
JV405CA061406001	01/09/2008	72	1101	0101	060101		EA21	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.63
JV405CA061406001	01/09/2008	72	1101	0101	060101		EA04	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		36.43
JV405CA061406001	01/09/2008	72	1101	0101	060101		EE03	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.24

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CA061407002	01/09/2008	72	1101	0101	060101		TA11	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.34	44.54
JV405CA061407002	01/09/2008	72	1101	0101	060101		TA10	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.04	1.63
JV405CA061407002	01/09/2008	72	1101	0101	060101		EA79	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.66
JV405CA061407002	01/09/2008	72	1101	0101	060101		GN02	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		17.85
JV405CA061407002	01/09/2008	72	1101	0101	060101		EB03	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.90
JV405CA061407002	01/09/2008	72	1101	0101	060101		EG06	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		29.22
JV405CA061407002	01/09/2008	72	1101	0101	060101		EB02	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.10
JV405CA061407002	01/09/2008	72	1101	0101	060101		EG07	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.57
JV405CA061407002	01/09/2008	72	1101	0101	060101		GD03	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.17
JV405CA061407002	01/09/2008	72	1101	0101	060101		EZ02	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		9.18
JV405CA061407002	01/09/2008	72	1101	0101	060101		ER06	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.85
JV405CA061407002	01/09/2008	72	1101	0101	060101		EG05	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.34
JV405CA061406003	01/09/2008	72	1101	0101	060101		TA11	444303	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.94	22.18
JV405CA061406003	01/09/2008	72	1101	0101	060101		EA01	442206	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.59
JV405CA061407005	01/09/2008	72	1101	0101	060101		TA11	445712	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.08	1.99
JV405CA061407003	01/09/2008	72	1101	0101	060101		EA01	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		11.58
JV405CA061406008	01/09/2008	72	1101	0101	060101		EB01	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		11.59
JV405CA061407016	01/09/2008	72	1101	0101	060101		EB01	443001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.59
JV405CD060028003	01/09/2008	72	1101	A716	060101		TA11	303014	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.84	107.24
JV405CD060049003	01/09/2008	72	1101	A716	060101		TA11	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	28.47	1,462.49
JV405CD060049003	01/09/2008	72	1101	A716	060101		TA10	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.44	15.26
JV405CD060049003	01/09/2008	72	1101	A716	060101		GA01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		45.20
JV405CD060049003	01/09/2008	72	1101	A716	060101		TE73	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		10.49
JV405CD060049003	01/09/2008	72	1101	A716	060101		GC01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		8.75
JV405CD060049003	01/09/2008	72	1101	A716	060101		GD01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.78
JV405CD060049003	01/09/2008	72	1101	A716	060101		GA02	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.66
JV405CD060049003	01/09/2008	72	1101	A716	060101		EJ01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.16
JV405CD060049003	01/09/2008	72	1101	A716	060101		EG18	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		8.99
JV405CD060051020	01/09/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	5.32	238.16
JV405CD060051020	01/09/2008	72	1101	A716	060101		TA10	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.02	45.67
JV405CD060051020	01/09/2008	72	1101	A716	060101		GF01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		48.76
JV405CD060051020	01/09/2008	72	1101	A716	060101		GG04	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		22.60
JV405CD060051048	01/09/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	3.46	176.69
JV405CD060051048	01/09/2008	72	1101	A716	060101		GC01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		7.49
JV405CD060028001	01/09/2008	72	1101	A716	060101		EA04	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		40.84
JV405CD060029001	01/09/2008	72	1101	A716	060101		TA11	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	7.25	386.71
JV405CD060029001	01/09/2008	72	1101	A716	060101		EA01	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.82
JV405CD060029001	01/09/2008	72	1101	A716	060101		EA04	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.02
JV405CD060029008	01/09/2008	72	1101	A716	060101		TA11	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	3.68	196.27
JV405CD060029008	01/09/2008	72	1101	A716	060101		GA01	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		29.29

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD060029008	01/09/2008	72	1101	A716	060101		TE73	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		11.86
JV405CD060029008	01/09/2008	72	1101	A716	060101		EG02	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		18.21
JV405CD060051001	01/09/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	7.14	348.76
JV405CD060051001	01/09/2008	72	1101	A716	060101		GN02	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		30.99
JV405CD060051001	01/09/2008	72	1101	A716	060101		EB03	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.81
JV405CD060051148	01/09/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	5.83	162.36
JV405CD060051148	01/09/2008	72	1101	A716	060101		EB03	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.06
JV405CD060051178	01/09/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	11.07	565.40
JV405CD060053001	01/09/2008	72	1101	A716	060101		EA01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		34.59
JV405CD060053001	01/09/2008	72	1101	A716	060101		ER06	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		860.04
JV405CD060054002	01/09/2008	72	1101	A716	060101		JC01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		632.85
JV405CD060054002	01/09/2008	72	1101	A716	060101		JA08	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		809.62
JV405CD060054002	01/09/2008	72	1101	A716	060101		JA01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1,109.39
JV405CD060054002	01/09/2008	72	1101	A716	060101		ER06	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2,895.33
JV405CD060054002	01/09/2008	72	1101	A716	060101		ER15	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		26,501.24
JV405CD060054002	01/09/2008	72	1101	A716	060101		ER28	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1,419.58
JV405CD060054002	01/09/2008	72	1101	A716	060101		ED03	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2,504.29
JV405CD060054002	01/09/2008	72	1101	A716	060101		EH03	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		117.97
JV405CD060071001	01/09/2008	72	1101	A716	060101		TA11	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	69.00	3,805.57
JV405CD060071001	01/09/2008	72	1101	A716	060101		EB03	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.57
JV405CD060071001	01/09/2008	72	1101	A716	060101		EA04	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.02
JV405CD060079001	01/09/2008	72	1101	A716	060101		TA11	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	224.22	9,079.30
JV405CD060079001	01/09/2008	72	1101	A716	060101		EA79	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		34.81
JV405CD060079001	01/09/2008	72	1101	A716	060101		EA01	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		11.31
JV405CD060083001	01/09/2008	72	1101	A716	060101		TA11	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	15.15	813.96
JV405CD060083001	01/09/2008	72	1101	A716	060101		GA01	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		7.61
JV405CD060083001	01/09/2008	72	1101	A716	060101		EB03	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.90
JV405CD060083001	01/09/2008	72	1101	A716	060101		GD01	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.08
JV405CD060087001	01/09/2008	72	1101	A716	060101		TA11	317510	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	8.78	393.12
JV405CD060052003	01/09/2008	72	1101	A716	060101		EC02	316620	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.81
JV405CD060052003	01/09/2008	72	1101	A716	060101		EC05	316620	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		137.07
JV405CD060052003	01/09/2008	72	1101	A716	060101		EC09	316620	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5.16
JV405CD060079002	01/09/2008	72	1101	A716	060101		TA11	448901	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	165.00	5,000.91
JV405CD060079002	01/09/2008	72	1101	A716	060101		EA01	448901	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		7.58
JV405CD060079002	01/09/2008	72	1101	A716	060101		EA05	448901	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		58.85
JV405CD060084001	01/09/2008	72	1101	A716	060101		TA11	231010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	20.32	871.71
JV405CD060090001	01/09/2008	72	1101	A716	060101		JA07	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.73
JV405CD060028006	01/09/2008	72	1101	A716	060101		TA11	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	8.90	268.03
JV405CD060029017	01/09/2008	72	1101	A716	060101		TA11	303040	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	10.41	568.48
JV405CD060032001	01/09/2008	72	1101	A716	060101		TA11	303016	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	7.50	457.92

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September



WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD060039001	01/09/2008	72	1101	A716	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	17.15	1,065.49
JV405CD060049002	01/09/2008	72	1101	A716	060101		EA01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.06
JV405CD060049002	01/09/2008	72	1101	A716	060101		EA21	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.09
JV405CD060049002	01/09/2008	72	1101	A716	060101		EF02	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.02
JV405CD060049002	01/09/2008	72	1101	A716	060101		EA04	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		10.10
JV405CD060051062	01/09/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	5.61	251.21
JV405CD060051062	01/09/2008	72	1101	A716	060101		GA01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.71
JV405CD060051062	01/09/2008	72	1101	A716	060101		EG01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		30.59
JV405CD060051062	01/09/2008	72	1101	A716	060101		EA21	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.98
JV405CD060051088	01/09/2008	72	1101	A716	060101		EA06	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5.89
JV405CD060051088	01/09/2008	72	1101	A716	060101		EA01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		7.36
JV405CD060051088	01/09/2008	72	1101	A716	060101		GA02	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.30
JV405CD060051089	01/09/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.82	92.99
JV405CD060051089	01/09/2008	72	1101	A716	060101		GC01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		15.97
JV405CD060051089	01/09/2008	72	1101	A716	060101		GD01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.70
JV405CD060051170	01/09/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	8.05	411.03
JV405CD060051186	01/09/2008	72	1101	A716	060101		JK01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		150.30
JV405CD060054020	01/09/2008	72	1101	A716	060101		EZ01	301110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		25.82
JV405CD060037001	01/09/2008	72	1101	A716	060101		TA11	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	35.36	1,817.74
JV405CD060052001	01/09/2008	72	1101	A716	060101		ED03	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		22.07
JV405CD060069001	01/09/2008	72	1101	A716	060101		TA11	344010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	22.14	1,162.68
JV405CD060069001	01/09/2008	72	1101	A716	060101		GA01	344010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		28.04
JV405CD060069001	01/09/2008	72	1101	A716	060101		EB03	344010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.67
JV405CD060069010	01/09/2008	72	1101	A716	060101		TA11	345240	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	4.26	114.47
JV405CD060078004	01/09/2008	72	1101	A716	060101		CA01	444301	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		32,452.31
JV405CD060051127	01/09/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	7.22	272.78
JV405CD060051127	01/09/2008	72	1101	A716	060101		EG02	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		21.66
JV405CD060051127	01/09/2008	72	1101	A716	060101		EF02	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5.32
JV405CD060078001	01/09/2008	72	1101	A716	060101		CA01	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		9,900.34
JV405CD060091001	01/09/2008	72	1101	A716	060101		GA01	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		10.07
JV405CD060091001	01/09/2008	72	1101	A716	060101		GC01	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		22.64
JV405CD060091001	01/09/2008	72	1101	A716	060101		GD01	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.42
JV405CD060091001	01/09/2008	72	1101	A716	060101		EJ01	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		7.21
JV405CD060031001	01/09/2008	72	1101	A716	060101		TA11	303014	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	16.82	1,084.58
JV405CD060031001	01/09/2008	72	1101	A716	060101		TE73	303014	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		33.03
JV405CD060063001	01/09/2008	72	1101	A716	060101		TA11	347010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	71.80	4,395.68
JV405CD060063001	01/09/2008	72	1101	A716	060101		GG04	347010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		-35.23
JV405CD060069008	01/09/2008	72	1101	A716	060101		GA01	344020	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5.23
JV405CD060051162	01/09/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	9.54	476.79
JV405CD060057001	01/09/2008	72	1101	A716	060101		TA11	332200	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	10.20	791.75

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD060057001	01/09/2008	72	1101	A716	060101		TE73	332200	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.47
JV405CD060057001	01/09/2008	72	1101	A716	060101		GN01	332200	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		12.94
JV405CD060051194	01/09/2008	72	1101	A716	060101		ER15	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1,750.96
JV405CD060090003	01/09/2008	72	1101	A716	060101		TA11	631020	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	6.40	341.94
JV405CD060091015	01/09/2008	72	1101	A716	060101		EA04	670201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		9.47
JV405CD060091002	01/09/2008	72	1101	A716	060101		TA11	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	11.07	675.76
JV405CD060091002	01/09/2008	72	1101	A716	060101		GD03	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.82
JV405TR000020968	01/11/2008	71	1101	0101	060101		TA11	441101	DWNR		DWNR	A20	108	400506A	AZ	DWNR	-813.55	-46,736.82
JV405TR000020968	01/11/2008	72	1101	0101	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	813.55	46,736.82
JV405TR000020898	12/21/2007	71	1101	0101	060101		TA11	441101	DWNR		DWNR	A20	108	400506A	AZ	DWNR	813.55	46,736.82
JV405TR000020898	12/21/2007	71	1101	0101	060101		TA11	441101	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR	-813.55	-46,736.82
PV449002246-0051	12/04/2007	71	1101	0101	060101		EB03	448801	911222427 A	00512691	DWNR	N30	108	400506A	GS	DWNR		157.18
PV301000502-0031	12/21/2007	72	1101	0101	060101		GF04	441101	001015961		DWNR	A30	09H	400506A	AZ	DWNR		127.00
PV419M05091-0021	12/18/2007	72	1101	0102	060101		GD01	412110	020008611		DWNR	A30	09H	400506A	AZ	DWNR		36.00
PV301000502-0021	12/21/2007	72	1101	0101	060101		GC01	441101	001015961		DWNR	A30	09H	400506A	AZ	DWNR		410.80
PV301000502-0011	12/21/2007	72	1101	0101	060101		GA01	441101	001015961		DWNR	A30	09H	400506A	AZ	DWNR		354.44
PV301000502-0041	12/21/2007	72	1101	0101	060101		GF01	441101	001015961		DWNR	A30	09H	400506A	AZ	DWNR		104.10
PV449002286-0031	12/04/2007	71	1101	0101	060101		EB03	448801	841116272 4	00512691	DWNR	N30	108	400506A	GS	DWNR		79.95
PV449002440-0021	12/18/2007	72	1101	0101	060101		JA07	448801	SW000674300		DWNR	A30	09H	400506A	AZ	DWNR		2,354.29
PV449002501-0051	12/20/2007	72	1101	0101	060101		EA01	441101	930661195 3		DWNR	A30	09H	400506A	AZ	DWNR		-2,265.83
PV449002609-0011	12/28/2007	72	1101	0101	060101		GA01	441101	000114643		DWNR	A30	09H	400506A	AZ	DWNR		158.95
PV301000502-0051	12/21/2007	72	1101	0101	060101		GD01	441101	001015961		DWNR	A30	09H	400506A	AZ	DWNR		193.20
PV419M05091-0041	12/18/2007	72	1101	0102	060101		GF01	412110	020008611		DWNR	A30	09H	400506A	AZ	DWNR		176.13
PV449002246-0021	12/04/2007	71	1101	0101	060101		EB03	448801	911222427 A	00512691	DWNR	N30	108	400506A	GS	DWNR		87.03
PV449002346-0011	12/10/2007	72	1101	0101	060101		GC01	441101	000777230		DWNR	A30	09H	400506A	AZ	DWNR		121.92
PV449002522-0011	12/18/2007	72	1101	0101	060101		GC01	441101	000777230		DWNR	A30	09H	400506A	AZ	DWNR		407.51
PV449002522-0021	12/18/2007	72	1101	0101	060101		GD01	441101	000777230		DWNR	A30	09H	400506A	AZ	DWNR		6.25
PV449002524-0011	12/18/2007	72	1101	0101	060101		GC01	441101	000523521		DWNR	A30	09H	400506A	AZ	DWNR		83.92
PV449002608-0021	12/28/2007	72	1101	0116	060101		GC01	441101	000270389		DWNR	A30	09H	400506A	AZ	DWNR		14.96
PV449002343-0011	12/10/2007	72	1101	0101	060101		GC01	441101	000270389		DWNR	A30	09H	400506A	AZ	DWNR		29.92
PV449002437-0011	12/18/2007	30	1101	0101	060101		ED03	441101	931248033		0P014380	A30	09H	400506A	AZ	DWNR		25,939.01
PV449002440-0031	12/18/2007	72	1101	0101	060101		JA06	441101	SW000674300		DWNR	A30	09H	400506A	AZ	DWNR		1,483.16
PV449002498-0011	12/18/2007	72	1101	0101	060101		JE05	443101	911091526 1		DWNR	A30	09H	400506A	AZ	DWNR		351.65
PV449002528-0011	12/20/2007	35	1101	0112	060101		JK01	441101	470680568 1		10025AB0	A30	09H	400506A	AZ	DWNR		7,243.04
PV449002560-0011	12/21/2007	72	1101	0101	060101		EH03	441101	931248033		DWNR	A30	09H	400506A	AZ	DWNR		150.00
PV449002608-0011	12/28/2007	72	1101	0116	060101		GA01	441101	000270389		DWNR	A30	09H	400506A	AZ	DWNR		22.00
PV449002261-0011	12/04/2007	30	1101	0101	060101		ED03	441101	916001288 5		0P014400	A30	09H	400506A	AZ	DWNR		1,475.00
PV449002512-0011	12/18/2007	72	1101	0101	060101		GA01	441101	000458040		DWNR	A30	09H	400506A	AZ	DWNR		93.00
PV449002524-0021	12/18/2007	72	1101	0101	060101		GD01	441101	000523521		DWNR	A30	09H	400506A	AZ	DWNR		2.25
PV449002609-0021	12/28/2007	72	1101	0101	060101		GC01	441101	000114643		DWNR	A30	09H	400506A	AZ	DWNR		7.62

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
PV4497338A -0111	12/05/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		134.69
PV4497338A -0181	12/05/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		190.81
PV4497338A -0251	12/05/2007	71	1101	0101	060101		EJ01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		13.95
PV4497338A -0291	12/05/2007	71	1101	0101	060101		EB03	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		76.78
PVTAX00004A-030	12/19/2007	72	1101	0101	060101		EH03	441101	SW002743300		DWNR	A30	09H	400506A	AZ	DWNR		8.61
PVTAX00004C-0171	12/19/2007	72	1101	0101	060101		EA04	448801	SW002743300		DWNR	A30	09H	400506A	AZ	DWNR		16.02
PV449002256-0131	12/04/2007	71	1101	0101	060101		EB02	441101	060495050 E	00512691	DWNR	N30	108	400506A	GS	DWNR		14.42
PV449002501-0011	12/20/2007	31	1101	0112	060101		JK01	441101	930661195 3		Y9245ADO	A30	09H	400506A	AZ	DWNR		1,325,553.64
PV449002501-0041	12/20/2007	72	1101	0101	060101		JC01	441101	930661195 3		DWNR	A30	09H	400506A	AZ	DWNR		-1,132.92
PV449002512-0021	12/18/2007	72	1101	0101	060101		GC01	441101	000458040		DWNR	A30	09H	400506A	AZ	DWNR		601.89
PV449002522-0031	12/18/2007	72	1101	0101	060101		GA01	441101	000777230		DWNR	A30	09H	400506A	AZ	DWNR		120.00
PV4497338A -0101	12/05/2007	71	1101	0101	060101		EB01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		1,512.62
PV4497338A -0191	12/05/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		169.88
PV4497338W -0051	12/05/2007	71	1101	0101	060101		EA04	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		793.54
PV4497338A -0081	12/05/2007	71	1101	0101	060101		EB03	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		46.51
PV4497338A -0121	12/05/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		102.25
PV4497338A -0201	12/05/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		79.18
PV4497338A -0211	12/05/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		300.58
PV4497338A -0261	12/05/2007	71	1101	0101	060101		EB03	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		83.96
PV4497338V -0191	12/05/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		146.05
PV4497338V -0481	12/05/2007	71	1101	0101	060101		EZ02	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		839.92
PV4497338A -0141	12/05/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		37.05
PV4497338A -0171	12/05/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		93.39
PV4497338A -0271	12/05/2007	71	1101	0101	060101		EB03	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		118.32
PV4497338A -0301	12/05/2007	71	1101	0101	060101		EB03	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		266.74
PV4497338V -0201	12/05/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		1,051.66
PV4497338A -0091	12/05/2007	71	1101	0101	060101		EB02	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		204.95
PV4497338A -0161	12/05/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		54.13
PV4497338A -0221	12/05/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		265.43
PV4497338A -0241	12/05/2007	71	1101	0101	060101		EB04	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		121.30
PV4497338A -0131	12/05/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		114.48
PV4497338A -0151	12/05/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		51.53
PV4497338A -0231	12/05/2007	71	1101	0101	060101		EA01	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		81.52
PV4497338A -0281	12/05/2007	71	1101	0101	060101		EB03	441101	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		203.46
PV4497338V -0621	12/05/2007	71	1101	0101	060101		EA04	448801	WS4050	00512691	DWNR	N30	108	400506A	GS	DWNR		61.76
PV31GE00423-0011	12/17/2007	72	1101	0101	060101		EB02	441101	710427007		DWNR	A30	09H	400506A	AZ	DWNR		5.60
PV419M05091-0051	12/18/2007	72	1101	0102	060101		GA01	412110	020008611		DWNR	A30	09H	400506A	AZ	DWNR		220.24
PV449002260-0011	12/05/2007	71	1101	0101	060101		ED03	441101	931248033	00512691	DWNR	N30	108	400506A	GS	DWNR		744.90
PV449002501-0021	12/20/2007	72	1101	0101	060101		ED03	441101	930661195 3		DWNR	A30	09H	400506A	AZ	DWNR		-18,126.64
PV449002501-0031	12/20/2007	72	1101	0101	060101		JA07	441101	930661195 3		DWNR	A30	09H	400506A	AZ	DWNR		-16,238.45

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
PV449002512-0031	12/18/2007	72	1101	0101	060101		GD01	441101	000458040		DWNR	A30	09H	400506A	AZ	DWNR		12.25
PVTAX00004F-0621	12/19/2007	72	1101	0101	060101		EH03	441101	SW002743300		DWNR	A30	09H	400506A	AZ	DWNR		12.30
<b>2,896.81 1,626,463.82</b>																		

**January**

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1534D-0442	01/15/2008	72	1101	0101	060101		TA11	448801	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	179.00	7,377.69
JV*AAP1534D-0442	01/15/2008	72	1101	0101	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	905.00	48,861.33
JV*AAP1534D-0442	01/15/2008	72	1101	0101	060101		TA11	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	46.50	2,214.08
JV*AAP1534H-0733	01/15/2008	72	1101	0101	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	10.00	732.20
JV*AAP1534H-0733	01/15/2008	72	1101	0101	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	67.00	3,316.79
JV*AAP1534H-0733	01/15/2008	72	1101	0101	060101		TA10	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	4.00	205.48
JV*AAP1540D-0496	02/01/2008	72	1101	0101	060101		TA11	448801	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	183.00	7,505.47
JV*AAP1540D-0496	02/01/2008	72	1101	0101	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	893.50	48,440.33
JV*AAP1540D-0496	02/01/2008	72	1101	0101	060101		TA11	445513	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.00	39.74
JV*AAP1540D-0496	02/01/2008	72	1101	0101	060101		TA11	445512	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.00	38.93
JV*AAP1540D-0496	02/01/2008	72	1101	0101	060101		TA11	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	29.00	1,325.53
JV*AAP1540D-0496	02/01/2008	72	1101	0101	060101		TA10	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	6.90	393.65
JV*AAP1540D-0497	02/01/2008	72	1101	0107	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	88.00	4,423.76
JV*AAP1540H-0809	02/01/2008	72	1101	0136	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	10.50	484.16
JV*AAP1540H-0808	02/01/2008	72	1101	0101	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	10.00	732.20
JV*AAP1540H-0808	02/01/2008	72	1101	0101	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	65.00	3,214.05
JV*AAP1540H-0808	02/01/2008	72	1101	0101	060101		TA10	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	4.00	205.48
JV*FB07080022323	02/04/2008	72	1101	0101	060101		EH02	445512	DWNR		DWNR	A30	09H	400506A	AZ	05D07003		5.09
JV*FB07080023582	02/04/2008	72	1101	0101	060101		EH02	445513	DWNR		DWNR	A30	09H	400506A	AZ	21D23033		0.92
JV*ML08013100166	02/05/2008	72	1101	0140	060101		TE76	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		135,083.98
JV*FB07080023094	02/04/2008	72	1101	0101	060101		EH02	445513	DWNR		DWNR	A30	09H	400506A	AZ	08D27001		7.12
JV*FB07080025149	02/04/2008	72	1101	0101	060101		EH02	445513	DWNR		DWNR	A30	09H	400506A	AZ	24D14082		0.32
JV*FB07080023639	02/04/2008	72	1101	0101	060101		EH02	445513	DWNR		DWNR	A30	09H	400506A	AZ	21D66051		0.20
JV*AAP1540H-0810	02/01/2008	72	1101	0145	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	8.00	572.32
JV*FB07080023604	02/04/2008	72	1101	0101	060101		EH02	445512	DWNR		DWNR	A30	09H	400506A	AZ	21D60026		1.60
JV*FB07080025213	02/04/2008	72	1101	0101	060101		EH02	445512	DWNR		DWNR	A30	09H	400506A	AZ	24D14234		0.32
JV405CA071406001	02/06/2008	72	1101	0101	060101		TA11	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	26.29	1,626.56
JV405CA071406001	02/06/2008	72	1101	0101	060101		TA11	442002	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.85	61.04
JV405CA071406001	02/06/2008	72	1101	0101	060101		EB03	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		25.51
JV405CA071406001	02/06/2008	72	1101	0101	060101		EA01	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		64.90
JV405CA071406001	02/06/2008	72	1101	0101	060101		EB01	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.46
JV405CA071406001	02/06/2008	72	1101	0101	060101		EH07	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		8.89
JV405CA071406001	02/06/2008	72	1101	0101	060101		EB02	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		9.92

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CA071406001	02/06/2008	72	1101	0101	060101		EE03	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		63.66
JV405CA071406006	02/06/2008	72	1101	0101	060101		EB01	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		18.84
JV405CA071406002	02/06/2008	72	1101	0101	060101		TA11	444303	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	4.00	96.30
JV405CD070028008	02/06/2008	72	1101	A716	060101		TA11	303014	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	11.24	428.27
JV405CD070029006	02/06/2008	72	1101	A716	060101		TA11	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	8.83	473.88
JV405CD070029006	02/06/2008	72	1101	A716	060101		GC01	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		9.47
JV405CD070029006	02/06/2008	72	1101	A716	060101		GD01	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.44
JV405CD070029006	02/06/2008	72	1101	A716	060101		GA02	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.60
JV405CD070051098	02/06/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	7.65	291.44
JV405CD070051098	02/06/2008	72	1101	A716	060101		TA10	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.36	16.88
JV405CD070051098	02/06/2008	72	1101	A716	060101		GA01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.60
JV405CD070051098	02/06/2008	72	1101	A716	060101		GC01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.50
JV405CD070051098	02/06/2008	72	1101	A716	060101		GD01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.36
JV405CD070051149	02/06/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	11.28	579.27
JV405CD070054002	02/06/2008	72	1101	A716	060101		JA08	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		308.04
JV405CD070054002	02/06/2008	72	1101	A716	060101		EA01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		35.20
JV405CD070054002	02/06/2008	72	1101	A716	060101		JA01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5,006.10
JV405CD070054002	02/06/2008	72	1101	A716	060101		ER06	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3,883.23
JV405CD070054002	02/06/2008	72	1101	A716	060101		EH03	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		126.41
JV405CD070054002	02/06/2008	72	1101	A716	060101		ER07	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4,480.15
JV405CD070054002	02/06/2008	72	1101	A716	060101		ER16	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		11,754.02
JV405CD070069001	02/06/2008	72	1101	A716	060101		TA11	344010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	21.91	1,146.82
JV405CD070069001	02/06/2008	72	1101	A716	060101		GA01	344010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		51.41
JV405CD070069001	02/06/2008	72	1101	A716	060101		EB03	344010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.36
JV405CD070069001	02/06/2008	72	1101	A716	060101		GD01	344010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.64
JV405CD070071001	02/06/2008	72	1101	A716	060101		TA11	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	64.68	3,598.27
JV405CD070071001	02/06/2008	72	1101	A716	060101		TE73	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.81
JV405CD070071001	02/06/2008	72	1101	A716	060101		EB03	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		47.95
JV405CD070039001	02/06/2008	72	1101	A716	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	20.76	1,296.62
JV405CD070049002	02/06/2008	72	1101	A716	060101		TA11	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	56.92	2,492.55
JV405CD070049002	02/06/2008	72	1101	A716	060101		TA10	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	3.38	119.00
JV405CD070049002	02/06/2008	72	1101	A716	060101		GA01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		39.19
JV405CD070049002	02/06/2008	72	1101	A716	060101		TE73	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.47
JV405CD070049002	02/06/2008	72	1101	A716	060101		EA01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.78
JV405CD070049002	02/06/2008	72	1101	A716	060101		EA21	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.03
JV405CD070049002	02/06/2008	72	1101	A716	060101		EF02	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		11.32
JV405CD070049002	02/06/2008	72	1101	A716	060101		GD03	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.73
JV405CD070049002	02/06/2008	72	1101	A716	060101		EZ02	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		12.32
JV405CD070049002	02/06/2008	72	1101	A716	060101		EG18	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		9.93
JV405CD070049002	02/06/2008	72	1101	A716	060101		NZ18	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5.92

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD070050010	02/06/2008	72	1101	A716	060101		ER15	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5,146.15
JV405CD070051052	02/06/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	5.21	267.50
JV405CD070051052	02/06/2008	72	1101	A716	060101		TA10	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.86	44.28
JV405CD070051167	02/06/2008	72	1101	A716	060101		JK01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		96.68
JV405CD070052040	02/06/2008	72	1101	A716	060101		ED03	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		320.42
JV405CD070054059	02/06/2008	72	1101	A716	060101		ER27	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4,366.13
JV405CD070079001	02/06/2008	72	1101	A716	060101		TA11	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	246.61	10,224.41
JV405CD070079001	02/06/2008	72	1101	A716	060101		TA10	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	4.32	265.65
JV405CD070079001	02/06/2008	72	1101	A716	060101		GA01	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		61.09
JV405CD070079001	02/06/2008	72	1101	A716	060101		EA01	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		104.21
JV405CD070083001	02/06/2008	72	1101	A716	060101		TA11	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	24.13	1,388.13
JV405CD070083001	02/06/2008	72	1101	A716	060101		GA01	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		8.26
JV405CD070083001	02/06/2008	72	1101	A716	060101		EB03	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.99
JV405CD070083001	02/06/2008	72	1101	A716	060101		GC01	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		26.72
JV405CD070083001	02/06/2008	72	1101	A716	060101		GD01	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.01
JV405CD070037001	02/06/2008	72	1101	A716	060101		TA11	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	38.61	1,994.88
JV405CD070037001	02/06/2008	72	1101	A716	060101		GA01	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		12.87
JV405CD070037001	02/06/2008	72	1101	A716	060101		TE73	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.63
JV405CD070037001	02/06/2008	72	1101	A716	060101		JA08	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		45.60
JV405CD070037001	02/06/2008	72	1101	A716	060101		GC01	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		13.03
JV405CD070050001	02/06/2008	72	1101	A716	060101		ER15	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3,710.91
JV405CD070051023	02/06/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	7.40	333.79
JV405CD070051023	02/06/2008	72	1101	A716	060101		TA10	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.50	22.69
JV405CD070051023	02/06/2008	72	1101	A716	060101		EG94	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		41.30
JV405CD070051023	02/06/2008	72	1101	A716	060101		GD04	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		11.42
JV405CD070051131	02/06/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	6.32	178.68
JV405CD070052010	02/06/2008	72	1101	A716	060101		ED03	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2,274.15
JV405CD070052010	02/06/2008	72	1101	A716	060101		EC05	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		175.82
JV405CD070052010	02/06/2008	72	1101	A716	060101		ER07	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		18.78
JV405CD070052010	02/06/2008	72	1101	A716	060101		EC01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		11.26
JV405CD070051001	02/06/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	9.48	466.17
JV405CD070051001	02/06/2008	72	1101	A716	060101		GN02	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		32.10
JV405CD070051001	02/06/2008	72	1101	A716	060101		EB03	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.79
JV405CD070032001	02/06/2008	72	1101	A716	060101		TA11	303016	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	11.38	697.85
JV405CD070051077	02/06/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.36	18.45
JV405CD070051077	02/06/2008	72	1101	A716	060101		EA01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.76
JV405CD070051077	02/06/2008	72	1101	A716	060101		EG01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		11.85
JV405CD070028001	02/06/2008	72	1101	A716	060101		TA11	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	11.49	364.81
JV405CD070028001	02/06/2008	72	1101	A716	060101		JA06	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		68.71
JV405CD070028001	02/06/2008	72	1101	A716	060101		JA07	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		152.93

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD070029001	02/06/2008	72	1101	A716	060101		TA11	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	11.60	622.21
JV405CD070029001	02/06/2008	72	1101	A716	060101		EE03	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.47
JV405CD070029015	02/06/2008	72	1101	A716	060101		TA11	303040	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	11.35	622.51
JV405CD070052001	02/06/2008	72	1101	A716	060101		ER07	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		18.15
JV405CD070069010	02/06/2008	72	1101	A716	060101		EB03	344020	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.95
JV405CD070069010	02/06/2008	72	1101	A716	060101		JA06	344020	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		115.93
JV405CD070078001	02/06/2008	72	1101	A716	060101		CA01	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3,009.29
JV405CD070079002	02/06/2008	72	1101	A716	060101		TA11	448801	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.16	56.13
JV405CD070079002	02/06/2008	72	1101	A716	060101		TA11	448901	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	128.66	4,138.68
JV405CD070079002	02/06/2008	72	1101	A716	060101		TA10	448901	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.89	60.08
JV405CD070079002	02/06/2008	72	1101	A716	060101		ER30	448901	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.59
JV405CD070031001	02/06/2008	72	1101	A716	060101		TA11	303014	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	10.77	701.21
JV405CD070057001	02/06/2008	72	1101	A716	060101		TA11	332200	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	17.60	1,242.42
JV405CD070057001	02/06/2008	72	1101	A716	060101		GA01	332200	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		22.70
JV405CD070057001	02/06/2008	72	1101	A716	060101		TE73	332200	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.93
JV405CD070057001	02/06/2008	72	1101	A716	060101		EB03	332200	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		15.65
JV405CD070084001	02/06/2008	72	1101	A716	060101		TA11	231010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	22.98	999.57
JV405CD070087001	02/06/2008	72	1101	A716	060101		TA11	317510	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	11.35	524.27
JV405CD070078004	02/06/2008	72	1101	A716	060101		CA01	444301	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6,092.52
JV405CD070091001	02/06/2008	72	1101	A716	060101		TA11	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	12.07	739.68
JV405CD070091001	02/06/2008	72	1101	A716	060101		TE73	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.47
JV405CD070052058	02/06/2008	72	1101	A716	060101		EB04	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		295.86
JV405CD070069014	02/06/2008	72	1101	A716	060101		TA11	345240	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	5.22	142.37
JV405CD070037036	02/06/2008	72	1101	A716	060101		EE02	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2,473.78
JV405CD070051140	02/06/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	11.49	577.70
JV405CD070054019	02/06/2008	72	1101	A716	060101		EA04	301110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		246.71
JV405CD070079009	02/06/2008	72	1101	A716	060101		CK01	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5,913.99
JV405CD070051068	02/06/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	6.57	296.53
JV405CD070052049	02/06/2008	72	1101	A716	060101		ER07	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		79.01
JV405CD070051158	02/06/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	12.07	619.86
JV405CD070051176	02/06/2008	72	1101	A716	060101		ER15	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1,613.72
JV405CD070053001	02/06/2008	72	1101	A716	060101		ER06	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		879.54
JV449PC080744102	01/11/2008	72	1101	0101	060101		EA08	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		154.13
JV449PC080744102	01/11/2008	72	1101	0101	060101		EB03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		783.78
JV449PC080744102	01/11/2008	72	1101	0101	060101		EG02	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		905.00
JV449PC080744102	01/11/2008	72	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		1,819.34
JV449PC080744102	01/11/2008	72	1101	0101	060101		EB02	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		438.76
JV449PC080744102	01/11/2008	72	1101	0101	060101		EB04	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		60.65
JV449PC080744102	01/11/2008	72	1101	0101	060101		EJ01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		81.95
JV449PC080744102	01/11/2008	72	1101	0101	060101		EF01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		301.12

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
PV30F001041-0241	01/22/2008	72	1101	0140	060101		EA01	441101	232179253		DWNR	A30	09H	400506A	AZ	DWNR		1,770.30
JV449PC080744124	01/11/2008	72	1101	0101	060101		EE03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		6,480.51
JV449PC080744125	01/11/2008	72	1101	0101	060101		EA04	448801	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		110.37
JV449PC080744125	01/11/2008	72	1101	0101	060101		EA05	448801	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		485.64
JV449PC080744123	01/11/2008	72	1101	0101	060101		EH07	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		12.89
JVCCSPC0807CC15	01/24/2008	72	1101	0140	060101		JA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		5,374.27
JVCCSPC0807CC15	01/24/2008	72	1101	0140	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		800.10
PV30F001041-0231	01/22/2008	72	1101	0140	060101		EA01	441101	232179253		DWNR	A30	09H	400506A	AZ	DWNR		2,200.00
PV449002817-0061	01/17/2008	72	1101	0101	060101		EB03	448801	911222427 A		DWNR	A30	09H	400506A	AZ	DWNR		73.29
PV449002869-0031	01/17/2008	72	1101	0101	060101		GD01	441101	000458040		DWNR	A30	09H	400506A	AZ	DWNR		35.00
PV449002909-0051	01/22/2008	72	1101	0101	060101		EA01	441101	930661195 3		DWNR	A30	09H	400506A	AZ	DWNR		-2,292.18
PV30F001041-0251	01/22/2008	72	1101	0140	060101		JA01	441101	232179253		DWNR	A30	09H	400506A	AZ	DWNR		2,127.85
PV31GE00714-0011	01/31/2008	42	1101	0112	060101		JA07	448801	232241969	DP012230	A30	09H	400506A	AZ	DWNR		3,415.00	
PV30B000149-0271	01/23/2008	72	1101	0101	060101		EG02	441101	910911236 4		DWNR	A30	09H	400506A	AZ	DWNR		95.00
PV30F001041-0201	01/22/2008	72	1101	0140	060101		EA01	441101	232179253		DWNR	A30	09H	400506A	AZ	DWNR		1,260.40
PV30F001041-0221	01/22/2008	72	1101	0140	060101		EA01	441101	232179253		DWNR	A30	09H	400506A	AZ	DWNR		1,013.02
PV30F001088-0011	01/29/2008	37	1101	0112	060101		JK01	441101	910745357 1	10218AB0	A30	09H	400506A	AZ	DWNR		58,747.67	
PV30F001029-0011	01/17/2008	72	1101	0140	060101		JK01	441101	911893742		DWNR	A30	09H	400506A	AZ	DWNR		142,173.00
PV449002700-0011	01/10/2008	72	1101	0101	060101		EG02	441101	SW000305102		DWNR	A30	09H	400506A	AZ	DWNR		40.00
PV449002817-0071	01/17/2008	72	1101	0101	060101		EA08	448801	911222427 A		DWNR	A30	09H	400506A	AZ	DWNR		238.03
PV449002647-0011	01/10/2008	30	1101	0101	060101		ED03	441101	916001288 5	0P014400	A30	09H	400506A	AZ	DWNR		1,520.00	
PV449002660-0021	01/04/2008	72	1101	0101	060101		GD01	441101	020004653		DWNR	A30	09H	400506A	AZ	DWNR		3.25
PV449002817-0021	01/17/2008	72	1101	0101	060101		EB03	448801	911222427 A		DWNR	A30	09H	400506A	AZ	DWNR		101.69
PV449002909-0021	01/22/2008	72	1101	0101	060101		ED03	441101	930661195 3		DWNR	A30	09H	400506A	AZ	DWNR		-18,337.42
PV449002971-0131	01/24/2008	72	1101	0101	060101		EB02	441101	060495050 E		DWNR	A30	09H	400506A	AZ	DWNR		14.42
PV20 000102-0031	01/03/2008	72	1101	0101	060101		GF04	441101	000966891		DWNR	A30	09H	400506A	AZ	DWNR		897.82
PV20 000102-0041	01/03/2008	72	1101	0101	060101		GD04	441101	000966891		DWNR	A30	09H	400506A	AZ	DWNR		126.00
PV31GE00668-0141	01/29/2008	72	1101	0103	060101		CJ01	441101	911480317		DWNR	A30	09H	400506A	AZ	DWNR		244.72
PV449002658-0011	01/04/2008	72	1101	0101	060101		GC01	441101	000114643		DWNR	A30	09H	400506A	AZ	DWNR		100.20
PV449002686-0011	01/15/2008	38	1101	0112	060101		JK01	441101	470680568 1	10025AC0	A30	09H	400506A	AZ	DWNR		4,840.75	
PV449002866-0011	01/22/2008	72	1101	0101	060101		EH03	441101	931248033		DWNR	A30	09H	400506A	AZ	DWNR		300.00
PV449002987-0031	01/28/2008	72	1101	0101	060101		GC01	441101	000682756		DWNR	A30	09H	400506A	AZ	DWNR		138.72
PV449002660-0011	01/04/2008	72	1101	0101	060101		GC01	441101	020004653		DWNR	A30	09H	400506A	AZ	DWNR		16.48
PV449002987-0041	01/28/2008	72	1101	0101	060101		GF04	441101	000682756		DWNR	A30	09H	400506A	AZ	DWNR		954.90
PV449002909-0011	01/22/2008	31	1101	0112	060101		JK01	441101	930661195 3	Y9245AD0	A30	09H	400506A	AZ	DWNR		1,196,817.36	
PV449002909-0031	01/22/2008	72	1101	0101	060101		JA07	441101	930661195 3		DWNR	A30	09H	400506A	AZ	DWNR		-16,427.27
PV449002909-0041	01/22/2008	72	1101	0101	060101		JC01	441101	930661195 3		DWNR	A30	09H	400506A	AZ	DWNR		-1,146.09
PVTAX000006-0731	01/24/2008	72	1101	0101	060101		JA07	448801	SW002743300		DWNR	A30	09H	400506A	AZ	DWNR		117.34
PVTAX000006A-055	01/24/2008	72	1101	0101	060101		EA01	445712	SW002743300		DWNR	A30	09H	400506A	AZ	DWNR		7.12
PV449002690-0011	01/15/2008	72	1101	0101	060101		EA01	441101	SW000366000		DWNR	A30	09H	400506A	AZ	DWNR		67.64

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September



WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
PV449002869-0011	01/17/2008	72	1101	0101	060101		GA01	441101	000458040		DWNR	A30	09H	400506A	AZ	DWNR		239.71
PV449002925-0011	01/24/2008	72	1101	0101	060101		JA07	448801	SW000674300		DWNR	A30	09H	400506A	AZ	DWNR		9,657.55
PVTAX00006B-0031	01/24/2008	72	1101	0101	060101		EA04	448801	SW002743300		DWNR	A30	09H	400506A	AZ	DWNR		477.48
PVTAX000006-0371	01/24/2008	26	1101	0101	060101		EE02	441101	SW002743300		DP012040	A30	09H	400506A	AZ	DWNR		6.78
PVTAX00006A-054	01/24/2008	72	1101	0101	060101		EA01	441101	SW002743300		DWNR	A30	09H	400506A	AZ	DWNR		6.63
PVTAX00006A-046	01/24/2008	72	1101	0101	060101		EA01	445712	SW002743300		DWNR	A30	09H	400506A	AZ	DWNR		13.19
PVTAX00006A-045	01/24/2008	72	1101	0101	060101		EA01	445712	SW002743300		DWNR	A30	09H	400506A	AZ	DWNR		16.27
PVTAX00006A-056	01/24/2008	72	1101	0101	060101		JA04	441101	SW002743300		DWNR	A30	09H	400506A	AZ	DWNR		35.33
PV30F000990-0021	01/07/2008	37	1101	0112	060101		JK01	441101	910745357 1		10218AB0	A30	09H	400506A	AZ	DWNR		25,199.75
PV30F001041-0211	01/22/2008	72	1101	0140	060101		JA01	441101	232179253		DWNR	A30	09H	400506A	AZ	DWNR		1,695.00
PV449002646-0031	01/10/2008	72	1101	0101	060101		EB03	448801	841116272 4		DWNR	A30	09H	400506A	AZ	DWNR		79.07
PV449002691-0011	01/15/2008	72	1101	0101	060101		GA01	441101	470642917 1		DWNR	A30	09H	400506A	AZ	DWNR		220.24
PV449002817-0011	01/17/2008	72	1101	0101	060101		EB03	448801	911222427 A		DWNR	A30	09H	400506A	AZ	DWNR		99.97
PV449002869-0021	01/17/2008	72	1101	0101	060101		GC01	441101	000458040		DWNR	A30	09H	400506A	AZ	DWNR		612.07
PV449002987-0051	01/28/2008	72	1101	0101	060101		GF04	441001	000682756		DWNR	A30	09H	400506A	AZ	DWNR		63.00
<b>3,383.00 1,806,026.70</b>																		

February

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1543D-0464	02/15/2008	72	1101	0101	060101		TA11	448801	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	159.00	6,575.23
JV*AAP1543D-0464	02/15/2008	72	1101	0101	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	829.50	44,161.53
JV*AAP1543D-0464	02/15/2008	72	1101	0101	060101		TA11	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	23.00	1,076.83
JV*AAP1543D-0464	02/15/2008	72	1101	0101	060101		TA10	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.50	65.64
JV*AAP1549D-0402	02/29/2008	72	1101	0101	060101		TA11	448801	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	154.00	6,431.77
JV*AAP1549D-0402	02/29/2008	72	1101	0101	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	737.50	39,945.43
JV*AAP1549D-0402	02/29/2008	72	1101	0101	060101		TA11	445712	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.00	77.86
JV*AAP1549D-0402	02/29/2008	72	1101	0101	060101		TA11	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	40.00	1,693.28
JV*AAP1549D-0402	02/29/2008	72	1101	0101	060101		TA10	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	3.00	131.28
JV*AAP1549H-0651	02/29/2008	72	1101	0101	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	8.00	376.80
JV*AAP1549H-0651	02/29/2008	72	1101	0136	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	5.00	230.55
JV*AAP1549H-0651	02/29/2008	72	1101	0121	060101		TA11	303060	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.50	26.82
CR449A0000000095	02/14/2008	72	1101	0101	060101		EA08	441101	DISTRICT4		DWNR	A30	09H	400506A	AZ	DWNR		-40.57
JV*AAP1543H-0765	02/15/2008	72	1101	0101	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	10.00	732.20
JV*AAP1543H-0765	02/15/2008	72	1101	0101	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	41.00	2,066.79
JV*AAP1543H-0765	02/15/2008	72	1101	0121	060101		TA11	303060	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	6.00	321.84
JV*AAP1543A-0009	02/15/2008	72	1101	0136	060101		TA11	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	22.00	1,014.42
JV*AAP1543A-0009	02/15/2008	72	1101	0136	060101		TA10	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	3.00	138.33
JV*AAP1543H-0767	02/15/2008	72	1101	0166	060101		TA11	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	9.00	493.74
JV*AAP1543H-0768	02/15/2008	72	1101	0172	060101		TA11	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	6.00	321.84
JV*AAP1549H-0653	02/29/2008	72	1101	0166	060101		TA11	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	8.00	438.88

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1543D-0466	02/15/2008	72	1101	0110	060101		TA10	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.50	85.53
JV*AAP1546H-0021	02/28/2008	72	1101	0101	060101		TA10	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-4.00	-205.52
JV*AAP1549A-0010	02/29/2008	72	1101	0136	060101		TA11	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	3.00	144.45
JV*AAP1543D-0465	02/15/2008	72	1101	0107	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	88.00	4,423.76
JV*AAP1543D-0465	02/15/2008	72	1101	0110	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	88.00	3,970.56
JV*AAP1549D-0404	02/29/2008	72	1101	0110	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	72.00	3,248.64
JV*AAP1549D-0404	02/29/2008	72	1101	0110	060101		TA10	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.70	153.95
JV*AAP1549D-0403	02/29/2008	72	1101	0107	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	64.00	3,217.28
JV*ML08022900160	03/06/2008	72	1101	0140	060101		TE76	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		21,233.49
JV*FB08080026058	03/03/2008	72	1101	0101	060101		EH02	445712	DWNR		DWNR	A30	09H	400506A	AZ	02D11002		12.14
JV*PS080229-0001	03/05/2008	72	1101	0101	060101		TE73	448801	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.50
JV*SAI0081D-0414	03/03/2008	72	1101	0101	060101		EA79	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		37.98
JV405CA081120001	03/06/2008	72	1101	0101	060101		TE73	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.05
JV405CA081120001	03/06/2008	72	1101	0101	060101		GN02	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		12.27
JV405CA081120001	03/06/2008	72	1101	0101	060101		EB03	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.36
JV405CA081120001	03/06/2008	72	1101	0101	060101		EA01	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.51
JV405CA081406001	03/06/2008	72	1101	0101	060101		TA11	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	54.34	3,165.06
JV405CA081406001	03/06/2008	72	1101	0101	060101		TA11	442002	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	4.79	158.47
JV405CA081406001	03/06/2008	72	1101	0101	060101		EB03	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		48.86
JV405CA081406001	03/06/2008	72	1101	0101	060101		EA01	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		100.23
JV405CA081406001	03/06/2008	72	1101	0101	060101		EB01	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		34.69
JV405CA081406001	03/06/2008	72	1101	0101	060101		EB04	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.92
JV405CA081406001	03/06/2008	72	1101	0101	060101		EE03	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.52
JV405CA081406002	03/06/2008	72	1101	0101	060101		TA11	444303	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	4.48	107.81
JV405CA081406002	03/06/2008	72	1101	0101	060101		EA01	442202	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.75
JV405CA081406007	03/06/2008	72	1101	0101	060101		EB01	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		28.00
JV405CD080032001	03/06/2008	72	1101	A716	060101		TA11	303016	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	12.71	779.03
JV405CD080039001	03/06/2008	72	1101	A716	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	20.94	1,300.92
JV405CD080049002	03/06/2008	72	1101	A716	060101		TA11	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	59.55	2,562.69
JV405CD080049002	03/06/2008	72	1101	A716	060101		TA10	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.65	58.29
JV405CD080049002	03/06/2008	72	1101	A716	060101		GA01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		55.69
JV405CD080049002	03/06/2008	72	1101	A716	060101		EA01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		46.35
JV405CD080049002	03/06/2008	72	1101	A716	060101		EG01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		7.99
JV405CD080049002	03/06/2008	72	1101	A716	060101		EF02	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.07
JV405CD080049002	03/06/2008	72	1101	A716	060101		GC01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		11.70
JV405CD080049002	03/06/2008	72	1101	A716	060101		GD01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.64
JV405CD080049002	03/06/2008	72	1101	A716	060101		EK01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.73
JV405CD080050001	03/06/2008	72	1101	A716	060101		ER15	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1,589.02
JV405CD080051042	03/06/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.81	41.46
JV405CD080051042	03/06/2008	72	1101	A716	060101		TA10	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-0.48	-24.87

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD080051042	03/06/2008	72	1101	A716	060101		GA01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		10.52
JV405CD080051042	03/06/2008	72	1101	A716	060101		GC01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		15.08
JV405CD080051071	03/06/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	7.26	327.66
JV405CD080051071	03/06/2008	72	1101	A716	060101		EA08	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.93
JV405CD080051071	03/06/2008	72	1101	A716	060101		GA01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.27
JV405CD080051071	03/06/2008	72	1101	A716	060101		EB03	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.00
JV405CD080037001	03/06/2008	72	1101	A716	060101		TA11	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	38.41	1,960.40
JV405CD080037001	03/06/2008	72	1101	A716	060101		JA08	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.30
JV405CD080037001	03/06/2008	72	1101	A716	060101		EA04	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		44.05
JV405CD080051098	03/06/2008	72	1101	A716	060101		GA01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		17.58
JV405CD080051098	03/06/2008	72	1101	A716	060101		EA01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.31
JV405CD080051098	03/06/2008	72	1101	A716	060101		JA01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		31.38
JV405CD080051098	03/06/2008	72	1101	A716	060101		GD01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.08
JV405CD080028006	03/06/2008	72	1101	A716	060101		TA11	303014	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	12.91	491.88
JV405CD080029003	03/06/2008	72	1101	A716	060101		TE73	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.97
JV405CD080051191	03/06/2008	72	1101	A716	060101		ER15	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1,831.91
JV405CD080052025	03/06/2008	72	1101	A716	060101		EA01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		8.28
JV405CD080052025	03/06/2008	72	1101	A716	060101		EE03	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5.04
JV405CD080052025	03/06/2008	72	1101	A716	060101		ER06	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		11.15
JV405CD080052025	03/06/2008	72	1101	A716	060101		ER15	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		88.76
JV405CD080052025	03/06/2008	72	1101	A716	060101		EC02	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.53
JV405CD080052025	03/06/2008	72	1101	A716	060101		EC05	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		258.20
JV405CD080052025	03/06/2008	72	1101	A716	060101		EC09	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.08
JV405CD080052070	03/06/2008	72	1101	A716	060101		EB04	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		332.38
JV405CD080029004	03/06/2008	72	1101	A716	060101		TA11	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	12.10	649.23
JV405CD080029004	03/06/2008	72	1101	A716	060101		GA01	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		12.81
JV405CD080051121	03/06/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	10.09	384.28
JV405CD080051121	03/06/2008	72	1101	A716	060101		EG01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		28.64
JV405CD080052001	03/06/2008	72	1101	A716	060101		EA01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		8.28
JV405CD080052001	03/06/2008	72	1101	A716	060101		EC01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.20
JV405CD080079001	03/06/2008	72	1101	A716	060101		TA11	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	224.20	9,323.66
JV405CD080079001	03/06/2008	72	1101	A716	060101		TA10	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	3.34	105.11
JV405CD080079001	03/06/2008	72	1101	A716	060101		GA01	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		98.39
JV405CD080079001	03/06/2008	72	1101	A716	060101		EA01	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		7.45
JV405CD080079001	03/06/2008	72	1101	A716	060101		EE02	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		171.77
JV405CD080083001	03/06/2008	72	1101	A716	060101		TA11	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	25.18	1,440.70
JV405CD080083001	03/06/2008	72	1101	A716	060101		EB03	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.24
JV405CD080083001	03/06/2008	72	1101	A716	060101		EA01	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.86
JV405CD080092001	03/06/2008	72	1101	A716	060101		NZ19	348010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		7,677.98
JV405CD080051146	03/06/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	11.94	600.32

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD080051182	03/06/2008	72	1101	A716	060101		JK01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		152.05
JV405CD080054045	03/06/2008	72	1101	A716	060101		ER27	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		-3,227.57
JV405CD080071002	03/06/2008	72	1101	A716	060101		TA11	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	80.41	4,403.08
JV405CD080071002	03/06/2008	72	1101	A716	060101		TA10	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.40	20.28
JV405CD080071002	03/06/2008	72	1101	A716	060101		GA01	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		49.54
JV405CD080071002	03/06/2008	72	1101	A716	060101		EB03	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		21.41
JV405CD080071002	03/06/2008	72	1101	A716	060101		GD01	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.52
JV405CD080071002	03/06/2008	72	1101	A716	060101		EK01	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.83
JV405CD080079002	03/06/2008	72	1101	A716	060101		TA11	448901	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	175.46	5,861.09
JV405CD080079002	03/06/2008	72	1101	A716	060101		EB03	448901	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		46.00
JV405CD080091001	03/06/2008	72	1101	A716	060101		TA11	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	12.26	751.83
JV405CD080091001	03/06/2008	72	1101	A716	060101		GA01	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		18.74
JV405CD080091001	03/06/2008	72	1101	A716	060101		GD03	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.55
JV405CD080091001	03/06/2008	72	1101	A716	060101		GC01	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		24.49
JV405CD080051027	03/06/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	4.20	190.43
JV405CD080051027	03/06/2008	72	1101	A716	060101		EB03	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.95
JV405CD080051164	03/06/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	11.62	597.00
JV405CD080053001	03/06/2008	72	1101	A716	060101		ER06	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		503.85
JV405CD080084001	03/06/2008	72	1101	A716	060101		TA11	231010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	22.59	987.02
JV405CD080087001	03/06/2008	72	1101	A716	060101		TA11	317510	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	9.48	446.55
JV405CD080028001	03/06/2008	72	1101	A716	060101		TA11	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	10.13	321.52
JV405CD080028001	03/06/2008	72	1101	A716	060101		TA10	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.40	15.28
JV405CD080029001	03/06/2008	72	1101	A716	060101		TA11	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	6.94	372.22
JV405CD080029010	03/06/2008	72	1101	A716	060101		TA11	303040	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	12.18	668.42
JV405CD080031001	03/06/2008	72	1101	A716	060101		TA11	303014	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	11.09	771.53
JV405CD080051001	03/06/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	10.49	515.77
JV405CD080051001	03/06/2008	72	1101	A716	060101		TE73	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.97
JV405CD080051001	03/06/2008	72	1101	A716	060101		GN02	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		34.34
JV405CD080051001	03/06/2008	72	1101	A716	060101		EB03	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.01
JV405CD080052015	03/06/2008	72	1101	A716	060101		EA01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		8.28
JV405CD080054002	03/06/2008	72	1101	A716	060101		EA01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		62.51
JV405CD080054002	03/06/2008	72	1101	A716	060101		JA01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		8,996.29
JV405CD080054002	03/06/2008	72	1101	A716	060101		ER06	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		25.33
JV405CD080054002	03/06/2008	72	1101	A716	060101		ER28	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1,433.75
JV405CD080054002	03/06/2008	72	1101	A716	060101		ED03	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		142.01
JV405CD080054002	03/06/2008	72	1101	A716	060101		EK01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2,349.32
JV405CD080069001	03/06/2008	72	1101	A716	060101		TA11	344020	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	19.85	1,028.76
JV405CD080069001	03/06/2008	72	1101	A716	060101		GA01	344020	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		18.71
JV405CD080069001	03/06/2008	72	1101	A716	060101		EB03	344020	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.84
JV405CD080069001	03/06/2008	72	1101	A716	060101		ED04	344020	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.93

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD080051137	03/06/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	12.91	364.97
JV405CD080057001	03/06/2008	72	1101	A716	060101		TA11	332200	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	32.28	2,067.06
JV405CD080057001	03/06/2008	72	1101	A716	060101		EB03	332200	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5.87
JV405CD080057001	03/06/2008	72	1101	A716	060101		EG02	332200	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		20.17
JV405CD080069010	03/06/2008	72	1101	A716	060101		TA11	345240	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	5.85	159.53
JV405CD080051155	03/06/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	11.26	578.34
JV405CD080078001	03/06/2008	72	1101	A716	060101		CA01	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3,999.56
JV405CD080078004	03/06/2008	72	1101	A716	060101		CA01	444301	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		8,547.41
JV405CD080037023	03/06/2008	72	1101	A716	060101		EE02	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		233.44
JV405CD080051173	03/06/2008	72	1101	A716	060101		JK01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1,357.24
JV449PC080844170	02/22/2008	72	1101	0101	060101		EA08	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		-8.12
JV449PC080844170	02/22/2008	72	1101	0101	060101		EB03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		876.12
JV449PC080844170	02/22/2008	72	1101	0101	060101		EG02	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		50.00
JV449PC080844170	02/22/2008	72	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		856.69
JV449PC080844170	02/22/2008	72	1101	0101	060101		EB01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		1,422.41
JV449PC080844170	02/22/2008	72	1101	0101	060101		EB02	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		268.46
JV449PC080844170	02/22/2008	72	1101	0101	060101		EB04	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		60.65
JV449PC080844170	02/22/2008	72	1101	0101	060101		EJ02	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		19.95
JV449PC080844170	02/22/2008	72	1101	0101	060101		EJ01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		13.95
JV449PC080844170	02/22/2008	72	1101	0101	060101		EH03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		375.00
JV449PC080844178	02/22/2008	72	1101	0101	060101		EB03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		259.39
JV449PC080844189	02/22/2008	72	1101	0101	060101		EB01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		0.68
JV449PC080844189	02/22/2008	72	1101	0101	060101		EA04	448801	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		2,592.66
JVCCSPC0808CC21	02/22/2008	72	1101	0140	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		414.30
JVCCSPC0808CC21	02/22/2008	72	1101	0140	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		10,215.94
PV301000606-0021	02/07/2008	72	1101	0101	060101		GC01	441101	001015961		DWNR	A30	09H	400506A	AZ	DWNR		428.24
PV449003069-0011	02/06/2008	30	1101	0101	060101		ED03	441101	916001288 5		0P014400	A30	09H	400506A	AZ	DWNR		1,520.00
PV449003100-0011	02/06/2008	72	1101	0101	060101		EB03	448801	911222427 A		DWNR	A30	09H	400506A	AZ	DWNR		99.79
PV449003110-0011	02/05/2008	72	1101	0101	060101		GG01	441101	SW000576300		DWNR	A30	09H	400506A	AZ	DWNR		404.80
PV449003212-0011	02/13/2008	30	1101	0101	060101		ED03	441101	931248033		0P014380	A30	09H	400506A	AZ	DWNR		25,939.01
PV449003263-0011	02/22/2008	38	1101	0112	060101		JK01	441101	470680568 C		10025AC0	A30	09H	400506A	AZ	DWNR		11,899.76
PV449003286-0011	02/20/2008	72	1101	0101	060101		GC01	441101	000458040		DWNR	A30	09H	400506A	AZ	DWNR		801.94
PV449003288-0011	02/20/2008	72	1101	0101	060101		GC01	441101	020004653		DWNR	A30	09H	400506A	AZ	DWNR		23.58
PV449003289-0031	02/20/2008	72	1101	0101	060101		GC01	441101	000777230		DWNR	A30	09H	400506A	AZ	DWNR		489.66
PV301000606-0051	02/07/2008	72	1101	0101	060101		GD01	441101	001015961		DWNR	A30	09H	400506A	AZ	DWNR		10.00
PV449003255-0051	02/20/2008	72	1101	0101	060101		EA01	441101	930661195 3		DWNR	A30	09H	400506A	AZ	DWNR		-2,318.53
PV449003296-0011	02/22/2008	30	1101	0101	060101		ED03	441101	931248033		0P014380	A30	09H	400506A	AZ	DWNR		25,939.01
PV301000606-0011	02/07/2008	72	1101	0101	060101		GA01	441101	001015961		DWNR	A30	09H	400506A	AZ	DWNR		669.66
PV449003222-0011	02/12/2008	72	1101	0101	060101		GF04	441001	000682756		DWNR	A30	09H	400506A	AZ	DWNR		592.46
PV449003108-0031	02/11/2008	72	1101	0101	060101		EA01	441101	SW000387200		DWNR	A30	09H	400506A	AZ	DWNR		13.62

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
PV449003027-0021	02/06/2008	19	1101	0112	060101		JK01	441101	911127074		GCA48440	A30	09H	400506A	AZ	DWNR		3,675.30
PV449003040-0031	02/01/2008	72	1101	0101	060101		EB03	448801	841116272 4		DWNR	A30	09H	400506A	AZ	DWNR		79.11
PV449003222-0061	02/12/2008	72	1101	0101	060101		GD01	441001	000682756		DWNR	A30	09H	400506A	AZ	DWNR		59.00
PV449003255-0021	02/20/2008	72	1101	0101	060101		ED03	441101	930661195 3		DWNR	A30	09H	400506A	AZ	DWNR		-18,548.19
PV449003255-0041	02/20/2008	72	1101	0101	060101		JC01	441101	930661195 3		DWNR	A30	09H	400506A	AZ	DWNR		-1,159.26
PV449003258-0011	02/22/2008	20	1101	0112	060101		JK01	441101	930636311		GCA48430	A30	09H	400506A	AZ	DWNR		66,122.43
PV449003289-0011	02/20/2008	72	1101	0101	060101		GA01	441101	000777230		DWNR	A30	09H	400506A	AZ	DWNR		212.95
PV449003337-0011	02/28/2008	16	1101	0112	060101		JK01	441101	916001288 5		GCA48110	A30	09H	400506A	AZ	DWNR		40,141.91
PV449003027-0011	02/06/2008	19	1101	0112	060101		JK01	441101	911127074		GCA48440	A30	09H	400506A	AZ	DWNR		3,068.37
PV449003027-0031	02/06/2008	19	1101	0112	060101		JK01	441101	911127074		GCA48440	A30	09H	400506A	AZ	DWNR		4,778.33
PV449003091-0011	02/05/2008	72	1101	0101	060101		GC01	448801	000273138		DWNR	A30	09H	400506A	AZ	DWNR		45.45
PV449003100-0071	02/06/2008	72	1101	0101	060101		EB03	448801	911222427 A		DWNR	A30	09H	400506A	AZ	DWNR		67.82
PV449003229-0251	02/15/2008	72	1101	0101	060101		EE02	441101	930768521		DWNR	A30	09H	400506A	AZ	DWNR		97.83
PV449003255-0011	02/20/2008	31	1101	0112	060101		JK01	441101	930661195 3		Y9245AD0	A30	09H	400506A	AZ	DWNR		1,073,961.28
PV449003289-0021	02/20/2008	72	1101	0101	060101		GD01	441101	000777230		DWNR	A30	09H	400506A	AZ	DWNR		22.50
PVTAX00009A-028	02/25/2008	72	1101	0140	060101		EA01	441101	SW002743300		DWNR	A30	09H	400506A	AZ	DWNR		524.47
PV449003071-0011	02/11/2008	38	1101	0112	060101		JK01	441101	470680568 1		10025AC0	A30	09H	400506A	AZ	DWNR		1,450.81
PV449003110-0021	02/05/2008	72	1101	0101	060101		GB01	441001	SW000576300		DWNR	A30	09H	400506A	AZ	DWNR		723.60
PV449003285-0011	02/20/2008	72	1101	0101	060101		GC01	441101	000114643		DWNR	A30	09H	400506A	AZ	DWNR		72.85
PV449003288-0021	02/20/2008	72	1101	0101	060101		GD01	441101	020004653		DWNR	A30	09H	400506A	AZ	DWNR		1.13
PV449003295-0011	02/22/2008	38	1101	0112	060101		JK01	441101	470680568 C		10025AC0	A30	09H	400506A	AZ	DWNR		62,233.67
PVTAX00007E-0061	02/11/2008	72	1101	0140	060101		JA01	441101	SW002743300		DWNR	A30	09H	400506A	AZ	DWNR		451.44
PVTAX00009A-029	02/25/2008	72	1101	0140	060101		JA01	441101	SW002743300		DWNR	A30	09H	400506A	AZ	DWNR		321.12
PV31GE00722-0361	02/07/2008	72	1101	0101	060101		EB01	441101	223713430 5		DWNR	A30	09H	400506A	AZ	DWNR		40.41
PV449003027-0041	02/06/2008	19	1101	0112	060101		JK01	441101	911127074		GCA48440	A30	09H	400506A	AZ	DWNR		3,293.90
PV449003027-0051	02/06/2008	19	1101	0112	060101		JK01	441101	911127074		GCA48440	A30	09H	400506A	AZ	DWNR		3,264.30
PV449003100-0021	02/06/2008	72	1101	0101	060101		EB03	448801	911222427 A		DWNR	A30	09H	400506A	AZ	DWNR		99.97
PV449003255-0031	02/20/2008	72	1101	0101	060101		JA07	441101	930661195 3		DWNR	A30	09H	400506A	AZ	DWNR		-16,616.09
																	<b>3,337.22</b>	<b>1,536,072.63</b>

March

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1555D-0013	03/31/2008	72	1101	0101	060101		TA11	448801	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	-8.00	-353.92
JV*AAP1552D-0424	03/17/2008	72	1101	0107	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	77.00	3,876.95
JV*AAP1552D-0424	03/17/2008	72	1101	0110	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	80.00	3,616.00
JV*AAP1552D-0424	03/17/2008	72	1101	0110	060101		TA10	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	10.40	593.42
JV*AAP1552H-0691	03/17/2008	72	1101	0101	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	30.00	2,204.10
JV*AAP1552H-0691	03/17/2008	72	1101	0101	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	63.00	3,207.11
JV*AAP1552H-0691	03/17/2008	72	1101	0121	060101		TA11	303060	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.50	134.30
JV*AAP1552D-0423	03/17/2008	72	1101	0101	060101		TA11	448801	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	170.50	7,235.92

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1552D-0423	03/17/2008	72	1101	0101	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	783.50	43,381.05
JV*AAP1552D-0423	03/17/2008	72	1101	0101	060101		TA11	445513	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.00	74.29
JV*AAP1552D-0423	03/17/2008	72	1101	0101	060101		TA11	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	13.00	592.74
JV*AAP1552D-0423	03/17/2008	72	1101	0101	060101		TA10	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	3.50	153.34
CR449A0000000085	03/13/2008	72	1101	0101	060101		GA01	441101	DISTRICT4		DWNR	A30	09H	400506A	AZ	DWNR		-44.24
JV*AAP1552H-0692	03/17/2008	72	1101	0136	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	10.00	461.90
JV*AAP1558A-0011	04/01/2008	72	1101	0136	060101		TA11	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.00	48.23
JV*FB09080030661	04/02/2008	72	1101	0101	060101		EH02	445513	DWNR		DWNR	A30	09H	400506A	AZ	08D20001		6.79
JV*FB09080031183	04/02/2008	72	1101	0101	060101		EH02	445513	DWNR		DWNR	A30	09H	400506A	AZ	21D60026		1.60
JV*FB09080031214	04/02/2008	72	1101	0101	060101		EH02	445513	DWNR		DWNR	A30	09H	400506A	AZ	21D66039		0.19
JV*GS080407-0001	04/07/2008	72	1101	0101	060101		TE75	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2,823.50
JV*AAP1558H-0743	04/02/2008	72	1101	0136	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	12.50	606.45
JV*ML08033100181	04/03/2008	72	1101	0107	060101		TE76	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		227.62
JV*ML08033100181	04/03/2008	72	1101	0140	060101		TE76	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		14,962.66
JV*AAP1552A-0010	03/17/2008	72	1101	0136	060101		TA11	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	5.00	241.15
JV*AAP1558H-0742	04/01/2008	72	1101	0101	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	5.00	367.35
JV*AAP1558H-0742	04/01/2008	72	1101	0101	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	63.00	3,224.23
JV*AAP1558H-0742	04/01/2008	72	1101	0121	060101		TA11	303060	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.50	26.86
JV*AAP1558H-0744	04/01/2008	72	1101	0166	060101		TA11	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	3.00	164.82
JV*AAP1558H-0744	04/01/2008	72	1101	0145	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	9.00	645.84
JV*FB09080032446	04/02/2008	72	1101	0101	060101		EH02	445513	DWNR		DWNR	A30	09H	400506A	AZ	24D14234		0.32
JV*FB09080030069	04/02/2008	72	1101	0101	060101		EH02	445513	DWNR		DWNR	A30	09H	400506A	AZ	05D07003		5.09
JV31CZ00002266	04/04/2008	31	1101	0112	060101		JK01	441101	DWNR	GCA4723F	Y9245AD0	M30	108	400506A	DA	DWNR		1,500,000.00
JV*AAP1558D-0464	04/01/2008	72	1101	0101	060101		TA11	448801	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	187.00	7,826.91
JV*AAP1558D-0464	04/01/2008	72	1101	0101	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	925.50	49,270.26
JV*AAP1558D-0464	04/01/2008	72	1101	0101	060101		TA11	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	13.00	566.25
JV*AAP1558D-0464	04/01/2008	72	1101	0101	060101		TA10	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	15.50	725.43
JV*AAP1558D-0465	04/01/2008	72	1101	0107	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	72.00	3,625.20
JV*AAP1552H-0693	03/18/2008	72	1101	0145	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	14.00	1,004.64
JV*AAP1552H-0694	03/17/2008	72	1101	0166	060101		TA11	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	9.00	494.46
JV*FB09080031155	04/02/2008	72	1101	0101	060101		EH02	445513	DWNR		DWNR	A30	09H	400506A	AZ	21D23017		0.94
JV405CA091120001	04/04/2008	72	1101	0101	060101		TE73	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.01
JV405CA091120001	04/04/2008	72	1101	0101	060101		GN02	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.58
JV405CA091120001	04/04/2008	72	1101	0101	060101		EB03	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.61
JV405CA091120001	04/04/2008	72	1101	0101	060101		EA01	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.65
JV405CA091406001	04/04/2008	72	1101	0101	060101		TA11	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	28.58	1,662.84
JV405CA091406001	04/04/2008	72	1101	0101	060101		TA11	442002	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.18	72.24
JV405CA091406001	04/04/2008	72	1101	0101	060101		EB03	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.52
JV405CA091406001	04/04/2008	72	1101	0101	060101		EA01	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		138.04
JV405CA091406001	04/04/2008	72	1101	0101	060101		EB01	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		59.95

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CA091406001	04/04/2008	72	1101	0101	060101		EE03	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		31.46
JV31C00000002266	04/04/2008	31	1101	0112	060101		JK01	441101	DWNR		Y9245ADO	A30	09H	400506A	AZ	DWNR		-1,500,000.00
JV405CA091406002	04/04/2008	72	1101	0101	060101		TA11	445712	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.06	1.46
JV405CA091406002	04/04/2008	72	1101	0101	060101		TA11	444303	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.93	46.59
JV405CA091406006	04/04/2008	72	1101	0101	060101		EB01	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		8.90
JV405CD090037001	04/04/2008	72	1101	A716	060101		TA11	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	22.65	1,171.33
JV405CD090037001	04/04/2008	72	1101	A716	060101		GA01	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		8.84
JV405CD090037001	04/04/2008	72	1101	A716	060101		EA04	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		11.78
JV405CD090049002	04/04/2008	72	1101	A716	060101		TA11	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	31.29	1,366.73
JV405CD090049002	04/04/2008	72	1101	A716	060101		TA10	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.52	53.64
JV405CD090049002	04/04/2008	72	1101	A716	060101		GA01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		47.70
JV405CD090049002	04/04/2008	72	1101	A716	060101		EA01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		11.35
JV405CD090049002	04/04/2008	72	1101	A716	060101		EG01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		18.01
JV405CD090049002	04/04/2008	72	1101	A716	060101		EF02	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.09
JV405CD090049002	04/04/2008	72	1101	A716	060101		EE03	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5.64
JV405CD090049002	04/04/2008	72	1101	A716	060101		GC01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.50
JV405CD090049002	04/04/2008	72	1101	A716	060101		JA01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		23.81
JV405CD090049002	04/04/2008	72	1101	A716	060101		GD01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.33
JV405CD090049002	04/04/2008	72	1101	A716	060101		EJ01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.05
JV405CD090049002	04/04/2008	72	1101	A716	060101		EG18	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.05
JV405CD090049002	04/04/2008	72	1101	A716	060101		EK01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.60
JV405CD090050001	04/04/2008	72	1101	A716	060101		ER15	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2,140.05
JV405CD090051001	04/04/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	5.16	254.21
JV405CD090051001	04/04/2008	72	1101	A716	060101		GN02	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		17.88
JV405CD090051001	04/04/2008	72	1101	A716	060101		EB03	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.99
JV405CD090051023	04/04/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	3.52	166.09
JV405CD090051023	04/04/2008	72	1101	A716	060101		TE73	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.26
JV405CD090051023	04/04/2008	72	1101	A716	060101		EB03	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.29
JV405CD090051089	04/04/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	4.90	192.20
JV405CD090051089	04/04/2008	72	1101	A716	060101		EF02	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.25
JV405CD090051101	04/04/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	6.72	190.51
JV405CD090051128	04/04/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	3.84	206.35
JV405CD090051155	04/04/2008	72	1101	A716	060101		JK01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		133.79
JV405CD090052032	04/04/2008	72	1101	A716	060101		ED03	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1,351.78
JV405CD090052032	04/04/2008	72	1101	A716	060101		EK01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		16.94
JV405CD090071002	04/04/2008	72	1101	A716	060101		TA11	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	42.65	2,353.68
JV405CD090071002	04/04/2008	72	1101	A716	060101		EA08	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		7.12
JV405CD090071002	04/04/2008	72	1101	A716	060101		EB03	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		17.93
JV405CD090071002	04/04/2008	72	1101	A716	060101		GD02	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		49.42
JV405CD090071002	04/04/2008	72	1101	A716	060101		GC01	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5.46

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September



WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD090071002	04/04/2008	72	1101	A716	060101		GD01	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		10.45
JV405CD090071002	04/04/2008	72	1101	A716	060101		GB01	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		8.24
JV405CD090051041	04/04/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.04	104.99
JV405CD090051050	04/04/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	4.14	187.19
JV405CD090051050	04/04/2008	72	1101	A716	060101		GA01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5.83
JV405CD090051050	04/04/2008	72	1101	A716	060101		EB03	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.09
JV405CD090051072	04/04/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.12	57.64
JV405CD090051072	04/04/2008	72	1101	A716	060101		EA06	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.27
JV405CD090051072	04/04/2008	72	1101	A716	060101		EA01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.12
JV405CD090052010	04/04/2008	72	1101	A716	060101		ED03	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		446.52
JV405CD090052010	04/04/2008	72	1101	A716	060101		ER07	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		25.04
JV405CD090052010	04/04/2008	72	1101	A716	060101		EC01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.00
JV405CD090054002	04/04/2008	72	1101	A716	060101		EA01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		-5.88
JV405CD090054002	04/04/2008	72	1101	A716	060101		JA01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2,435.49
JV405CD090054002	04/04/2008	72	1101	A716	060101		ER06	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4,334.00
JV405CD090054002	04/04/2008	72	1101	A716	060101		ED03	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		-1,281.58
JV405CD090054002	04/04/2008	72	1101	A716	060101		ER07	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		-2,495.85
JV405CD090054002	04/04/2008	72	1101	A716	060101		EK01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		8,789.76
JV405CD090084001	04/04/2008	72	1101	A716	060101		TA11	231010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	12.00	524.95
JV405CD090087001	04/04/2008	72	1101	A716	060101		TA11	317510	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	6.58	310.48
JV405CD090029017	04/04/2008	72	1101	A716	060101		TA11	303040	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	6.44	353.93
JV405CD090039001	04/04/2008	72	1101	A716	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	7.56	504.22
JV405CD090051137	04/04/2008	72	1101	A716	060101		JK01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		71.81
JV405CD090053001	04/04/2008	72	1101	A716	060101		ER06	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		22.28
JV405CD090053001	04/04/2008	72	1101	A716	060101		EK01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		52.87
JV405CD090069001	04/04/2008	72	1101	A716	060101		TA11	344020	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	11.24	593.10
JV405CD090069001	04/04/2008	72	1101	A716	060101		TA10	344020	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.74	41.06
JV405CD090091001	04/04/2008	72	1101	A716	060101		TA11	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	6.72	412.61
JV405CD090091001	04/04/2008	72	1101	A716	060101		GA01	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		11.68
JV405CD090091001	04/04/2008	72	1101	A716	060101		EG02	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		20.01
JV405CD090091001	04/04/2008	72	1101	A716	060101		GC01	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		15.54
JV405CD090093001	04/04/2008	72	1101	A716	060101		TA11	339000	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	6.72	367.57
JV405CD090029006	04/04/2008	72	1101	A716	060101		TA11	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	6.64	356.82
JV405CD090029006	04/04/2008	72	1101	A716	060101		GA01	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		8.70
JV405CD090029006	04/04/2008	72	1101	A716	060101		EA01	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.71
JV405CD090029006	04/04/2008	72	1101	A716	060101		JA06	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		95.90
JV405CD090029006	04/04/2008	72	1101	A716	060101		JC09	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		467.27
JV405CD090051119	04/04/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	6.24	335.32
JV405CD090079001	04/04/2008	72	1101	A716	060101		TA11	445712	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.25	6.31
JV405CD090079001	04/04/2008	72	1101	A716	060101		TA11	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	213.56	8,998.16

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD090079001	04/04/2008	72	1101	A716	060101		EA01	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		14.45
JV405CD090083001	04/04/2008	72	1101	A716	060101		TA11	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	12.64	722.88
JV405CD090083001	04/04/2008	72	1101	A716	060101		EB03	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.40
JV405CD090083001	04/04/2008	72	1101	A716	060101		EG02	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.40
JV405CD090028001	04/04/2008	72	1101	A716	060101		TA11	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	9.32	355.97
JV405CD090028003	04/04/2008	72	1101	A716	060101		TA11	303014	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	5.96	227.63
JV405CD090029001	04/04/2008	72	1101	A716	060101		TA11	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	5.04	270.84
JV405CD090029001	04/04/2008	72	1101	A716	060101		EE03	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		-1.93
JV405CD090050010	04/04/2008	72	1101	A716	060101		ER15	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		751.04
JV405CD090079002	04/04/2008	72	1101	A716	060101		TA11	448901	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	202.66	6,238.94
JV405CD090079002	04/04/2008	72	1101	A716	060101		EB03	448901	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		35.07
JV405CD090032001	04/04/2008	72	1101	A716	060101		TA11	303016	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	6.62	406.47
JV405CD090051110	04/04/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	6.24	314.28
JV405CD090051146	04/04/2008	72	1101	A716	060101		ER15	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		907.97
JV405CD090069006	04/04/2008	72	1101	A716	060101		TA11	345240	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.94	53.06
JV405CD090052001	04/04/2008	72	1101	A716	060101		ER07	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		-10.11
JV405CD090052037	04/04/2008	72	1101	A716	060101		EK01	316620	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		44.01
JV405CD090057001	04/04/2008	72	1101	A716	060101		TA11	332200	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	11.88	771.36
JV405CD090031001	04/04/2008	72	1101	A716	060101		TA11	303014	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	5.56	387.38
JV449PC080944232	03/13/2008	72	1101	0101	060101		EA08	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		108.19
JV44990000000137	03/18/2008	35	1101	0112	060101		JK01	441101	DWNR		10025AB0	A30	09H	400506A	AZ	DWNR		1,450.81
JV44990000000137	03/18/2008	38	1101	0112	060101		JK01	441101	DWNR		10025AC0	A30	09H	400506A	AZ	DWNR		-1,450.81
JV449PC080944230	03/13/2008	72	1101	0101	060101		EB03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		684.55
JV449PC080944230	03/13/2008	72	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		1,832.85
JV449PC080944230	03/13/2008	72	1101	0101	060101		EB01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		1,478.08
JV449PC080944230	03/13/2008	72	1101	0101	060101		EB02	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		309.90
JV449PC080944230	03/13/2008	72	1101	0101	060101		EB04	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		60.65
JV449PC080944230	03/13/2008	72	1101	0101	060101		EJ01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		57.53
JV449PC080944252	03/13/2008	72	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		248.86
JV449PC080944252	03/13/2008	72	1101	0101	060101		EB01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		0.68
JV449PC080944252	03/13/2008	72	1101	0101	060101		EE03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		2,568.95
JV449PC080944252	03/13/2008	72	1101	0101	060101		EZ02	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		589.48
JV449PC080944253	03/13/2008	72	1101	0101	060101		EA08	448801	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		64.90
JV449PC080944253	03/13/2008	72	1101	0101	060101		EA04	448801	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		550.43
JV449PC080944253	03/13/2008	72	1101	0101	060101		EE03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		3,153.85
JV449PC080944253	03/13/2008	72	1101	0101	060101		JA06	448801	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		472.22
JV449PC080944253	03/13/2008	72	1101	0101	060101		JA07	448801	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		756.33
JV449PC080944231	03/13/2008	72	1101	0101	060101		EA08	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		108.19
JV449PC080944231	03/13/2008	72	1101	0101	060101		EB03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		222.98
JV44990000000140	03/18/2008	71	1101	0101	060101		GA01	444303	DWNR	00512691	DWNR	N30	108	400506A	GS	DWNR		-1.10

QUERY LIMITS Fiscal Year 2008 Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV449PC080944251	03/13/2008	72	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		288.31
PV31GE01093-0361	04/03/2008	72	1101	0101	060101		EB01	441101	223713430 5		DWNR	A30	09H	400506A	AZ	DWNR		40.41
PV449003435-0011	03/11/2008	45	1101	0112	060101		JK01	441101	911559925 L		GCA56470	A30	09H	400506A	AZ	DWNR		13,299.61
PV449003464-0011	03/04/2008	72	1101	0101	060101		GC01	441101	000953513		DWNR	A30	09H	400506A	AZ	DWNR		265.84
PV449003464-0021	03/04/2008	72	1101	0101	060101		GF01	441101	000953513		DWNR	A30	09H	400506A	AZ	DWNR		432.12
PV449003778-0011	03/25/2008	45	1101	0112	060101		JK01	441101	911559925 L		GCA56470	A30	09H	400506A	AZ	DWNR		16,561.64
PV449003808-0011	03/28/2008	72	1101	0101	060101		EB03	448801	911379052 A		DWNR	A30	09H	400506A	AZ	DWNR		66.82
PV449003865-0011	03/28/2008	72	1101	0101	060101		GF01	441101	000777230		DWNR	A30	09H	400506A	AZ	DWNR		164.25
PV31GE01092-0361	04/03/2008	72	1101	0101	060101		EB01	441101	223713430 5		DWNR	A30	09H	400506A	AZ	DWNR		40.41
JVCCSPC0809CC28	03/25/2008	72	1101	0140	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		1,630.50
PV30F001324-0011	03/18/2008	72	1101	0140	060101		JK01	441101	911893742		DWNR	A30	09H	400506A	AZ	DWNR		112,468.63
PV31GE00901-0021	03/04/2008	72	1101	0101	060101		EB02	441101	710427007		DWNR	A30	09H	400506A	AZ	DWNR		6.35
PV30C001074-0031	03/21/2008	72	1101	0166	060101		GD01	441101	000122495		DWNR	A30	09H	400506A	AZ	DWNR		8.47
PV30D000624-0011	03/07/2008	72	1101	0145	060101		GD01	304030	000494328		DWNR	A30	09H	400506A	AZ	DWNR		5.50
PV30F001303-0021	03/13/2008	37	1101	0112	060101		JK01	441101	910745357 1		10218AB0	A30	09H	400506A	AZ	DWNR		121,519.55
PV449003755-0011	03/20/2008	72	1101	0101	060101		GC01	441101	000270389		DWNR	A30	09H	400506A	AZ	DWNR		34.90
PVTAX00010F-0101	03/25/2008	72	1101	0140	060101		EA01	441101	SW002743300		DWNR	A30	09H	400506A	AZ	DWNR		44.67
JVCCSPC0809CC28	03/25/2008	72	1101	0140	060101		EA01	306330	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		75.74
PV30F001280-0011	03/06/2008	72	1101	0140	060101		JK01	441101	911893742		DWNR	A30	09H	400506A	AZ	DWNR		132,100.20
PV30F001280-0021	03/06/2008	72	1101	0140	060101		JK01	441101	911893742		DWNR	A30	09H	400506A	AZ	DWNR		106,640.95
PV30F001364-0011	03/20/2008	72	1101	0140	060101		JK01	441101	870503343		DWNR	A30	09H	400506A	AZ	DWNR		118,237.50
PV31GE01098-0361	04/03/2008	72	1101	0101	060101		EB01	441101	223713430 5		DWNR	A30	09H	400506A	AZ	DWNR		40.52
PV449003447-0051	03/04/2008	72	1101	0101	060101		GB01	441101	SW000576300		DWNR	A30	09H	400506A	AZ	DWNR		300.80
PV449003695-0031	03/19/2008	72	1101	0101	060101		EB03	448801	911222427 A		DWNR	A30	09H	400506A	AZ	DWNR		-40.75
PV449003866-0011	03/28/2008	72	1101	0101	060101		GC01	441101	000458040		DWNR	A30	09H	400506A	AZ	DWNR		744.88
PV449003447-0081	03/04/2008	72	1101	0101	060101		GG04	441001	SW000576300		DWNR	A30	09H	400506A	AZ	DWNR		405.00
PV449003478-0021	03/04/2008	72	1101	0101	060101		GD01	441101	000523521		DWNR	A30	09H	400506A	AZ	DWNR		6.15
PV449003695-0111	03/19/2008	72	1101	0101	060101		EB03	448801	911222427 A		DWNR	A30	09H	400506A	AZ	DWNR		49.86
PV449003727-0031	03/20/2008	72	1101	0101	060101		JA07	441101	930661195 3		DWNR	A30	09H	400506A	AZ	DWNR		-16,616.09
PV449003727-0041	03/20/2008	72	1101	0101	060101		JC01	441101	930661195 3		DWNR	A30	09H	400506A	AZ	DWNR		-1,159.26
PV449003739-0011	03/25/2008	30	1101	0101	060101		ED03	441101	931248033		0P014380	A30	09H	400506A	AZ	DWNR		25,939.01
PV449003865-0021	03/28/2008	72	1101	0101	060101		GC01	441101	000777230		DWNR	A30	09H	400506A	AZ	DWNR		146.56
PV449003447-0031	03/04/2008	72	1101	0101	060101		GG04	441001	SW000576300		DWNR	A30	09H	400506A	AZ	DWNR		930.70
PV449003447-0161	03/04/2008	72	1101	0101	060101		GG04	441101	SW000576300		DWNR	A30	09H	400506A	AZ	DWNR		356.00
PV449003462-0011	03/11/2008	30	1101	0101	060101		ED03	441101	916001288 5		0P014400	A30	09H	400506A	AZ	DWNR		1,520.00
PV449003447-0151	03/04/2008	72	1101	0101	060101		GG04	441101	SW000576300		DWNR	A30	09H	400506A	AZ	DWNR		356.00
PV449003835-0021	03/28/2008	72	1101	0101	060101		JA07	448801	SW000674300		DWNR	A30	09H	400506A	AZ	DWNR		5,112.30
PV449003410-0011	03/04/2008	72	1101	0101	060101		EB03	448801	911379052 A		DWNR	A30	09H	400506A	AZ	DWNR		96.11
PV449003447-0041	03/04/2008	72	1101	0101	060101		GB01	441101	SW000576300		DWNR	A30	09H	400506A	AZ	DWNR		281.40
PV449003756-0011	03/20/2008	72	1101	0101	060101		GC01	441101	020004653		DWNR	A30	09H	400506A	AZ	DWNR		120.60

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
PV449003779-0011	03/25/2008	72	1101	0101	060101		GD01	441101	430724835		DWNR	A30	09H	400506A	AZ	DWNR		106.33
PV449003866-0041	03/28/2008	72	1101	0101	060101		GF01	441101	000458040		DWNR	A30	09H	400506A	AZ	DWNR		724.75
PV449003471-0031	03/04/2008	72	1101	0101	060101		GC01	448801	000273138		DWNR	A30	09H	400506A	AZ	DWNR		13.13
PV449003478-0011	03/04/2008	72	1101	0101	060101		GC01	441101	000523521		DWNR	A30	09H	400506A	AZ	DWNR		71.87
PV449003695-0141	03/19/2008	72	1101	0101	060101		EB03	448801	911222427 A		DWNR	A30	09H	400506A	AZ	DWNR		100.62
PV449003747-0111	04/02/2008	72	1101	0101	060101		EB03	448801	911222427 A		DWNR	A30	09H	400506A	AZ	DWNR		94.96
PV449003796-0011	03/28/2008	72	1101	0101	060101		GG04	441101	SW000576300		DWNR	A30	09H	400506A	AZ	DWNR		110.00
PV449003866-0031	03/28/2008	72	1101	0101	060101		GD01	441101	000458040		DWNR	A30	09H	400506A	AZ	DWNR		124.00
PVTAX000010-0611	03/25/2008	72	1101	0101	060101		EA04	441101	SW002743300		DWNR	A30	09H	400506A	AZ	DWNR		65.07
PV31GE01102-0361	04/03/2008	72	1101	0101	060101		EB01	441101	223713430 5		DWNR	A30	09H	400506A	AZ	DWNR		40.52
PV449003464-0031	03/04/2008	72	1101	0101	060101		GD01	441101	000953513		DWNR	A30	09H	400506A	AZ	DWNR		21.25
PV449003561-0011	03/14/2008	72	1101	0101	060101		JA07	448801	SW000674300		DWNR	A30	09H	400506A	AZ	DWNR		11.50
PV449003695-0151	03/19/2008	72	1101	0101	060101		EA08	448801	911222427 A		DWNR	A30	09H	400506A	AZ	DWNR		462.46
PV449003727-0011	03/20/2008	31	1101	0112	060101		JK01	441101	930661195 3	Y9245AD0	A30	09H	400506A	AZ	DWNR		921,889.55	
PV449003727-0021	03/20/2008	72	1101	0101	060101		ED03	441101	930661195 3		DWNR	A30	09H	400506A	AZ	DWNR		-18,548.19
PV449003727-0051	03/20/2008	72	1101	0101	060101		EA01	441101	930661195 3		DWNR	A30	09H	400506A	AZ	DWNR		-2,318.53
PV449003866-0021	03/28/2008	72	1101	0101	060101		GA01	441101	000458040		DWNR	A30	09H	400506A	AZ	DWNR		64.00
PVTAX00010E-0621	03/25/2008	72	1101	0101	060101		EA05	448801	SW002743300		DWNR	A30	09H	400506A	AZ	DWNR		39.82
																	<b>3,287.25</b>	<b>1,760,420.77</b>

April

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1561D-0458	04/16/2008	72	1101	0107	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	88.00	4,431.68
JV*AAP1561D-0458	04/16/2008	72	1101	0110	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	88.00	3,978.48
JV*AAP1561D-0458	04/16/2008	72	1101	0110	060101		TA10	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	9.00	513.81
JV*AAP1567H-0720	04/30/2008	72	1101	0101	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	10.00	734.90
JV*AAP1567H-0720	04/30/2008	72	1101	0101	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	56.00	2,775.20
JV*AAP1567H-0720	04/30/2008	72	1101	0121	060101		TA11	303060	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.50	27.48
JV*AAP1561D-0457	04/16/2008	72	1101	0101	060101		TA11	448801	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	138.00	5,849.71
JV*AAP1561D-0457	04/16/2008	72	1101	0101	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	872.50	46,784.02
JV*AAP1561D-0457	04/16/2008	72	1101	0101	060101		TA11	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	28.50	1,241.22
JV*AAP1561D-0457	04/16/2008	72	1101	0101	060101		TA11	442202	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.50	23.10
JV*AAP1561H-0706	04/16/2008	72	1101	0134	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	22.50	1,069.92
JV*AAP1561H-0706	04/16/2008	72	1101	0136	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	21.50	1,005.58
JV*AAP1561H-0706	04/16/2008	72	1101	0136	060101		TA10	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.50	69.30
JV*AAP1561H-0707	04/16/2008	72	1101	0145	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.00	143.56
JV*AAP1567D-0468	04/30/2008	72	1101	0101	060101		TA11	448801	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	226.00	9,714.48
JV*AAP1567D-0468	04/30/2008	72	1101	0101	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	903.00	48,949.57
JV*AAP1567D-0468	04/30/2008	72	1101	0101	060101		TA11	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	23.50	1,059.98
JV*AAP1567D-0468	04/30/2008	72	1101	0101	060101		TA10	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	10.00	438.30

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1567D-0470	04/30/2008	72	1101	0110	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	91.50	4,136.72
JV*AAP1567D-0470	04/30/2008	72	1101	0110	060101		TA10	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	12.50	713.63
JV*AAP1561H-0705	04/16/2008	72	1101	0101	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	10.00	735.00
JV*AAP1561H-0705	04/16/2008	72	1101	0101	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	69.50	3,536.57
JV*AAP1561H-0705	04/16/2008	72	1101	0110	060101		TA11	303016	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	9.00	578.07
JV*AAP1561H-0705	04/16/2008	72	1101	0121	060101		TA11	303060	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.50	26.87
JV*AAP1567D-0469	04/30/2008	72	1101	0107	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	32.00	1,611.52
JV*AAP1561A-0010	04/16/2008	72	1101	0136	060101		TA11	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	17.50	806.30
JV*AAP1561A-0010	04/16/2008	72	1101	0136	060101		TA10	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.00	48.24
JV*AAP1567H-0721	05/01/2008	72	1101	0136	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.50	69.30
CR449A00110-0001	04/15/2008	72	1101	0101	060101		EB03	441101	DISTRICT4		DWNR	A30	09H	400506A	AZ	DWNR		-114.81
JV39990000000952	04/09/2008	72	1101	0101	060101		EG01	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		750.00
JV*ML08043000189	05/05/2008	72	1101	0107	060101		TE76	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		113.81
JV*ML08043000189	05/05/2008	72	1101	0140	060101		TE76	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		10,726.09
JV405CA101120001	05/06/2008	72	1101	0101	060101		EH02	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.02
JV405CA101120001	05/06/2008	72	1101	0101	060101		TE73	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.77
JV405CA101120001	05/06/2008	72	1101	0101	060101		GN02	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		9.44
JV405CA101120001	05/06/2008	72	1101	0101	060101		EB03	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.05
JV405CA101120001	05/06/2008	72	1101	0101	060101		EA01	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.00
JV405CA101120001	05/06/2008	72	1101	0101	060101		EF02	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.09
JV405CA101406002	05/06/2008	72	1101	0101	060101		TA11	444303	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.83	68.38
JV405CA101406001	05/06/2008	72	1101	0101	060101		TA11	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	13.91	870.73
JV405CA101406001	05/06/2008	72	1101	0101	060101		TA11	442202	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.72	23.97
JV405CA101406001	05/06/2008	72	1101	0101	060101		EA79	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.07
JV405CA101406001	05/06/2008	72	1101	0101	060101		EB03	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.32
JV405CA101406001	05/06/2008	72	1101	0101	060101		EA01	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		159.49
JV405CA101406001	05/06/2008	72	1101	0101	060101		EB01	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.52
JV405CA101406001	05/06/2008	72	1101	0101	060101		EE03	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		37.02
JV405CA101406001	05/06/2008	72	1101	0101	060101		GC01	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.17
JV405CA101406008	05/06/2008	72	1101	0101	060101		EB01	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		14.18
JV405CA101414001	05/06/2008	72	1101	0101	060101		TA11	442202	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.07	3.44
JV405CA101414001	05/06/2008	72	1101	0101	060101		GA01	442202	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.13
JV405CA101414001	05/06/2008	72	1101	0101	060101		EA79	442202	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.01
JV405CA101414001	05/06/2008	72	1101	0101	060101		GN02	442202	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.39
JV405CA101414001	05/06/2008	72	1101	0101	060101		EB03	442202	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.04
JV405CA101414001	05/06/2008	72	1101	0101	060101		EA01	442202	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.05
JV405CD100028005	05/06/2008	72	1101	A716	060101		TA11	303014	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	12.30	469.69
JV405CD100029004	05/06/2008	72	1101	A716	060101		TA11	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	13.58	738.08
JV405CD100029004	05/06/2008	72	1101	A716	060101		GA01	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		22.28
JV405CD100029004	05/06/2008	72	1101	A716	060101		EA01	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.71

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD100029004	05/06/2008	72	1101	A716	060101		EG06	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		9.81
JV405CD100029004	05/06/2008	72	1101	A716	060101		GC01	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		10.14
JV405CD100032001	05/06/2008	72	1101	A716	060101		TA11	303016	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	13.36	820.00
JV405CD100049002	05/06/2008	72	1101	A716	060101		TA11	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	45.57	2,189.31
JV405CD100049002	05/06/2008	72	1101	A716	060101		TA10	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.21	42.62
JV405CD100049002	05/06/2008	72	1101	A716	060101		GA01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		34.82
JV405CD100049002	05/06/2008	72	1101	A716	060101		TE73	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.49
JV405CD100049002	05/06/2008	72	1101	A716	060101		EG02	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		73.57
JV405CD100049002	05/06/2008	72	1101	A716	060101		EA01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		88.67
JV405CD100049002	05/06/2008	72	1101	A716	060101		EA04	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.77
JV405CD100049002	05/06/2008	72	1101	A716	060101		GD03	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		23.34
JV405CD100049002	05/06/2008	72	1101	A716	060101		JA07	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		13.94
JV405CD100050001	05/06/2008	72	1101	A716	060101		ER15	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1,988.79
JV405CD100051031	05/06/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	8.22	423.30
JV405CD100051031	05/06/2008	72	1101	A716	060101		GC01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.30
JV405CD100051045	05/06/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	7.32	330.89
JV405CD100051095	05/06/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	13.13	705.53
JV405CD100052046	05/06/2008	72	1101	A716	060101		EA01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		104.94
JV405CD100052102	05/06/2008	72	1101	A716	060101		EB04	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		155.40
JV405CD100053001	05/06/2008	72	1101	A716	060101		EA01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		11.32
JV405CD100053001	05/06/2008	72	1101	A716	060101		ER06	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1,246.43
JV405CD100053001	05/06/2008	72	1101	A716	060101		EK01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.73
JV405CD100054002	05/06/2008	72	1101	A716	060101		ER06	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		49.41
JV405CD100054002	05/06/2008	72	1101	A716	060101		ED03	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		64.89
JV405CD100054002	05/06/2008	72	1101	A716	060101		ER07	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		20.15
JV405CD100054002	05/06/2008	72	1101	A716	060101		EK01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1,403.75
JV405CD100054002	05/06/2008	72	1101	A716	060101		ER16	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		200.75
JV405CD100037001	05/06/2008	72	1101	A716	060101		TA11	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	42.44	2,190.36
JV405CD100037001	05/06/2008	72	1101	A716	060101		GA01	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		14.41
JV405CD100037001	05/06/2008	72	1101	A716	060101		EA04	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.87
JV405CD100037001	05/06/2008	72	1101	A716	060101		GD01	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.13
JV405CD100039001	05/06/2008	72	1101	A716	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	20.52	1,336.27
JV405CD100039001	05/06/2008	72	1101	A716	060101		GA01	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		22.29
JV405CD100039001	05/06/2008	72	1101	A716	060101		TE73	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.70
JV405CD100039001	05/06/2008	72	1101	A716	060101		GD03	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		14.58
JV405CD100039001	05/06/2008	72	1101	A716	060101		EH03	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		8.20
JV405CD100050010	05/06/2008	72	1101	A716	060101		ER15	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2,869.12
JV405CD100051054	05/06/2008	72	1101	A716	060101		EA01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.89
JV405CD100051086	05/06/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	12.75	642.16
JV405CD100051122	05/06/2008	72	1101	A716	060101		ER15	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1,692.73

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD100057001	05/06/2008	72	1101	A716	060101		TA11	332200	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	24.07	1,615.92
JV405CD100057001	05/06/2008	72	1101	A716	060101		EK01	332200	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.13
JV405CD100071002	05/06/2008	72	1101	A716	060101		TA11	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	77.26	4,304.83
JV405CD100071002	05/06/2008	72	1101	A716	060101		TE73	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.19
JV405CD100071002	05/06/2008	72	1101	A716	060101		EB03	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		7.38
JV405CD100071002	05/06/2008	72	1101	A716	060101		EG02	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.41
JV405CD100071002	05/06/2008	72	1101	A716	060101		GD02	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		165.14
JV405CD100071002	05/06/2008	72	1101	A716	060101		EG01	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		294.26
JV405CD100071002	05/06/2008	72	1101	A716	060101		EA21	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.99
JV405CD100071002	05/06/2008	72	1101	A716	060101		EA04	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		20.79
JV405CD100071002	05/06/2008	72	1101	A716	060101		GD03	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		14.58
JV405CD100071002	05/06/2008	72	1101	A716	060101		EH03	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		8.20
JV405CD100071002	05/06/2008	72	1101	A716	060101		EK01	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.19
JV405CD100078004	05/06/2008	72	1101	A716	060101		CA01	444301	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		18,763.96
JV405CD100079001	05/06/2008	72	1101	A716	060101		TA11	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	222.17	9,194.49
JV405CD100079001	05/06/2008	72	1101	A716	060101		EA01	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		60.16
JV405CD100079001	05/06/2008	72	1101	A716	060101		EE02	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		142.32
JV405CD100079001	05/06/2008	72	1101	A716	060101		GD03	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		236.27
JV405CD100083001	05/06/2008	72	1101	A716	060101		TA11	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	24.82	1,450.16
JV405CD100083001	05/06/2008	72	1101	A716	060101		GD01	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.14
JV405CD100083002	05/06/2008	72	1101	A716	060101		GA01	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		63.65
JV405CD100083002	05/06/2008	72	1101	A716	060101		EB03	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.22
JV405CD100083002	05/06/2008	72	1101	A716	060101		EG02	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.64
JV405CD100083002	05/06/2008	72	1101	A716	060101		EA01	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		10.00
JV405CD100083002	05/06/2008	72	1101	A716	060101		EA04	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.72
JV405CD100091001	05/06/2008	72	1101	A716	060101		GC01	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		33.57
JV405CD100091001	05/06/2008	72	1101	A716	060101		GD01	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.66
JV405CD100094001	05/06/2008	72	1101	A716	060101		TA11	305010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	11.96	473.46
JV405CD100028001	05/06/2008	72	1101	A716	060101		TA11	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	25.54	1,043.65
JV405CD100028001	05/06/2008	72	1101	A716	060101		EA08	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.31
JV405CD100039002	05/06/2008	72	1101	A716	060101		EG02	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.41
JV405CD100039002	05/06/2008	72	1101	A716	060101		EA21	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.99
JV405CD100052055	05/06/2008	72	1101	A716	060101		EC09	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.58
JV405CD100052055	05/06/2008	72	1101	A716	060101		ER07	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		31.72
JV405CD100054001	05/06/2008	72	1101	A716	060101		JA01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5,666.61
JV405CD100054001	05/06/2008	72	1101	A716	060101		ER28	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		514.34
JV405CD100069003	05/06/2008	72	1101	A716	060101		TA11	344020	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	23.54	1,237.37
JV405CD100069003	05/06/2008	72	1101	A716	060101		TA10	344020	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.68	36.95
JV405CD100069003	05/06/2008	72	1101	A716	060101		GA01	344020	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		37.21
JV405CD100087001	05/06/2008	72	1101	A716	060101		TA11	317510	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	11.85	559.01

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD100051016	05/06/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	4.38	206.51
JV405CD100051016	05/06/2008	72	1101	A716	060101		TA10	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.38	17.80
JV405CD100063001	05/06/2008	72	1101	A716	060101		TA11	347030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	5.43	318.94
JV405CD100063001	05/06/2008	72	1101	A716	060101		EA04	347030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		35.43
JV405CD100063001	05/06/2008	72	1101	A716	060101		JA06	347030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		180.84
JV405CD100069004	05/06/2008	72	1101	A716	060101		EA08	344020	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.23
JV405CD100069004	05/06/2008	72	1101	A716	060101		EB03	344020	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		10.39
JV405CD100078001	05/06/2008	72	1101	A716	060101		CA01	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		9,187.01
JV405CD100079002	05/06/2008	72	1101	A716	060101		TA11	448901	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	155.99	4,864.85
JV405CD100079002	05/06/2008	72	1101	A716	060101		TA11	447001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	83.07	2,644.19
JV405CD100079002	05/06/2008	72	1101	A716	060101		EB03	448901	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		29.80
JV405CD100051062	05/06/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	10.28	409.32
JV405CD100051062	05/06/2008	72	1101	A716	060101		EG01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		31.69
JV405CD100052056	05/06/2008	72	1101	A716	060101		EA01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		104.94
JV405CD100052056	05/06/2008	72	1101	A716	060101		EC02	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5.21
JV405CD100052056	05/06/2008	72	1101	A716	060101		EC05	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		240.12
JV405CD100052056	05/06/2008	72	1101	A716	060101		EK01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		83.00
JV405CD100052056	05/06/2008	72	1101	A716	060101		EC01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.72
JV405CD100031001	05/06/2008	72	1101	A716	060101		TA11	303014	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	13.43	935.70
JV405CD100051113	05/06/2008	72	1101	A716	060101		JK01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		135.41
JV405CD100052001	05/06/2008	72	1101	A716	060101		EK01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		9.47
JV405CD100052010	05/06/2008	72	1101	A716	060101		EA01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		104.94
JV405CD100052010	05/06/2008	72	1101	A716	060101		ER06	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		10.90
JV405CD100052010	05/06/2008	72	1101	A716	060101		ED03	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		796.33
JV405CD100052010	05/06/2008	72	1101	A716	060101		ER07	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		56.29
JV405CD100052010	05/06/2008	72	1101	A716	060101		EC01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		63.36
JV405CD100029001	05/06/2008	72	1101	A716	060101		TA11	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	9.17	503.75
JV405CD100029015	05/06/2008	72	1101	A716	060101		TA11	303040	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	4.68	257.06
JV405CD100051104	05/06/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	12.07	648.77
JV405CD100051001	05/06/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	10.34	509.30
JV405CD100051001	05/06/2008	72	1101	A716	060101		GN02	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		35.32
JV405CD100051077	05/06/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	13.13	372.20
JV405CD100084001	05/06/2008	72	1101	A716	060101		TA11	231010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	22.41	1,015.30
JV405CD100091002	05/06/2008	72	1101	A716	060101		TA11	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	13.28	815.36
JV405CD100091002	05/06/2008	72	1101	A716	060101		GA01	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		11.70
JV405CD100091002	05/06/2008	72	1101	A716	060101		EG06	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		37.73
JV405CD100091002	05/06/2008	72	1101	A716	060101		GD03	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.51
JV405CD100091002	05/06/2008	72	1101	A716	060101		GA02	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.94
JV405CD100069015	05/06/2008	72	1101	A716	060101		TA11	345240	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	5.92	161.93
JV405CD100093001	05/06/2008	72	1101	A716	060101		TA11	339000	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	13.28	726.26

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September



WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD100069001	05/06/2008	72	1101	A716	060101		GA01	344010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5.89
JV405CD100079009	05/06/2008	72	1101	A716	060101		EZ02	444010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4,284.68
JV449PC081044340	04/16/2008	72	1101	0101	060101		EA08	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		570.65
JV449PC081044340	04/16/2008	72	1101	0101	060101		EB03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		1,550.74
JV449PC081044340	04/16/2008	72	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		1,235.45
JV449PC081044340	04/16/2008	72	1101	0101	060101		EB01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		1,483.48
JV449PC081044340	04/16/2008	72	1101	0101	060101		EB02	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		309.90
JV449PC081044340	04/16/2008	72	1101	0101	060101		EB04	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		60.65
JV449PC081044340	04/16/2008	72	1101	0101	060101		EF02	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		47.00
JV449PC081044340	04/16/2008	72	1101	0101	060101		EJ01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		75.18
JV449PC081044362	04/16/2008	72	1101	0101	060101		EA04	448801	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		598.20
JV449PC081044362	04/16/2008	72	1101	0101	060101		EE03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		3,193.89
JV44990000000159	04/18/2008	72	1101	0101	060101		GA01	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		-158.95
JV44990000000159	04/18/2008	72	1101	0101	060101		GF01	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		-730.05
JV44990000000159	04/18/2008	72	1101	0101	060101		GF04	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		889.00
JV44990000000159	04/18/2008	72	1101	0101	060101		GF04	441001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		-63.00
JV44990000000159	04/18/2008	72	1101	0101	060101		GD04	441001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		63.00
JV449PC081044361	04/16/2008	72	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		547.22
JV449PC081044361	04/16/2008	72	1101	0101	060101		EZ02	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		444.58
JV449PC081044348	04/16/2008	72	1101	0101	060101		EB03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		75.28
JV405TRC00021402	05/05/2008	72	1101	A716	060101		GA99	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		-14.32
JV449PC081044341	04/16/2008	72	1101	0101	060101		EB03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		106.42
PV30F001476-0011	04/04/2008	72	1101	0140	060101		JK01	441101	911893742		DWNR	A30	09H	400506A	AZ	DWNR		93,784.45
PV301000755-0011	04/03/2008	72	1101	0101	060101		GA01	441101	001015961		DWNR	A30	09H	400506A	AZ	DWNR		891.10
PV449003924-0011	04/03/2008	30	1101	0101	060101		ED03	441101	916001288 5		0P014400	A30	09H	400506A	AZ	DWNR		1,520.00
PV449004103-0021	04/11/2008	72	1101	0101	060101		GD01	441101	000114643		DWNR	A30	09H	400506A	AZ	DWNR		7.00
PV449004103-0031	04/11/2008	72	1101	0101	060101		GA02	441101	000114643		DWNR	A30	09H	400506A	AZ	DWNR		15.00
PV449004206-0021	04/18/2008	72	1101	0101	060101		GD01	441101	000777230		DWNR	A30	09H	400506A	AZ	DWNR		34.00
PV449004235-0031	04/18/2008	72	1101	0101	060101		GD01	441101	000458040		DWNR	A30	09H	400506A	AZ	DWNR		3.00
PV449004335-0011	04/29/2008	30	1101	0101	060101		ED03	441101	931248033		0P014380	A30	09H	400506A	AZ	DWNR		25,939.01
PV449004341-0021	04/29/2008	39	1101	0112	060101		JK01	441101	930661195 3		Y9245AE0	A30	09H	400506A	AZ	DWNR		17,710.59
PV30F001471-0011	04/04/2008	72	1101	0140	060101		JK01	441101	870503343		DWNR	A30	09H	400506A	AZ	DWNR		154,197.50
JVCCSPC0810CC40	04/22/2008	72	1101	0140	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		1,035.85
PV449004103-0011	04/11/2008	72	1101	0101	060101		GC01	441101	000114643		DWNR	A30	09H	400506A	AZ	DWNR		108.42
PV449004233-0021	04/18/2008	72	1101	0101	060101		GD01	441101	000523521		DWNR	A30	09H	400506A	AZ	DWNR		8.75
PV449004306-0011	04/24/2008	72	1101	0101	060101		EG10	441101	000777230		DWNR	A30	09H	400506A	AZ	DWNR		100.00
PV449004312-0011	04/25/2008	45	1101	0112	060101		JK01	441101	911559925 L		GCA56470	A30	09H	400506A	AZ	DWNR		9,234.65
PV449004341-0051	04/29/2008	72	1101	0101	060101		JC01	441101	930661195 3		DWNR	A30	09H	400506A	AZ	DWNR		-1,132.92
PV30F001457-0011	04/03/2008	37	1101	0112	060101		JK01	441101	910745357		10218AB0	A30	09H	400506A	AZ	DWNR		100,241.17
PV301000755-0031	04/03/2008	72	1101	0101	060101		GD01	441101	001015961		DWNR	A30	09H	400506A	AZ	DWNR		10.00

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
PV449004103-0041	04/11/2008	72	1101	0101	060101		EA21	441101	000114643		DWNR	A30	09H	400506A	AZ	DWNR		64.76
PV449004186-0011	04/22/2008	20	1101	0112	060101		JK01	441101	930636311		GCA48430	A30	09H	400506A	AZ	DWNR		24,283.02
PV449004341-0041	04/29/2008	72	1101	0101	060101		JA07	441101	930661195 3		DWNR	A30	09H	400506A	AZ	DWNR		-16,238.45
PV449004233-0011	04/18/2008	72	1101	0101	060101		GC01	441101	000523521		DWNR	A30	09H	400506A	AZ	DWNR		104.03
PV449004300-0011	04/22/2008	72	1101	0101	060101		GC01	448801	020008463		DWNR	A30	09H	400506A	AZ	DWNR		56.06
PV449004308-0011	04/24/2008	72	1101	0101	060101		EG02	441101	911542515		DWNR	A30	09H	400506A	AZ	DWNR		325.00
PV449004341-0011	04/29/2008	31	1101	0112	060101		JK01	441101	930661195 3	00512681	Y9245AD0	N30	108	400506A	GS	DWNR		1,019,420.58
PV449004028-0011	04/11/2008	72	1101	0101	060101		EA01	441101	SW000387200		DWNR	A30	09H	400506A	AZ	DWNR		22.57
PV449004181-0011	04/18/2008	38	1101	0112	060101		JK01	441101	470680568 C		10025AC0	A30	09H	400506A	AZ	DWNR		45,575.31
PV449004341-0061	04/29/2008	72	1101	0101	060101		EA01	441101	930661195 3		DWNR	A30	09H	400506A	AZ	DWNR		-2,265.83
PV449004186-0021	04/22/2008	20	1101	0112	060101		JK01	441101	930636311		GCA48430	A30	09H	400506A	AZ	DWNR		30,882.53
PV449004341-0031	04/29/2008	72	1101	0101	060101		ED03	441101	930661195 3		DWNR	A30	09H	400506A	AZ	DWNR		-18,126.64
PVTAX00011G-007	04/21/2008	72	1101	0101	060101		EA04	448801	SW002743300		DWNR	A30	09H	400506A	AZ	DWNR		8.35
PVTAX00011I-0361	04/21/2008	72	1101	0101	060101		EA01	441101	SW002743300		DWNR	A30	09H	400506A	AZ	DWNR		2.89
PV449004206-0031	04/18/2008	72	1101	0101	060101		GA01	441101	000777230		DWNR	A30	09H	400506A	AZ	DWNR		219.00
PVTAX00011J-0181	04/21/2008	72	1101	0101	060101		EA04	448801	SW002743300		DWNR	A30	09H	400506A	AZ	DWNR		201.95
JV449PC081044360	04/16/2008	72	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		46.01
PV301000755-0021	04/03/2008	72	1101	0101	060101		GC01	441101	001015961		DWNR	A30	09H	400506A	AZ	DWNR		428.24
PV449004182-0261	04/22/2008	72	1101	0101	060101		EE02	441101	930768521		DWNR	A30	09H	400506A	AZ	DWNR		97.83
PV449004186-0031	04/22/2008	20	1101	0112	060101		JK01	441101	930636311		GCA48430	A30	09H	400506A	AZ	DWNR		15,126.10
PV449004206-0011	04/18/2008	72	1101	0101	060101		GC01	441101	000777230		DWNR	A30	09H	400506A	AZ	DWNR		447.54
PV449004235-0011	04/18/2008	72	1101	0101	060101		GC01	441101	000458040		DWNR	A30	09H	400506A	AZ	DWNR		567.62
PV449004235-0021	04/18/2008	72	1101	0101	060101		GA01	441101	000458040		DWNR	A30	09H	400506A	AZ	DWNR		138.37
PVTAX00011G-008	04/21/2008	72	1101	0101	060101		JA06	448801	SW002743300		DWNR	A30	09H	400506A	AZ	DWNR		38.72
																	<b>3,753.06</b>	<b>1,765,132.53</b>

May

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1570D-0480	05/15/2008	72	1101	0101	060101		TA11	448801	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	191.50	8,256.13
JV*AAP1570D-0480	05/15/2008	72	1101	0101	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	915.50	49,194.16
JV*AAP1570D-0480	05/15/2008	72	1101	0101	060101		TA11	445712	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.00	29.32
JV*AAP1570D-0480	05/15/2008	72	1101	0101	060101		TA11	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	23.00	1,008.86
JV*AAP1570D-0480	05/15/2008	72	1101	0101	060101		TA10	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	23.30	1,021.71
JV*AAP1570H-0732	05/15/2008	72	1101	0121	060101		TA11	303060	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.50	27.50
JV*AAP1570H-0733	05/15/2008	72	1101	0136	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.00	46.23
JV*AAP1570D-0482	05/15/2008	72	1101	0110	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	89.50	4,048.98
JV*AAP1570D-0482	05/15/2008	72	1101	0110	060101		TA10	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	8.50	485.44
JV*AAP1576D-0454	06/02/2008	72	1101	0101	060101		TA11	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	5.00	246.50
JV*AAP1576D-0454	06/02/2008	72	1101	0101	060101		TA11	448801	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	161.00	6,775.66
JV*AAP1576D-0454	06/02/2008	72	1101	0101	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	857.50	45,620.64

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1576D-0454	06/02/2008	72	1101	0101	060101		TA11	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	18.50	826.32
JV*AAP1576D-0454	06/02/2008	72	1101	0101	060101		TA10	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	17.00	745.45
JV*AAP1570D-0481	05/15/2008	72	1101	0107	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	88.00	4,434.32
JV*AAP1570H-0731	05/15/2008	72	1101	0101	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	10.00	735.40
JV*AAP1570H-0731	05/15/2008	72	1101	0101	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	46.00	2,334.68
JV*AAP1576D-0456	06/02/2008	72	1101	0110	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	75.00	3,393.00
JV*AAP1576D-0456	06/02/2008	72	1101	0110	060101		TA10	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	16.20	925.34
JV*AAP1576H-0690	06/02/2008	72	1101	0136	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	4.00	184.92
JV*ML08053100200	06/04/2008	72	1101	0140	060101		TE76	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		8,226.69
JV*AAP1576H-0689	06/02/2008	72	1101	0101	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	53.00	2,524.06
JV*AAP1576H-0689	06/02/2008	72	1101	0121	060101		TA11	303060	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.50	27.50
JV31C00000002654	05/09/2008	31	1101	0112	060101		JK01	441101	DWNR	00512681	Y9245ADO	N30	108	400506A	GS	DWNR		-1,500,000.00
JV31C00000002654	05/09/2008	31	1101	0112	060101		JK01	441101	DWNR	GCA4723F	Y9245ADO	M30	108	400506A	DA	DWNR		1,500,000.00
JV405CA111406001	06/05/2008	72	1101	0101	060101		TA11	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	22.62	1,387.14
JV405CA111406001	06/05/2008	72	1101	0101	060101		GA01	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		12.94
JV405CA111406001	06/05/2008	72	1101	0101	060101		EB03	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5.93
JV405CA111406001	06/05/2008	72	1101	0101	060101		EA01	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		148.00
JV405CA111406001	06/05/2008	72	1101	0101	060101		EB01	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		21.65
JV405CA111406001	06/05/2008	72	1101	0101	060101		EB02	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.82
JV405CA111406001	06/05/2008	72	1101	0101	060101		EE03	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		44.00
JV405CA111406002	06/05/2008	72	1101	0101	060101		EA79	442206	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.00
JV39990000001072	05/30/2008	72	1101	0101	060101		EG02	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		55.00
JV405CA111407002	06/05/2008	72	1101	0101	060101		TA11	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.45	17.14
JV405CA111407002	06/05/2008	72	1101	0101	060101		TA10	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.01	0.19
JV405CA111407002	06/05/2008	72	1101	0101	060101		EA79	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.09
JV405CA111407002	06/05/2008	72	1101	0101	060101		TE73	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.04
JV405CA111407002	06/05/2008	72	1101	0101	060101		EB03	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.55
JV405CA111407002	06/05/2008	72	1101	0101	060101		EA01	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.12
JV405CA111406003	06/05/2008	72	1101	0101	060101		TA11	444303	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.63	64.64
JV405CA111406003	06/05/2008	72	1101	0101	060101		JA06	448801	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		73.07
JV405CA111407013	06/05/2008	72	1101	0101	060101		EB01	443001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.31
JV405CA111407001	06/05/2008	72	1101	0101	060101		TA11	443001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.54	33.99
JV405CA111407001	06/05/2008	72	1101	0101	060101		EA01	443001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.18
JV405CA111407001	06/05/2008	72	1101	0101	060101		EB01	443001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.26
JV405CA111407001	06/05/2008	72	1101	0101	060101		EB02	443001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.08
JV405CA111407001	06/05/2008	72	1101	0101	060101		EE03	443001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.52
JV405CA111407003	06/05/2008	72	1101	0101	060101		GN02	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.65
JV405CA111407003	06/05/2008	72	1101	0101	060101		EG01	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.50
JV405CA111407003	06/05/2008	72	1101	0101	060101		EG06	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.92
JV405CA111407003	06/05/2008	72	1101	0101	060101		EF02	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.05

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CA111407003	06/05/2008	72	1101	0101	060101		EZ02	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.54
JV405CA111407003	06/05/2008	72	1101	0101	060101		EG05	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.91
JV405CA111406011	06/05/2008	72	1101	0101	060101		EB01	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		26.37
JV405CD110032001	06/05/2008	72	1101	A716	060101		TA11	303016	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	9.24	567.94
JV405CD110049002	06/05/2008	72	1101	A716	060101		TA11	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	56.46	2,303.11
JV405CD110049002	06/05/2008	72	1101	A716	060101		TA10	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.78	62.94
JV405CD110049002	06/05/2008	72	1101	A716	060101		GA01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		54.26
JV405CD110049002	06/05/2008	72	1101	A716	060101		EA01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.24
JV405CD110049002	06/05/2008	72	1101	A716	060101		EA04	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		9.51
JV405CD110049002	06/05/2008	72	1101	A716	060101		EE03	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		14.22
JV405CD110049002	06/05/2008	72	1101	A716	060101		ER06	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		19.62
JV405CD110049002	06/05/2008	72	1101	A716	060101		EG18	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.45
JV405CD110028003	06/05/2008	72	1101	A716	060101		TA11	303013	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	4.43	125.59
JV405CD110028005	06/05/2008	72	1101	A716	060101		TA11	303014	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	8.74	341.40
JV405CD110029001	06/05/2008	72	1101	A716	060101		TA11	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	6.85	376.64
JV405CD110037001	06/05/2008	72	1101	A716	060101		TA11	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	29.07	1,500.94
JV405CD110051036	06/05/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	6.35	326.93
JV405CD110051036	06/05/2008	72	1101	A716	060101		GC01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.07
JV405CD110051036	06/05/2008	72	1101	A716	060101		GF01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.45
JV405CD110051036	06/05/2008	72	1101	A716	060101		GD01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.23
JV405CD110051061	06/05/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	5.79	262.00
JV405CD110051061	06/05/2008	72	1101	A716	060101		TA10	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.45	20.15
JV405CD110051061	06/05/2008	72	1101	A716	060101		GA01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		30.66
JV405CD110051061	06/05/2008	72	1101	A716	060101		EB03	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.35
JV405CD110051061	06/05/2008	72	1101	A716	060101		GC01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.54
JV405CD110051061	06/05/2008	72	1101	A716	060101		GD01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.64
JV405CD110051164	06/05/2008	72	1101	A716	060101		JK01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		99.94
JV405CD110051173	06/05/2008	72	1101	A716	060101		ER15	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1,386.31
JV405CD110052001	06/05/2008	72	1101	A716	060101		EB04	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		114.69
JV405CD110052044	06/05/2008	72	1101	A716	060101		EB04	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		114.69
JV405CD110054002	06/05/2008	72	1101	A716	060101		JA08	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		74.56
JV405CD110054002	06/05/2008	72	1101	A716	060101		EA01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		20.34
JV405CD110054002	06/05/2008	72	1101	A716	060101		JA01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2,473.00
JV405CD110054002	06/05/2008	72	1101	A716	060101		ER06	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3,393.09
JV405CD110054002	06/05/2008	72	1101	A716	060101		ER28	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1,701.50
JV405CD110054002	06/05/2008	72	1101	A716	060101		ED03	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		47.89
JV405CD110054002	06/05/2008	72	1101	A716	060101		EK01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		32.97
JV405CD110071002	06/05/2008	72	1101	A716	060101		TA11	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	46.75	2,621.10
JV405CD110071002	06/05/2008	72	1101	A716	060101		GA01	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		11.88
JV405CD110071002	06/05/2008	72	1101	A716	060101		TE73	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.87

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD110071002	06/05/2008	72	1101	A716	060101		EA01	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.78
JV405CD110071002	06/05/2008	72	1101	A716	060101		CJ01	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.49
JV405CD110071002	06/05/2008	72	1101	A716	060101		ER25	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.05
JV405CD110071002	06/05/2008	72	1101	A716	060101		GD02	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		183.66
JV405CD110071002	06/05/2008	72	1101	A716	060101		EA21	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.41
JV405CD110071002	06/05/2008	72	1101	A716	060101		EF02	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.33
JV405CD110071002	06/05/2008	72	1101	A716	060101		GD03	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		11.44
JV405CD110079001	06/05/2008	72	1101	A716	060101		TA11	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	185.95	7,984.40
JV405CD110079001	06/05/2008	72	1101	A716	060101		TA10	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	10.10	624.21
JV405CD110079001	06/05/2008	72	1101	A716	060101		GA01	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		93.74
JV405CD110079001	06/05/2008	72	1101	A716	060101		EA79	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		25.30
JV405CD110079001	06/05/2008	72	1101	A716	060101		EA01	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		10.56
JV405CD110079002	06/05/2008	72	1101	A716	060101		TA11	447001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	39.54	1,259.23
JV405CD110079002	06/05/2008	72	1101	A716	060101		TA10	447001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	3.08	116.70
JV405CD110083001	06/05/2008	72	1101	A716	060101		TA11	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	17.37	990.83
JV405CD110083001	06/05/2008	72	1101	A716	060101		EA08	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		9.05
JV405CD110083001	06/05/2008	72	1101	A716	060101		EB03	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5.02
JV405CD110083001	06/05/2008	72	1101	A716	060101		EG02	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5.57
JV405CD110083001	06/05/2008	72	1101	A716	060101		EG01	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.13
JV405CD110083001	06/05/2008	72	1101	A716	060101		EA04	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.33
JV405CD110091001	06/05/2008	72	1101	A716	060101		TA11	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	9.36	574.78
JV405CD110091001	06/05/2008	72	1101	A716	060101		GA01	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		29.90
JV405CD110091001	06/05/2008	72	1101	A716	060101		GD03	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.34
JV405CD110091001	06/05/2008	72	1101	A716	060101		GC01	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		18.59
JV405CD110091001	06/05/2008	72	1101	A716	060101		GD01	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.56
JV405CD110094005	06/05/2008	72	1101	A716	060101		TA11	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.11	54.91
JV405CD110050001	06/05/2008	72	1101	A716	060101		ER15	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		-1,457.15
JV405CD110051001	06/05/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	7.18	354.14
JV405CD110051001	06/05/2008	72	1101	A716	060101		GN02	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		32.37
JV405CD110051001	06/05/2008	72	1101	A716	060101		EB03	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.39
JV405CD110051099	06/05/2008	72	1101	A716	060101		EA06	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		-4.01
JV405CD110051099	06/05/2008	72	1101	A716	060101		EA01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.92
JV405CD110051122	06/05/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	9.36	265.41
JV405CD110051122	06/05/2008	72	1101	A716	060101		GF01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.79
JV405CD110051137	06/05/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	8.91	449.00
JV405CD110057001	06/05/2008	72	1101	A716	060101		TA11	332200	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	16.84	1,137.71
JV405CD110057001	06/05/2008	72	1101	A716	060101		GA01	332200	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		10.36
JV405CD110057001	06/05/2008	72	1101	A716	060101		EB03	332200	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.22
JV405CD110078001	06/05/2008	72	1101	A716	060101		CA01	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2,846.66
JV405CD110031001	06/05/2008	72	1101	A716	060101		TA11	303014	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	8.85	617.21

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD110052010	06/05/2008	72	1101	A716	060101		JC01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		478.16
JV405CD110052010	06/05/2008	72	1101	A716	060101		EA01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5.76
JV405CD110052010	06/05/2008	72	1101	A716	060101		EE03	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.75
JV405CD110052010	06/05/2008	72	1101	A716	060101		ED03	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1,175.42
JV405CD110052010	06/05/2008	72	1101	A716	060101		EC01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		102.48
JV405CD110054017	06/05/2008	72	1101	A716	060101		JA08	301110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		106.19
JV405CD110094001	06/05/2008	72	1101	A716	060101		TA11	305010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	12.84	524.04
JV405CD110094001	06/05/2008	72	1101	A716	060101		EB03	305010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.67
JV405CD110050010	06/05/2008	72	1101	A716	060101		ER15	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1,012.42
JV405CD110051113	06/05/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	7.85	320.54
JV405CD110063001	06/05/2008	72	1101	A716	060101		TA11	347030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	8.49	498.86
JV405CD110069001	06/05/2008	72	1101	A716	060101		TA11	344020	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	10.25	556.59
JV405CD110069001	06/05/2008	72	1101	A716	060101		TA10	344020	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.31	17.60
JV405CD110069001	06/05/2008	72	1101	A716	060101		GA01	344020	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		28.24
JV405CD110069001	06/05/2008	72	1101	A716	060101		EB03	344020	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.27
JV405CD110069010	06/05/2008	72	1101	A716	060101		TA11	345240	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	3.94	107.87
JV405CD110028001	06/05/2008	72	1101	A716	060101		TA11	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	11.94	529.58
JV405CD110039001	06/05/2008	72	1101	A716	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	16.71	1,057.23
JV405CD110051022	06/05/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.23	105.17
JV405CD110051022	06/05/2008	72	1101	A716	060101		EB03	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.22
JV405CD110079003	06/05/2008	72	1101	A716	060101		TA11	448901	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	146.72	4,729.92
JV405CD110079003	06/05/2008	72	1101	A716	060101		EB03	448901	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		66.72
JV405CD110029003	06/05/2008	72	1101	A716	060101		TA11	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	6.46	355.21
JV405CD110029003	06/05/2008	72	1101	A716	060101		TE73	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.47
JV405CD110029003	06/05/2008	72	1101	A716	060101		EG18	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		25.76
JV405CD110051146	06/05/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	8.16	438.65
JV405CD110051182	06/05/2008	72	1101	A716	060101		GA01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		17.12
JV405CD110051182	06/05/2008	72	1101	A716	060101		GC01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		10.57
JV405CD110084001	06/05/2008	72	1101	A716	060101		TA11	231010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	17.76	845.84
JV405CD110087001	06/05/2008	72	1101	A716	060101		TA11	317510	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	9.24	436.44
JV405CD110051155	06/05/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	9.36	503.03
JV405CD110093001	06/05/2008	72	1101	A716	060101		TA11	339000	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	9.10	498.29
JV449PC081144473	05/15/2008	72	1101	0101	060101		EA08	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		329.96
JV449PC081144473	05/15/2008	72	1101	0101	060101		EB03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		904.22
JV449PC081144473	05/15/2008	72	1101	0101	060101		EG02	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		40.00
JV449PC081144473	05/15/2008	72	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		1,943.70
JV449PC081144473	05/15/2008	72	1101	0101	060101		EB01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		1,512.99
JV449PC081144473	05/15/2008	72	1101	0101	060101		EB02	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		309.90
JV449PC081144473	05/15/2008	72	1101	0101	060101		EB04	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		60.65
JV449PC081144473	05/15/2008	72	1101	0101	060101		EA21	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		77.00

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV449PC081144473	05/15/2008	72	1101	0101	060101		GD01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		21.00
JV449PC081144473	05/15/2008	72	1101	0101	060101		EJ01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		30.00
JV449PC081144473	05/15/2008	72	1101	0101	060101		EH03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		15.00
JV449PC081144475	05/15/2008	72	1101	0101	060101		JA08	448801	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		623.70
JV449PC081144475	05/15/2008	72	1101	0101	060101		EA04	448801	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		2,197.33
JV449PC081144475	05/15/2008	72	1101	0101	060101		EE03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		2,511.52
JV449PC081144475	05/15/2008	72	1101	0101	060101		JA07	448801	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		507.43
JV449PC081144475	05/15/2008	72	1101	0101	060101		JA07	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		164.23
JV449PC081144474	05/15/2008	72	1101	0101	060101		EB01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		0.68
JV449PC081144483	05/15/2008	72	1101	0101	060101		EB03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		75.12
PV449004407-0021	05/06/2008	44	1101	0112	060101		JK01	441101	930579353		GCA56670	A30	09H	400506A	AZ	DWNR		40,994.13
PV449004733-0011	05/29/2008	38	1101	0112	060101		JK01	441101	470680568 C		I0025AC0	A30	09H	400506A	AZ	DWNR		44,420.51
PV301000856-0021	05/22/2008	72	1101	0101	060101		GC01	441101	001015961		DWNR	A30	09H	400506A	AZ	DWNR		214.12
PV31GE01299-0361	05/05/2008	72	1101	0101	060101		EB01	441101	223713430 5		DWNR	A30	09H	400506A	AZ	DWNR		40.52
PV301000856-0011	05/22/2008	72	1101	0101	060101		GA01	441101	001015961		DWNR	A30	09H	400506A	AZ	DWNR		150.00
PV37A000318-0011	05/27/2008	48	1101	0101	060101		CA01	441101	SW002732200		Y9763AC0	A30	09H	400506A	AZ	DWNR		1,225.68
PV449004563-0011	05/15/2008	30	1101	0101	060101		ED03	441101	931248033		0P014380	A30	09H	400506A	AZ	DWNR		25,939.01
PV449004564-0011	05/15/2008	44	1101	0112	060101		JK01	441101	930579353		GCA56670	A30	09H	400506A	AZ	DWNR		40,108.49
PV449004716-0011	05/20/2008	45	1101	0112	060101		JK01	441101	911559925 L		GCA56470	A30	09H	400506A	AZ	DWNR		9,732.51
PV449004438-0011	05/02/2008	72	1101	0101	060101		GC01	441101	000114643		DWNR	A30	09H	400506A	AZ	DWNR		242.85
PV449004778-0011	05/23/2008	72	1101	0101	060101		GC01	441101	000458040		DWNR	A30	09H	400506A	AZ	DWNR		581.26
PV449004313-0011	05/01/2008	72	1101	0101	060101		EB03	448801	911379052 A		DWNR	A30	09H	400506A	AZ	DWNR		70.29
PV449004401-0011	05/06/2008	30	1101	0101	060101		ED03	441101	916001288 5		0P014400	A30	09H	400506A	AZ	DWNR		1,520.00
PV449004536-0021	05/08/2008	72	1101	0101	060101		GD01	441101	000777230		DWNR	A30	09H	400506A	AZ	DWNR		98.00
PV449004370-0011	05/01/2008	72	1101	0101	060101		EA01	441101	SW000387200		DWNR	A30	09H	400506A	AZ	DWNR		70.27
PV449004438-0021	05/02/2008	72	1101	0101	060101		GA01	441101	000114643		DWNR	A30	09H	400506A	AZ	DWNR		116.00
PV449004536-0031	05/08/2008	72	1101	0101	060101		GA01	441101	000777230		DWNR	A30	09H	400506A	AZ	DWNR		832.37
PV449004778-0031	05/23/2008	72	1101	0101	060101		GD01	441101	000458040		DWNR	A30	09H	400506A	AZ	DWNR		22.80
PV449004347-0021	05/01/2008	72	1101	0101	060101		EB03	448801	911222427 A		DWNR	A30	09H	400506A	AZ	DWNR		93.86
PV449004562-0011	05/15/2008	72	1101	0101	060101		EA01	441101	000114643		DWNR	A30	09H	400506A	AZ	DWNR		42.14
PV449004786-0011	05/23/2008	72	1101	0101	060101		GC01	441101	000523521		DWNR	A30	09H	400506A	AZ	DWNR		78.79
PV449004786-0021	05/23/2008	72	1101	0101	060101		GD01	441101	000523521		DWNR	A30	09H	400506A	AZ	DWNR		3.50
PV449004789-0011	05/28/2008	72	1101	0101	060101		EB02	441101	060946476		DWNR	A30	09H	400506A	AZ	DWNR		1,018.99
PV449004407-0011	05/06/2008	17	1101	0112	060101		JK01	441101	930579353		GCA47930	A30	09H	400506A	AZ	DWNR		9,760.45
PV449004466-0131	05/08/2008	72	1101	0101	060101		EB02	441101	060495050 E		DWNR	A30	09H	400506A	AZ	DWNR		14.42
PV449004536-0011	05/08/2008	72	1101	0101	060101		GC01	441101	000777230		DWNR	A30	09H	400506A	AZ	DWNR		26.87
PV449004798-0011	05/28/2008	72	1101	0101	060101		EB03	448801	911379052 A		DWNR	A30	09H	400506A	AZ	DWNR		2.09
PV30C001333-0011	05/20/2008	49	1101	0166	060101		JK01	441101	360982270 3		I0022BC0	A30	09H	400506A	AZ	DWNR		8,682.32
PV301000856-0031	05/22/2008	72	1101	0101	060101		GD01	441101	001015961		DWNR	A30	09H	400506A	AZ	DWNR		20.00
PV449004778-0021	05/23/2008	72	1101	0101	060101		GA01	441101	000458040		DWNR	A30	09H	400506A	AZ	DWNR		517.42

QUERY LIMITS Fiscal Year 2008 Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
																	<b>3,407.67</b>	<b>389,988.62</b>

**June**

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1579H-0744	06/16/2008	72	1101	0136	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	11.00	508.53
JV*AAP1579H-0743	06/16/2008	72	1101	0101	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	10.00	748.30
JV*AAP1579H-0743	06/16/2008	72	1101	0101	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	58.00	2,781.56
JV*AAP1579H-0743	06/16/2008	72	1101	0121	060101		TA11	303060	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.50	27.50
JV*AAP1585D-0501	06/30/2008	72	1101	0101	060101		TA11	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	6.00	295.80
JV*AAP1585D-0501	06/30/2008	72	1101	0101	060101		TA11	448801	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	172.00	7,558.84
JV*AAP1585D-0501	06/30/2008	72	1101	0101	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	853.00	45,664.24
JV*AAP1585D-0501	06/30/2008	72	1101	0101	060101		TA11	445712	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	5.00	109.89
JV*AAP1585D-0501	06/30/2008	72	1101	0101	060101		TA11	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	23.00	1,044.41
JV*AAP1585D-0501	06/30/2008	72	1101	0101	060101		TA11	442202	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	10.00	504.00
JV*AAP1585D-0501	06/30/2008	72	1101	0101	060101		TA10	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	10.50	460.32
JV*AAP1585H-0760	06/30/2008	72	1101	0101	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	50.00	3,742.00
JV*AAP1585H-0760	06/30/2008	72	1101	0101	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	59.00	2,936.13
JV*AAP1585H-0760	06/30/2008	72	1101	0121	060101		TA11	303060	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.50	27.50
JV*AAP1585D-0503	06/30/2008	72	1101	0110	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	88.00	3,982.00
JV*AAP1585D-0503	06/30/2008	72	1101	0110	060101		TA10	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	11.00	628.10
JV*AAP1579D-0481	06/16/2008	72	1101	0101	060101		TA11	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.00	98.60
JV*AAP1579D-0481	06/16/2008	72	1101	0101	060101		TA11	448801	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	161.00	6,775.66
JV*AAP1579D-0481	06/16/2008	72	1101	0101	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	820.00	44,451.81
JV*AAP1579D-0481	06/16/2008	72	1101	0101	060101		TA11	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	11.00	483.68
JV*AAP1579D-0481	06/16/2008	72	1101	0101	060101		TA10	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	4.00	175.40
JV*AAP1579D-0483	06/16/2008	72	1101	0110	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	70.70	3,198.47
JV*ML08063000258	07/09/2008	72	1101	0134	060101		TE76	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		682.86
JV*ML08063000258	07/09/2008	72	1101	0107	060101		TE76	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		455.24
JV*ML08063000258	07/09/2008	72	1101	0140	060101		TE76	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		21,428.67
JV3999000001113	06/12/2008	72	1101	0101	060101		JA08	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		150.00
JV3999000001113	06/12/2008	72	1101	0130	060101		JA08	412110	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		75.00
JV*AAP1579D-0482	06/16/2008	72	1101	0107	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	80.00	4,032.00
JV*AAP1585D-0502	06/30/2008	72	1101	0107	060101		TA11	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	85.00	4,284.00
JV31CZ00003040	07/03/2008	31	1101	0112	060101		JK01	441101	DWNR	00512682	Y9245AD0	N30	108	400506A	CD	DWNR		815,918.45
JV*AAP1579H-0745	06/16/2008	72	1101	0145	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	3.00	215.49
JV*AAP1585H-0761	06/30/2008	72	1101	0136	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	19.00	878.56
JV31C0000003046	07/07/2008	31	1101	0112	060101		JK01	441101	DWNR	00512682	Y9245AD0	N30	108	400506A	CD	DWNR		-815,918.45
JV31C0000003046	07/07/2008	31	1101	0112	060101		JK01	441101	DWNR	00512682	Y9245AD0	N30	108	400506A	CK	DWNR		815,918.45
JV31C0000003040	07/03/2008	31	1101	0112	060101		JK01	441101	DWNR	00512681	Y9245AD0	N30	108	400506A	GS	DWNR		-815,918.45

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September



WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CA121406001	07/07/2008	72	1101	0101	060101		TA11	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	20.36	1,222.42
JV405CA121406001	07/07/2008	72	1101	0101	060101		GA01	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		54.40
JV405CA121406001	07/07/2008	72	1101	0101	060101		EB03	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		7.66
JV405CA121406001	07/07/2008	72	1101	0101	060101		EA01	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		66.76
JV405CA121406001	07/07/2008	72	1101	0101	060101		EB01	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		26.59
JV405CA121406001	07/07/2008	72	1101	0101	060101		EH07	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.81
JV405CA121406001	07/07/2008	72	1101	0101	060101		EB02	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.73
JV405CA121406001	07/07/2008	72	1101	0101	060101		EA04	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		23.87
JV405CA121406001	07/07/2008	72	1101	0101	060101		EE03	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		47.22
JV405CA121406001	07/07/2008	72	1101	0101	060101		JA04	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		12.79
JV405CA121407005	07/07/2008	72	1101	0101	060101		TA11	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.42	13.44
JV405CA121407005	07/07/2008	72	1101	0101	060101		GA01	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.88
JV405CA121407005	07/07/2008	72	1101	0101	060101		EH02	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.28
JV405CA121407005	07/07/2008	72	1101	0101	060101		TE73	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.03
JV405CA121407005	07/07/2008	72	1101	0101	060101		GN02	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		10.28
JV405CA121407005	07/07/2008	72	1101	0101	060101		EB03	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.80
JV405CA121407005	07/07/2008	72	1101	0101	060101		EA01	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.23
JV405CA121407005	07/07/2008	72	1101	0101	060101		CJ01	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.18
JV405CA121407005	07/07/2008	72	1101	0101	060101		EG06	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.46
JV405CA121407005	07/07/2008	72	1101	0101	060101		EF02	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.41
JV405CA121407005	07/07/2008	72	1101	0101	060101		EE03	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.50
JV405CA121407005	07/07/2008	72	1101	0101	060101		EZ02	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.77
JV405CA121407005	07/07/2008	72	1101	0101	060101		JA01	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.05
JV405CA121407005	07/07/2008	72	1101	0101	060101		ER06	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.55
JV405CA121414001	07/07/2008	72	1101	0101	060101		TA11	442202	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.06	96.13
JV405CA121414001	07/07/2008	72	1101	0101	060101		TA10	442202	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.22
JV405CA121414001	07/07/2008	72	1101	0101	060101		EA08	442202	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.00
JV405CA121414001	07/07/2008	72	1101	0101	060101		GA01	442202	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.00
JV405CA121414001	07/07/2008	72	1101	0101	060101		EA79	442202	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.88
JV405CA121414001	07/07/2008	72	1101	0101	060101		TE73	442202	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.03
JV405CA121414001	07/07/2008	72	1101	0101	060101		GN02	442202	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		10.37
JV405CA121414001	07/07/2008	72	1101	0101	060101		EG10	442202	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.25
JV405CA121414001	07/07/2008	72	1101	0101	060101		EB03	442202	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.25
JV405CA121414001	07/07/2008	72	1101	0101	060101		EG02	442202	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.42
JV405CA121414001	07/07/2008	72	1101	0101	060101		EA01	442202	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.05
JV405CA121414001	07/07/2008	72	1101	0101	060101		CJ01	442202	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.30
JV405CA121414001	07/07/2008	72	1101	0101	060101		EG01	442202	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.89
JV405CA121414001	07/07/2008	72	1101	0101	060101		EE03	442202	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.48
JV405CA121414001	07/07/2008	72	1101	0101	060101		JA04	442202	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.42
JV405CA121414001	07/07/2008	72	1101	0101	060101		EA05	442202	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.97

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CA121407002	07/07/2008	72	1101	0101	060101		TA11	443001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.88	55.49
JV405CA121407002	07/07/2008	72	1101	0101	060101		EA79	443001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.15
JV405CA121407002	07/07/2008	72	1101	0101	060101		EB01	443001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.70
JV405CA121407002	07/07/2008	72	1101	0101	060101		EH07	443001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.05
JV405CA121407002	07/07/2008	72	1101	0101	060101		EB02	443001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.13
JV405CA121407002	07/07/2008	72	1101	0101	060101		EA04	443001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.63
JV405CA121407002	07/07/2008	72	1101	0101	060101		EE03	443001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.41
JV405CA121407002	07/07/2008	72	1101	0101	060101		JA04	443001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.58
JV405CA121414009	07/07/2008	72	1101	0101	060101		EA08	448801	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.05
JV405CA121414009	07/07/2008	72	1101	0101	060101		JA06	448801	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.30
JV405CA121406003	07/07/2008	72	1101	0101	060101		TA11	444303	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.74	43.59
JV405CA121406003	07/07/2008	72	1101	0101	060101		EA01	448801	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.56
JV405CA121406003	07/07/2008	72	1101	0101	060101		JA06	448801	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.16
JV405CA121407007	07/07/2008	72	1101	0101	060101		TA11	445712	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.01	0.30
JV405CA121406011	07/07/2008	72	1101	0101	060101		EB01	442201	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.11
JV405CA121407022	07/07/2008	72	1101	0101	060101		EB01	443001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.03
JV405CD120029001	07/07/2008	72	1101	A716	060101		TA11	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.85	101.46
JV405CD120029003	07/07/2008	72	1101	A716	060101		TA11	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.83	100.71
JV405CD120029003	07/07/2008	72	1101	A716	060101		EF02	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.39
JV405CD120029003	07/07/2008	72	1101	A716	060101		EA04	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.37
JV405CD120029003	07/07/2008	72	1101	A716	060101		GC01	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.00
JV405CD120032001	07/07/2008	72	1101	A716	060101		TA11	303016	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.63	100.35
JV405CD120037001	07/07/2008	72	1101	A716	060101		TA11	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	7.24	375.13
JV405CD120037001	07/07/2008	72	1101	A716	060101		EJ02	303080	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		82.01
JV405CD120051001	07/07/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.64	84.47
JV405CD120051001	07/07/2008	72	1101	A716	060101		GN02	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		7.94
JV405CD120051001	07/07/2008	72	1101	A716	060101		EB03	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.34
JV405CD120051021	07/07/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.22	10.33
JV405CD120051021	07/07/2008	72	1101	A716	060101		EB03	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.09
JV405CD120051036	07/07/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.32	67.93
JV405CD120051036	07/07/2008	72	1101	A716	060101		GC01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.26
JV405CD120051036	07/07/2008	72	1101	A716	060101		GF01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.04
JV405CD120051083	07/07/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.44	73.91
JV405CD120051083	07/07/2008	72	1101	A716	060101		EB03	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.19
JV405CD120051083	07/07/2008	72	1101	A716	060101		EA06	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.40
JV405CD120051083	07/07/2008	72	1101	A716	060101		EA01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.18
JV405CD120051186	07/07/2008	72	1101	A716	060101		GA01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		11.26
JV405CD120051186	07/07/2008	72	1101	A716	060101		GC01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.40
JV405CD120029004	07/07/2008	72	1101	A716	060101		EA01	303017	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.02
JV405CD120029012	07/07/2008	72	1101	A716	060101		TA11	303040	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.25	13.53

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD120052001	07/07/2008	72	1101	A716	060101		ED03	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		144.25
JV405CD120052001	07/07/2008	72	1101	A716	060101		ER07	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		10.20
JV405CD120052001	07/07/2008	72	1101	A716	060101		EC01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		21.91
JV405CD120052022	07/07/2008	72	1101	A716	060101		EC02	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.12
JV405CD120052022	07/07/2008	72	1101	A716	060101		EC05	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		49.77
JV405CD120052022	07/07/2008	72	1101	A716	060101		ER07	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		-3.54
JV405CD120052022	07/07/2008	72	1101	A716	060101		EC01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.06
JV405CD120052050	07/07/2008	72	1101	A716	060101		EB04	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		28.15
JV405CD120054002	07/07/2008	72	1101	A716	060101		JA08	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		29.33
JV405CD120054002	07/07/2008	72	1101	A716	060101		EA01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		9.31
JV405CD120054002	07/07/2008	72	1101	A716	060101		JA01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5,182.87
JV405CD120054002	07/07/2008	72	1101	A716	060101		ER06	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1,091.90
JV405CD120054002	07/07/2008	72	1101	A716	060101		ER15	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.67
JV405CD120054002	07/07/2008	72	1101	A716	060101		ER28	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		14.74
JV405CD120054002	07/07/2008	72	1101	A716	060101		ED03	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		43.74
JV405CD120054002	07/07/2008	72	1101	A716	060101		EH03	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		31.83
JV405CD120054002	07/07/2008	72	1101	A716	060101		EK01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1,225.46
JV405CD120031001	07/07/2008	72	1101	A716	060101		TA11	303014	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.24	156.27
JV405CD120049003	07/07/2008	72	1101	A716	060101		TA11	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	11.13	479.00
JV405CD120049003	07/07/2008	72	1101	A716	060101		TA10	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.14	4.83
JV405CD120049003	07/07/2008	72	1101	A716	060101		GA01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.36
JV405CD120049003	07/07/2008	72	1101	A716	060101		EA06	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.08
JV405CD120049003	07/07/2008	72	1101	A716	060101		EA01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		50.49
JV405CD120049003	07/07/2008	72	1101	A716	060101		EA21	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.19
JV405CD120049003	07/07/2008	72	1101	A716	060101		EA04	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.18
JV405CD120049003	07/07/2008	72	1101	A716	060101		EE03	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.98
JV405CD120049003	07/07/2008	72	1101	A716	060101		GD03	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.02
JV405CD120049003	07/07/2008	72	1101	A716	060101		GC01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		5.29
JV405CD120049003	07/07/2008	72	1101	A716	060101		JA06	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.24
JV405CD120049003	07/07/2008	72	1101	A716	060101		GD01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.16
JV405CD120049003	07/07/2008	72	1101	A716	060101		JA07	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.43
JV405CD120049003	07/07/2008	72	1101	A716	060101		EJ01	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.95
JV405CD120049003	07/07/2008	72	1101	A716	060101		NZ18	308010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.23
JV405CD120051135	07/07/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.19	110.22
JV405CD120051135	07/07/2008	72	1101	A716	060101		GA01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.41
JV405CD120051159	07/07/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.53	82.32
JV405CD120051177	07/07/2008	72	1101	A716	060101		JK01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		24.83
JV405CD120053001	07/07/2008	72	1101	A716	060101		EA01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.17
JV405CD120053001	07/07/2008	72	1101	A716	060101		ER06	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		372.42
JV405CD120053001	07/07/2008	72	1101	A716	060101		EK01	301010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.57

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD120050001	07/07/2008	72	1101	A716	060101		ER15	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1,080.67
JV405CD120051105	07/07/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.59	65.90
JV405CD120051105	07/07/2008	72	1101	A716	060101		EG01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.63
JV405CD120051120	07/07/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.10	59.71
JV405CD120051120	07/07/2008	72	1101	A716	060101		GF01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.17
JV405CD120051150	07/07/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.82	97.75
JV405CD120051168	07/07/2008	72	1101	A716	060101		JK01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		29.44
JV405CD120028001	07/07/2008	72	1101	A716	060101		TA11	303010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	4.37	174.77
JV405CD120028003	07/07/2008	72	1101	A716	060101		TA11	303014	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.19	87.17
JV405CD120051056	07/07/2008	72	1101	A716	060101		TA11	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.18	53.18
JV405CD120051056	07/07/2008	72	1101	A716	060101		TA10	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.06	2.78
JV405CD120051056	07/07/2008	72	1101	A716	060101		EB03	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.66
JV405CD120051056	07/07/2008	72	1101	A716	060101		EG01	309010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		7.35
JV405CD120057001	07/07/2008	72	1101	A716	060101		TA11	332200	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	4.59	305.34
JV405CD120057001	07/07/2008	72	1101	A716	060101		GA01	332200	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.81
JV405CD120057001	07/07/2008	72	1101	A716	060101		EB03	332200	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.20
JV405CD120057001	07/07/2008	72	1101	A716	060101		GD01	332200	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.23
JV405CD120057001	07/07/2008	72	1101	A716	060101		GN01	332200	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.49
JV405CD120063001	07/07/2008	72	1101	A716	060101		EA04	347010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.89
JV405CD120063001	07/07/2008	72	1101	A716	060101		JA04	347010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		4.38
JV405CD120063005	07/07/2008	72	1101	A716	060101		TA11	347030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.78	159.81
JV405CD120063005	07/07/2008	72	1101	A716	060101		GA01	347030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.53
JV405CD120069001	07/07/2008	72	1101	A716	060101		GA01	344010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.23
JV405CD120069001	07/07/2008	72	1101	A716	060101		GD01	344010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.28
JV405CD120071001	07/07/2008	72	1101	A716	060101		TA11	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	13.43	745.26
JV405CD120071001	07/07/2008	72	1101	A716	060101		EA08	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.42
JV405CD120071001	07/07/2008	72	1101	A716	060101		EB03	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		6.99
JV405CD120071001	07/07/2008	72	1101	A716	060101		EA01	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.62
JV405CD120071001	07/07/2008	72	1101	A716	060101		GB01	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.23
JV405CD120079001	07/07/2008	72	1101	A716	060101		TA11	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	65.06	2,603.71
JV405CD120079001	07/07/2008	72	1101	A716	060101		TA10	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.42	89.57
JV405CD120079001	07/07/2008	72	1101	A716	060101		EA01	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		75.13
JV405CD120079001	07/07/2008	72	1101	A716	060101		EB01	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		8.03
JV405CD120079001	07/07/2008	72	1101	A716	060101		GD03	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		31.98
JV405CD120079001	07/07/2008	72	1101	A716	060101		EF01	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		23.57
JV405CD120083002	07/07/2008	72	1101	A716	060101		TA11	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	4.48	261.89
JV405CD120083002	07/07/2008	72	1101	A716	060101		GA01	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.97
JV405CD120083002	07/07/2008	72	1101	A716	060101		EB03	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1.04
JV405CD120083002	07/07/2008	72	1101	A716	060101		EG02	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.68
JV405CD120083002	07/07/2008	72	1101	A716	060101		EA01	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.15

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD120083002	07/07/2008	72	1101	A716	060101		EA04	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.19
JV405CD120083002	07/07/2008	72	1101	A716	060101		GC01	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.98
JV405CD120083002	07/07/2008	72	1101	A716	060101		GD01	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.63
JV405CD120083002	07/07/2008	72	1101	A716	060101		EK01	291030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		2.89
JV405CD120084001	07/07/2008	72	1101	A716	060101		TA11	231010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	4.05	195.70
JV405CD120094007	07/07/2008	72	1101	A716	060101		TA11	412161	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.27	16.42
JV405CD120087001	07/07/2008	72	1101	A716	060101		TA11	317510	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.14	101.00
JV405CD120091001	07/07/2008	72	1101	A716	060101		TA11	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.30	141.09
JV405CD120091001	07/07/2008	72	1101	A716	060101		GD03	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.52
JV405CD120091001	07/07/2008	72	1101	A716	060101		GC01	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.41
JV405CD120091001	07/07/2008	72	1101	A716	060101		GD01	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.92
JV405CD120091001	07/07/2008	72	1101	A716	060101		GA02	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.40
JV449PC081244012	07/02/2008	72	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		299.44
JV449PC081244798	06/30/2008	72	1101	0101	060101		EB03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		60.78
JV449PC081244805	06/30/2008	72	1101	0101	060101		EB03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		75.18
JV405CD120079003	07/07/2008	72	1101	A716	060101		TA11	448901	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	50.58	1,648.53
JV405CD120079003	07/07/2008	72	1101	A716	060101		EB03	448901	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		48.91
JV405CD120079003	07/07/2008	72	1101	A716	060101		EA01	448901	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		169.56
JV405CD120079003	07/07/2008	72	1101	A716	060101		EF01	448901	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1,152.49
JV405CD120094001	07/07/2008	72	1101	A716	060101		TA11	305010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	3.04	119.21
JV405CD120094001	07/07/2008	72	1101	A716	060101		EB03	305010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		-0.66
JV405CD120094001	07/07/2008	72	1101	A716	060101		EA04	305010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		3.12
JV405CD120094014	07/07/2008	72	1101	A716	060101		TA11	463101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.14	6.22
JV405CD120039001	07/07/2008	72	1101	A716	060101		TA11	304030	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	3.54	213.25
JV405CD120069005	07/07/2008	72	1101	A716	060101		TA11	344020	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	2.20	126.47
JV405CD120069005	07/07/2008	72	1101	A716	060101		TA10	344020	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.23	13.35
JV405CD120069005	07/07/2008	72	1101	A716	060101		GA01	344020	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		8.03
JV405CD120069005	07/07/2008	72	1101	A716	060101		EB03	344020	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		0.69
JV405CD120071033	07/07/2008	72	1101	A716	060101		JC09	371010	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		276.56
JV405CD120094010	07/07/2008	72	1101	A716	060101		TA11	413001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.46	18.92
JV449PC081244653	06/17/2008	72	1101	0101	060101		EA08	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		148.73
JV449PC081244653	06/17/2008	72	1101	0101	060101		EB03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		1,151.90
JV449PC081244653	06/17/2008	72	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		2,344.65
JV449PC081244653	06/17/2008	72	1101	0101	060101		EB01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		1,486.99
JV449PC081244653	06/17/2008	72	1101	0101	060101		EB02	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		369.69
JV449PC081244653	06/17/2008	72	1101	0101	060101		EB04	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		60.65
JV449PC081244653	06/17/2008	72	1101	0101	060101		EH03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		1,625.00
JV449PC081244653	06/17/2008	72	1101	0101	060101		EF01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		262.55
JV405CD120078001	07/07/2008	72	1101	A716	060101		CA01	441740	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		1,118.05
JV44990000000202	06/27/2008	72	1101	0101	060101		JC01	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		11,460.89

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV44990000000202	06/27/2008	72	1101	0101	060101		JA07	441101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		164,272.72
JV405CD120079002	07/07/2008	72	1101	A716	060101		TA11	447001	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	22.78	725.44
JV405CD120091031	07/07/2008	72	1101	A716	060101		CF01	670101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR		247.57
JV405CD120093001	07/07/2008	72	1101	A716	060101		TA11	339000	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.97	107.72
JV405CD120094012	07/07/2008	72	1101	A716	060101		TA11	443101	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	0.22	10.78
JV449PC081244661	06/17/2008	72	1101	0101	060101		EB03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		75.18
JV449PC081244674	06/17/2008	72	1101	0101	060101		EB02	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		33.68
JV449PC081244675	06/17/2008	72	1101	0101	060101		EH07	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		5.51
JV449PC081244675	06/17/2008	72	1101	0101	060101		EE03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		3,054.61
JV449PC081244676	06/17/2008	72	1101	0101	060101		EA08	448801	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		75.94
JV449PC081244676	06/17/2008	72	1101	0101	060101		EE02	448801	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		995.00
JV449PC081244676	06/17/2008	72	1101	0101	060101		EA04	448801	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		129.83
JV449PC081244676	06/17/2008	72	1101	0101	060101		JA07	448801	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		495.00
JV449PC081244820	06/30/2008	72	1101	0101	060101		EA08	448801	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		162.56
JV449PC081244820	06/30/2008	72	1101	0101	060101		EA01	448801	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		96.40
JV449PC081244820	06/30/2008	72	1101	0101	060101		EA04	448801	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		970.64
JV449PC081244820	06/30/2008	72	1101	0101	060101		EE03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		2,583.23
JV449PC081244822	06/30/2008	72	1101	0101	060101		EA08	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		256.87
JV449PC081244014	07/02/2008	72	1101	0101	060101		EB02	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		29.92
JV449PC081244654	06/17/2008	72	1101	0101	060101		EB03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		147.67
JVCCSPC0812CC79	06/26/2008	72	1101	0101	060101		EE02	448801	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		16,002.00
JVCCSPC0812CC79	06/26/2008	72	1101	0101	060101		JC03	448801	WS4050		DWNR	A30	09H	400506A	AZ	A5013001		11,524.46
PV449004729-0011	06/30/2008	72	1101	0101	060101		ER06	441101	SW000387200		DWNR	A30	09H	400506A	AZ	DWNR		321.36
PV449004826-0021	06/03/2008	39	1101	0112	060101		JK01	441101	930661195 3		Y9245AE0	A30	09H	400506A	AZ	DWNR		26,494.54
PV449004917-0021	06/05/2008	72	1101	0101	060101		EB03	448801	911222427 A		DWNR	A30	09H	400506A	AZ	DWNR		107.88
PV449005216-0131	06/20/2008	72	1101	0101	060101		EB02	441101	060495050 E		DWNR	A30	09H	400506A	AZ	DWNR		14.42
PV449005271-0021	06/24/2008	39	1101	0112	060101		JK01	441101	930661195 3		Y9245AE0	A30	09H	400506A	AZ	DWNR		6,859.65
PV449005292-0021	06/24/2008	72	1101	0101	060101		GD01	441101	000777230		DWNR	A30	09H	400506A	AZ	DWNR		62.00
JV449PC081244013	07/02/2008	72	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		327.38
JV449PC081244797	06/30/2008	72	1101	0101	060101		EA08	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		397.53
JV449PC081244797	06/30/2008	72	1101	0101	060101		EB03	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		1,212.20
JV449PC081244797	06/30/2008	72	1101	0101	060101		EA01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		2,925.32
JV449PC081244797	06/30/2008	72	1101	0101	060101		EB01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		1,511.99
JV449PC081244797	06/30/2008	72	1101	0101	060101		EB02	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		309.90
JV449PC081244797	06/30/2008	72	1101	0101	060101		EB04	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		265.60
JV449PC081244797	06/30/2008	72	1101	0101	060101		EJ01	441101	WS4050		DWNR	A30	09H	400506A	AZ	DWNR		143.00
PV301000926-0031	06/16/2008	72	1101	0101	060101		GF01	441101	931005320		DWNR	A30	09H	400506A	AZ	DWNR		305.20
PV301000926-0081	06/16/2008	72	1101	0101	060101		GF01	441101	931005320		DWNR	A30	09H	400506A	AZ	DWNR		305.20
PV30F001974-0021	06/26/2008	37	1101	0112	060101		JK01	441101	910745357 1		10218AB0	A30	09H	400506A	AZ	DWNR		129,761.70
PV30F002141-0021	07/09/2008	37	1101	0112	060101		JK01	441101	910745357		10218AB0	A30	09H	400506A	AZ	DWNR		35,263.21

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
PV301001018-0021	07/02/2008	72	1101	0101	060101		GA01	441101	001015961		DWNR	A30	09H	400506A	AZ	DWNR		86.00
PV449004826-0011	06/03/2008	31	1101	0112	060101		JK01	441101	930661195 3	00512681	Y9245AD0	N30	108	400506A	GS	DWNR		1,169,428.03
PV449005077-0011	06/12/2008	72	1101	0101	060101		GC01	441101	000953513		DWNR	A30	09H	400506A	AZ	DWNR		168.84
PV449005347-0011	06/26/2008	72	1101	0101	060101		EB03	448801	911379052 A		DWNR	A30	09H	400506A	AZ	DWNR		72.99
PV449005601-0011	07/08/2008	72	1101	0101	060101		GG04	441101	SW000576300		DWNR	A30	09H	400506A	AZ	DWNR		273.00
PV449005361-0021	06/26/2008	72	1101	0101	060101		GF01	441101	000458040		DWNR	A30	09H	400506A	AZ	DWNR		139.00
PV449005499-0021	07/01/2008	72	1101	0101	060101		GD01	441101	000523521		DWNR	A30	09H	400506A	AZ	DWNR		2.50
PV449005566-0021	07/03/2008	72	1101	0101	060101		GF04	441101	000458040		DWNR	A30	09H	400506A	AZ	DWNR		752.23
PV31GE01778-0361	07/02/2008	72	1101	0101	060101		EB01	441101	223713430 5		DWNR	A30	09H	400506A	AZ	DWNR		40.46
PV449005271-0051	06/24/2008	72	1101	0101	060101		JC01	441101	930661195 3		DWNR	A30	09H	400506A	AZ	DWNR		-1,080.22
PV449005499-0011	07/01/2008	72	1101	0101	060101		GC01	441101	000523521		DWNR	A30	09H	400506A	AZ	DWNR		97.98
PV449005566-0011	07/03/2008	72	1101	0101	060101		GC01	441101	000458040		DWNR	A30	09H	400506A	AZ	DWNR		270.18
PV449005077-0021	06/12/2008	72	1101	0101	060101		GD01	441101	000953513		DWNR	A30	09H	400506A	AZ	DWNR		10.65
PV449005271-0011	06/24/2008	31	1101	0112	060101		JK01	441101	930661195 3	00512681	Y9245AD0	N30	108	400506A	GS	DWNR		1,421,384.84
PV449005271-0041	06/24/2008	72	1101	0101	060101		JA07	441101	930661195 3		DWNR	A30	09H	400506A	AZ	DWNR		-15,483.18
PV449005349-0021	06/26/2008	72	1101	0101	060101		EB03	448801	911222427 A		DWNR	A30	09H	400506A	AZ	DWNR		106.60
PV449005375-0011	07/02/2008	15	1101	0101	060101		EE02	448801	930974666		DP010210	A30	09H	400506A	AZ	DWNR		16,404.20
PV449005564-0011	07/03/2008	72	1101	0101	060101		GC01	441101	020021473		DWNR	A30	09H	400506A	AZ	DWNR		28.57
PV449005575-0011	07/08/2008	15	1101	0101	060101		EE02	448801	930974666		DP010210	A30	09H	400506A	AZ	DWNR		496.17
PVTAX00024C-007	07/01/2008	72	1101	0101	060101		JA07	448801	WS1400 C		DWNR	A30	09H	400506A	AZ	DWNR		117.10
PV449004871-0011	06/03/2008	30	1101	0101	060101		ED03	441101	931248033		0P014380	A30	09H	400506A	AZ	DWNR		25,939.01
PV449005050-0011	06/20/2008	72	1101	0101	060101		EG02	441101	930911107		DWNR	A30	09H	400506A	AZ	DWNR		30.00
PV449005303-0011	06/24/2008	72	1101	0101	060101		GA01	441101	020004653		DWNR	A30	09H	400506A	AZ	DWNR		77.00
PV449005304-0011	06/24/2008	72	1101	0101	060101		GC01	441101	000270903		DWNR	A30	09H	400506A	AZ	DWNR		43.38
PV449005527-0011	07/02/2008	72	1101	0101	060101		EE03	441101	160468020 D		DWNR	A30	09H	400506A	AZ	DWNR		2,983.60
PV449005541-0011	07/03/2008	72	1101	0101	060101		EA01	441101	SW000387200		DWNR	A30	09H	400506A	AZ	DWNR		22.72
PV449005292-0031	06/24/2008	72	1101	0101	060101		GF04	441101	000777230		DWNR	A30	09H	400506A	AZ	DWNR		446.66
PV449005405-0051	06/27/2008	72	1101	0101	060101		GB01	441101	SW000576300		DWNR	A30	09H	400506A	AZ	DWNR		227.00
PV449005566-0031	07/03/2008	72	1101	0101	060101		GD01	441101	000458040		DWNR	A30	09H	400506A	AZ	DWNR		47.50
PVTAX00024C-0051	07/01/2008	72	1101	0101	060101		EA04	448801	WS1400 C		DWNR	A30	09H	400506A	AZ	DWNR		26.75
PV449004699-0011	06/20/2008	45	1101	0112	060101		JK01	441101	911559925 L		GCA56470	A30	09H	400506A	AZ	DWNR		8,982.80
PV449004826-0031	06/03/2008	72	1101	0101	060101		ED03	441101	930661195 3		DWNR	A30	09H	400506A	AZ	DWNR		-17,915.87
PV449004826-0061	06/03/2008	72	1101	0101	060101		EA01	441101	930661195 3		DWNR	A30	09H	400506A	AZ	DWNR		-2,239.48
PV449005257-0011	06/20/2008	72	1101	0101	060101		GD03	441101	WS4050D1		DWNR	A30	09H	400506A	AZ	DWNR		151.48
PV449005271-0031	06/24/2008	72	1101	0101	060101		ED03	441101	930661195 3		DWNR	A30	09H	400506A	AZ	DWNR		-17,283.55
PV449005292-0011	06/24/2008	72	1101	0101	060101		GC01	441101	000777230		DWNR	A30	09H	400506A	AZ	DWNR		58.50
PV449005421-0021	06/30/2008	72	1101	0101	060101		ER06	441101	SW000387200		DWNR	A30	09H	400506A	AZ	DWNR		-74.20
PV449005564-0021	07/03/2008	72	1101	0101	060101		GD01	441101	020021473		DWNR	A30	09H	400506A	AZ	DWNR		10.00
PVTAX00021F-0361	06/12/2008	72	1101	0140	060101		EA01	441101	WS1400 C		DWNR	A30	09H	400506A	AZ	DWNR		87.01
PVTAX00024C-0061	07/01/2008	72	1101	0101	060101		EA08	448801	WS1400 C		DWNR	A30	09H	400506A	AZ	DWNR		51.14

QUERY LIMITS Fiscal Year 2008

Work Order Number XL2268

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION  
 WORK ORDER LEDGER REPORT  
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
PVTAX00021D-058	06/12/2008	72	1101	0101	060101		EA04	448801	WS1400 C		DWNR	A30	09H	400506A	AZ	DWNR		3.28
JV405CD120069014	07/07/2008	72	1101	A716	060101		TA11	345240	DWNR		DWNR	A30	09H	400506A	AZ	DWNR	1.07	29.35
PV31GE01805-0361	07/03/2008	72	1101	0101	060101		EB01	441101	223713430 5		DWNR	A30	09H	400506A	AZ	DWNR		40.46
PV449004729-0021	06/30/2008	72	1101	0101	060101		ER06	441101	SW000387200		DWNR	A30	09H	400506A	AZ	DWNR		402.29
PV449004826-0041	06/03/2008	72	1101	0101	060101		JA07	441101	930661195 3		DWNR	A30	09H	400506A	AZ	DWNR		-16,049.64
PV449004826-0051	06/03/2008	72	1101	0101	060101		JC01	441101	930661195 3		DWNR	A30	09H	400506A	AZ	DWNR		-1,119.74
PV449004870-0011	06/03/2008	30	1101	0101	060101		ED03	441101	916001288 5	0P014400	A30	09H	400506A	AZ	DWNR		1,520.00	
PV449005050-0021	06/20/2008	72	1101	0101	060101		EG02	441101	9309111107		DWNR	A30	09H	400506A	AZ	DWNR		30.00
PV449005254-0011	06/20/2008	72	1101	0101	060101		GC01	441101	000270389		DWNR	A30	09H	400506A	AZ	DWNR		6.88
PV449005271-0061	06/24/2008	72	1101	0101	060101		EA01	441101	930661195 3		DWNR	A30	09H	400506A	AZ	DWNR		-2,160.44
PV449005353-0011	06/26/2008	72	1101	0101	060101		EG10	441101	000523521		DWNR	A30	09H	400506A	AZ	DWNR		180.00
PV449005361-0011	06/26/2008	72	1101	0101	060101		GC01	441101	000458040		DWNR	A30	09H	400506A	AZ	DWNR		213.62
PV449005385-0011	06/30/2008	51	1101	0101	060101		ER06	441101	542602312	0Y104030	A30	09H	400506A	AZ	DWNR		928.88	
PV449005421-0011	06/30/2008	72	1101	0101	060101		ER06	441101	SW000387200		DWNR	A30	09H	400506A	AZ	DWNR		357.72
																	<b>2,883.38</b>	<b>3,189,083.46</b>