

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

XL3604

September

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1748D-0425	09/16/2009	71	1101	0101	060101		TA11	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR	139.00	6,632.09
JV*AAP1748D-0425	09/16/2009	71	1101	0101	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	289.50	18,933.40
JV*AAP1748D-0425	09/16/2009	71	1101	0101	060101		TA11	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	11.00	556.82
JV*AAP1748D-0425	09/16/2009	71	1101	0101	060101		TA11	445712	DWNR		DWNR	113	09H	400506A	AZ	DWNR	5.00	132.54
JV*AAP1748D-0425	09/16/2009	71	1101	01A0	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	206.96
JV*AAP1748D-0428	09/16/2009	71	1101	0160	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	11.00	479.71
JV*AAP1748D-0428	09/16/2009	71	1101	0166	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	12.00	677.28
JV*AAP1748D-0428	09/16/2009	71	1101	0172	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.00	155.22
JV*AAP1748D-0428	09/16/2009	71	1101	0174	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	43.00	1,875.23
JV*AAP1748H-0676	09/16/2009	71	1101	0166	060101		TA11	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.00	29.20
JV*AAP1751D-0014	09/29/2009	71	1101	0101	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	246.56
JV*AAP1751D-0014	09/29/2009	71	1101	0117	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-9.00	-353.52
JV*AAP1751D-0014	09/29/2009	71	1101	0117	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-0.50	-24.18
JV*AAP1754D-0428	09/30/2009	71	1101	0117	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	59.00	2,755.15
JV*AAP1754D-0428	09/30/2009	71	1101	0116	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	35.00	1,527.05
JV*AAP1754H-0669	09/30/2009	71	1101	01SJ	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	10.00	737.10
JV*AAP1748H-0671	09/16/2009	71	1101	01E0	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	5.00	253.10
JV*AAP1751H-0030	09/29/2009	71	1101	0101	060101		TA10	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	6.00	310.44
JV*AAP1754D-0427	09/30/2009	71	1101	0101	060101		TA11	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR	162.00	7,623.60
JV*AAP1754D-0427	09/30/2009	71	1101	0101	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	768.30	38,634.43
JV*AAP1754D-0427	09/30/2009	71	1101	0101	060101		TA11	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	14.00	690.72
JV*AAP1754D-0427	09/30/2009	71	1101	0101	060101		TA11	445712	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.50	13.13
JV*AAP1754D-0427	09/30/2009	71	1101	0101	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	16.50	984.80
JV*AAP1754D-0427	09/30/2009	71	1101	0109	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	60.00	3,106.20
JV*AAP1754D-0427	09/30/2009	71	1101	0110	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	133.50	5,996.57
JV*AAP1754D-0427	09/30/2009	71	1101	0110	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	10.30	634.38
JV*AAP1754D-0427	09/30/2009	71	1101	0107	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	49.00	2,621.15
JV*AAP1754D-0429	09/30/2009	71	1101	0160	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	174.52
JV*AAP1754D-0429	09/30/2009	71	1101	0166	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	44.00	2,484.24
JV*AAP1754D-0429	09/30/2009	71	1101	0172	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	35.00	1,575.89
JV*AAP1754D-0429	09/30/2009	71	1101	0174	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	115.00	5,041.87
JV*AAP1748D-0426	09/16/2009	71	1101	0101	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	928.80	47,753.26
JV*AAP1748D-0426	09/16/2009	71	1101	0101	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.50	165.70
JV*AAP1748D-0426	09/16/2009	71	1101	0109	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	36.00	1,862.64
JV*AAP1748D-0426	09/16/2009	71	1101	0116	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	106.00	4,622.66
JV*AAP1748D-0426	09/16/2009	71	1101	0110	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	78.20	3,552.40
JV*AAP1748D-0426	09/16/2009	71	1101	0110	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	5.30	326.43

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1748D-0426	09/16/2009	71	1101	0107	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	76.00	4,082.64
JV*AAP1748D-0427	09/16/2009	71	1101	0117	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	140.00	6,246.80
JV*AAP1748D-0427	09/16/2009	71	1101	0117	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.50	24.18
JV*AAP1748D-0427	09/16/2009	71	1101	0133	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	11.50	595.01
JV*AAP1748D-0427	09/16/2009	71	1101	0132	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.50	129.35
JV*AAP1754D-0426	09/30/2009	71	1101	0101	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	654.00	40,189.41
JV*AAP1754D-0426	09/30/2009	71	1101	01A0	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	31.00	1,604.87
JV*AAP1754H-0673	09/30/2009	71	1101	0166	060101		TA11	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR	15.00	802.80
JV*AAP1754H-0672	10/01/2009	71	1101	0121	060101		TA11	303060	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.50	28.23
JV*AAP1754H-0668	09/30/2009	71	1101	01E0	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	5.00	253.20
JV*AAP1754H-0668	09/30/2009	71	1101	01SB	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	20.00	1,537.40
JV*ML09093000296	10/05/2009	71	1101	01G2	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		487.82
JV*FB03100006877	10/02/2009	71	1101	0101	060101		EH02	445712	DWNR		DWNR	113	09H	400506A	AZ	05D02088		5.74
JV*SAI0031D-0432	10/01/2009	71	1101	0101	060101		EA79	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		35.40
JV405CA031407002	10/06/2009	71	1101	0101	060101		TA11	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.44	158.49
JV405CA031407002	10/06/2009	71	1101	0101	060101		EB01	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.29
JV405CA031407002	10/06/2009	71	1101	0101	060101		EE03	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.76
JV405CA031407002	10/06/2009	71	1101	0101	060101		EB02	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.68
JV*FB03100006464	10/02/2009	71	1101	0101	060101		GN02	441101	DWNR		DWNR	113	09H	400506A	AZ	01D20016		482.16
JV405CA031407004	10/06/2009	71	1101	0101	060101		TA11	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.99	33.76
JV405CA031407004	10/06/2009	71	1101	0101	060101		GN02	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		21.74
JV405CA031407004	10/06/2009	71	1101	0101	060101		EH02	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.74
JV405CA031407004	10/06/2009	71	1101	0101	060101		EA79	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.43
JV405CA031407004	10/06/2009	71	1101	0101	060101		EB03	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.25
JV405CA031407004	10/06/2009	71	1101	0101	060101		EE03	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.15
JV405CA031407004	10/06/2009	71	1101	0101	060101		EA01	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.98
JV405CA031407004	10/06/2009	71	1101	0101	060101		ER06	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.22
JV405CA031407009	10/06/2009	71	1101	0101	060101		EB01	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.82
JV405CD030090004	10/06/2009	71	1101	A716	060101		TA11	631020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.07	2.29
JV405CD030090004	10/06/2009	71	1101	A716	060101		ER30	631020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		37.78
JV405CD030104012	10/06/2009	71	1101	A716	060101		TA11	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.49	133.85
JV405CD030104012	10/06/2009	71	1101	A716	060101		GN02	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.94
JV405CD030104012	10/06/2009	71	1101	A716	060101		TE73	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.03
JV405CD030104012	10/06/2009	71	1101	A716	060101		EB03	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.34
JV405CD030104012	10/06/2009	71	1101	A716	060101		EA01	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.26
JV405CD030104012	10/06/2009	71	1101	A716	060101		EK01	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.06
JV405CD030105002	10/06/2009	71	1101	A716	060101		TA11	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR	14.44	688.72
JV405CD030105002	10/06/2009	71	1101	A716	060101		GN02	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		8.23
JV405CD030105002	10/06/2009	71	1101	A716	060101		TE73	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.06
JV405CD030105002	10/06/2009	71	1101	A716	060101		EA79	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.06

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD030105002	10/06/2009	71	1101	A716	060101		EB01	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		17.67
JV405CD030105002	10/06/2009	71	1101	A716	060101		EE03	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		11.67
JV405CD030105002	10/06/2009	71	1101	A716	060101		EA01	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		18.54
JV405CD030105002	10/06/2009	71	1101	A716	060101		EB02	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.37
JV405CD030105002	10/06/2009	71	1101	A716	060101		GC01	442001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.11
JV405CD030105003	10/06/2009	71	1101	A716	060101		TA11	445712	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.04	1.19
JV405CD030105003	10/06/2009	71	1101	A716	060101		TA11	442002	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.03	89.24
JV405CD030105003	10/06/2009	71	1101	A716	060101		TA11	444302	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.31	66.52
JV405CD030105003	10/06/2009	71	1101	A716	060101		TE73	442002	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.28
JV405CD030105003	10/06/2009	71	1101	A716	060101		EA01	444010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.30
JV405CD030107004	10/06/2009	71	1101	A716	060101		TA11	347030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.60	41.26
JV405CD030107004	10/06/2009	71	1101	A716	060101		GA01	347030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.18
JV405CD030109009	10/06/2009	71	1101	A716	060101		TA11	344020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.55	30.87
JV405CD030109009	10/06/2009	71	1101	A716	060101		TA10	344020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.04	2.69
JV405CD030109009	10/06/2009	71	1101	A716	060101		EB03	344020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.22
JV405CD030109009	10/06/2009	71	1101	A716	060101		GA01	344020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.11
JV405CD030112002	10/06/2009	71	1101	A716	060101		TA11	351030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.21	11.87
JV405CD030114019	10/06/2009	71	1101	A716	060101		EC05	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.13
JV405CD030114019	10/06/2009	71	1101	A716	060101		EC02	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.01
JV405CD030114019	10/06/2009	71	1101	A716	060101		EC09	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.33
JV405CD030114092	10/06/2009	71	1101	A716	060101		ER07	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.64
JV405CD030124025	10/06/2009	71	1101	A716	060101		TA11	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.62	35.06
JV405CD030124025	10/06/2009	71	1101	A716	060101		EA01	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.03
JV405CD030124025	10/06/2009	71	1101	A716	060101		GA01	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.50
JV405CD030125007	10/06/2009	71	1101	A716	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-1.21	-54.46
JV405CD030125007	10/06/2009	71	1101	A716	060101		TE73	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.02
JV405CD030125007	10/06/2009	71	1101	A716	060101		EA01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.46
JV405CD030125007	10/06/2009	71	1101	A716	060101		EA08	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.50
JV405CD030127007	10/06/2009	71	1101	A716	060101		TA11	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.52	29.14
JV405CD030127007	10/06/2009	71	1101	A716	060101		TE73	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.10
JV405CD030127007	10/06/2009	71	1101	A716	060101		EB03	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.21
JV405CD030127007	10/06/2009	71	1101	A716	060101		EA01	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.12
JV405CD030138002	10/06/2009	71	1101	A716	060101		TA11	304020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.26	15.83
JV405CD030139020	10/06/2009	71	1101	A716	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.95	61.98
JV405CD030139020	10/06/2009	71	1101	A716	060101		GN02	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.55
JV405CD030139020	10/06/2009	71	1101	A716	060101		TE73	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.08
JV405CD030139020	10/06/2009	71	1101	A716	060101		EB03	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.83
JV405CD030139020	10/06/2009	71	1101	A716	060101		EA01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.93
JV405CD030139020	10/06/2009	71	1101	A716	060101		EG10	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.17
JV405CD030139020	10/06/2009	71	1101	A716	060101		EA21	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.05

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD030139020	10/06/2009	71	1101	A716	060101		EF02	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.03
JV405CD030139020	10/06/2009	71	1101	A716	060101		EH07	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.21
JV405CD030139020	10/06/2009	71	1101	A716	060101		GG04	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.51
JV405CD030139020	10/06/2009	71	1101	A716	060101		EG94	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.44
JV405CD030140002	10/06/2009	71	1101	A716	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.11	5.09
JV405CD030142058	10/06/2009	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.25	14.04
JV405CD030162002	10/06/2009	71	1101	A716	060101		TA11	291010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.12	4.63
JV405CD030162030	10/06/2009	71	1101	A716	060101		TA11	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.50	58.49
JV405CD030162030	10/06/2009	71	1101	A716	060101		GN02	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.19
JV405CD030162030	10/06/2009	71	1101	A716	060101		TE73	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.47
JV405CD030162030	10/06/2009	71	1101	A716	060101		EA79	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.07
JV405CD030162030	10/06/2009	71	1101	A716	060101		EB03	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.14
JV405CD030162030	10/06/2009	71	1101	A716	060101		EE03	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.07
JV405CD030162030	10/06/2009	71	1101	A716	060101		EA01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.55
JV405CD030162030	10/06/2009	71	1101	A716	060101		GA01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.12
JV405CD030162030	10/06/2009	71	1101	A716	060101		GD01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.07
JV405CD030162030	10/06/2009	71	1101	A716	060101		GB01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.33
JV405CD030162030	10/06/2009	71	1101	A716	060101		EG01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.03
JV405CD030162030	10/06/2009	71	1101	A716	060101		TE60	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.07
JV405CD030162030	10/06/2009	71	1101	A716	060101		EF01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.05
JV405CD030105004	10/06/2009	71	1101	A716	060101		TA11	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.25	118.96
JV405CD030105004	10/06/2009	71	1101	A716	060101		TA11	448901	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.12	115.31
JV405CD030105004	10/06/2009	71	1101	A716	060101		TA11	449001	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.76	264.38
JV405CD030105004	10/06/2009	71	1101	A716	060101		EB03	448901	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.86
JV405CD030105004	10/06/2009	71	1101	A716	060101		EB03	449001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.05
JV405CD030114034	10/06/2009	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		15.63
JV405CD030114034	10/06/2009	71	1101	A716	060101		EC05	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.03
JV405CD030114034	10/06/2009	71	1101	A716	060101		EC01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.27
JV405CD030114034	10/06/2009	71	1101	A716	060101		EC09	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.07
JV405CD030114059	10/06/2009	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		23.61
JV405CD030114059	10/06/2009	71	1101	A716	060101		EC05	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.46
JV405CD030114059	10/06/2009	71	1101	A716	060101		EC01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.30
JV405CD030114059	10/06/2009	71	1101	A716	060101		EC09	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.08
JV405CD030124027	10/06/2009	71	1101	A716	060101		GN02	303040	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.55
JV405CD030124079	10/06/2009	71	1101	A716	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.21	15.32
JV405CD030124079	10/06/2009	71	1101	A716	060101		TE73	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.07
JV405CD030126004	10/06/2009	71	1101	A716	060101		TA11	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-0.38	-21.68
JV405CD030126004	10/06/2009	71	1101	A716	060101		EA01	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.03
JV405CD030129009	10/06/2009	71	1101	A716	060101		TA11	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.87	149.47
JV405CD030129009	10/06/2009	71	1101	A716	060101		TE73	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.14

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD030129009	10/06/2009	71	1101	A716	060101		EA01	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.28
JV405CD030129009	10/06/2009	71	1101	A716	060101		EA04	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.11
JV405CD030129009	10/06/2009	71	1101	A716	060101		EG10	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.17
JV405CD030130002	10/06/2009	71	1101	A716	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.19	12.20
JV405CD030137002	10/06/2009	71	1101	A716	060101		TA11	304010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.25	7.16
JV405CD030103002	10/06/2009	71	1101	A716	060101		TA11	334400	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.85	102.63
JV405CD030114009	10/06/2009	71	1101	A716	060101		ER07	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.63
JV405CD030114085	10/06/2009	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		86.04
JV405CD030114117	10/06/2009	71	1101	A716	060101		EC01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.18
JV405CD030124018	10/06/2009	71	1101	A716	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.80	150.38
JV405CD030124018	10/06/2009	71	1101	A716	060101		TE73	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.03
JV405CD030124018	10/06/2009	71	1101	A716	060101		EB03	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.68
JV405CD030124018	10/06/2009	71	1101	A716	060101		EA01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.73
JV405CD030124018	10/06/2009	71	1101	A716	060101		EA08	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.50
JV405CD030124018	10/06/2009	71	1101	A716	060101		EA06	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.10
JV405CD030124018	10/06/2009	71	1101	A716	060101		EG18	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.52
JV405CD030124018	10/06/2009	71	1101	A716	060101		GA01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.57
JV405CD030124018	10/06/2009	71	1101	A716	060101		GD01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.12
JV405CD030124018	10/06/2009	71	1101	A716	060101		EH07	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.68
JV405CD030124018	10/06/2009	71	1101	A716	060101		JA01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.04
JV405CD030124028	10/06/2009	71	1101	A716	060101		TA11	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.68	26.67
JV405CD030130007	10/06/2009	71	1101	A716	060101		TA11	303016	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.13	7.05
JV405CD030130007	10/06/2009	71	1101	A716	060101		EB03	303016	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.21
JV405CD030130007	10/06/2009	71	1101	A716	060101		EA01	303016	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.01
JV405CD030136009	10/06/2009	71	1101	A716	060101		TA11	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.02	106.22
JV405CD030136009	10/06/2009	71	1101	A716	060101		GN02	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.23
JV405CD030136009	10/06/2009	71	1101	A716	060101		EB03	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.58
JV405CD030136009	10/06/2009	71	1101	A716	060101		EE03	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.47
JV405CD030136009	10/06/2009	71	1101	A716	060101		EA01	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.05
JV405CD030140010	10/06/2009	71	1101	A716	060101		TA11	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.07	105.81
JV405CD030140010	10/06/2009	71	1101	A716	060101		GN02	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.55
JV405CD030140010	10/06/2009	71	1101	A716	060101		EB03	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.80
JV405CD030140010	10/06/2009	71	1101	A716	060101		GN01	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.14
JV405CD030142004	10/06/2009	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.02	1.23
JV405CD030142004	10/06/2009	71	1101	A716	060101		GN02	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.59
JV405CD030104002	10/06/2009	71	1101	A716	060101		EA01	332200	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.14
JV405CD030104014	10/06/2009	71	1101	A716	060101		TA11	334300	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.24	17.10
JV405CD030105001	10/06/2009	71	1101	A716	060101		EB01	438501	DWNR		DWNR	113	09H	400506A	AZ	DWNR		90.31
JV405CD030114047	10/06/2009	71	1101	A716	060101		ER07	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.57
JV405CD030124020	10/06/2009	71	1101	A716	060101		GN02	303011	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.19

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD030130008	10/06/2009	71	1101	A716	060101		GN02	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.09
JV405CD030140011	10/06/2009	71	1101	A716	060101		CD01	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.78
JV405CD030142023	10/06/2009	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.07	3.75
JV405CD030142023	10/06/2009	71	1101	A716	060101		TA10	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.03	1.50
JV405CD030142023	10/06/2009	71	1101	A716	060101		EA01	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.01
JV405CD030153002	10/06/2009	71	1101	A716	060101		TA11	339000	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.21	11.98
JV405CD030162009	10/06/2009	71	1101	A716	060101		TA11	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.11	4.68
JV405CD030162009	10/06/2009	71	1101	A716	060101		GN02	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.61
JV405CD030162009	10/06/2009	71	1101	A716	060101		EB03	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.04
JV405CD030162009	10/06/2009	71	1101	A716	060101		GB01	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.20
JV405CD030142072	10/06/2009	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.22	12.37
JV405CD030160002	10/06/2009	71	1101	A716	060101		TA11	231010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.18	8.08
JV405CD030161004	10/06/2009	71	1101	A716	060101		ER06	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.59
JV405CD030161004	10/06/2009	71	1101	A716	060101		JA01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		166.40
JV405CD030114072	10/06/2009	71	1101	A716	060101		ER07	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.14
JV405CD030114101	10/06/2009	71	1101	A716	060101		EC05	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.82
JV405CD030114101	10/06/2009	71	1101	A716	060101		EC01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.83
JV405CD030127010	10/06/2009	71	1101	A716	060101		TA11	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.01
JV405CD030139002	10/06/2009	71	1101	A716	060101		TA11	304020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.07	4.20
JV405CD030140017	10/06/2009	71	1101	A716	060101		EY01	308010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.93
JV405CD030140017	10/06/2009	71	1101	A716	060101		EA04	308010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.01
JV405CD030140017	10/06/2009	71	1101	A716	060101		EG18	308010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.18
JV405CD030140017	10/06/2009	71	1101	A716	060101		JB01	308010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.43
JV405CD030142051	10/06/2009	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.25	8.20
JV405CD030150007	10/06/2009	71	1101	A716	060101		TA11	333100	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.44	22.75
JV405CD030150007	10/06/2009	71	1101	A716	060101		GN02	333100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.80
JV405CD030150007	10/06/2009	71	1101	A716	060101		EH02	333100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.07
JV405CD030150007	10/06/2009	71	1101	A716	060101		GA01	333100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.19
JV405CD030142036	10/06/2009	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.02	1.14
JV405CD030142036	10/06/2009	71	1101	A716	060101		EB03	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.02
JV405CD030142065	10/06/2009	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.19	10.66
JV405CD030105014	10/06/2009	71	1101	A716	060101		EB01	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.66
JV405CD030115001	10/06/2009	71	1101	A716	060101		TA11	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.34	188.57
JV405CD030115001	10/06/2009	71	1101	A716	060101		GA01	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		10.26
JV405CD030124071	10/06/2009	71	1101	A716	060101		EH03	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.31
JV405CD030137004	10/06/2009	71	1101	A716	060101		TA11	304050	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.24	7.74
JV405CD030109002	10/06/2009	71	1101	A716	060101		TA11	314030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.04	0.79
JV405CD030142013	10/06/2009	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.17	8.40
JV441PC100344044	09/11/2009	71	1101	0101	060101		EB03	441101	WS4050		DWNR	113	09H	400506A	AZ	DWNR		1,486.48
JV441PC100344044	09/11/2009	71	1101	0101	060101		EB02	441101	WS4050		DWNR	113	09H	400506A	AZ	DWNR		218.93

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV441PC100344044	09/11/2009	71	1101	0101	060101		EJ01	441101	WS4050		DWNR	113	09H	400506A	AZ	DWNR		60.00
JV441PC100344047	09/11/2009	71	1101	0101	060101		EB03	448801	WS4050		DWNR	113	09H	400506A	AZ	DWNR		154.71
JV441PC100344047	09/11/2009	71	1101	0101	060101		EA01	441101	WS4050		DWNR	113	09H	400506A	AZ	DWNR		207.19
JV441PC100344047	09/11/2009	71	1101	0101	060101		EA01	445712	WS4050		DWNR	113	09H	400506A	AZ	DWNR		31.20
JVCCSPC1003CC08	09/15/2009	71	1101	0101	060101		JA06	441101	WS4050		DWNR	113	09H	400506A	AZ	A7003001		3,446.53
JVCCSPC1003CC08	09/15/2009	71	1101	0101	060101		JA06	441101	WS4050		DWNR	113	09H	400506A	AZ	A6945002		-3,236.12
JVCCSPC1003CC08	09/15/2009	71	1101	0101	060101		JA06	441101	WS4050		DWNR	113	09H	400506A	AZ	A7003002		3,446.53
PV30C002827-0011	09/23/2009	15	1101	0166	060101		JK01	441101	470680568 1		10026AE0	113	09H	400506A	AZ	DWNR		619.98
PV30I001923-0011	09/25/2009	71	1101	0132	060101		GA01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		86.00
JVCCSPC1003CC15	09/25/2009	71	1101	0101	060101		JA06	441101	WS4050		DWNR	113	09H	400506A	AZ	DWNR		-3,236.12
PV30I001909-0011	09/15/2009	71	1101	0132	060101		GA01	441101	251800167 1		DWNR	113	09H	400506A	AZ	DWNR		134.24
PV30I001924-0011	09/25/2009	71	1101	0132	060101		GA01	441101	251800167 1		DWNR	113	09H	400506A	AZ	DWNR		134.24
PV441000629-0111	09/09/2009	71	1101	0101	060101		EB02	441101	060495050 E		DWNR	113	09H	400506A	AZ	DWNR		176.21
PV38A000595-0011	09/15/2009	17	1101	0109	060101		ER16	441101	956006144 1		GCA59770	113	09H	400506A	AZ	DWNR		8,246.46
PV441000789-0011	09/17/2009	71	1101	0101	060101		GC01	441101	000270903		DWNR	113	09H	400506A	AZ	DWNR		16.94
PV441000803-0041	09/21/2009	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
JV441PC100344039	09/11/2009	71	1101	0101	060101		EA01	441101	WS4050		DWNR	113	09H	400506A	AZ	DWNR		60.40
JV441PC100344039	09/11/2009	71	1101	0101	060101		ER16	441101	WS4050		DWNR	113	09H	400506A	AZ	DWNR		1,000.00
JV441PC100344124	09/21/2009	71	1101	0101	060101		EA01	441101	WS4050		DWNR	113	09H	400506A	AZ	DWNR		182.88
JV441PC100344116	09/21/2009	71	1101	0101	060101		EA01	441101	WS4050		DWNR	113	09H	400506A	AZ	DWNR		212.40
JV441PC100344040	09/11/2009	71	1101	0101	060101		EB01	441101	WS4050		DWNR	113	09H	400506A	AZ	DWNR		1,525.29
JV441PC100344040	09/11/2009	71	1101	0101	060101		EB02	441101	WS4050		DWNR	113	09H	400506A	AZ	DWNR		200.96
JV441PC100344040	09/11/2009	71	1101	0101	060101		EB04	441101	WS4050		DWNR	113	09H	400506A	AZ	DWNR		57.94
JV441PC100344043	09/11/2009	71	1101	0101	060101		EA01	441101	WS4050		DWNR	113	09H	400506A	AZ	DWNR		211.85
JV441PC100344043	09/11/2009	71	1101	0101	060101		EB02	441101	WS4050		DWNR	113	09H	400506A	AZ	DWNR		104.95
JV441PC100344117	09/21/2009	71	1101	0101	060101		EE03	441101	WS4050		DWNR	113	09H	400506A	AZ	DWNR		6,824.84
JV441PC100344120	09/21/2009	71	1101	0101	060101		EA01	441101	WS4050		DWNR	113	09H	400506A	AZ	DWNR		203.71
PV30I001908-0011	09/15/2009	71	1101	0132	060101		GA01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		86.00
PV31GE04727-0011	09/15/2009	05	1101	0112	060101		EY01	441101	680356310		DP012040	113	09H	400506A	AZ	DWNR		8,660.48
PV441000705-0011	09/17/2009	07	1101	0112	060101		JK01	441101	SW000848900		GCA60070	113	09H	400506A	AZ	DWNR		6,077.35
PV441000745-0011	09/17/2009	71	1101	0101	060101		GC01	441101	020035761		DWNR	113	09H	400506A	AZ	DWNR		121.00
PV441000803-0021	09/21/2009	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV30I001917-0011	09/22/2009	71	1101	0132	060101		GA01	441101	251800167 1		DWNR	113	09H	400506A	AZ	DWNR		134.24
PV31GE04690-0011	09/09/2009	71	1101	0101	060101		EB02	441101	710427007		DWNR	113	09H	400506A	AZ	DWNR		6.62
PV441000595-0021	09/03/2009	71	1101	0101	060101		GC01	441101	000458040		DWNR	113	09H	400506A	AZ	DWNR		599.10
PV441000817-0011	09/29/2009	71	1101	0101	060101		EA01	441101	SW000387200		DWNR	113	09H	400506A	AZ	DWNR		25.20
PV441000914-0021	09/29/2009	71	1101	0101	060101		GC01	441101	000458040		DWNR	113	09H	400506A	AZ	DWNR		20.35
PV441000595-0011	09/03/2009	71	1101	0101	060101		GC01	441101	000458040		DWNR	113	09H	400506A	AZ	DWNR		19.25
PV441000744-0031	09/17/2009	71	1101	0101	060101		GC01	441101	000777230		DWNR	113	09H	400506A	AZ	DWNR		26.07
PV441000803-0031	09/21/2009	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
PV441000803-0051	09/21/2009	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441000875-0211	10/01/2009	71	1101	0101	060101		EE03	441101	930768521 1		DWNR	113	09H	400506A	AZ	DWNR		1,108.74
PV31GE04719-0101	09/22/2009	05	1101	0101	060101		EY01	448801	SW000302200		DP009910	113	09H	400506A	AZ	DWNR		1,856.58
PV441000547-0011	09/03/2009	01	1101	0101	060101		ED03	441101	916001288 5		OP014400	113	09H	400506A	AZ	DWNR		2,296.00
PV441000596-0011	09/03/2009	71	1101	0101	060101		GC01	448801	000273138		DWNR	113	09H	400506A	AZ	DWNR		24.20
PV441000744-0011	09/17/2009	71	1101	0101	060101		GC01	441101	000777230		DWNR	113	09H	400506A	AZ	DWNR		173.58
PV441000744-0021	09/17/2009	71	1101	0101	060101		GD01	441101	000777230		DWNR	113	09H	400506A	AZ	DWNR		4.80
PV301001916-0011	09/22/2009	71	1101	0132	060101		GA01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		86.00
PVTAX00087B-0201	09/18/2009	71	1101	0101	060101		EA04	448801	SW002743300		DWNR	113	09H	400506A	AZ	DWNR		50.84
JV405CD030114002	10/06/2009	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		37.13
JV405CD030114079	10/06/2009	71	1101	A716	060101		ER06	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.20
JV405CD030114110	10/06/2009	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.04
JV405CD030126005	10/06/2009	71	1101	A716	060101		TA11	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-0.46	-18.06
JV405CD030127009	10/06/2009	71	1101	A716	060101		TA11	303013	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.04	1.46
JV405CD030142044	10/06/2009	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.20	9.07
JV441PC100344045	09/11/2009	71	1101	0101	060101		EA04	448801	WS4050		DWNR	113	09H	400506A	AZ	DWNR		39.95
PV441000914-0011	09/29/2009	71	1101	0101	060101		GC01	441101	000458040		DWNR	113	09H	400506A	AZ	DWNR		164.45
4,208.67 268,928.83																		

October

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1760D-0456	10/16/2009	71	1101	0160	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	13.00	567.06
JV*AAP1760D-0456	10/16/2009	71	1101	0172	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	25.00	1,143.35
JV*AAP1760D-0456	10/16/2009	71	1101	0174	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	112.00	4,922.03
JV*AAP1760H-0697	10/16/2009	71	1101	0166	060101		TA11	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR	5.50	279.98
JV*AAP1760D-0454	10/16/2009	71	1101	0101	060101		TA11	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR	168.00	7,825.40
JV*AAP1760D-0454	10/16/2009	71	1101	0101	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	565.50	31,197.15
JV*AAP1760D-0454	10/16/2009	71	1101	0101	060101		TA11	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	11.50	541.53
JV*AAP1760D-0454	10/16/2009	71	1101	0101	060101		TA11	445712	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.50	13.13
JV*AAP1760D-0454	10/16/2009	71	1101	0109	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	56.00	2,898.00
JV*AAP1760D-0454	10/16/2009	71	1101	0116	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	27.00	1,177.74
JV*AAP1760D-0454	10/16/2009	71	1101	0110	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	139.90	6,225.71
JV*AAP1760D-0454	10/16/2009	71	1101	0110	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	15.20	935.71
JV*AAP1760D-0454	10/16/2009	71	1101	0107	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	65.00	3,518.85
JV*AAP1760D-0455	10/16/2009	71	1101	0117	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	19.00	746.51
JV*AAP1760D-0455	10/16/2009	71	1101	0133	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	39.50	2,009.43
JV*AAP1760A-0007	10/19/2009	71	1101	0101	060101		TA11	589111	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	307.40
JV*AAP1760D-0453	10/16/2009	71	1101	0101	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	717.50	42,098.37
JV*AAP1760D-0453	10/16/2009	71	1101	01A0	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	11.00	569.25
JV*AAP1760H-0692	10/16/2009	71	1101	01E0	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	5.00	253.10

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1760H-0693	10/16/2009	71	1101	01SJ	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	5.00	368.45
JV*PS091031-0002	11/04/2009	71	1101	0101	060101		TE73	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.36
JV31C00000006939	10/29/2009	71	1101	0101	060101		EH02	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.74
JV31C00000006939	10/29/2009	71	1101	0101	060101		EH02	445712	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-73.48
JV31C00000006939	10/29/2009	71	1101	0101	060101		EA79	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-35.40
JV31C00000006939	10/29/2009	71	1101	0101	060101		EA79	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.43
JV31C00000006939	10/29/2009	71	1101	0101	060101		EB01	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-3,081.29
JV31C00000006939	10/29/2009	71	1101	0101	060101		EB01	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1.11
JV31C00000006939	10/29/2009	71	1101	0101	060101		EB03	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-154.71
JV31C00000006939	10/29/2009	71	1101	0101	060101		EB03	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-2,981.77
JV31C00000006939	10/29/2009	71	1101	0101	060101		EB03	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-2.25
JV31C00000006939	10/29/2009	71	1101	0101	060101		EE03	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-7,933.58
JV31C00000006939	10/29/2009	71	1101	0101	060101		EE03	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1.15
JV31C00000006939	10/29/2009	71	1101	0101	060101		EE03	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-4.76
JV31C00000006939	10/29/2009	71	1101	0101	060101		EA01	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.98
JV31C00000006939	10/29/2009	71	1101	0101	060101		EA01	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.98
JV31C00000006939	10/29/2009	71	1101	0101	060101		EA01	445712	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-31.20
JV31C00000006939	10/29/2009	71	1101	0101	060101		EA08	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-20.28
JV31C00000006939	10/29/2009	71	1101	0101	060101		ER06	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.22
JV31C00000006939	10/29/2009	71	1101	0101	060101		EA04	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-375.76
JV31C00000006939	10/29/2009	71	1101	0101	060101		ER16	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1,000.00
JV31C00000006939	10/29/2009	71	1101	0101	060101		EB02	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1,029.11
JV31C00000006939	10/29/2009	71	1101	0101	060101		EB02	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1.68
JV31C00000006939	10/29/2009	71	1101	0101	060101		GC01	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1,340.28
JV31C00000006939	10/29/2009	71	1101	0101	060101		ED03	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		16,143.47
JV31C00000006939	10/29/2009	71	1101	0101	060101		EB04	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-115.88
JV31C00000006939	10/29/2009	71	1101	0101	060101		EJ01	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-60.00
JV31C00000006939	10/29/2009	71	1101	0101	060101		EE10	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-14,243.46
JV31C00000006939	10/29/2009	05	1101	0101	060101		EY01	448801	DWNR		DP009910	113	09H	400506A	AZ	DWNR		-1,856.58
JV31C00000006939	10/29/2009	05	1101	0112	060101		EY01	441101	DWNR		DP012040	113	09H	400506A	AZ	DWNR		-8,660.48
JV31C00000006939	10/29/2009	20	1101	0112	060101		JK01	441101	DWNR		Y9388AE0	113	09H	400506A	AZ	DWNR		-10,012.47
JV31C00000006939	10/29/2009	01	1101	0101	060101		ED03	441101	DWNR		0P014400	113	09H	400506A	AZ	DWNR		-4,592.00
JV31C00000006939	10/29/2009	01	1101	0101	060101		ED03	441101	DWNR		0P014380	113	09H	400506A	AZ	DWNR		-34,570.62
JV31C00000006939	10/29/2009	21	1101	0112	060101		JK01	441101	DWNR		Y9388AE0	113	09H	400506A	AZ	DWNR		-10,012.48
JV31C00000006939	10/29/2009	10	1101	0112	060101		JK01	441101	DWNR		Y9245AF0	113	09H	400506A	AZ	DWNR		-633,715.65
JV31C00000006939	10/29/2009	17	1101	0109	060101		ER16	441101	DWNR		GCA59770	113	09H	400506A	AZ	DWNR		-14,125.92
JV31C00000006939	10/29/2009	15	1101	0166	060101		JK01	441101	DWNR		10026AE0	113	09H	400506A	AZ	DWNR		-619.98
JV31C00000006939	10/29/2009	07	1101	0112	060101		JK01	441101	DWNR		GCA60070	113	09H	400506A	AZ	DWNR		-6,077.35
JV31C00000006940	10/29/2009	71	1101	0101	060101		GN02	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-482.16
JV31C00000006940	10/29/2009	71	1101	0101	060101		GN02	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-21.74

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV31C0000006940	10/29/2009	71	1101	0101	060101		JA06	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-689.76
JV31C0000006940	10/29/2009	71	1101	0101	060101		JA06	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-6,893.06
JV31C0000006940	10/29/2009	71	1101	0101	060101		GD01	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-7.05
JV31C0000006940	10/29/2009	71	1101	0101	060101		JE05	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1,731.20
JV31C0000006940	10/29/2009	71	1101	0101	060101		GC01	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-24.20
JV31C0000006940	10/29/2009	71	1101	0101	060101		JB01	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		11,816.72
JV31C0000006940	10/29/2009	71	1101	0101	060101		JC01	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1,372.16
JV31C0000006940	10/29/2009	71	1101	0132	060101		GA01	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1,931.18
JV31C0000006940	10/29/2009	71	1101	01G1	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1,037.97
JV31C0000006940	10/29/2009	71	1101	01G2	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-691.44
JV31C0000006940	10/29/2009	71	1101	A716	060101		EA79	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.07
JV31C0000006940	10/29/2009	71	1101	A716	060101		EA79	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.06
JV31C0000006940	10/29/2009	71	1101	A716	060101		EB01	438501	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-90.31
JV31C0000006940	10/29/2009	71	1101	A716	060101		EB01	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-18.33
JV31C0000006940	10/29/2009	71	1101	A716	060101		EB03	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.68
JV31C0000006940	10/29/2009	71	1101	A716	060101		EB03	303016	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.21
JV31C0000006940	10/29/2009	71	1101	A716	060101		EB03	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.21
JV31C0000006940	10/29/2009	71	1101	A716	060101		EB03	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.14
JV31C0000006940	10/29/2009	71	1101	A716	060101		EB03	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.04
JV31C0000006940	10/29/2009	71	1101	A716	060101		EA01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-3.93
JV31C0000006940	10/29/2009	71	1101	A716	060101		EA01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-2.27
JV31C0000006940	10/29/2009	71	1101	A716	060101		EA01	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.01
JV31C0000006940	10/29/2009	71	1101	A716	060101		EA01	303016	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.01
JV31C0000006940	10/29/2009	71	1101	A716	060101		EA01	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.12
JV31C0000006940	10/29/2009	71	1101	A716	060101		EA01	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.28
JV31C0000006940	10/29/2009	71	1101	A716	060101		EA01	332200	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.14
JV31C0000006940	10/29/2009	71	1101	A716	060101		EA01	444010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1.30
JV31C0000006940	10/29/2009	71	1101	A716	060101		EA01	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.05
JV31C0000006940	10/29/2009	71	1101	A716	060101		EA01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.55
JV31C0000006940	10/29/2009	71	1101	A716	060101		EA01	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-18.54
JV31C0000006940	10/29/2009	71	1101	A716	060101		EA01	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.26
JV31C0000006940	10/29/2009	71	1101	A716	060101		EA04	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.11
JV31C0000006940	10/29/2009	71	1101	A716	060101		EA04	308010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.01
JV31C0000006940	10/29/2009	71	1101	A716	060101		EA06	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.10
JV31C0000006940	10/29/2009	71	1101	A716	060101		EB02	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1.37
JV31C0000006940	10/29/2009	71	1101	A716	060101		EA21	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.05
JV31C0000006940	10/29/2009	71	1101	A716	060101		CD01	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-2.78
JV31C0000006941	10/29/2009	71	1101	A716	060101		EH02	333100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.07
JV31C0000006941	10/29/2009	71	1101	A716	060101		EY01	308010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.93
JV31C0000006941	10/29/2009	71	1101	A716	060101		EB03	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.83

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV31C0000006941	10/29/2009	71	1101	A716	060101		EB03	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.02
JV31C0000006941	10/29/2009	71	1101	A716	060101		EB03	448901	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1.86
JV31C0000006941	10/29/2009	71	1101	A716	060101		EB03	449001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-2.05
JV31C0000006941	10/29/2009	71	1101	A716	060101		EB03	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1.58
JV31C0000006941	10/29/2009	71	1101	A716	060101		EB03	344020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.22
JV31C0000006941	10/29/2009	71	1101	A716	060101		EB03	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1.80
JV31C0000006941	10/29/2009	71	1101	A716	060101		EB03	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.34
JV31C0000006941	10/29/2009	71	1101	A716	060101		EE03	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.47
JV31C0000006941	10/29/2009	71	1101	A716	060101		EE03	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.07
JV31C0000006941	10/29/2009	71	1101	A716	060101		EE03	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-11.67
JV31C0000006941	10/29/2009	71	1101	A716	060101		ER06	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-4.79
JV31C0000006941	10/29/2009	71	1101	A716	060101		EG10	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.17
JV31C0000006941	10/29/2009	71	1101	A716	060101		EG10	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.17
JV31C0000006941	10/29/2009	71	1101	A716	060101		EG18	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.52
JV31C0000006941	10/29/2009	71	1101	A716	060101		EG18	308010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.18
JV31C0000006941	10/29/2009	71	1101	A716	060101		GA01	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.50
JV31C0000006941	10/29/2009	71	1101	A716	060101		GA01	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-10.26
JV31C0000006941	10/29/2009	71	1101	A716	060101		GA01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.57
JV31C0000006941	10/29/2009	71	1101	A716	060101		GA01	344020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.11
JV31C0000006941	10/29/2009	71	1101	A716	060101		GA01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.12
JV31C0000006941	10/29/2009	71	1101	A716	060101		GA01	347030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.18
JV31C0000006941	10/29/2009	71	1101	A716	060101		GA01	333100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.19
JV31C0000006941	10/29/2009	71	1101	A716	060101		GB01	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.20
JV31C0000006941	10/29/2009	71	1101	A716	060101		EG01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1.03
JV31C0000006941	10/29/2009	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-163.45
JV31C0000006941	10/29/2009	71	1101	A716	060101		ER07	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-4.98
JV31C0000006941	10/29/2009	71	1101	A716	060101		EH03	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.31
JV31C0000006941	10/29/2009	71	1101	A716	060101		EC05	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-14.44
JV31C0000006941	10/29/2009	71	1101	A716	060101		EF02	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.03
JV31C0000006941	10/29/2009	71	1101	A716	060101		EH07	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-2.21
JV31C0000006941	10/29/2009	71	1101	A716	060101		EH07	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.68
JV31C0000006941	10/29/2009	71	1101	A716	060101		EK01	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.06
JV31C0000006941	10/29/2009	71	1101	A716	060101		ER30	631020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-37.78
JV31C0000006941	10/29/2009	71	1101	A716	060101		EC01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1.58
JV31C0000006941	10/29/2009	71	1101	A716	060101		EC02	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.01
JV31C0000006941	10/29/2009	71	1101	A716	060101		EF01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.05
JV31C0000006941	10/29/2009	71	1101	A716	060101		EG94	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.44
JV31C0000006941	10/29/2009	71	1101	A716	060101		EC09	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.48
JV31C0000006942	10/29/2009	71	1101	A716	060101		GN02	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1.09
JV31C0000006942	10/29/2009	71	1101	A716	060101		GN02	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.55

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV31C0000006942	10/29/2009	71	1101	A716	060101		GN02	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.59
JV31C0000006942	10/29/2009	71	1101	A716	060101		GN02	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1.23
JV31C0000006942	10/29/2009	71	1101	A716	060101		GN02	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1.19
JV31C0000006942	10/29/2009	71	1101	A716	060101		GN02	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-8.23
JV31C0000006942	10/29/2009	71	1101	A716	060101		GN02	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.61
JV31C0000006942	10/29/2009	71	1101	A716	060101		GN02	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.55
JV31C0000006942	10/29/2009	71	1101	A716	060101		GN02	303040	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.55
JV31C0000006942	10/29/2009	71	1101	A716	060101		GN02	303011	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-2.19
JV31C0000006942	10/29/2009	71	1101	A716	060101		GN02	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1.94
JV31C0000006942	10/29/2009	71	1101	A716	060101		GN02	333100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.80
JV31C0000006942	10/29/2009	71	1101	A716	060101		TE73	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.08
JV31C0000006942	10/29/2009	71	1101	A716	060101		TE73	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.12
JV31C0000006942	10/29/2009	71	1101	A716	060101		TE73	442002	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.28
JV31C0000006942	10/29/2009	71	1101	A716	060101		TE73	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.10
JV31C0000006942	10/29/2009	71	1101	A716	060101		TE73	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1.14
JV31C0000006942	10/29/2009	71	1101	A716	060101		TE73	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.47
JV31C0000006942	10/29/2009	71	1101	A716	060101		TE73	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-4.06
JV31C0000006942	10/29/2009	71	1101	A716	060101		TE73	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.03
JV31C0000006942	10/29/2009	71	1101	A716	060101		GD01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.12
JV31C0000006942	10/29/2009	71	1101	A716	060101		GD01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.07
JV31C0000006942	10/29/2009	71	1101	A716	060101		GB01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.33
JV31C0000006942	10/29/2009	71	1101	A716	060101		GC01	442001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-3.11
JV31C0000006942	10/29/2009	71	1101	A716	060101		JB01	308010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1.43
JV31C0000006942	10/29/2009	71	1101	A716	060101		TE60	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.07
JV31C0000006942	10/29/2009	71	1101	A716	060101		GG04	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.51
JV31C0000006942	10/29/2009	71	1101	A716	060101		GN01	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.14
JV31C0000006942	10/29/2009	71	1101	A716	060101		JA01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.04
JV31C0000006942	10/29/2009	71	1101	A716	060101		JA01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-166.40
JV31C0000007044	11/09/2009	71	1101	0101	060101		GN02	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1,974.56
JV31C0000007044	11/09/2009	71	1101	0101	060101		GN02	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		21.74
JV31C0000007044	11/09/2009	71	1101	0101	060101		GN02	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.51
JV31C0000007044	11/09/2009	71	1101	0101	060101		GN02	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.86
JV31C0000007044	11/09/2009	71	1101	0101	060101		GA01	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR		158.80
JV31C0000007044	11/09/2009	71	1101	0101	060101		GD01	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		7.05
JV31C0000007044	11/09/2009	71	1101	0101	060101		GC01	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR		24.20
JV31C0000007044	11/09/2009	71	1101	0101	060101		GC01	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1,340.28
JV31C0000007044	11/09/2009	71	1101	0101	060101		GD02	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5,382.50
JV31C0000007044	11/09/2009	71	1101	0132	060101		GA01	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3,422.64
JV31C0000007044	11/09/2009	71	1101	0132	060101		GD01	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		16.00
JV31C0000007044	11/09/2009	71	1101	0132	060101		GD04	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		8.00

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV31C0000007044	11/09/2009	71	1101	A716	060101		GN02	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.09
JV31C0000007044	11/09/2009	71	1101	A716	060101		GN02	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.55
JV31C0000007044	11/09/2009	71	1101	A716	060101		GN02	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.59
JV31C0000007044	11/09/2009	71	1101	A716	060101		GN02	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.23
JV31C0000007044	11/09/2009	71	1101	A716	060101		GN02	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.19
JV31C0000007044	11/09/2009	71	1101	A716	060101		GN02	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		8.23
JV31C0000007044	11/09/2009	71	1101	A716	060101		GN02	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.61
JV31C0000007044	11/09/2009	71	1101	A716	060101		GN02	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.55
JV31C0000007044	11/09/2009	71	1101	A716	060101		GN02	303040	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.55
JV31C0000007044	11/09/2009	71	1101	A716	060101		GN02	303011	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.19
JV31C0000007044	11/09/2009	71	1101	A716	060101		GN02	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.94
JV31C0000007044	11/09/2009	71	1101	A716	060101		GN02	333100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.80
JV31C0000007044	11/09/2009	71	1101	A716	060101		GA01	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.50
JV31C0000007044	11/09/2009	71	1101	A716	060101		GA01	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		10.26
JV31C0000007044	11/09/2009	71	1101	A716	060101		GA01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.57
JV31C0000007044	11/09/2009	71	1101	A716	060101		GA01	344020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.11
JV31C0000007044	11/09/2009	71	1101	A716	060101		GA01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.12
JV31C0000007044	11/09/2009	71	1101	A716	060101		GA01	347030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.18
JV31C0000007044	11/09/2009	71	1101	A716	060101		GA01	333100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.19
JV31C0000007044	11/09/2009	71	1101	A716	060101		GD01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.12
JV31C0000007044	11/09/2009	71	1101	A716	060101		GD01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.07
JV31C0000007044	11/09/2009	71	1101	A716	060101		GB01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.33
JV31C0000007044	11/09/2009	71	1101	A716	060101		GB01	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.20
JV31C0000007044	11/09/2009	71	1101	A716	060101		GC01	442001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.11
JV31C0000007044	11/09/2009	71	1101	A716	060101		GG04	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.51
JV31C0000007044	11/09/2009	71	1101	A716	060101		GN01	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.14
JV31C0000007044	11/09/2009	71	1101	0115	060101		GA01	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		152.00
JV31C0000007044	11/09/2009	71	1101	0115	060101		GD04	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		27.00
JV31C0000007044	11/09/2009	71	1101	0115	060101		GC01	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		52.52
JV31C0000007044	11/09/2009	71	1101	0115	060101		GF04	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		473.95
JV405CA041407001	11/05/2009	71	1101	0101	060101		TA11	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.10	71.32
JV405CA041407001	11/05/2009	71	1101	0101	060101		EA79	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.12
JV405CA041407001	11/05/2009	71	1101	0101	060101		EB02	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.79
JV405CA041407002	11/05/2009	71	1101	0101	060101		TA11	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.37	14.03
JV405CA041407002	11/05/2009	71	1101	0101	060101		GN02	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		10.31
JV405CA041407002	11/05/2009	71	1101	0101	060101		EH02	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.36
JV405CA041407002	11/05/2009	71	1101	0101	060101		EA79	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.11
JV405TR000023910	10/29/2009	71	1101	0101	060101		TA11	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-469.00	-22,081.09
JV405TR000023910	10/29/2009	71	1101	0101	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-3,515.30	-205,110.00
JV405TR000023910	10/29/2009	71	1101	0101	060101		TA11	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-37.49	-1,822.83

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405TR000023910	10/29/2009	71	1101	0101	060101		TA11	445712	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-17.50	-578.57
JV405TR000023910	10/29/2009	71	1101	0101	060101		TA11	589111	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-4.00	-307.40
JV405TR000023910	10/29/2009	71	1101	0101	060101		TA11	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-2.44	-158.49
JV405TR000023910	10/29/2009	71	1101	0101	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-19.00	-1,150.50
JV405TR000023910	10/29/2009	71	1101	0101	060101		TA10	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-6.00	-310.44
JV405TR000023910	10/29/2009	71	1101	0160	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-28.00	-1,221.29
JV405TR000023910	10/29/2009	71	1101	0166	060101		TA11	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-21.50	-1,111.98
JV405TR000023910	10/29/2009	71	1101	0117	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-209.00	-9,394.94
JV405TR000023910	10/29/2009	71	1101	01SJ	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-15.00	-1,105.55
JV405TR000023910	10/29/2009	71	1101	01E0	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-15.00	-759.40
JV405TR000023910	10/29/2009	71	1101	0109	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-152.00	-7,866.84
JV405TR000023910	10/29/2009	71	1101	0116	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-168.00	-7,327.45
JV405TR000023910	10/29/2009	71	1101	0133	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-51.00	-2,604.44
JV405TR000023910	10/29/2009	71	1101	01SB	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-20.00	-1,537.40
JV405TR000023910	10/29/2009	71	1101	0172	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-63.00	-2,874.46
JV405TR000023910	10/29/2009	71	1101	0174	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-270.00	-11,839.13
JV405TR000023910	10/29/2009	71	1101	0132	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-2.50	-129.35
JV405TR000023910	10/29/2009	71	1101	0110	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-351.60	-15,774.68
JV405TR000023910	10/29/2009	71	1101	0110	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-30.80	-1,896.52
JV405TR000023910	10/29/2009	71	1101	0107	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-107.00	-5,537.43
JV405TR000023910	10/29/2009	71	1101	0121	060101		TA11	303060	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-0.50	-28.23
JV405TR000023910	10/29/2009	71	1101	01A0	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-46.00	-2,381.08
JV405TR000023910	10/29/2009	71	1101	A716	060101		TA11	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-0.24	-13.39
JV405TR000023910	10/29/2009	71	1101	A716	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-2.10	-128.53
JV405TR000023910	10/29/2009	71	1101	A716	060101		TA11	303016	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-0.13	-7.05
JV405TR000023910	10/29/2009	71	1101	A716	060101		TA11	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-0.52	-29.14
JV405TR000023910	10/29/2009	71	1101	A716	060101		TA11	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-2.87	-149.47
JV405TR000023910	10/29/2009	71	1101	A716	060101		TA11	303013	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-0.04	-1.46
JV405TR000023910	10/29/2009	71	1101	A716	060101		TA11	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-2.24	-114.83
JV405TR000023910	10/29/2009	71	1101	A716	060101		TA11	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-1.50	-58.49
JV405TR000023910	10/29/2009	71	1101	A716	060101		TA11	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-0.11	-4.68
JV405TR000023910	10/29/2009	71	1101	A716	060101		TA11	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-2.07	-105.81
JV405TR000023910	10/29/2009	71	1101	A716	060101		TA11	304020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-0.33	-20.03
JV405TR000023910	10/29/2009	71	1101	A716	060101		TA11	291010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-0.12	-4.63
JV405TR000023910	10/29/2009	71	1101	A716	060101		TA11	304010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-0.25	-7.16
JV405TR000023910	10/29/2009	71	1101	A716	060101		TA11	231010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-0.18	-8.08
JV405TR000023910	10/29/2009	71	1101	A716	060101		TA10	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-0.03	-1.50
JV405TR000023910	10/29/2009	71	1101	A716	060101		TA10	344020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-0.04	-2.69
JV405TR000023911	10/29/2009	71	1101	0101	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-412.30	-13,942.58
JV405TR000023911	10/29/2009	71	1101	0166	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-56.00	-3,161.52

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405TR000023911	10/29/2009	71	1101	0107	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-83.00	-4,685.21
JV405TR000023911	10/29/2009	71	1101	A716	060101		TA11	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-2.25	-118.96
JV405TR000023911	10/29/2009	71	1101	A716	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-0.95	-61.98
JV405TR000023911	10/29/2009	71	1101	A716	060101		TA11	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-3.34	-188.57
JV405TR000023911	10/29/2009	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-1.39	-68.86
JV405TR000023911	10/29/2009	71	1101	A716	060101		TA11	445712	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-0.04	-1.19
JV405TR000023911	10/29/2009	71	1101	A716	060101		TA11	442002	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-2.03	-89.24
JV405TR000023911	10/29/2009	71	1101	A716	060101		TA11	448901	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-3.12	-115.31
JV405TR000023911	10/29/2009	71	1101	A716	060101		TA11	449001	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-3.76	-264.38
JV405TR000023911	10/29/2009	71	1101	A716	060101		TA11	344020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-0.55	-30.87
JV405TR000023911	10/29/2009	71	1101	A716	060101		TA11	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-14.44	-688.72
JV405TR000023911	10/29/2009	71	1101	A716	060101		TA11	347030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-0.60	-41.26
JV405TR000023911	10/29/2009	71	1101	A716	060101		TA11	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-2.49	-133.85
JV405TR000023911	10/29/2009	71	1101	A716	060101		TA11	333100	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-0.44	-22.75
JV405TR000023911	10/29/2009	71	1101	A716	060101		TA11	631020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-0.07	-2.29
JV405TR000023911	10/29/2009	71	1101	A716	060101		TA11	444302	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-1.31	-66.52
JV405TR000023911	10/29/2009	71	1101	A716	060101		TA11	351030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-0.21	-11.87
JV405TR000023911	10/29/2009	71	1101	A716	060101		TA11	304050	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-0.24	-7.74
JV405TR000023911	10/29/2009	71	1101	A716	060101		TA11	334400	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-1.85	-102.63
JV405TR000023911	10/29/2009	71	1101	A716	060101		TA11	334300	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-0.24	-17.10
JV405TR000023911	10/29/2009	71	1101	A716	060101		TA11	339000	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-0.21	-11.98
JV405TR000023911	10/29/2009	71	1101	A716	060101		TA11	314030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-0.04	-0.79
JV405TR000023956	11/09/2009	71	1101	0101	060101		TA11	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR	777.30	36,629.31
JV405TR000023956	11/09/2009	71	1101	0101	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	9,911.90	548,871.41
JV405TR000023956	11/09/2009	71	1101	0101	060101		TA11	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	62.37	2,984.24
JV405TR000023956	11/09/2009	71	1101	0101	060101		TA11	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR	24.27	1,057.82
JV405TR000023956	11/09/2009	71	1101	0101	060101		TA11	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.29	17.17
JV405TR000023956	11/09/2009	71	1101	0101	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	80.00	4,140.00
JV405TR000023956	11/09/2009	71	1101	0101	060101		TA11	445712	DWNR		DWNR	113	09H	400506A	AZ	DWNR	17.50	578.58
JV405TR000023956	11/09/2009	71	1101	0101	060101		TA11	589111	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	307.40
JV405TR000023956	11/09/2009	71	1101	0101	060101		TA11	445511	DWNR		DWNR	113	09H	400506A	AZ	DWNR	8.00	371.84
JV405TR000023956	11/09/2009	71	1101	0101	060101		TA11	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.44	158.49
JV405TR000023956	11/09/2009	71	1101	0101	060101		TA11	444302	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.05	1.40
JV405TR000023956	11/09/2009	71	1101	0101	060101		TA11	444303	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.03	0.82
JV405TR000023956	11/09/2009	71	1101	0101	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	23.00	1,415.46
JV405TR000023956	11/09/2009	71	1101	0101	060101		TA10	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	15.50	802.07
JV405TR000023956	11/09/2009	71	1101	0160	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	120.00	5,233.44
JV405TR000023956	11/09/2009	71	1101	0166	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	66.00	3,726.02
JV405TR000023956	11/09/2009	71	1101	0166	060101		TA11	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR	22.50	1,173.62
JV405TR000023956	11/09/2009	71	1101	0117	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	729.50	34,453.97

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405TR000023956	11/09/2009	71	1101	0117	060101		TA11	444302	DWNR		DWNR	113	09H	400506A	AZ	DWNR	40.00	1,730.80
JV405TR000023956	11/09/2009	71	1101	0109	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	376.00	19,455.60
JV405TR000023956	11/09/2009	71	1101	0116	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	569.00	24,747.81
JV405TR000023956	11/09/2009	71	1101	0116	060101		TA11	445510	DWNR		DWNR	113	09H	400506A	AZ	DWNR	7.00	298.97
JV405TR000023956	11/09/2009	71	1101	0133	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	291.00	14,517.95
JV405TR000023956	11/09/2009	71	1101	0133	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	157.50	6,620.05
JV405TR000023956	11/09/2009	71	1101	0172	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	97.50	4,659.23
JV405TR000023956	11/09/2009	71	1101	0172	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	34.00	1,918.64
JV405TR000023956	11/09/2009	71	1101	0174	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	363.00	15,903.92
JV405TR000023956	11/09/2009	71	1101	0174	060101		TA11	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.00	51.75
JV405TR000023956	11/09/2009	71	1101	0132	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	279.00	14,433.42
JV405TR000023956	11/09/2009	71	1101	0132	060101		TA11	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.50	129.38
JV405TR000023956	11/09/2009	71	1101	0132	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	16.50	853.58
JV405TR000023956	11/09/2009	71	1101	0110	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1,166.80	50,041.66
JV405TR000023956	11/09/2009	71	1101	0110	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	67.00	4,154.12
JV405TR000023956	11/09/2009	71	1101	0107	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	541.00	29,103.67
JV405TR000023956	11/09/2009	71	1101	0121	060101		TA11	303060	DWNR		DWNR	113	09H	400506A	AZ	DWNR	16.50	931.14
JV405TR000023956	11/09/2009	71	1101	0148	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	53.50	2,499.63
JV405TR000023956	11/09/2009	71	1101	A716	060101		TA10	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.03	1.50
JV405TR000023956	11/09/2009	71	1101	A716	060101		TA10	344020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.04	2.69
JV405TR000023957	11/09/2009	71	1101	01SJ	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	56.00	4,126.22
JV405TR000023957	11/09/2009	71	1101	01EM	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	18.50	978.17
JV405TR000023957	11/09/2009	71	1101	01E0	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	30.00	1,518.35
JV405TR000023957	11/09/2009	71	1101	01E0	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	15.00	759.40
JV405TR000023957	11/09/2009	71	1101	01SB	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	20.00	1,537.40
JV405TR000023957	11/09/2009	71	1101	01S0	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	246.56
JV405TR000023957	11/09/2009	71	1101	01A0	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	132.00	6,505.25
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR	80.96	4,280.61
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR	23.71	1,337.91
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	78.92	5,151.15
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR	129.13	7,287.07
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	215.11	13,204.51
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	153.01	7,474.76
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	445712	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.04	1.19
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	442002	DWNR		DWNR	113	09H	400506A	AZ	DWNR	68.47	3,055.42
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	303016	DWNR		DWNR	113	09H	400506A	AZ	DWNR	18.83	999.44
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR	52.75	2,972.32
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR	282.61	14,564.29
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	448901	DWNR		DWNR	113	09H	400506A	AZ	DWNR	130.04	4,807.65
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	449001	DWNR		DWNR	113	09H	400506A	AZ	DWNR	111.47	7,828.12

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	303013	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.04	1.46
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR	243.96	12,552.40
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	344020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	66.93	3,721.04
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	149.45	6,168.28
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR	538.25	25,611.46
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.11	4.68
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	226.67	11,550.78
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	347030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	53.27	3,505.13
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR	222.47	12,122.72
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	333100	DWNR		DWNR	113	09H	400506A	AZ	DWNR	49.73	2,572.91
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	631020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.07	2.29
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	444302	DWNR		DWNR	113	09H	400506A	AZ	DWNR	56.30	2,849.44
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	351030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	23.68	1,336.39
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	304020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	34.22	2,006.31
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	291010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.12	4.63
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	304010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.25	7.16
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	304050	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.24	7.74
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	334400	DWNR		DWNR	113	09H	400506A	AZ	DWNR	180.31	10,031.98
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	334300	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.24	17.10
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	339000	DWNR		DWNR	113	09H	400506A	AZ	DWNR	23.68	1,330.40
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	231010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	17.20	782.02
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	314030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.04	0.79
JV405TR000023957	11/09/2009	71	1101	A716	060101		TA11	334600	DWNR		DWNR	113	09H	400506A	AZ	DWNR	34.80	1,969.75
JV441PC100444237	10/09/2009	71	1101	0101	060101		EB02	441101	WS4050		DWNR	113	09H	400506A	AZ	DWNR		10.97
PV301001970-0011	10/19/2009	71	1101	0132	060101		GA01	441101	362058176 8		DWNR	113	09H	400506A	AZ	DWNR		139.75
PV301001970-0021	10/19/2009	71	1101	0132	060101		GA01	441101	362058176 8		DWNR	113	09H	400506A	AZ	DWNR		139.75
PV301001971-0021	10/19/2009	71	1101	0132	060101		GA01	441101	251800167 1		DWNR	113	09H	400506A	AZ	DWNR		134.24
JV441PC100444236	10/09/2009	71	1101	0101	060101		EB01	441101	WS4050		DWNR	113	09H	400506A	AZ	DWNR		1,556.00
JV441PC100444236	10/09/2009	71	1101	0101	060101		EA01	441101	WS4050		DWNR	113	09H	400506A	AZ	DWNR		561.75
JV441PC100444236	10/09/2009	71	1101	0101	060101		EB02	441101	WS4050		DWNR	113	09H	400506A	AZ	DWNR		17.20
JV441PC100444236	10/09/2009	71	1101	0101	060101		EB04	441101	WS4050		DWNR	113	09H	400506A	AZ	DWNR		57.94
PV301001969-0021	10/19/2009	71	1101	0132	060101		GA01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		98.00
PV441001047-0031	10/15/2009	71	1101	0101	060101		ED03	441101	930661195 3		DWNR	113	09H	400506A	AZ	DWNR		-16,143.47
PV441001047-0051	10/15/2009	71	1101	0101	060101		JC01	441101	930661195 3		DWNR	113	09H	400506A	AZ	DWNR		-1,372.16
PV441001126-0111	10/16/2009	71	1101	0101	060101		EB02	441101	060495050 E		DWNR	113	09H	400506A	AZ	DWNR		184.33
PV441001019-0011	10/13/2009	01	1101	0101	060101		ED03	441101	916001288 5		0P014400	113	09H	400506A	AZ	DWNR		2,296.00
PV301001969-0011	10/19/2009	71	1101	0132	060101		GA01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		86.00
PV301001969-0031	10/19/2009	71	1101	0132	060101		GA01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		98.00
JV441PC100444243	10/09/2009	71	1101	0101	060101		EB03	441101	WS4050		DWNR	113	09H	400506A	AZ	DWNR		1,495.29
JV441PC100444243	10/09/2009	71	1101	0101	060101		EA01	441101	WS4050		DWNR	113	09H	400506A	AZ	DWNR		104.39

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV441PC100444243	10/09/2009	71	1101	0101	060101		EA08	441101	WS4050		DWNR	113	09H	400506A	AZ	DWNR		20.28
JV441PC100444243	10/09/2009	71	1101	0101	060101		EA04	448801	WS4050		DWNR	113	09H	400506A	AZ	DWNR		284.97
JV441PC100444243	10/09/2009	71	1101	0101	060101		JA06	448801	WS4050		DWNR	113	09H	400506A	AZ	DWNR		689.76
PV301001971-0011	10/19/2009	71	1101	0132	060101		GA01	441101	251800167 1		DWNR	113	09H	400506A	AZ	DWNR		134.24
PV31GE04967-0141	10/28/2009	05	1101	0101	060101		EY01	441101	743115084 1		DP012010	113	09H	400506A	AZ	DWNR		586.34
PV441001047-0041	10/15/2009	71	1101	0101	060101		JB01	441101	930661195 3		DWNR	113	09H	400506A	AZ	DWNR		-11,816.72
PV441001072-0021	10/13/2009	01	1101	0101	060101		ED03	441101	931248033		0P014380	113	09H	400506A	AZ	DWNR		8,631.61
PV441001047-0021	10/15/2009	10	1101	0112	060101		JK01	441101	930661195 3		Y9245AF0	113	09H	400506A	AZ	DWNR		633,715.65
PV441001121-0011	10/15/2009	71	1101	0101	060101		GC01	441101	000777230		DWNR	113	09H	400506A	AZ	DWNR		179.91
PV441001121-0021	10/15/2009	71	1101	0101	060101		GC01	441101	000777230		DWNR	113	09H	400506A	AZ	DWNR		19.63
PV441001047-0061	10/15/2009	71	1101	0101	060101		EA01	441101	930661195 3		DWNR	113	09H	400506A	AZ	DWNR		-2,000.00
PV441001072-0011	10/13/2009	01	1101	0101	060101		ED03	441101	931248033		0P014380	113	09H	400506A	AZ	DWNR		25,939.01
PV38A000610-0011	10/12/2009	17	1101	0109	060101		ER16	441101	956006144 1		GCA59770	113	09H	400506A	AZ	DWNR		5,879.46
PV58 M04923-0041	10/13/2009	21	1101	0112	060101		JK01	441101	043543229		Y9388AE0	113	09H	400506A	AZ	DWNR		5,745.35
PV58 M04922-0041	10/13/2009	21	1101	0112	060101		JK01	441101	043543229		Y9388AE0	113	09H	400506A	AZ	DWNR		4,267.13
JV441PC100444238	10/09/2009	71	1101	0101	060101		EB02	441101	WS4050		DWNR	113	09H	400506A	AZ	DWNR		108.94
JV441PC100444242	10/09/2009	71	1101	0101	060101		EA01	441101	WS4050		DWNR	113	09H	400506A	AZ	DWNR		226.25
PV441001121-0031	10/15/2009	71	1101	0101	060101		GD01	441101	000777230		DWNR	113	09H	400506A	AZ	DWNR		2.25
PV58 M04922-0031	10/13/2009	20	1101	0112	060101		JK01	441101	043543229		Y9388AE0	113	09H	400506A	AZ	DWNR		4,267.12
PV58 M04923-0031	10/13/2009	20	1101	0112	060101		JK01	441101	043543229		Y9388AE0	113	09H	400506A	AZ	DWNR		5,745.35
																	15,267.40	742,748.39

November

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1772D-0427	11/16/2009	71	1101	0101	060101		TA11	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR	129.50	6,074.19
JV*AAP1772D-0427	11/16/2009	71	1101	0101	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	861.00	50,622.32
JV*AAP1772D-0427	11/16/2009	71	1101	0101	060101		TA11	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	11.00	526.42
JV*AAP1772D-0427	11/16/2009	71	1101	0101	060101		TA11	445712	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	153.59
JV*AAP1772D-0427	11/16/2009	71	1101	01EM	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	8.50	449.48
JV*AAP1772D-0428	11/16/2009	71	1101	0101	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	70.00	3,622.50
JV*AAP1772D-0428	11/16/2009	71	1101	0101	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	38.80	2,359.63
JV*AAP1772D-0428	11/16/2009	71	1101	0103	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	7.50	388.13
JV*AAP1772D-0428	11/16/2009	71	1101	0119	060101		TA11	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR	5.00	170.50
JV*AAP1772D-0428	11/16/2009	71	1101	0109	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	20.00	1,035.00
JV*AAP1772D-0428	11/16/2009	71	1101	0116	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	10.00	436.20
JV*AAP1772D-0428	11/16/2009	71	1101	0110	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	68.90	3,487.72
JV*AAP1772D-0428	11/16/2009	71	1101	0110	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	12.60	814.09
JV*AAP1772D-0428	11/16/2009	71	1101	0107	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	87.00	4,666.75
JV*AAP1772D-0428	11/16/2009	71	1101	0107	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.50	197.58
JV*AAP1778D-0413	12/01/2009	71	1101	0101	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	563.00	32,946.38

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1778D-0413	12/01/2009	71	1101	01EM	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	15.50	819.80
JV*AAP1778D-0413	12/01/2009	71	1101	01EE	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.00	103.54
JV*AAP1769D-0008	11/13/2009	71	1101	0101	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-12.00	-677.40
JV*AAP1772D-0429	11/16/2009	71	1101	0160	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.00	43.62
JV*AAP1772D-0429	11/16/2009	71	1101	0133	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	38.50	1,755.52
JV*AAP1772D-0429	11/16/2009	71	1101	0133	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	218.28
JV*AAP1772D-0429	11/16/2009	71	1101	0174	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	75.00	3,271.50
JV*AAP1772D-0429	11/16/2009	71	1101	0174	060101		TA11	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.00	103.50
JV*AAP1772D-0429	11/16/2009	71	1101	0174	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	8.00	436.56
JV*AAP1778D-0414	12/01/2009	71	1101	0101	060101		TA11	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR	132.00	6,145.82
JV*AAP1778D-0414	12/01/2009	71	1101	0101	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	482.00	26,150.43
JV*AAP1778D-0414	12/01/2009	71	1101	0101	060101		TA11	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	8.00	405.04
JV*AAP1778D-0414	12/01/2009	71	1101	0101	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	29.00	1,624.07
JV*AAP1778D-0414	12/01/2009	71	1101	0109	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	24.00	1,242.48
JV*AAP1778D-0414	12/01/2009	71	1101	0112	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	6.00	273.00
JV*AAP1778D-0414	12/01/2009	71	1101	0116	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.00	91.00
JV*AAP1778D-0414	12/01/2009	71	1101	0110	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	62.20	3,149.19
JV*AAP1778D-0414	12/01/2009	71	1101	0110	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.90	316.59
JV*AAP1778D-0414	12/01/2009	71	1101	0107	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	87.00	4,705.66
JV*AAP1778D-0414	12/01/2009	71	1101	0107	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	5.00	282.30
JV*AAP1778D-0415	12/01/2009	71	1101	0117	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	29.00	1,328.69
JV*AAP1778D-0415	12/01/2009	71	1101	0133	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	122.00	3,994.20
JV*AAP1778D-0415	12/01/2009	71	1101	0133	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	20.00	754.92
JV*AAP1778D-0415	12/01/2009	71	1101	0132	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	207.08
JV*AAP1778H-0654	12/01/2009	71	1101	01SB	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	312.84
JV*AAP1772H-0659	11/16/2009	71	1101	0166	060101		TA11	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.00	61.64
JV*AAP1778D-0416	12/01/2009	71	1101	0174	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	63.00	2,866.50
JV*AAP1778D-0416	12/01/2009	71	1101	0174	060101		TA11	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.00	103.54
JV*AAP1778H-0657	12/02/2009	71	1101	01S0	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	12.00	739.92
JV*AAP1772H-0657	11/16/2009	71	1101	01S0	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	5.00	308.20
JV*AAP1772H-0660	11/17/2009	71	1101	0172	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	8.00	451.60
JV*AAP1778H-0658	12/01/2009	71	1101	0172	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	6.00	338.76
JV*AAP1775D-0012	11/30/2009	71	1101	0117	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	17.00	880.09
JV*FB05100012944	12/02/2009	71	1101	0101	060101		GN02	441101	DWNR		DWNR	113	09H	400506A	AZ	01D20016		413.28
JV*ML09113000226	12/03/2009	71	1101	01G1	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4,632.36
JV*ML09113000226	12/03/2009	71	1101	01G2	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2,867.42
JV*ML09113000226	12/03/2009	71	1101	01G3	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		41,692.53
JV*ML09113000226	12/03/2009	71	1101	01G5	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		86.72
JV*FB05100013347	12/02/2009	71	1101	0101	060101		EH02	445712	DWNR		DWNR	113	09H	400506A	AZ	05D02088		10.04
JV405CA051407005	12/04/2009	71	1101	0101	060101		TA11	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.12	92.48

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CA051407005	12/04/2009	71	1101	0101	060101		TA10	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.10	5.41
JV405CA051407005	12/04/2009	71	1101	0101	060101		GN02	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		18.85
JV405CA051407005	12/04/2009	71	1101	0101	060101		EH02	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.64
JV405CA051407005	12/04/2009	71	1101	0101	060101		EA79	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.84
JV405CA051407005	12/04/2009	71	1101	0101	060101		EB03	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.61
JV405CA051407005	12/04/2009	71	1101	0101	060101		ER06	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.85
JV405CA051407005	12/04/2009	71	1101	0101	060101		GA01	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		17.57
JV405CA051407005	12/04/2009	71	1101	0101	060101		EG01	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.23
JV405CA051407005	12/04/2009	71	1101	0101	060101		EG06	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.19
JV405CA051407005	12/04/2009	71	1101	0101	060101		EJ02	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.94
JV405CA051414003	12/04/2009	71	1101	0101	060101		TA11	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.99	119.17
JV405CA051414003	12/04/2009	71	1101	0101	060101		GN02	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		12.39
JV405CA051414003	12/04/2009	71	1101	0101	060101		EA79	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.58
JV405CA051414003	12/04/2009	71	1101	0101	060101		EB01	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.18
JV405CA051414003	12/04/2009	71	1101	0101	060101		EB03	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.28
JV405CA051414003	12/04/2009	71	1101	0101	060101		EE03	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.87
JV405CA051414003	12/04/2009	71	1101	0101	060101		EA01	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.20
JV405CA051414003	12/04/2009	71	1101	0101	060101		EG10	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.65
JV405CA051414003	12/04/2009	71	1101	0101	060101		EH03	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.23
JV405CA051414003	12/04/2009	71	1101	0101	060101		EH19	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.91
JV405CA051407002	12/04/2009	71	1101	0101	060101		EB01	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.28
JV405CA051407002	12/04/2009	71	1101	0101	060101		EE03	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.44
JV405CA051414017	12/04/2009	71	1101	0101	060101		EB01	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.00
JV405CA051407003	12/04/2009	71	1101	0101	060101		TA11	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.18	141.67
JV405CA051407003	12/04/2009	71	1101	0101	060101		EH03	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.36
JV399FT000007624	11/09/2009	71	1101	01G3	060101		ER15	306330	WS4610	A	DWNR	113	09H	400506A	AZ	DWNR		520.00
JV405CD050090005	12/04/2009	71	1101	A716	060101		TA11	631020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.68	58.33
JV405CD050090005	12/04/2009	71	1101	A716	060101		EG01	631020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.59
JV405CD050090005	12/04/2009	71	1101	A716	060101		EZ12	631020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		121.76
JV405CD050104011	12/04/2009	71	1101	A716	060101		TA11	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR	42.15	2,287.81
JV405CD050104011	12/04/2009	71	1101	A716	060101		GN02	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		35.43
JV405CD050104011	12/04/2009	71	1101	A716	060101		TE73	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.36
JV405CD050104011	12/04/2009	71	1101	A716	060101		EB03	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.10
JV405CD050104011	12/04/2009	71	1101	A716	060101		EA01	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.46
JV405CD050104011	12/04/2009	71	1101	A716	060101		EA04	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.97
JV405CD050104011	12/04/2009	71	1101	A716	060101		EK01	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.73
JV405CD050105002	12/04/2009	71	1101	A716	060101		TA11	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR	223.08	10,475.71
JV405CD050105002	12/04/2009	71	1101	A716	060101		GN02	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		138.14
JV405CD050105002	12/04/2009	71	1101	A716	060101		TE73	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		8.50
JV405CD050105002	12/04/2009	71	1101	A716	060101		EB01	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		327.65

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD050105002	12/04/2009	71	1101	A716	060101		EE03	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		22.67
JV405CD050105002	12/04/2009	71	1101	A716	060101		EA01	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		372.67
JV405CD050105002	12/04/2009	71	1101	A716	060101		EA01	442001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		17.42
JV405CD050105002	12/04/2009	71	1101	A716	060101		EB02	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.22
JV405CD050105002	12/04/2009	71	1101	A716	060101		GC01	442001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		103.00
JV405CD050105002	12/04/2009	71	1101	A716	060101		EH03	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.89
JV405CD050105003	12/04/2009	71	1101	A716	060101		TA11	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR	44.04	2,329.08
JV405CD050105003	12/04/2009	71	1101	A716	060101		TA11	442002	DWNR		DWNR	113	09H	400506A	AZ	DWNR	48.62	2,218.37
JV405CD050105003	12/04/2009	71	1101	A716	060101		TA11	444302	DWNR		DWNR	113	09H	400506A	AZ	DWNR	22.89	1,158.92
JV405CD050105003	12/04/2009	71	1101	A716	060101		EE03	444010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		157.84
JV405CD050105003	12/04/2009	71	1101	A716	060101		EA01	444010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		53.28
JV405CD050105003	12/04/2009	71	1101	A716	060101		GA01	442002	DWNR		DWNR	113	09H	400506A	AZ	DWNR		108.65
JV405CD050109007	12/04/2009	71	1101	A716	060101		TA11	344020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	9.42	490.67
JV405CD050109007	12/04/2009	71	1101	A716	060101		EB03	344020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.99
JV405CD050109007	12/04/2009	71	1101	A716	060101		GA01	344020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.50
JV405CD050109007	12/04/2009	71	1101	A716	060101		GD01	344020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.46
JV405CD050114029	12/04/2009	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		332.16
JV405CD050114029	12/04/2009	71	1101	A716	060101		EC05	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		56.24
JV405CD050114029	12/04/2009	71	1101	A716	060101		EC01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		11.12
JV405CD050114029	12/04/2009	71	1101	A716	060101		EC09	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.86
JV405CD050114080	12/04/2009	71	1101	A716	060101		ER07	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		24.35
JV405CD050114087	12/04/2009	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		915.19
JV405CD050114112	12/04/2009	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		11.03
JV405CD050127007	12/04/2009	71	1101	A716	060101		TA11	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR	6.33	346.45
JV405CD050127007	12/04/2009	71	1101	A716	060101		TA10	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.06	4.17
JV405CD050127007	12/04/2009	71	1101	A716	060101		TE73	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.28
JV405CD050127007	12/04/2009	71	1101	A716	060101		EA01	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.04
JV405CD050127007	12/04/2009	71	1101	A716	060101		EA04	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.33
JV405CD050136010	12/04/2009	71	1101	A716	060101		TA11	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR	37.19	1,947.06
JV405CD050136010	12/04/2009	71	1101	A716	060101		GN02	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		22.41
JV405CD050136010	12/04/2009	71	1101	A716	060101		EE03	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		11.95
JV405CD050136010	12/04/2009	71	1101	A716	060101		GA01	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		7.51
JV405CD050136010	12/04/2009	71	1101	A716	060101		GD01	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.32
JV405CD050136010	12/04/2009	71	1101	A716	060101		GG04	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		19.75
JV405CD050139004	12/04/2009	71	1101	A716	060101		TA11	304010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.13	33.12
JV405CD050139004	12/04/2009	71	1101	A716	060101		EA01	304010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.58
JV405CD050139038	12/04/2009	71	1101	A716	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	17.83	1,048.36
JV405CD050139038	12/04/2009	71	1101	A716	060101		GN02	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		9.98
JV405CD050139038	12/04/2009	71	1101	A716	060101		EA79	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.93
JV405CD050139038	12/04/2009	71	1101	A716	060101		EY01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		26.99

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD050139038	12/04/2009	71	1101	A716	060101		EB03	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		16.89
JV405CD050139038	12/04/2009	71	1101	A716	060101		EA01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		31.65
JV405CD050139038	12/04/2009	71	1101	A716	060101		EA04	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.35
JV405CD050139038	12/04/2009	71	1101	A716	060101		EG10	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.65
JV405CD050139038	12/04/2009	71	1101	A716	060101		EG18	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.73
JV405CD050139038	12/04/2009	71	1101	A716	060101		GA01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.30
JV405CD050139038	12/04/2009	71	1101	A716	060101		GD04	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-8.32
JV405CD050139038	12/04/2009	71	1101	A716	060101		GC01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.08
JV405CD050139038	12/04/2009	71	1101	A716	060101		EJ01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.22
JV405CD050139038	12/04/2009	71	1101	A716	060101		EA21	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.89
JV405CD050139038	12/04/2009	71	1101	A716	060101		EK01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.70
JV405CD050139038	12/04/2009	71	1101	A716	060101		GG04	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-50.82
JV405CD050139038	12/04/2009	71	1101	A716	060101		EG94	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-21.74
JV405CD050139038	12/04/2009	71	1101	A716	060101		GF04	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-2.20
JV405CD050139038	12/04/2009	71	1101	A716	060101		JC03	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.98
JV405CD050139038	12/04/2009	71	1101	A716	060101		TE75	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.66
JV405CD050139042	12/04/2009	71	1101	A716	060101		TA11	304050	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.99	32.51
JV405CD050139108	12/04/2009	71	1101	A716	060101		EY01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.14
JV405CA051414004	12/04/2009	71	1101	0101	060101		TA11	444303	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.27	7.34
JV405CA051407010	12/04/2009	71	1101	0101	060101		EB01	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.65
JV405CD050162031	12/04/2009	71	1101	A716	060101		TA11	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	22.74	936.74
JV405CD050162031	12/04/2009	71	1101	A716	060101		GN02	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		9.98
JV405CD050162031	12/04/2009	71	1101	A716	060101		TE73	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.79
JV405CD050162031	12/04/2009	71	1101	A716	060101		EE03	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.73
JV405CD050162031	12/04/2009	71	1101	A716	060101		EA01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		9.16
JV405CD050162031	12/04/2009	71	1101	A716	060101		GA01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.73
JV405CD050162031	12/04/2009	71	1101	A716	060101		GD01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.84
JV405CD050162031	12/04/2009	71	1101	A716	060101		GC01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.41
JV405CD050162031	12/04/2009	71	1101	A716	060101		EK01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.73
JV405CD050162031	12/04/2009	71	1101	A716	060101		TE60	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.39
JV405CD050162031	12/04/2009	71	1101	A716	060101		GD03	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.54
JV405CD050162031	12/04/2009	71	1101	A716	060101		GA02	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.54
JV405CD050162031	12/04/2009	71	1101	A716	060101		EG07	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		7.40
JV405CD050105004	12/04/2009	71	1101	A716	060101		TA11	448901	DWNR		DWNR	113	09H	400506A	AZ	DWNR	40.99	1,515.95
JV405CD050105004	12/04/2009	71	1101	A716	060101		TA11	449001	DWNR		DWNR	113	09H	400506A	AZ	DWNR	57.99	4,073.52
JV405CD050105004	12/04/2009	71	1101	A716	060101		EB03	448901	DWNR		DWNR	113	09H	400506A	AZ	DWNR		72.87
JV405CD050105004	12/04/2009	71	1101	A716	060101		EB03	449001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		80.17
JV405CD050114013	12/04/2009	71	1101	A716	060101		EC05	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		89.75
JV405CD050114013	12/04/2009	71	1101	A716	060101		EC01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.18
JV405CD050114013	12/04/2009	71	1101	A716	060101		EC02	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.13

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD050114013	12/04/2009	71	1101	A716	060101		EC09	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6.24
JV405CD050114064	12/04/2009	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		502.36
JV405CD050114064	12/04/2009	71	1101	A716	060101		EC05	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		64.06
JV405CD050114064	12/04/2009	71	1101	A716	060101		EC01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		12.67
JV405CD050114064	12/04/2009	71	1101	A716	060101		EC09	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.26
JV405CD050114103	12/04/2009	71	1101	A716	060101		EC05	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		82.72
JV405CD050114103	12/04/2009	71	1101	A716	060101		EC01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		8.85
JV405CD050124014	12/04/2009	71	1101	A716	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	27.71	1,746.24
JV405CD050124014	12/04/2009	71	1101	A716	060101		TE73	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		7.32
JV405CD050124014	12/04/2009	71	1101	A716	060101		GA01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		15.23
JV405CD050124014	12/04/2009	71	1101	A716	060101		GD01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.39
JV405CD050124014	12/04/2009	71	1101	A716	060101		EK01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		28.35
JV405CD050124016	12/04/2009	71	1101	A716	060101		GN02	303011	DWNR		DWNR	113	09H	400506A	AZ	DWNR		39.92
JV405CD050124018	12/04/2009	71	1101	A716	060101		TA11	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.89	106.71
JV405CD050124060	12/04/2009	71	1101	A716	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.82	62.96
JV405CD050124060	12/04/2009	71	1101	A716	060101		GA01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.84
JV405CD050115001	12/04/2009	71	1101	A716	060101		TA11	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR	26.16	1,476.88
JV405CD050115001	12/04/2009	71	1101	A716	060101		GA01	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		96.08
JV405CD050136030	12/04/2009	71	1101	A716	060101		EY01	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6.28
JV405CD050140015	12/04/2009	71	1101	A716	060101		TA11	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	42.56	2,204.32
JV405CD050140015	12/04/2009	71	1101	A716	060101		GN02	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		9.98
JV405CD050140015	12/04/2009	71	1101	A716	060101		EB03	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		19.51
JV405CD050140015	12/04/2009	71	1101	A716	060101		EE03	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		16.37
JV405CD050140015	12/04/2009	71	1101	A716	060101		EA01	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		11.42
JV405CD050140015	12/04/2009	71	1101	A716	060101		EA08	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		8.54
JV405CD050140015	12/04/2009	71	1101	A716	060101		EB04	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.95
JV405CD050140015	12/04/2009	71	1101	A716	060101		CD01	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		47.25
JV405CD050105001	12/04/2009	71	1101	A716	060101		EB01	438501	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1,839.13
JV405CD050107002	12/04/2009	71	1101	A716	060101		TA11	347030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	11.88	803.21
JV405CD050112002	12/04/2009	71	1101	A716	060101		TA11	351030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.52	142.27
JV405CD050114045	12/04/2009	71	1101	A716	060101		ER07	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		12.10
JV405CD050130002	12/04/2009	71	1101	A716	060101		TA11	303016	DWNR		DWNR	113	09H	400506A	AZ	DWNR	7.66	447.12
JV405CD050142004	12/04/2009	71	1101	A716	060101		GN02	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		10.75
JV405CD050142004	12/04/2009	71	1101	A716	060101		GD01	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.71
JV405CD050142082	12/04/2009	71	1101	A716	060101		GA01	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		22.50
JV405CD050162004	12/04/2009	71	1101	A716	060101		TA11	291010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.47	95.23
JV405CD050162004	12/04/2009	71	1101	A716	060101		JB01	291010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.24
JV405CD050114002	12/04/2009	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		789.90
JV405CD050124013	12/04/2009	71	1101	A716	060101		EA01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6.74
JV405CD050124013	12/04/2009	71	1101	A716	060101		EF02	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.02

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD050124013	12/04/2009	71	1101	A716	060101		EH07	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		20.57
JV405CD050124020	12/04/2009	71	1101	A716	060101		GN02	303040	DWNR		DWNR	113	09H	400506A	AZ	DWNR		9.98
JV405CD050139006	12/04/2009	71	1101	A716	060101		TA11	304020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.51	89.29
JV405CD050142013	12/04/2009	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.24	164.26
JV405CD050142045	12/04/2009	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.43	197.16
JV405CD050142045	12/04/2009	71	1101	A716	060101		EG07	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.88
JV405CD050142054	12/04/2009	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.47	146.57
JV405CD050160002	12/04/2009	71	1101	A716	060101		TA11	231010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.65	120.39
JV405CD050161007	12/04/2009	71	1101	A716	060101		EA01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.03
JV405CD050161007	12/04/2009	71	1101	A716	060101		ER06	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		71.30
JV405CD050161007	12/04/2009	71	1101	A716	060101		EK01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		75.93
JV405CD050161007	12/04/2009	71	1101	A716	060101		JA01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		54.17
JV405CD050104014	12/04/2009	71	1101	A716	060101		TA11	334300	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.47	319.97
JV405CD050109009	12/04/2009	71	1101	A716	060101		TA11	345210	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.35	38.18
JV405CD050129005	12/04/2009	71	1101	A716	060101		TA11	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR	47.92	2,517.71
JV405CD050129005	12/04/2009	71	1101	A716	060101		TE73	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR		237.83
JV405CD050129005	12/04/2009	71	1101	A716	060101		GG04	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR		9.62
JV405CD050140002	12/04/2009	71	1101	A716	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.65	119.70
JV405CD050142068	12/04/2009	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.94	222.31
JV405CD050150007	12/04/2009	71	1101	A716	060101		TA11	333100	DWNR		DWNR	113	09H	400506A	AZ	DWNR	6.33	339.11
JV405CD050150007	12/04/2009	71	1101	A716	060101		GN02	333100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		14.61
JV405CD050150007	12/04/2009	71	1101	A716	060101		EH02	333100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.36
JV405CD050150007	12/04/2009	71	1101	A716	060101		GA01	333100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.33
JV405CD050162010	12/04/2009	71	1101	A716	060101		TA11	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.60	115.75
JV405CD050162010	12/04/2009	71	1101	A716	060101		GN02	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		13.64
JV405CD050162010	12/04/2009	71	1101	A716	060101		EB03	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.39
JV405CD050162010	12/04/2009	71	1101	A716	060101		GD01	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.50
JV405CD050141002	12/04/2009	71	1101	A716	060101		ER15	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		915.34
JV405CD050142075	12/04/2009	71	1101	A716	060101		ER15	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		508.20
JV405CD050114052	12/04/2009	71	1101	A716	060101		EK01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.84
JV405CD050137002	12/04/2009	71	1101	A716	060101		TA11	304010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.74	80.04
JV405CD050137004	12/04/2009	71	1101	A716	060101		TA11	304050	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.35	109.92
JV405CD050139001	12/04/2009	71	1101	A716	060101		TE73	303050	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.11
JV405CD050141009	12/04/2009	71	1101	A716	060101		ER15	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		576.80
JV405CD050142036	12/04/2009	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.95	110.26
JV405CD050142061	12/04/2009	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.10	231.19
JV405CD050142023	12/04/2009	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.39	70.17
JV405CD050142023	12/04/2009	71	1101	A716	060101		TA10	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.32	15.95
JV405CD050142023	12/04/2009	71	1101	A716	060101		EG07	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.36
JV405CD050153002	12/04/2009	71	1101	A716	060101		TA11	339000	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.21	236.33

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
PV301002058-0011	11/30/2009	71	1101	0132	060101		GA01	441101	251800167 1		DWNR	113	09H	400506A	AZ	DWNR		139.75
PV441001479-0011	11/12/2009	71	1101	0101	060101		GC01	441101	000777230		DWNR	113	09H	400506A	AZ	DWNR		242.22
PV441001480-0021	11/12/2009	71	1101	0101	060101		GC01	441101	000458040		DWNR	113	09H	400506A	AZ	DWNR		163.90
PV441001480-0011	11/12/2009	71	1101	0101	060101		GC01	441101	000458040		DWNR	113	09H	400506A	AZ	DWNR		223.30
JV44190000000041	11/09/2009	71	1101	0101	060101		GA01	441101	020035761		DWNR	113	09H	400506A	AZ	DWNR		342.60
JV44190000000041	11/09/2009	71	1101	0101	060101		GD01	441101	020035761		DWNR	113	09H	400506A	AZ	DWNR		306.00
JV44190000000041	11/09/2009	71	1101	0101	060101		GC01	441101	020035761		DWNR	113	09H	400506A	AZ	DWNR		207.90
PV20 000391-0031	11/20/2009	71	1101	0101	060101		GD01	441101	000966891		DWNR	113	09H	400506A	AZ	DWNR		12.98
PV301002058-0021	11/30/2009	71	1101	0132	060101		GA01	441101	251800167 1		DWNR	113	09H	400506A	AZ	DWNR		139.75
PV301002052-0011	11/24/2009	71	1101	0132	060101		GA01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		98.00
PV301002054-0011	11/24/2009	71	1101	0132	060101		GA01	441101	251800167 1		DWNR	113	09H	400506A	AZ	DWNR		139.75
PV441001479-0021	11/12/2009	71	1101	0101	060101		GC01	441101	000777230		DWNR	113	09H	400506A	AZ	DWNR		94.38
PV20 000391-0021	11/20/2009	71	1101	0101	060101		GA01	441101	000966891		DWNR	113	09H	400506A	AZ	DWNR		195.75
PV301002057-0011	11/30/2009	71	1101	0132	060101		GA01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		98.00
PV441001247-0011	11/13/2009	71	1101	0101	060101		EA01	441101	SW000387200		DWNR	113	09H	400506A	AZ	DWNR		34.94
PV58 M05032-0031	11/20/2009	20	1101	0112	060101		JK01	441101	043543229		Y9388AE0	113	09H	400506A	AZ	DWNR		17,527.72
PVTAX00089B-0571	11/19/2009	71	1101	0101	060101		EA04	448801	SW002743300		DWNR	113	09H	400506A	AZ	DWNR		23.37
PVTAX00089B-0581	11/19/2009	71	1101	0101	060101		JA06	448801	SW002743300		DWNR	113	09H	400506A	AZ	DWNR		56.56
PV441001384-0031	11/06/2009	71	1101	0101	060101		ER12	441101	SW000366000		DWNR	113	09H	400506A	AZ	DWNR		36.67
PVTAX00089B-0131	11/19/2009	71	1101	0101	060101		EA01	441101	SW002743300		DWNR	113	09H	400506A	AZ	DWNR		17.42
PVTAX000089-0491	11/18/2009	05	1101	0101	060101		EY01	441101	SW002743300		DP012010	113	09H	400506A	AZ	DWNR		49.84
JV405CD050103002	12/04/2009	71	1101	A716	060101		TA11	334400	DWNR		DWNR	113	09H	400506A	AZ	DWNR	32.12	1,796.22
JV405CD050105017	12/04/2009	71	1101	A716	060101		EB01	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		26.01
JV405CD050114094	12/04/2009	71	1101	A716	060101		ER07	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		56.19
JV405CD050114119	12/04/2009	71	1101	A716	060101		EC01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.89
JV405CD050124022	12/04/2009	71	1101	A716	060101		TA11	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.09	121.31
JV405CD050130004	12/04/2009	71	1101	A716	060101		GN02	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR		19.96
JV405CD050138002	12/04/2009	71	1101	A716	060101		TA11	304020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	5.42	324.63
JV405CD050140018	12/04/2009	71	1101	A716	060101		TE73	308010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.43
JV405CD050163002	12/04/2009	71	1101	A716	060101		EY01	337420	DWNR		DWNR	113	09H	400506A	AZ	DWNR		811.76
PV301002034-0011	11/13/2009	71	1101	0132	060101		GA01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		98.00
PV441001647-0021	12/03/2009	71	1101	0101	060101		EC05	445712	916001052		DWNR	113	09H	400506A	AZ	DWNR		210.09
																	4,021.11	295,795.65

December

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1784D-0483	12/15/2009	71	1101	0101	060101		TA11	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR	193.00	9,089.93
JV*AAP1784D-0483	12/15/2009	71	1101	0101	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1,384.50	78,150.96
JV*AAP1784D-0483	12/15/2009	71	1101	0101	060101		TA11	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR	9.00	465.93
JV*AAP1784D-0483	12/15/2009	71	1101	0101	060101		TA11	445712	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.50	66.73

QUERY LIMITS Fiscal Year 2010 Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1784D-0483	12/15/2009	71	1101	0101	060101		TA11	442002	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.50	173.34
JV*AAP1784D-0483	12/15/2009	71	1101	0101	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	11.00	728.64
JV*AAP1784D-0483	12/15/2009	71	1101	01E0	060101		TA11	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.50	213.75
JV*AAP1784D-0484	12/15/2009	71	1101	0101	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	9.00	508.14
JV*AAP1784D-0484	12/15/2009	71	1101	0103	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	72.00	3,276.00
JV*AAP1784D-0484	12/15/2009	71	1101	0109	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	24.00	1,242.48
JV*AAP1784D-0484	12/15/2009	71	1101	0112	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	6.00	273.00
JV*AAP1784D-0484	12/15/2009	71	1101	0116	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.00	45.50
JV*AAP1784D-0484	12/15/2009	71	1101	0110	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	70.00	3,544.10
JV*AAP1784D-0484	12/15/2009	71	1101	0110	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	11.10	717.17
JV*AAP1784D-0484	12/15/2009	71	1101	0107	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	75.00	4,046.90
JV*AAP1784D-0484	12/15/2009	71	1101	0107	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.00	112.92
JV*AAP1784D-0485	12/15/2009	71	1101	0133	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	114.00	3,252.12
JV*AAP1784D-0485	12/15/2009	71	1101	0133	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	6.00	270.36
JV*AAP1784D-0485	12/15/2009	71	1101	0132	060101		TA11	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.00	51.77
JV*AAP1784D-0485	12/15/2009	71	1101	0162	060101		TA11	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR	5.00	282.30
JV*AAP1784H-0760	12/15/2009	71	1101	01SB	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	8.00	625.68
JV*AAP1784H-0763	12/15/2009	71	1101	0101	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	24.00	1,369.54
JV*AAP1784H-0763	12/15/2009	71	1101	0101	060101		TA10	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.50	232.97
JV*AAP1784H-0763	12/15/2009	71	1101	01S0	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	36.00	2,219.76
JV*AAP1784H-0765	12/15/2009	71	1101	0166	060101		TA11	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	116.84
JV*AAP1784H-0765	12/15/2009	71	1101	0172	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	5.00	282.30
JV*AAP1790D-0425	12/31/2009	71	1101	0109	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	20.00	1,035.40
JV*AAP1790D-0425	12/31/2009	71	1101	0116	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.00	136.50
JV*AAP1790D-0425	12/31/2009	71	1101	0133	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	78.00	2,437.00
JV*AAP1790D-0425	12/31/2009	71	1101	0133	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	6.00	343.50
JV*AAP1790D-0425	12/31/2009	71	1101	0132	060101		TA11	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.50	25.89
JV*AAP1790D-0425	12/31/2009	71	1101	0132	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.50	232.97
JV*AAP1790D-0425	12/31/2009	71	1101	0110	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	82.20	4,161.79
JV*AAP1790D-0425	12/31/2009	71	1101	0110	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.20	77.53
JV*AAP1790D-0425	12/31/2009	71	1101	0107	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	84.00	4,536.28
JV*AAP1790H-0680	12/31/2009	71	1101	01SJ	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	294.80
JV*AAP1790H-0680	12/31/2009	71	1101	01E0	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	29.50	1,314.23
JV*AAP1790H-0680	12/31/2009	71	1101	01SB	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.00	156.42
JV*AAP1790D-0426	12/31/2009	71	1101	0174	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	69.00	3,139.50
JV*AAP1790D-0426	12/31/2009	71	1101	0174	060101		TA11	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR	9.50	491.82
JV*AAP1790D-0426	12/31/2009	71	1101	0162	060101		TA11	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.00	56.46
JV*AAP1784D-0486	12/15/2009	71	1101	0174	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	74.00	3,367.00
JV*AAP1790D-0424	12/31/2009	71	1101	0101	060101		TA11	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR	158.00	7,384.18
JV*AAP1790D-0424	12/31/2009	71	1101	0101	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1,060.50	58,356.07

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1790D-0424	12/31/2009	71	1101	0101	060101		TA11	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	9.00	400.95
JV*AAP1790D-0424	12/31/2009	71	1101	0101	060101		TA11	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR	9.00	465.93
JV*AAP1790D-0424	12/31/2009	71	1101	0101	060101		TA11	445712	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.00	104.25
JV*AAP1790D-0424	12/31/2009	71	1101	0101	060101		TA11	442002	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.00	40.14
JV*AAP1790D-0424	12/31/2009	71	1101	0101	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	6.50	430.56
JV*AAP1790H-0683	12/31/2009	71	1101	0133	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	10.00	506.30
JV*AAP1790H-0683	12/31/2009	71	1101	0121	060101		TA11	303060	DWNR		DWNR	113	09H	400506A	AZ	DWNR	6.00	338.76
JV*AAP1790H-0684	12/31/2009	71	1101	0172	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.00	169.38
JV*AAP1790H-0684	12/31/2009	71	1101	0162	060101		TA11	303016	DWNR		DWNR	113	09H	400506A	AZ	DWNR	22.00	1,450.90
JV*AAP1784H-0761	12/15/2009	71	1101	01SJ	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.00	73.70
JV*AAP1790H-0682	12/31/2009	71	1101	0101	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	18.00	1,109.88
JV*AAP1790H-0682	12/31/2009	71	1101	01S0	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.00	184.98
JV*AAP1784H-0764	12/15/2009	71	1101	0121	060101		TA11	303060	DWNR		DWNR	113	09H	400506A	AZ	DWNR	6.00	338.76
JV*FB06100016271	01/04/2010	71	1101	0101	060101		GN02	441101	DWNR		DWNR	113	09H	400506A	AZ	01D20016		505.12
JV*ML09123100195	01/06/2010	71	1101	01G1	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4,072.40
JV*ML09123100195	01/06/2010	71	1101	01G2	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1,239.11
JV*ML09123100195	01/06/2010	71	1101	01G3	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		158,180.26
JV*ML09123100195	01/06/2010	71	1101	01G5	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1,994.56
JV*FB06100016709	01/04/2010	71	1101	0101	060101		EH02	445712	DWNR		DWNR	113	09H	400506A	AZ	05D02088		11.48
JV399FT000007658	12/23/2009	71	1101	01G3	060101		ER15	306330	WS4610	A	DWNR	113	09H	400506A	AZ	DWNR		80.00
JV405CA061407002	01/07/2010	71	1101	0101	060101		TA11	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.76	49.39
JV405CA061407002	01/07/2010	71	1101	0101	060101		EB01	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.07
JV405CA061407002	01/07/2010	71	1101	0101	060101		EE03	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.04
JV405CA061407005	01/07/2010	71	1101	0101	060101		TA11	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.32	10.19
JV405CA061407005	01/07/2010	71	1101	0101	060101		GN02	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		7.94
JV405CA061407005	01/07/2010	71	1101	0101	060101		EH02	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.26
JV405CA061407005	01/07/2010	71	1101	0101	060101		EA79	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.01
JV405CA061407005	01/07/2010	71	1101	0101	060101		EB03	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.78
JV405CA061407005	01/07/2010	71	1101	0101	060101		EE03	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.41
JV405CA061407005	01/07/2010	71	1101	0101	060101		EA01	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.97
JV405CA061407005	01/07/2010	71	1101	0101	060101		ER06	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.26
JV405CA061407005	01/07/2010	71	1101	0101	060101		GA01	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.02
JV405CA061407005	01/07/2010	71	1101	0101	060101		EJ02	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.27
JV405CA061413003	01/07/2010	71	1101	0101	060101		TA11	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.03	110.68
JV405CA061413003	01/07/2010	71	1101	0101	060101		GN02	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		8.98
JV405CA061413003	01/07/2010	71	1101	0101	060101		EH02	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.49
JV405CA061413003	01/07/2010	71	1101	0101	060101		EA79	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.06
JV405CA061413003	01/07/2010	71	1101	0101	060101		EB01	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.06
JV405CA061413003	01/07/2010	71	1101	0101	060101		EB03	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.88
JV405CA061413003	01/07/2010	71	1101	0101	060101		EE03	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.15

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CA061413003	01/07/2010	71	1101	0101	060101		EA01	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.91
JV405CA061413003	01/07/2010	71	1101	0101	060101		GC01	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.65
JV405CA061414003	01/07/2010	71	1101	0101	060101		TA11	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR	5.65	327.46
JV405CA061414003	01/07/2010	71	1101	0101	060101		GN02	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		38.34
JV405CA061414003	01/07/2010	71	1101	0101	060101		TE73	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.44
JV405CA061414003	01/07/2010	71	1101	0101	060101		EA79	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.64
JV405CA061414003	01/07/2010	71	1101	0101	060101		EB01	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.23
JV405CA061414003	01/07/2010	71	1101	0101	060101		EB03	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.73
JV405CA061414003	01/07/2010	71	1101	0101	060101		EE03	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		23.64
JV405CA061414003	01/07/2010	71	1101	0101	060101		EA01	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.57
JV405CA061414003	01/07/2010	71	1101	0101	060101		EH19	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		18.27
JV405CD060103002	01/07/2010	71	1101	A716	060101		TA11	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.47	191.96
JV405CD060104009	01/07/2010	71	1101	A716	060101		TA11	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR	7.73	388.85
JV405CD060104009	01/07/2010	71	1101	A716	060101		GN02	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		14.72
JV405CD060104009	01/07/2010	71	1101	A716	060101		EB03	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.78
JV405CD060104009	01/07/2010	71	1101	A716	060101		EA01	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.63
JV405CD060104009	01/07/2010	71	1101	A716	060101		EA04	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.16
JV405CD060104009	01/07/2010	71	1101	A716	060101		GD01	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.32
JV405CD060107005	01/07/2010	71	1101	A716	060101		TA11	347030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	5.01	339.09
JV405CD060107005	01/07/2010	71	1101	A716	060101		EA04	347030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.85
JV405CD060107005	01/07/2010	71	1101	A716	060101		GA01	347030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.02
JV405CD060109004	01/07/2010	71	1101	A716	060101		TA11	344020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.62	193.62
JV405CD060109004	01/07/2010	71	1101	A716	060101		EB03	344020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.64
JV405CD060114098	01/07/2010	71	1101	A716	060101		ER07	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		19.11
JV405CD060124019	01/07/2010	71	1101	A716	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	13.50	837.25
JV405CD060124019	01/07/2010	71	1101	A716	060101		TE73	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.39
JV405CD060124019	01/07/2010	71	1101	A716	060101		EB03	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.70
JV405CD060124019	01/07/2010	71	1101	A716	060101		EA01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6.08
JV405CD060124019	01/07/2010	71	1101	A716	060101		EA04	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.35
JV405CD060124019	01/07/2010	71	1101	A716	060101		EG10	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.32
JV405CD060124019	01/07/2010	71	1101	A716	060101		GA01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.36
JV405CD060124019	01/07/2010	71	1101	A716	060101		GD01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.95
JV405CD060124019	01/07/2010	71	1101	A716	060101		GB01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.21
JV405CD060124019	01/07/2010	71	1101	A716	060101		GC01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.32
JV405CD060124019	01/07/2010	71	1101	A716	060101		EF02	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.09
JV405CD060124019	01/07/2010	71	1101	A716	060101		EH07	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		7.48
JV405CD060124019	01/07/2010	71	1101	A716	060101		EZ10	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.35
JV405CD060124032	01/07/2010	71	1101	A716	060101		TA11	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.53	59.98
JV405CD060124089	01/07/2010	71	1101	A716	060101		EH03	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.25
JV405CD060124098	01/07/2010	71	1101	A716	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.11	77.97

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD060124098	01/07/2010	71	1101	A716	060101		GA01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.11
JV405CD060127005	01/07/2010	71	1101	A716	060101		TA11	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.35	72.62
JV405CD060127005	01/07/2010	71	1101	A716	060101		EB03	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.53
JV405CD060127005	01/07/2010	71	1101	A716	060101		EA01	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.36
JV405CD060129007	01/07/2010	71	1101	A716	060101		TA11	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR	16.24	854.62
JV405CD060129007	01/07/2010	71	1101	A716	060101		TE73	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR		8.06
JV405CD060129007	01/07/2010	71	1101	A716	060101		EA01	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.91
JV405CD060129007	01/07/2010	71	1101	A716	060101		GG04	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-3.27
JV405CD060136011	01/07/2010	71	1101	A716	060101		EY01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.75
JV405CD060139004	01/07/2010	71	1101	A716	060101		TA11	304020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.13	7.93
JV405CD060139029	01/07/2010	71	1101	A716	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	9.27	522.48
JV405CD060139029	01/07/2010	71	1101	A716	060101		GN02	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		7.10
JV405CD060139029	01/07/2010	71	1101	A716	060101		TE73	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6.01
JV405CD060139029	01/07/2010	71	1101	A716	060101		EA79	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.63
JV405CD060139029	01/07/2010	71	1101	A716	060101		EB03	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		11.88
JV405CD060139029	01/07/2010	71	1101	A716	060101		EE03	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.01
JV405CD060139029	01/07/2010	71	1101	A716	060101		EA04	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		16.38
JV405CD060139029	01/07/2010	71	1101	A716	060101		GD01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.06
JV405CD060139029	01/07/2010	71	1101	A716	060101		GC01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.85
JV405CD060139029	01/07/2010	71	1101	A716	060101		GD02	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		28.83
JV405CD060139029	01/07/2010	71	1101	A716	060101		EF02	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		25.59
JV405CD060139029	01/07/2010	71	1101	A716	060101		EH07	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		14.31
JV405CD060139029	01/07/2010	71	1101	A716	060101		EE10	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.89
JV405CD060139029	01/07/2010	71	1101	A716	060101		EF01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6.77
JV405CD060139029	01/07/2010	71	1101	A716	060101		EG02	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		11.09
JV405CD060140011	01/07/2010	71	1101	A716	060101		TA11	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	12.21	470.35
JV405CD060140011	01/07/2010	71	1101	A716	060101		GN02	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.15
JV405CD060140011	01/07/2010	71	1101	A716	060101		EB03	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6.54
JV405CD060140011	01/07/2010	71	1101	A716	060101		EA01	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.10
JV405CD060140011	01/07/2010	71	1101	A716	060101		GD01	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.11
JV405CD060142027	01/07/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.77	39.04
JV405CD060142027	01/07/2010	71	1101	A716	060101		TA10	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.21	10.85
JV405CD060142027	01/07/2010	71	1101	A716	060101		EB03	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.23
JV405CD060153002	01/07/2010	71	1101	A716	060101		TA11	339000	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.07	60.19
JV405CD060162028	01/07/2010	71	1101	A716	060101		TE73	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.18
JV405CD060162028	01/07/2010	71	1101	A716	060101		EB03	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.94
JV405CD060162028	01/07/2010	71	1101	A716	060101		EA01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.82
JV405CD060162028	01/07/2010	71	1101	A716	060101		EA04	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.14
JV405CD060162028	01/07/2010	71	1101	A716	060101		TE60	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.47
JV405CD060162029	01/07/2010	71	1101	A716	060101		TA11	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	11.32	474.80

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD060162029	01/07/2010	71	1101	A716	060101		GN02	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.15
JV405CD060162029	01/07/2010	71	1101	A716	060101		EE03	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.54
JV405CD060162029	01/07/2010	71	1101	A716	060101		GD01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.13
JV405CD060162029	01/07/2010	71	1101	A716	060101		GB01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.21
JV405CD060162029	01/07/2010	71	1101	A716	060101		EG01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.34
JV405CD060162029	01/07/2010	71	1101	A716	060101		EZ02	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		8.09
JV405CD060090005	01/07/2010	71	1101	A716	060101		TA11	631020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.55	18.94
JV405CD060090005	01/07/2010	71	1101	A716	060101		ER12	631020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.13
JV405CD060090005	01/07/2010	71	1101	A716	060101		EZ12	631020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.92
JV405CD060105002	01/07/2010	71	1101	A716	060101		TA11	442002	DWNR		DWNR	113	09H	400506A	AZ	DWNR	25.72	1,197.89
JV405CD060105002	01/07/2010	71	1101	A716	060101		TA11	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR	129.76	6,182.64
JV405CD060105002	01/07/2010	71	1101	A716	060101		GN02	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		85.86
JV405CD060105002	01/07/2010	71	1101	A716	060101		EB01	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		148.61
JV405CD060105002	01/07/2010	71	1101	A716	060101		EE03	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		124.94
JV405CD060105002	01/07/2010	71	1101	A716	060101		EA01	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		161.65
JV405CD060105002	01/07/2010	71	1101	A716	060101		GC01	442001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		215.62
JV405CD060105002	01/07/2010	71	1101	A716	060101		EG02	442001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.99
JV405CD060105004	01/07/2010	71	1101	A716	060101		TA11	449001	DWNR		DWNR	113	09H	400506A	AZ	DWNR	30.60	2,149.66
JV405CD060105004	01/07/2010	71	1101	A716	060101		EB03	449001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		33.61
JV405CD060105004	01/07/2010	71	1101	A716	060101		EA08	449001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		16.79
JV405CD060114023	01/07/2010	71	1101	A716	060101		ER15	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		14.14
JV405CD060114035	01/07/2010	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		113.04
JV405CD060114035	01/07/2010	71	1101	A716	060101		EC05	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		11.73
JV405CD060114035	01/07/2010	71	1101	A716	060101		EC01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.03
JV405CD060114035	01/07/2010	71	1101	A716	060101		EC09	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.38
JV405CD060114091	01/07/2010	71	1101	A716	060101		ER27	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6.30
JV405CD060114122	01/07/2010	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.75
JV405CD060105001	01/07/2010	71	1101	A716	060101		EB01	438501	DWNR		DWNR	113	09H	400506A	AZ	DWNR		889.97
JV405CD060105003	01/07/2010	71	1101	A716	060101		TA11	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR	25.50	1,348.70
JV405CD060105003	01/07/2010	71	1101	A716	060101		TA11	448901	DWNR		DWNR	113	09H	400506A	AZ	DWNR	28.94	1,070.38
JV405CD060105003	01/07/2010	71	1101	A716	060101		TA11	444302	DWNR		DWNR	113	09H	400506A	AZ	DWNR	15.41	780.26
JV405CD060105003	01/07/2010	71	1101	A716	060101		EB03	448901	DWNR		DWNR	113	09H	400506A	AZ	DWNR		18.52
JV405CD060105003	01/07/2010	71	1101	A716	060101		EA01	444010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		13.97
JV405CD060114009	01/07/2010	71	1101	A716	060101		ER27	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.54
JV405CD060140004	01/07/2010	71	1101	A716	060101		TA11	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.01	0.43
JV405CD060140014	01/07/2010	71	1101	A716	060101		TE73	308010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.15
JV405CD060140014	01/07/2010	71	1101	A716	060101		EF01	308010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.69
JV405CD060142015	01/07/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.88	44.74
JV405CD060142015	01/07/2010	71	1101	A716	060101		EB03	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.12
JV405CD060142065	01/07/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.68	94.94

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD060142094	01/07/2010	71	1101	A716	060101		GA01	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.94
JV405CD060142094	01/07/2010	71	1101	A716	060101		GD01	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.47
JV405CD060103004	01/07/2010	71	1101	A716	060101		TA11	334400	DWNR		DWNR	113	09H	400506A	AZ	DWNR	13.03	714.72
JV405CD060103004	01/07/2010	71	1101	A716	060101		EA04	334400	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.02
JV405CD060114002	01/07/2010	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		268.57
JV405CD060114077	01/07/2010	71	1101	A716	060101		ER07	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		8.28
JV405CD060114084	01/07/2010	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		311.17
JV405CD060114108	01/07/2010	71	1101	A716	060101		EC05	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		29.27
JV405CD060114108	01/07/2010	71	1101	A716	060101		EC01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.01
JV405CD060114108	01/07/2010	71	1101	A716	060101		EC02	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.68
JV405CD060142041	01/07/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.27	15.12
JV405CD060142041	01/07/2010	71	1101	A716	060101		EB03	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.15
JV405CD060142104	01/07/2010	71	1101	A716	060101		CF01	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		60.75
JV405CD060162003	01/07/2010	71	1101	A716	060101		TA11	291010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.64	24.75
JV405CD060162003	01/07/2010	71	1101	A716	060101		EA01	291010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.07
JV405CD060162010	01/07/2010	71	1101	A716	060101		TA11	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.71	31.73
JV405CD060162010	01/07/2010	71	1101	A716	060101		GN02	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.79
JV405CD060162010	01/07/2010	71	1101	A716	060101		EA01	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.05
JV405CD060162010	01/07/2010	71	1101	A716	060101		GA01	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.94
JV405CD060162010	01/07/2010	71	1101	A716	060101		GD01	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.22
JV405CD060162010	01/07/2010	71	1101	A716	060101		EH07	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.01
JV405CD060114050	01/07/2010	71	1101	A716	060101		ER07	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.11
JV405CD060114062	01/07/2010	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		170.81
JV405CD060114062	01/07/2010	71	1101	A716	060101		EC05	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		13.36
JV405CD060114062	01/07/2010	71	1101	A716	060101		EC01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.31
JV405CD060114062	01/07/2010	71	1101	A716	060101		EC09	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.43
JV405CD060124028	01/07/2010	71	1101	A716	060101		TA11	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.63	92.22
JV405CD060124028	01/07/2010	71	1101	A716	060101		EA01	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.28
JV405CD060124028	01/07/2010	71	1101	A716	060101		GA01	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.05
JV405CD060136008	01/07/2010	71	1101	A716	060101		TA11	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR	13.39	685.10
JV405CD060136008	01/07/2010	71	1101	A716	060101		GN02	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		9.31
JV405CD060136008	01/07/2010	71	1101	A716	060101		EB03	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.77
JV405CD060136008	01/07/2010	71	1101	A716	060101		EA04	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		13.74
JV405CD060136008	01/07/2010	71	1101	A716	060101		JA01	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		20.89
JV405CD060137004	01/07/2010	71	1101	A716	060101		TA11	304010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.67	48.65
JV405CD060137004	01/07/2010	71	1101	A716	060101		GC01	304010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.08
JV405CD060139030	01/07/2010	71	1101	A716	060101		EA01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		21.11
JV405CD060139030	01/07/2010	71	1101	A716	060101		EA08	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.13
JV405CD060114016	01/07/2010	71	1101	A716	060101		ER07	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.59
JV405CD060130005	01/07/2010	71	1101	A716	060101		TA11	303016	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.78	158.22

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD060130005	01/07/2010	71	1101	A716	060101		EB03	303016	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.53
JV405CD060130005	01/07/2010	71	1101	A716	060101		EA01	303016	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.88
JV405CD060114136	01/07/2010	71	1101	A716	060101		ER27	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6.30
JV405CD060115001	01/07/2010	71	1101	A716	060101		TA11	444002	DWNR		DWNR	113	09H	400506A	AZ	DWNR	39.91	2,253.50
JV405CD060115001	01/07/2010	71	1101	A716	060101		GA01	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		45.53
JV405CD060124023	01/07/2010	71	1101	A716	060101		GN02	303011	DWNR		DWNR	113	09H	400506A	AZ	DWNR		16.59
JV405CD060130007	01/07/2010	71	1101	A716	060101		GN02	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR		8.29
JV405CD060138002	01/07/2010	71	1101	A716	060101		TA11	304020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.73	160.92
JV405CD060142111	01/07/2010	71	1101	A716	060101		JK01	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		16.57
JV405CD060142004	01/07/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.05	3.02
JV405CD060142004	01/07/2010	71	1101	A716	060101		GN02	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.47
JV405CD060142051	01/07/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.16	50.17
JV405CD060137005	01/07/2010	71	1101	A716	060101		EF01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.16
JV405CD060142058	01/07/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.80	59.14
JV405CD060142072	01/07/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.61	90.71
JV405CD060142079	01/07/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.34	75.59
JV405CD060150005	01/07/2010	71	1101	A716	060101		TA11	333100	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.94	104.75
JV405CD060150005	01/07/2010	71	1101	A716	060101		GN02	333100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6.07
JV405CD060150005	01/07/2010	71	1101	A716	060101		EH02	333100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.57
JV405CD060142086	01/07/2010	71	1101	A716	060101		ER15	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		176.83
JV405CD060162032	01/07/2010	71	1101	A716	060101		EA04	468301	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.89
JVCCSPC1006CC63	12/18/2009	71	1101	01G3	060101		EA01	306330	WS4050		DWNR	113	09H	400506A	AZ	DWNR		74.56
PV441001810-0011	12/17/2009	71	1101	0101	060101		GC01	441101	000777230		DWNR	113	09H	400506A	AZ	DWNR		160.60
JV441PC100644665	12/23/2009	71	1101	0101	060101		EB02	441101	WS4050		DWNR	113	09H	400506A	AZ	DWNR		9.50
PV301002079-0021	12/15/2009	71	1101	0132	060101		GA01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		98.00
PV301002080-0011	12/15/2009	71	1101	0132	060101		GA01	441101	362058176 8		DWNR	113	09H	400506A	AZ	DWNR		139.75
PV30F005036-0021	12/28/2009	71	1101	01G3	060101		EA01	306330	942420290		DWNR	113	09H	400506A	AZ	DWNR		486.30
PV301002093-0011	12/21/2009	71	1101	0132	060101		GA01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		98.00
PV441001803-0011	12/23/2009	71	1101	0101	060101		EA21	441101	020004653		DWNR	113	09H	400506A	AZ	DWNR		60.00
PV301002094-0011	12/21/2009	71	1101	0132	060101		GA01	441101	251800167 1		DWNR	113	09H	400506A	AZ	DWNR		139.75
PV441001840-0011	12/17/2009	71	1101	0101	060101		GC01	441101	020004653		DWNR	113	09H	400506A	AZ	DWNR		21.63
PV441001840-0021	12/17/2009	71	1101	0101	060101		GD01	441101	020004653		DWNR	113	09H	400506A	AZ	DWNR		6.40
PV301002079-0011	12/15/2009	71	1101	0132	060101		GA01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		98.00
PV301002080-0021	12/15/2009	71	1101	0132	060101		GA01	441101	362058176 8		DWNR	113	09H	400506A	AZ	DWNR		139.75
PV441001810-0021	12/17/2009	71	1101	0101	060101		GC01	441101	000777230		DWNR	113	09H	400506A	AZ	DWNR		88.00
PV441001811-0021	12/17/2009	71	1101	0101	060101		GC01	441101	000458040		DWNR	113	09H	400506A	AZ	DWNR		34.65
PV441001840-0031	12/17/2009	71	1101	0101	060101		GC01	441101	020004653		DWNR	113	09H	400506A	AZ	DWNR		15.84
JV399FT000007645	12/11/2009	71	1101	01G3	060101		ER15	306330	WS4610 A		DWNR	113	09H	400506A	AZ	DWNR		160.00
JV405CD060104012	01/07/2010	71	1101	A716	060101		TA11	334400	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.57	29.67
JV405CD060109006	01/07/2010	71	1101	A716	060101		TA11	345210	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.76	21.29

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD060112002	01/07/2010	71	1101	A716	060101		TA11	351030	DWNR		DWNR	I13	09H	400506A	AZ	DWNR	1.91	107.64
JV405CD060114129	01/07/2010	71	1101	A716	060101		EC01	301110	DWNR		DWNR	I13	09H	400506A	AZ	DWNR		0.64
JV405CD060124030	01/07/2010	71	1101	A716	060101		GN02	303040	DWNR		DWNR	I13	09H	400506A	AZ	DWNR		4.15
JV405CD060125002	01/07/2010	71	1101	A716	060101		TE73	303010	DWNR		DWNR	I13	09H	400506A	AZ	DWNR		-0.14
JV405CD060137007	01/07/2010	71	1101	A716	060101		TA11	304050	DWNR		DWNR	I13	09H	400506A	AZ	DWNR	1.64	53.70
JV405CD060139002	01/07/2010	71	1101	A716	060101		TE73	304010	DWNR		DWNR	I13	09H	400506A	AZ	DWNR		3.06
JV405CD060140002	01/07/2010	71	1101	A716	060101		TA11	303010	DWNR		DWNR	I13	09H	400506A	AZ	DWNR	0.47	21.32
JV405CD060141002	01/07/2010	71	1101	A716	060101		ER15	309010	DWNR		DWNR	I13	09H	400506A	AZ	DWNR		300.26
JV405CD060141009	01/07/2010	71	1101	A716	060101		ER15	309010	DWNR		DWNR	I13	09H	400506A	AZ	DWNR		392.92
JV405CD060160002	01/07/2010	71	1101	A716	060101		TA11	231010	DWNR		DWNR	I13	09H	400506A	AZ	DWNR	1.22	55.56
JV405CD060166002	01/07/2010	71	1101	A716	060101		TA11	333400	DWNR		DWNR	I13	09H	400506A	AZ	DWNR	1.17	41.62
PV30F005036-0051	12/28/2009	71	1101	01G3	060101		EA01	306330	942420290		DWNR	I13	09H	400506A	AZ	DWNR		1,458.33
PV441001811-0011	12/17/2009	71	1101	0101	060101		GC01	441101	000458040		DWNR	I13	09H	400506A	AZ	DWNR		223.30
PV441001870-0021	12/22/2009	71	1101	0101	060101		EC05	445712	916001052		DWNR	I13	09H	400506A	AZ	DWNR		408.18
																	4,319.75	401,617.96

August

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1742D-0432	08/31/2009	71	1101	0101	060101		TA11	445712	DWNR		DWNR	I13	09H	400506A	AZ	DWNR	11.50	419.77
JV*ML09083100266	09/03/2009	71	1101	01G1	060101		TE76	441101	DWNR		DWNR	I13	09H	400506A	AZ	DWNR		1,037.97
JV*ML09083100266	09/03/2009	71	1101	01G2	060101		TE76	441101	DWNR		DWNR	I13	09H	400506A	AZ	DWNR		203.62
PV30I001864-0011	09/03/2009	71	1101	0132	060101		GA01	441101	000542097		DWNR	I13	09H	400506A	AZ	DWNR		86.00
PV30I001865-0011	09/03/2009	71	1101	0132	060101		GA01	441101	000542097		DWNR	I13	09H	400506A	AZ	DWNR		86.00
JVCCSPC1003CC99	09/03/2009	71	1101	0101	060101		JA06	441101	WS4050		DWNR	I13	09H	400506A	AZ	A6945001		3,236.12
JVCCSPC1003CC99	09/03/2009	71	1101	0101	060101		JA06	441101	WS4050		DWNR	I13	09H	400506A	AZ	A6945002		3,236.12
PV30I001867-0011	09/03/2009	71	1101	0132	060101		GA01	441101	251800167 1		DWNR	I13	09H	400506A	AZ	DWNR		134.24
PV441000470-0021	09/03/2009	71	1101	0101	060101		EE10	448801	411821093		DWNR	I13	09H	400506A	AZ	DWNR		14,243.46
PV30I001867-0021	09/03/2009	71	1101	0132	060101		GA01	441101	251800167 1		DWNR	I13	09H	400506A	AZ	DWNR		134.24
JV*FB02100004108	09/02/2009	71	1101	0101	060101		EH02	445712	DWNR		DWNR	I13	09H	400506A	AZ	07D06014		67.74
																	11.50	22,885.28

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

January

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1796D-0439	01/15/2010	71	1101	0101	060101		TA11	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR	146.00	6,858.06
JV*AAP1796D-0439	01/15/2010	71	1101	0101	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1,105.50	63,136.59
JV*AAP1796D-0439	01/15/2010	71	1101	0101	060101		TA11	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR	9.00	466.02
JV*AAP1796H-0713	01/15/2010	71	1101	01SB	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.00	156.50
JV*AAP1796H-0713	01/15/2010	71	1101	01EG	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	8.00	451.76
JV*AAP1796H-0714	01/15/2010	71	1101	01SJ	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	8.00	589.92
JV*AAP1796H-0714	01/15/2010	71	1101	01SH	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	8.00	493.44
JV*AAP1796D-0440	01/15/2010	71	1101	0103	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	41.00	2,016.22
JV*AAP1796D-0440	01/15/2010	71	1101	0103	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.50	99.66
JV*AAP1796D-0440	01/15/2010	71	1101	0109	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	8.00	414.24
JV*AAP1796D-0440	01/15/2010	71	1101	0116	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	21.00	955.50
JV*AAP1796D-0440	01/15/2010	71	1101	0132	060101		TA11	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	207.12
JV*AAP1796D-0440	01/15/2010	71	1101	0132	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	6.00	310.68
JV*AAP1796D-0440	01/15/2010	71	1101	0110	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	76.10	3,853.70
JV*AAP1796D-0440	01/15/2010	71	1101	0110	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.60	103.70
JV*AAP1796D-0440	01/15/2010	71	1101	0107	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	74.00	4,066.22
JV*AAP1796H-0717	01/16/2010	71	1101	0121	060101		TA11	303060	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.00	112.94
JV*AAP1796H-0717	01/16/2010	71	1101	0124	060101		TA11	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	225.88
JV*AAP1802D-0436	02/01/2010	71	1101	0101	060101		TA11	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR	140.00	6,542.52
JV*AAP1802D-0436	02/01/2010	71	1101	0101	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1,141.50	65,540.61
JV*AAP1802D-0436	02/01/2010	71	1101	0101	060101		TA11	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	7.00	330.12
JV*AAP1802D-0436	02/01/2010	71	1101	0101	060101		TA11	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR	9.00	466.02
JV*AAP1802D-0436	02/01/2010	71	1101	0101	060101		TA11	445712	DWNR		DWNR	113	09H	400506A	AZ	DWNR	7.00	202.81
JV*AAP1802D-0436	02/01/2010	71	1101	0101	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	25.40	1,386.64

QUERY LIMITS Fiscal Year 2010 Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1802D-0436	02/01/2010	71	1101	01E0	060101		TA11	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.00	49.60
JV*AAP1802D-0437	02/01/2010	71	1101	0109	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	14.00	724.92
JV*AAP1802D-0437	02/01/2010	71	1101	0116	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	7.00	318.50
JV*AAP1802D-0437	02/01/2010	71	1101	0110	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	67.70	3,428.33
JV*AAP1802D-0437	02/01/2010	71	1101	0110	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	5.40	349.97
JV*AAP1802D-0437	02/01/2010	71	1101	0107	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	28.00	1,581.16
JV*AAP1802D-0437	02/01/2010	71	1101	0107	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	8.00	451.76
JV*AAP1802H-0705	02/01/2010	71	1101	01EM	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.50	213.75
JV*AAP1802H-0705	02/01/2010	71	1101	01SB	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	9.00	606.87
JV*AAP1802H-0705	02/01/2010	71	1101	01SH	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	20.00	1,233.60
JV*AAP1802H-0710	02/01/2010	71	1101	0172	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	225.88
JV*AAP1796D-0441	01/15/2010	71	1101	0133	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	80.00	2,303.20
JV*AAP1796D-0441	01/15/2010	71	1101	0133	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	5.00	287.05
JV*AAP1796D-0441	01/15/2010	71	1101	0172	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	225.88
JV*AAP1796D-0441	01/15/2010	71	1101	0174	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	102.00	4,641.00
JV*AAP1796D-0441	01/15/2010	71	1101	0174	060101		TA11	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR	5.00	258.90
JV*AAP1796D-0441	01/15/2010	71	1101	0174	060101		TA11	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.00	95.00
JV*AAP1796D-0441	01/15/2010	71	1101	0148	060101		TA11	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR	5.00	258.90
JV*AAP1796H-0716	01/15/2010	71	1101	0101	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	16.00	986.88
JV*AAP1796H-0716	01/15/2010	71	1101	01S0	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	36.00	2,101.05
JV*AAP1796H-0718	01/15/2010	71	1101	0162	060101		TA11	303016	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.00	131.98
JV*AAP1802D-0438	02/01/2010	71	1101	0160	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	10.50	477.75
JV*AAP1802D-0438	02/01/2010	71	1101	0133	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	77.50	2,106.25
JV*AAP1802D-0438	02/01/2010	71	1101	0133	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	10.50	443.56
JV*AAP1802D-0438	02/01/2010	71	1101	0174	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	18.00	819.00
JV*AAP1802D-0438	02/01/2010	71	1101	0174	060101		TA11	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.00	155.34
JV*AAP1802D-0438	02/01/2010	71	1101	0132	060101		TA11	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR	6.00	310.68
JV*AAP1802D-0438	02/01/2010	71	1101	0148	060101		TA11	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	207.12
JV*AAP1802H-0708	02/01/2010	71	1101	0101	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	81.00	4,182.78
JV*AAP1802H-0708	02/01/2010	71	1101	0101	060101		TA10	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	12.00	621.36
JV*AAP1802H-0708	02/01/2010	71	1101	01S0	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	33.00	2,055.57
JV*AAP1802H-0709	02/01/2010	71	1101	0121	060101		TA11	303060	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.00	118.02
JV*FB07100021497	02/02/2010	71	1101	0133	060101		EH02	441101	DWNR		DWNR	113	09H	400506A	AZ	04D30034		18.16
JV*FB07100022942	02/02/2010	71	1101	0133	060101		EH02	441101	DWNR		DWNR	113	09H	400506A	AZ	21D66018		0.92
JV*FB07100022880	02/02/2010	71	1101	0133	060101		EH02	445130	DWNR		DWNR	113	09H	400506A	AZ	21D02003		13.30
JV*SIA10071D-0399	02/01/2010	71	1101	0101	060101		EA79	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		20.45
JV*FB07100021743	02/02/2010	71	1101	0133	060101		EH02	441101	DWNR		DWNR	113	09H	400506A	AZ	05D05056		21.76
JV*FB07100022899	02/02/2010	71	1101	0133	060101		EH02	441101	DWNR		DWNR	113	09H	400506A	AZ	21D59004		5.44
JV*FB07100024276	02/02/2010	71	1101	0133	060101		EH02	441101	DWNR		DWNR	113	09H	400506A	AZ	24D12742		1.52
JV*FB07100024305	02/02/2010	71	1101	0133	060101		EH02	441101	DWNR		DWNR	113	09H	400506A	AZ	24D14034		1.28

QUERY LIMITS Fiscal Year 2010 Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*ML10013100183	02/03/2010	71	1101	01G1	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2,748.87
JV*ML10013100183	02/03/2010	71	1101	01G2	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2,817.66
JV*ML10013100183	02/03/2010	71	1101	01G3	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		151,063.17
JV*ML10013100183	02/03/2010	71	1101	01G5	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		33,133.97
JV405CA071407004	02/04/2010	71	1101	0101	060101		TA11	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.20	7.01
JV405CA071407004	02/04/2010	71	1101	0101	060101		EA79	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.48
JV405CA071407004	02/04/2010	71	1101	0101	060101		EB03	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.66
JV405CA071407004	02/04/2010	71	1101	0101	060101		EA01	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.23
JV405CA071407004	02/04/2010	71	1101	0101	060101		GA01	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.35
JV405CA071407004	02/04/2010	71	1101	0101	060101		EJ01	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.15
JV405CA071407004	02/04/2010	71	1101	0101	060101		EJ02	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.12
JV405CA071407004	02/04/2010	71	1101	0101	060101		EG02	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.10
JV405CA071413002	02/04/2010	71	1101	0101	060101		TA11	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.07	115.35
JV405CA071413002	02/04/2010	71	1101	0101	060101		EH02	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.38
JV405CA071413002	02/04/2010	71	1101	0101	060101		EA79	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		8.37
JV405CA071413002	02/04/2010	71	1101	0101	060101		EB03	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.98
JV405CA071413002	02/04/2010	71	1101	0101	060101		EE03	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.17
JV405CA071413002	02/04/2010	71	1101	0101	060101		EA01	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.98
JV405CA071413021	02/04/2010	71	1101	0101	060101		EB01	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.34
JV405CA071414004	02/04/2010	71	1101	0101	060101		TA11	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR	6.13	339.32
JV405CA071414004	02/04/2010	71	1101	0101	060101		GN02	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		17.72
JV405CA071414004	02/04/2010	71	1101	0101	060101		EA79	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.99
JV405CA071414004	02/04/2010	71	1101	0101	060101		EB03	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.94
JV405CA071414004	02/04/2010	71	1101	0101	060101		EE03	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.74
JV405CA071414004	02/04/2010	71	1101	0101	060101		EA01	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.92
JV405CA071414004	02/04/2010	71	1101	0101	060101		EF02	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.49
JV405CA071414004	02/04/2010	71	1101	0101	060101		EH19	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		20.42
JV405CA071414004	02/04/2010	71	1101	0101	060101		GD03	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		28.52
JV405CA071407002	02/04/2010	71	1101	0101	060101		TA11	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.64	41.62
JV405CA071407002	02/04/2010	71	1101	0101	060101		EE03	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.11
JV405CA071413015	02/04/2010	71	1101	0101	060101		EB01	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.43
JV399FT000007676	01/21/2010	71	1101	01G3	060101		ER15	306330	WS4610	A	DWNR	113	09H	400506A	AZ	DWNR		400.00
JV405CA071407009	02/04/2010	71	1101	0101	060101		EB01	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.50
JV405CA071414021	02/04/2010	71	1101	0101	060101		EB01	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.27
JV405CD070105004	02/04/2010	71	1101	A716	060101		TA11	449001	DWNR		DWNR	113	09H	400506A	AZ	DWNR	39.19	2,754.13
JV405CD070105004	02/04/2010	71	1101	A716	060101		EB03	449001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		22.03
JV405CD070107003	02/04/2010	71	1101	A716	060101		TA11	347030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	5.23	361.01
JV405CD070107003	02/04/2010	71	1101	A716	060101		GA01	347030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.56
JV405CD070109004	02/04/2010	71	1101	A716	060101		TA11	345210	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.80	22.56
JV405CD070114019	02/04/2010	71	1101	A716	060101		EC05	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		25.62

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD070114019	02/04/2010	71	1101	A716	060101		EC02	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.42
JV405CD070114019	02/04/2010	71	1101	A716	060101		EC09	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.20
JV405CD070114084	02/04/2010	71	1101	A716	060101		EC05	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		48.18
JV405CD070114084	02/04/2010	71	1101	A716	060101		EC01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.31
JV405CD070114084	02/04/2010	71	1101	A716	060101		EC02	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.68
JV405CD070114105	02/04/2010	71	1101	A716	060101		EC01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.92
JV405CD070124018	02/04/2010	71	1101	A716	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	17.00	1,034.06
JV405CD070124018	02/04/2010	71	1101	A716	060101		TE73	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.40
JV405CD070124021	02/04/2010	71	1101	A716	060101		GN02	303011	DWNR		DWNR	113	09H	400506A	AZ	DWNR		20.41
JV405CD070130008	02/04/2010	71	1101	A716	060101		TA11	303016	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.90	272.63
JV405CD070130008	02/04/2010	71	1101	A716	060101		EB03	303016	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.37
JV405CD070130008	02/04/2010	71	1101	A716	060101		EA01	303016	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.28
JV405CD070130008	02/04/2010	71	1101	A716	060101		GD01	303016	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.17
JV405CD070130010	02/04/2010	71	1101	A716	060101		GN02	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR		10.20
JV405CD070136015	02/04/2010	71	1101	A716	060101		TA11	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR	18.25	926.62
JV405CD070136015	02/04/2010	71	1101	A716	060101		GN02	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		11.46
JV405CD070136015	02/04/2010	71	1101	A716	060101		EB03	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.92
JV405CD070136015	02/04/2010	71	1101	A716	060101		EE03	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		7.26
JV405CD070136015	02/04/2010	71	1101	A716	060101		EA01	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.94
JV405CD070136015	02/04/2010	71	1101	A716	060101		GD01	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.44
JV405CD070136015	02/04/2010	71	1101	A716	060101		GC01	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.82
JV405CD070136015	02/04/2010	71	1101	A716	060101		EK01	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.21
JV405CD070136015	02/04/2010	71	1101	A716	060101		JA01	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.53
JV405CD070136015	02/04/2010	71	1101	A716	060101		GF04	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		8.57
JV405CD070139022	02/04/2010	71	1101	A716	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	10.34	639.63
JV405CD070139022	02/04/2010	71	1101	A716	060101		GN02	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		10.44
JV405CD070139022	02/04/2010	71	1101	A716	060101		TE73	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.04
JV405CD070139022	02/04/2010	71	1101	A716	060101		EA79	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.17
JV405CD070139022	02/04/2010	71	1101	A716	060101		EY01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.11
JV405CD070139022	02/04/2010	71	1101	A716	060101		EB03	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.27
JV405CD070139022	02/04/2010	71	1101	A716	060101		EE03	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.30
JV405CD070139022	02/04/2010	71	1101	A716	060101		EA01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		16.18
JV405CD070139022	02/04/2010	71	1101	A716	060101		EA08	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.21
JV405CD070139022	02/04/2010	71	1101	A716	060101		EA04	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.28
JV405CD070139022	02/04/2010	71	1101	A716	060101		EG10	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.54
JV405CD070139022	02/04/2010	71	1101	A716	060101		EF02	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.63
JV405CD070139022	02/04/2010	71	1101	A716	060101		EH07	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		9.68
JV405CD070139022	02/04/2010	71	1101	A716	060101		JA01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		35.12
JV405CD070139022	02/04/2010	71	1101	A716	060101		EZ02	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.75
JV405CD070140014	02/04/2010	71	1101	A716	060101		TA11	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	16.37	852.52

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD070140014	02/04/2010	71	1101	A716	060101		GN02	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.10
JV405CD070140014	02/04/2010	71	1101	A716	060101		EB03	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		10.63
JV405CD070140014	02/04/2010	71	1101	A716	060101		EE03	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.40
JV405CD070140014	02/04/2010	71	1101	A716	060101		EA01	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.79
JV405CD070140014	02/04/2010	71	1101	A716	060101		EB04	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.46
JV405CD070140014	02/04/2010	71	1101	A716	060101		EZ02	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.13
JV405CD070162013	02/04/2010	71	1101	A716	060101		TA11	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.10	48.94
JV405CD070162013	02/04/2010	71	1101	A716	060101		GN02	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6.61
JV405CD070162013	02/04/2010	71	1101	A716	060101		EB03	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.19
JV405CD070162013	02/04/2010	71	1101	A716	060101		EE03	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.17
JV405CD070162013	02/04/2010	71	1101	A716	060101		GA01	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.59
JV405CD070162013	02/04/2010	71	1101	A716	060101		GD01	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.73
JV405CD070162013	02/04/2010	71	1101	A716	060101		GB01	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.16
JV405CD070162013	02/04/2010	71	1101	A716	060101		EH07	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.09
JV405CD070162033	02/04/2010	71	1101	A716	060101		TA11	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	17.82	810.66
JV405CD070162033	02/04/2010	71	1101	A716	060101		GN02	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.10
JV405CD070162033	02/04/2010	71	1101	A716	060101		EB03	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.62
JV405CD070162033	02/04/2010	71	1101	A716	060101		EE03	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.64
JV405CD070162033	02/04/2010	71	1101	A716	060101		EA01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.71
JV405CD070162033	02/04/2010	71	1101	A716	060101		EA04	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.02
JV405CD070162033	02/04/2010	71	1101	A716	060101		GA01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.90
JV405CD070162033	02/04/2010	71	1101	A716	060101		GD01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.96
JV405CD070162033	02/04/2010	71	1101	A716	060101		GB01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-4.04
JV405CD070162033	02/04/2010	71	1101	A716	060101		GC01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.75
JV405CD070162033	02/04/2010	71	1101	A716	060101		EK01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.14
JV405CD070162033	02/04/2010	71	1101	A716	060101		TE60	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.68
JV405CD070162033	02/04/2010	71	1101	A716	060101		GA02	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.28
JV405CD070162033	02/04/2010	71	1101	A716	060101		EZ08	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		15.26
JV405CD070166002	02/04/2010	71	1101	A716	060101		TA11	333400	DWNR		DWNR	113	09H	400506A	AZ	DWNR	7.09	251.69
JV405CD070170002	02/04/2010	71	1101	A716	060101		TA11	631020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.55	20.72
JV405CD070104010	02/04/2010	71	1101	A716	060101		TA11	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.50	113.41
JV405CD070104010	02/04/2010	71	1101	A716	060101		GN02	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		18.11
JV405CD070104010	02/04/2010	71	1101	A716	060101		TE73	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.22
JV405CD070104010	02/04/2010	71	1101	A716	060101		EB03	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.22
JV405CD070104010	02/04/2010	71	1101	A716	060101		EA01	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		48.49
JV405CD070104010	02/04/2010	71	1101	A716	060101		GD01	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.15
JV405CD070104010	02/04/2010	71	1101	A716	060101		EE10	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		7.31
JV405CD070104013	02/04/2010	71	1101	A716	060101		TA11	334400	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.62	84.14
JV405CD070105002	02/04/2010	71	1101	A716	060101		TA11	442002	DWNR		DWNR	113	09H	400506A	AZ	DWNR	26.47	1,239.17
JV405CD070105002	02/04/2010	71	1101	A716	060101		TA11	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR	136.07	6,358.44

QUERY LIMITS Fiscal Year 2010 Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD070105002	02/04/2010	71	1101	A716	060101		TE73	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		91.12
JV405CD070105002	02/04/2010	71	1101	A716	060101		EA79	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		130.36
JV405CD070105002	02/04/2010	71	1101	A716	060101		EB01	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		222.65
JV405CD070105002	02/04/2010	71	1101	A716	060101		EE03	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.51
JV405CD070105002	02/04/2010	71	1101	A716	060101		EA01	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		49.45
JV405CD070105002	02/04/2010	71	1101	A716	060101		GA01	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		20.50
JV405CD070105003	02/04/2010	71	1101	A716	060101		TA11	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR	29.07	1,537.62
JV405CD070105003	02/04/2010	71	1101	A716	060101		TA11	448901	DWNR		DWNR	113	09H	400506A	AZ	DWNR	28.94	1,070.08
JV405CD070105003	02/04/2010	71	1101	A716	060101		TA11	444302	DWNR		DWNR	113	09H	400506A	AZ	DWNR	20.63	1,044.81
JV405CD070105003	02/04/2010	71	1101	A716	060101		EB03	448901	DWNR		DWNR	113	09H	400506A	AZ	DWNR		21.75
JV405CD070105003	02/04/2010	71	1101	A716	060101		EA01	444010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		15.00
JV405CD070115001	02/04/2010	71	1101	A716	060101		TA11	444002	DWNR		DWNR	113	09H	400506A	AZ	DWNR	31.14	1,758.63
JV405CD070115001	02/04/2010	71	1101	A716	060101		EA01	444002	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.10
JV405CD070115001	02/04/2010	71	1101	A716	060101		GA01	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		356.04
JV405CD070124079	02/04/2010	71	1101	A716	060101		EH03	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6.40
JV405CD070127010	02/04/2010	71	1101	A716	060101		TA11	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.85	43.84
JV405CD070127010	02/04/2010	71	1101	A716	060101		TA10	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.02	1.01
JV405CD070127010	02/04/2010	71	1101	A716	060101		EB03	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.37
JV405CD070127010	02/04/2010	71	1101	A716	060101		EA01	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.95
JV405CD070127010	02/04/2010	71	1101	A716	060101		EG10	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.77
JV405CD070127010	02/04/2010	71	1101	A716	060101		EG01	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.89
JV405CD070127010	02/04/2010	71	1101	A716	060101		EZ10	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.20
JV405CD070129009	02/04/2010	71	1101	A716	060101		TA11	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR	22.13	1,198.29
JV405CD070129009	02/04/2010	71	1101	A716	060101		TE73	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR		52.26
JV405CD070129009	02/04/2010	71	1101	A716	060101		EA01	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.25
JV405CD070129009	02/04/2010	71	1101	A716	060101		EG10	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.77
JV405CD070129009	02/04/2010	71	1101	A716	060101		GD01	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.65
JV405CD070129009	02/04/2010	71	1101	A716	060101		GF04	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR		14.10
JV405CD070142070	02/04/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.32	130.95
JV405CD070142077	02/04/2010	71	1101	A716	060101		ER15	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		248.40
JV405CD070150005	02/04/2010	71	1101	A716	060101		TA11	333100	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.21	218.35
JV405CD070150005	02/04/2010	71	1101	A716	060101		GN02	333100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		7.47
JV405CD070150005	02/04/2010	71	1101	A716	060101		EH02	333100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.70
JV405CD070161003	02/04/2010	71	1101	A716	060101		EK01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.72
JV405CD070161003	02/04/2010	71	1101	A716	060101		JA01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		9.17
JV405CD070114032	02/04/2010	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		161.02
JV405CD070114098	02/04/2010	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.34
JV405CD070124017	02/04/2010	71	1101	A716	060101		EB03	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		15.61
JV405CD070124017	02/04/2010	71	1101	A716	060101		EA01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		12.88
JV405CD070124017	02/04/2010	71	1101	A716	060101		ER06	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.60

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD070124017	02/04/2010	71	1101	A716	060101		EG10	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.14
JV405CD070124017	02/04/2010	71	1101	A716	060101		GA01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		13.97
JV405CD070124017	02/04/2010	71	1101	A716	060101		GD01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.15
JV405CD070124017	02/04/2010	71	1101	A716	060101		EG01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.53
JV405CD070124017	02/04/2010	71	1101	A716	060101		EH07	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6.55
JV405CD070124017	02/04/2010	71	1101	A716	060101		GG04	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-6.78
JV405CD070124017	02/04/2010	71	1101	A716	060101		EG02	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.76
JV405CD070124026	02/04/2010	71	1101	A716	060101		TA11	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.86	73.13
JV405CD070104015	02/04/2010	71	1101	A716	060101		TA11	334500	DWNR		DWNR	113	09H	400506A	AZ	DWNR	6.72	463.86
JV405CD070105014	02/04/2010	71	1101	A716	060101		EB01	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		15.48
JV405CD070114046	02/04/2010	71	1101	A716	060101		ER07	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		12.21
JV405CD070114074	02/04/2010	71	1101	A716	060101		ER07	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		27.22
JV405CD070124023	02/04/2010	71	1101	A716	060101		TA11	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.19	67.20
JV405CD070124087	02/04/2010	71	1101	A716	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.45	91.20
JV405CD070124087	02/04/2010	71	1101	A716	060101		GA01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.21
JV405CD070137002	02/04/2010	71	1101	A716	060101		TA11	304010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.17	63.44
JV405CD070142036	02/04/2010	71	1101	A716	060101		EB03	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.21
JV405CD070153002	02/04/2010	71	1101	A716	060101		TA11	339000	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.32	148.95
JV405CD070160002	02/04/2010	71	1101	A716	060101		TA11	231010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.65	74.97
JV405CD070112002	02/04/2010	71	1101	A716	060101		TA11	351030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.14	120.61
JV405CD070114039	02/04/2010	71	1101	A716	060101		ER07	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.86
JV405CD070130002	02/04/2010	71	1101	A716	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.28	84.48
JV405CD070140004	02/04/2010	71	1101	A716	060101		TA11	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.05	42.24
JV405CD070142049	02/04/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.20	64.11
JV405CD070103002	02/04/2010	71	1101	A716	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-1.28	-84.48
JV405CD070103005	02/04/2010	71	1101	A716	060101		TA11	334400	DWNR		DWNR	113	09H	400506A	AZ	DWNR	27.33	1,548.89
JV405CD070103005	02/04/2010	71	1101	A716	060101		EA04	334400	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.72
JV405CD070114053	02/04/2010	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		243.30
JV405CD070114060	02/04/2010	71	1101	A716	060101		ER06	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.06
JV405CD070142015	02/04/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.63	82.67
JV405CD070142015	02/04/2010	71	1101	A716	060101		EB03	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.20
JV405CD070142026	02/04/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.95	47.90
JV405CD070142026	02/04/2010	71	1101	A716	060101		EB03	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.31
JV405CD070142084	02/04/2010	71	1101	A716	060101		CF01	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		176.36
JV405CD070142091	02/04/2010	71	1101	A716	060101		JK01	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		12.93
JV405CD070090003	02/04/2010	71	1101	A716	060101		TA11	631020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.81	28.07
JV405CD070090003	02/04/2010	71	1101	A716	060101		EZ12	631020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		393.57
JV405CD070137004	02/04/2010	71	1101	A716	060101		TA11	304050	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.25	73.70
JV405CD070138002	02/04/2010	71	1101	A716	060101		TA11	304020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.43	204.26
JV405CD070142042	02/04/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.15	88.13

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD070142056	02/04/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.25	127.08
JV405CD070142063	02/04/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.98	112.00
JV405CD070114067	02/04/2010	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		443.23
JV405CD070124025	02/04/2010	71	1101	A716	060101		GN02	303040	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.10
JV405CD070140002	02/04/2010	71	1101	A716	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.01	91.08
JV405CD070141002	02/04/2010	71	1101	A716	060101		ER15	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		432.62
JV405CD070142003	02/04/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.18	10.34
JV405CD070142003	02/04/2010	71	1101	A716	060101		GN02	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.50
JVCCSPC1007CC74	01/08/2010	71	1101	01G3	060101		EA01	306330	WS4050		DWNR	113	09H	400506A	AZ	DWNR		42.00
PV301002128-0011	01/20/2010	71	1101	0132	060101		GA01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		98.00
PV301002137-0011	01/26/2010	71	1101	0132	060101		GA01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		98.00
PV301002145-0011	01/29/2010	71	1101	0132	060101		GA01	441101	251800167 1		DWNR	113	09H	400506A	AZ	DWNR		139.75
PV441001993-0011	01/07/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		640.54
PV441002189-0031	01/22/2010	71	1101	0101	060101		GD01	441101	000458040		DWNR	113	09H	400506A	AZ	DWNR		8.00
JVCCSPC1008CC86	02/02/2010	71	1101	01G3	060101		EA01	306330	WS4050		DWNR	113	09H	400506A	AZ	DWNR		2,723.50
JVCCSPC1008CC87	02/02/2010	71	1101	01G3	060101		EA01	306330	WS4050		DWNR	113	09H	400506A	AZ	DWNR		11.12
PV301002128-0021	01/20/2010	71	1101	0132	060101		GA01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		98.00
PV441002269-0021	01/28/2010	71	1101	0101	060101		GD01	441101	000528555		DWNR	113	09H	400506A	AZ	DWNR		28.15
JVCCSPC1007CC80	01/22/2010	71	1101	01G3	060101		EA01	306330	WS4050		DWNR	113	09H	400506A	AZ	DWNR		16.12
PV20 000407-0011	01/13/2010	71	1101	0115	060101		GA01	441101	001015961		DWNR	113	09H	400506A	AZ	DWNR		162.00
PV30F005214-0011	02/01/2010	71	1101	01G3	060101		EA01	306330	539489943		DWNR	113	09H	400506A	AZ	DWNR		895.13
PV301002129-0011	01/20/2010	71	1101	0132	060101		GA01	441101	251800167 1		DWNR	113	09H	400506A	AZ	DWNR		139.75
PV301002138-0011	01/26/2010	71	1101	0132	060101		GA01	441101	251800167 1		DWNR	113	09H	400506A	AZ	DWNR		139.75
PV30F005213-0031	02/01/2010	71	1101	01G3	060101		EA01	306330	942420290		DWNR	113	09H	400506A	AZ	DWNR		1,204.44
PV301002144-0011	01/29/2010	71	1101	0132	060101		GA01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		98.00
PV301002153-0011	02/08/2010	71	1101	0132	060101		GA01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		73.00
PV441002065-0021	01/11/2010	71	1101	0101	060101		GC01	441101	000777230		DWNR	113	09H	400506A	AZ	DWNR		30.42
PV441002146-0031	01/21/2010	71	1101	0101	060101		EC05	445712	916001052		DWNR	113	09H	400506A	AZ	DWNR		395.80
PV441002189-0021	01/22/2010	71	1101	0101	060101		GC01	441101	000458040		DWNR	113	09H	400506A	AZ	DWNR		33.00
PV441002269-0011	01/28/2010	71	1101	0101	060101		GC01	441101	000528555		DWNR	113	09H	400506A	AZ	DWNR		280.01
PV441002289-0011	02/04/2010	71	1101	0101	060101		EG10	441101	000528555		DWNR	113	09H	400506A	AZ	DWNR		116.00
PV441002065-0011	01/11/2010	71	1101	0101	060101		GC01	441101	000777230		DWNR	113	09H	400506A	AZ	DWNR		22.44
PV441002065-0031	01/11/2010	71	1101	0101	060101		GD01	441101	000777230		DWNR	113	09H	400506A	AZ	DWNR		1.60
PV441002189-0011	01/22/2010	71	1101	0101	060101		GC01	441101	000458040		DWNR	113	09H	400506A	AZ	DWNR		201.85
PV58HM00046-0011	02/02/2010	20	1101	0112	060101		JK01	441101	043543229		Y9388AE0	113	09H	400506A	AZ	DWNR		12,248.29
PV58HM00046-0021	02/02/2010	20	1101	0112	060101		JK01	441101	043543229		Y9388AE0	113	09H	400506A	AZ	DWNR		9,220.26
JVCCSPC1008CC87	02/02/2010	71	1101	01G3	060101		EA01	306330	WS4050		DWNR	113	09H	400506A	AZ	DWNR		1,446.39
PV30F005213-0041	02/01/2010	71	1101	01G3	060101		EA01	306330	942420290		DWNR	113	09H	400506A	AZ	DWNR		1,204.44
PV301002130-0011	01/20/2010	71	1101	0132	060101		GA01	441101	251800167 1		DWNR	113	09H	400506A	AZ	DWNR		139.75
PV441002097-0011	01/13/2010	71	1101	0101	060101		EA01	441101	SW000387200		DWNR	113	09H	400506A	AZ	DWNR		54.42

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*FB07100021285	02/02/2010	71	1101	0101	060101		GN02	441101	DWNR		DWNR	113	09H	400506A	AZ	01D20016		436.24
JV399FT000007686	01/28/2010	71	1101	01G3	060101		ER15	306330	WS4610		DWNR	113	09H	400506A	AZ	DWNR		40.00
JV405CD070105001	02/04/2010	71	1101	A716	060101		EB01	438501	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1,079.85
JV405CD070109002	02/04/2010	71	1101	A716	060101		TA11	344020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.38	236.74
JV405CD070114002	02/04/2010	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		382.56
JV405CD070114009	02/04/2010	71	1101	A716	060101		ER07	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6.54
JV405CD070141009	02/04/2010	71	1101	A716	060101		ER15	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		217.58
JV405CD070162002	02/04/2010	71	1101	A716	060101		TA11	291010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.28	49.37
JV405CD070162037	02/04/2010	71	1101	A716	060101		EA04	468301	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.87
PV441002116-0011	01/15/2010	71	1101	0101	060101		GC01	443101	001145185		DWNR	113	09H	400506A	AZ	DWNR		36.00
4,066.73																	446,428.65	

February

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1808D-0475	02/16/2010	71	1101	0109	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	48.00	2,485.44
JV*AAP1808D-0475	02/16/2010	71	1101	0116	060101		TA11	445510	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	241.32
JV*AAP1808D-0475	02/16/2010	71	1101	0110	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	73.50	3,722.04
JV*AAP1808D-0475	02/16/2010	71	1101	0110	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	7.70	499.04
JV*AAP1808D-0475	02/16/2010	71	1101	0107	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	72.00	3,915.76
JV*AAP1808D-0475	02/16/2010	71	1101	0107	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	6.00	338.82
JV*AAP1808D-0474	02/16/2010	71	1101	0101	060101		TA11	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR	171.00	8,123.02
JV*AAP1808D-0474	02/16/2010	71	1101	0101	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1,130.00	65,523.12
JV*AAP1808D-0474	02/16/2010	71	1101	0101	060101		TA11	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	12.00	392.10
JV*AAP1808D-0474	02/16/2010	71	1101	0101	060101		TA11	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR	9.00	466.02
JV*AAP1808D-0474	02/16/2010	71	1101	0101	060101		TA11	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.00	112.94
JV*AAP1808D-0474	02/16/2010	71	1101	0101	060101		TA11	445712	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.50	13.12
JV*AAP1808D-0474	02/16/2010	71	1101	0101	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	18.40	962.33
JV*AAP1808D-0474	02/16/2010	71	1101	0101	060101		TA10	445511	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.00	132.88
JV*AAP1808D-0474	02/16/2010	71	1101	0103	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	28.00	1,274.00
JV*AAP1808D-0474	02/16/2010	71	1101	0102	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	8.00	185.76
JV*AAP1808D-0474	02/16/2010	71	1101	01TD	060101		TA11	445510	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	207.12
JV*AAP1808H-0731	02/16/2010	71	1101	01SJ	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.00	147.48
JV*AAP1808H-0731	02/16/2010	71	1101	01SH	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	31.00	1,912.08
JV*AAP1814D-0419	03/01/2010	71	1101	0101	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	972.50	55,439.16
JV*AAP1814D-0419	03/01/2010	71	1101	0101	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	15.00	747.69
JV*AAP1814D-0419	03/01/2010	71	1101	01EE	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	6.00	324.30
JV*AAP1814D-0419	03/01/2010	71	1101	01EA	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	8.00	432.40
JV*AAP1814D-0420	03/01/2010	71	1101	0101	060101		TA11	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR	138.00	6,483.12
JV*AAP1814D-0420	03/01/2010	71	1101	0101	060101		TA11	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	48.00	2,321.10
JV*AAP1814D-0420	03/01/2010	71	1101	0101	060101		TA11	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.00	103.56

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1814D-0420	03/01/2010	71	1101	0103	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	23.00	1,046.50
JV*AAP1814D-0420	03/01/2010	71	1101	0109	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	20.00	1,035.60
JV*AAP1814D-0420	03/01/2010	71	1101	0116	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	48.00	1,114.56
JV*AAP1814D-0420	03/01/2010	71	1101	0116	060101		TA11	445510	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	241.32
JV*AAP1814D-0420	03/01/2010	71	1101	0110	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	59.20	2,778.53
JV*AAP1814D-0420	03/01/2010	71	1101	0110	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.20	272.20
JV*AAP1814D-0420	03/01/2010	71	1101	0107	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	63.00	3,426.29
JV*AAP1814D-0420	03/01/2010	71	1101	0102	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.00	46.44
JV*AAP1814H-0651	03/01/2010	71	1101	0119	060101		TA11	303020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	11.00	594.55
JV*AAP1814H-0651	03/01/2010	71	1101	0121	060101		TA11	303060	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.50	28.24
JV*AAP1808D-0476	02/16/2010	71	1101	0133	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	49.00	1,316.02
JV*AAP1808D-0476	02/16/2010	71	1101	0133	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.50	258.35
JV*AAP1808D-0476	02/16/2010	71	1101	0174	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	112.00	5,096.00
JV*AAP1808D-0476	02/16/2010	71	1101	0132	060101		TA11	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR	12.00	621.36
JV*AAP1808D-0476	02/16/2010	71	1101	0148	060101		TA11	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR	5.50	284.79
JV*AAP1808D-0476	02/16/2010	71	1101	0178	060101		TA11	445510	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.00	89.10
JV*AAP1808D-0476	02/16/2010	71	1101	0141	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	31.00	719.82
JV*AAP1808H-0730	02/16/2010	71	1101	01SB	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	6.00	441.94
JV*AAP1814D-0421	03/01/2010	71	1101	0160	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.00	46.44
JV*AAP1814D-0421	03/01/2010	71	1101	0133	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.50	113.75
JV*AAP1814D-0421	03/01/2010	71	1101	0174	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	40.50	1,842.75
JV*AAP1814D-0421	03/01/2010	71	1101	0148	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	26.00	1,183.00
JV*AAP1814H-0650	03/01/2010	71	1101	0101	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	8.00	493.44
JV*AAP1814H-0650	03/01/2010	71	1101	01S0	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	21.00	1,340.79
JV*AAP1808H-0733	02/16/2010	71	1101	0101	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	14.00	775.72
JV*AAP1808H-0733	02/16/2010	71	1101	01S0	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	25.00	1,411.18
JV*AAP1808H-0733	02/16/2010	71	1101	0121	060101		TA11	303060	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.50	29.51
JV*AAP1814H-0648	03/01/2010	71	1101	01SJ	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	294.96
JV*AAP1814H-0648	03/01/2010	71	1101	01SH	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	24.50	1,511.16
JV*AAP1814H-0652	03/01/2010	71	1101	0172	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	225.88
JV*AAP1808H-0735	02/16/2010	71	1101	0172	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	12.00	677.64
JV*FB08100025112	03/02/2010	71	1101	0101	060101		GN02	441101	DWNR		DWNR	113	09H	400506A	AZ	01D20016		436.24
JV*FB08100027861	03/03/2010	71	1101	0101	060101		EH02	445511	DWNR		DWNR	113	09H	400506A	AZ	24D14091		0.60
JV*FB08100025097	03/02/2010	71	1101	0101	060101		GN02	303020	DWNR		DWNR	113	09H	400506A	AZ	01C01573		11.00
JV*ML10022800196	03/04/2010	71	1101	01G1	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6,399.69
JV*ML10022800196	03/04/2010	71	1101	01G2	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1,927.69
JV*ML10022800196	03/04/2010	71	1101	01G3	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		48,278.27
JV*ML10022800196	03/04/2010	71	1101	01G5	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		13,240.77
JV*SIA10081C-0023	03/02/2010	71	1101	01G3	060101		EA79	306330	DWNR		DWNR	113	09H	400506A	AZ	DWNR		24.90
JV*SIA10081C-0140	03/02/2010	71	1101	01G3	060101		EA79	306330	DWNR		DWNR	113	09H	400506A	AZ	DWNR		33.20

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CA081407004	03/04/2010	71	1101	0101	060101		TA11	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.08	114.43
JV405CA081407004	03/04/2010	71	1101	0101	060101		TA11	445712	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.09	2.53
JV405CA081407004	03/04/2010	71	1101	0101	060101		EA79	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		34.51
JV405CA081407004	03/04/2010	71	1101	0101	060101		EB03	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.80
JV405CA081407004	03/04/2010	71	1101	0101	060101		EA01	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.88
JV405CA081407004	03/04/2010	71	1101	0101	060101		EB02	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.12
JV405CA081407004	03/04/2010	71	1101	0101	060101		CJ01	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1.33
JV405CA081414006	03/04/2010	71	1101	0101	060101		TA11	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.26	189.66
JV405CA081414006	03/04/2010	71	1101	0101	060101		GN02	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.05
JV405CA081414006	03/04/2010	71	1101	0101	060101		TE73	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.53
JV405CA081414006	03/04/2010	71	1101	0101	060101		EA79	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.87
JV405CA081414006	03/04/2010	71	1101	0101	060101		EB01	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.29
JV405CA081414006	03/04/2010	71	1101	0101	060101		EB03	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.49
JV405CA081414006	03/04/2010	71	1101	0101	060101		EE03	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.95
JV405CA081414006	03/04/2010	71	1101	0101	060101		EA08	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.20
JV405CA081414006	03/04/2010	71	1101	0101	060101		ER06	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.56
JV405CA081414006	03/04/2010	71	1101	0101	060101		EG06	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.52
JV405CA081414006	03/04/2010	71	1101	0101	060101		EB02	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.79
JV405CA081414006	03/04/2010	71	1101	0101	060101		EH03	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.72
JV405CA081414006	03/04/2010	71	1101	0101	060101		EH19	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		9.66
JV405CA081413007	03/04/2010	71	1101	0101	060101		EB02	448301	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.21
JV405CA081407002	03/04/2010	71	1101	0101	060101		EB01	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.77
JV405CA081407002	03/04/2010	71	1101	0101	060101		EB02	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.55
JV405CA081413004	03/04/2010	71	1101	0101	060101		TA11	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.80	152.65
JV405CA081413004	03/04/2010	71	1101	0101	060101		GN02	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.36
JV405CA081413004	03/04/2010	71	1101	0101	060101		EH02	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.84
JV405CA081413004	03/04/2010	71	1101	0101	060101		EA79	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.25
JV405CA081413004	03/04/2010	71	1101	0101	060101		EB01	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.17
JV405CA081413004	03/04/2010	71	1101	0101	060101		EB03	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.07
JV405CA081413004	03/04/2010	71	1101	0101	060101		EE03	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.15
JV405CA081413004	03/04/2010	71	1101	0101	060101		EA01	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.37
JV405CA081413004	03/04/2010	71	1101	0101	060101		EG01	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.75
JV405CA081413004	03/04/2010	71	1101	0101	060101		EB02	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.99
JV405CA081413004	03/04/2010	71	1101	0101	060101		CJ01	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.75
JV405CA081414002	03/04/2010	71	1101	0101	060101		TA11	442002	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.07	2.56
JV405CA081414008	03/04/2010	71	1101	0101	060101		TA11	445712	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.06	1.91
JV405CA081407001	03/04/2010	71	1101	0101	060101		TA11	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR	5.58	362.03
JV405CA081407001	03/04/2010	71	1101	0101	060101		EE03	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.99
JV405CA081407003	03/04/2010	71	1101	0101	060101		ER06	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		23.77
JV405CA081407003	03/04/2010	71	1101	0101	060101		EG01	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.67

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CA081413034	03/04/2010	71	1101	0101	060101		EB01	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.06
JV405CA081414033	03/04/2010	71	1101	0101	060101		EB01	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.09
JV405CA081414007	03/04/2010	71	1101	0101	060101		TA11	444303	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.25	6.56
JV405CA081414007	03/04/2010	71	1101	0101	060101		EA01	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.17
JV405CD080103004	03/04/2010	71	1101	A716	060101		TA11	334400	DWNR		DWNR	113	09H	400506A	AZ	DWNR	26.53	1,466.96
JV405CD080104007	03/04/2010	71	1101	A716	060101		TA11	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.23	136.35
JV405CD080104007	03/04/2010	71	1101	A716	060101		GN02	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		19.76
JV405CD080104007	03/04/2010	71	1101	A716	060101		TE73	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.21
JV405CD080104007	03/04/2010	71	1101	A716	060101		GD01	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.33
JV405CD080104007	03/04/2010	71	1101	A716	060101		GC01	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.00
JV405CD080105004	03/04/2010	71	1101	A716	060101		TA11	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR	29.44	1,557.63
JV405CD080105004	03/04/2010	71	1101	A716	060101		TA11	445712	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.29	7.85
JV405CD080105004	03/04/2010	71	1101	A716	060101		TA11	444302	DWNR		DWNR	113	09H	400506A	AZ	DWNR	19.14	969.20
JV405CD080115001	03/04/2010	71	1101	A716	060101		TA11	444002	DWNR		DWNR	113	09H	400506A	AZ	DWNR	11.78	665.10
JV405CD080115001	03/04/2010	71	1101	A716	060101		TE73	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		22.19
JV405CD080115001	03/04/2010	71	1101	A716	060101		GA01	444002	DWNR		DWNR	113	09H	400506A	AZ	DWNR		47.21
JV405CD080124010	03/04/2010	71	1101	A716	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	14.24	928.36
JV405CD080124010	03/04/2010	71	1101	A716	060101		TE73	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.21
JV405CD080124010	03/04/2010	71	1101	A716	060101		EA01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.07
JV405CD080124010	03/04/2010	71	1101	A716	060101		EA04	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.86
JV405CD080124010	03/04/2010	71	1101	A716	060101		GA01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.08
JV405CD080124010	03/04/2010	71	1101	A716	060101		GD01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.58
JV405CD080124010	03/04/2010	71	1101	A716	060101		EK01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		14.98
JV405CD080124063	03/04/2010	71	1101	A716	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.30	158.30
JV405CD080124063	03/04/2010	71	1101	A716	060101		GA01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.22
JV405CD080127007	03/04/2010	71	1101	A716	060101		TA11	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.48	79.68
JV405CD080127007	03/04/2010	71	1101	A716	060101		TE73	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.53
JV405CD080127007	03/04/2010	71	1101	A716	060101		EA01	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.34
JV405CD080127007	03/04/2010	71	1101	A716	060101		GA01	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.50
JV405CD080127007	03/04/2010	71	1101	A716	060101		GC01	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.88
JV405CD080129005	03/04/2010	71	1101	A716	060101		TA11	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR	22.74	1,237.23
JV405CD080129005	03/04/2010	71	1101	A716	060101		TE73	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.06
JV405CD080129005	03/04/2010	71	1101	A716	060101		EA01	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.77
JV405CD080129005	03/04/2010	71	1101	A716	060101		EG10	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.93
JV405CD080139016	03/04/2010	71	1101	A716	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	10.22	632.23
JV405CD080139016	03/04/2010	71	1101	A716	060101		GN02	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		11.39
JV405CD080139016	03/04/2010	71	1101	A716	060101		TE73	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		12.67
JV405CD080139016	03/04/2010	71	1101	A716	060101		EY01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		153.15
JV405CD080139016	03/04/2010	71	1101	A716	060101		EB03	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		9.25
JV405CD080139016	03/04/2010	71	1101	A716	060101		EA01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		9.17

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD080139016	03/04/2010	71	1101	A716	060101		EA08	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.07
JV405CD080139016	03/04/2010	71	1101	A716	060101		EA04	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.51
JV405CD080139016	03/04/2010	71	1101	A716	060101		GA01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		7.65
JV405CD080139016	03/04/2010	71	1101	A716	060101		GF04	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		7.55
JV405CD080142030	03/04/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.17	59.01
JV405CD080142030	03/04/2010	71	1101	A716	060101		EB03	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.20
JV405CD080142039	03/04/2010	71	1101	A716	060101		EB03	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.24
JV405CD080142123	03/04/2010	71	1101	A716	060101		TE73	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		62.55
JV405CD080142123	03/04/2010	71	1101	A716	060101		GA01	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		11.05
JV405CD080142123	03/04/2010	71	1101	A716	060101		EA21	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.95
JV405CD080142123	03/04/2010	71	1101	A716	060101		GA02	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.60
JV405CD080160002	03/04/2010	71	1101	A716	060101		TA11	231010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.80	81.80
JV405CD080162031	03/04/2010	71	1101	A716	060101		TA11	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	18.01	829.08
JV405CD080162031	03/04/2010	71	1101	A716	060101		GN02	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.57
JV405CD080162031	03/04/2010	71	1101	A716	060101		TE73	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.27
JV405CD080162031	03/04/2010	71	1101	A716	060101		EA01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.85
JV405CD080162031	03/04/2010	71	1101	A716	060101		JA06	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		9.49
JV405CD080162031	03/04/2010	71	1101	A716	060101		GA01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.78
JV405CD080162031	03/04/2010	71	1101	A716	060101		GD01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.44
JV405CD080162031	03/04/2010	71	1101	A716	060101		GB01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		7.00
JV405CD080162031	03/04/2010	71	1101	A716	060101		GC01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.50
JV405CD080162031	03/04/2010	71	1101	A716	060101		EK01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.50
JV405CD080162031	03/04/2010	71	1101	A716	060101		EE10	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.55
JV405CD080162031	03/04/2010	71	1101	A716	060101		TE60	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.74
JV405CD080103002	03/04/2010	71	1101	A716	060101		EA01	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.31
JV405CD080105005	03/04/2010	71	1101	A716	060101		TA11	448901	DWNR		DWNR	113	09H	400506A	AZ	DWNR	20.61	762.21
JV405CD080105005	03/04/2010	71	1101	A716	060101		TA11	449001	DWNR		DWNR	113	09H	400506A	AZ	DWNR	44.02	3,093.72
JV405CD080105005	03/04/2010	71	1101	A716	060101		EB03	448901	DWNR		DWNR	113	09H	400506A	AZ	DWNR		24.64
JV405CD080105005	03/04/2010	71	1101	A716	060101		EB03	449001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		20.90
JV405CD080090003	03/04/2010	71	1101	A716	060101		TA11	631020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.76	26.40
JV405CD080090003	03/04/2010	71	1101	A716	060101		EZ12	631020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		46.66
JV405CD080105001	03/04/2010	71	1101	A716	060101		EB01	438501	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1,202.33
JV405CD080105003	03/04/2010	71	1101	A716	060101		TA11	442002	DWNR		DWNR	113	09H	400506A	AZ	DWNR	32.83	1,528.47
JV405CD080105003	03/04/2010	71	1101	A716	060101		TE73	442002	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.74
JV405CD080105003	03/04/2010	71	1101	A716	060101		EE03	444010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		99.77
JV405CD080105003	03/04/2010	71	1101	A716	060101		EA01	444010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		52.92
JV405CD080114030	03/04/2010	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.17
JV405CD080114030	03/04/2010	71	1101	A716	060101		EC05	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		25.36
JV405CD080114030	03/04/2010	71	1101	A716	060101		EC01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.86
JV405CD080114030	03/04/2010	71	1101	A716	060101		EC09	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.46

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD080114093	03/04/2010	71	1101	A716	060101		EC01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.02
JV405CD080130005	03/04/2010	71	1101	A716	060101		TA11	303016	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.59	262.51
JV405CD080130005	03/04/2010	71	1101	A716	060101		EA01	303016	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.46
JV405CD080130005	03/04/2010	71	1101	A716	060101		GA01	303016	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.04
JV405CD080136012	03/04/2010	71	1101	A716	060101		TA11	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR	20.62	1,024.93
JV405CD080136012	03/04/2010	71	1101	A716	060101		GN02	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		12.50
JV405CD080136012	03/04/2010	71	1101	A716	060101		EY01	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		40.47
JV405CD080136012	03/04/2010	71	1101	A716	060101		EB03	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		14.82
JV405CD080136012	03/04/2010	71	1101	A716	060101		EE03	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.02
JV405CD080136012	03/04/2010	71	1101	A716	060101		EA04	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.90
JV405CD080136012	03/04/2010	71	1101	A716	060101		GA01	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.47
JV405CD080136012	03/04/2010	71	1101	A716	060101		EH07	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.39
JV405CD080137002	03/04/2010	71	1101	A716	060101		TA11	304010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.36	68.97
JV405CD080139002	03/04/2010	71	1101	A716	060101		TE73	304010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.76
JV405CD080140004	03/04/2010	71	1101	A716	060101		TA11	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.88	75.42
JV405CD080140015	03/04/2010	71	1101	A716	060101		TA11	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	17.40	917.46
JV405CD080140015	03/04/2010	71	1101	A716	060101		GN02	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.57
JV405CD080140015	03/04/2010	71	1101	A716	060101		TE73	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.42
JV405CD080140015	03/04/2010	71	1101	A716	060101		EB03	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		11.71
JV405CD080140015	03/04/2010	71	1101	A716	060101		EE03	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.17
JV405CD080140015	03/04/2010	71	1101	A716	060101		EA01	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.59
JV405CD080140015	03/04/2010	71	1101	A716	060101		EA04	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.18
JV405CD080140015	03/04/2010	71	1101	A716	060101		EK01	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.50
JV405CD080141002	03/04/2010	71	1101	A716	060101		ER15	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		452.70
JV405CD080142005	03/04/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.70	39.48
JV405CD080142005	03/04/2010	71	1101	A716	060101		GN02	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6.00
JV405CD080142005	03/04/2010	71	1101	A716	060101		EK01	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.50
JV405CD080142020	03/04/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.32	67.02
JV405CD080142020	03/04/2010	71	1101	A716	060101		EB03	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.20
JV405CD080142057	03/04/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.40	69.95
JV405CD080142064	03/04/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.50	141.00
JV405CD080142071	03/04/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.33	131.60
JV405CD080162013	03/04/2010	71	1101	A716	060101		TA11	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.18	54.95
JV405CD080162013	03/04/2010	71	1101	A716	060101		GN02	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6.22
JV405CD080162013	03/04/2010	71	1101	A716	060101		EB03	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.70
JV405CD080162013	03/04/2010	71	1101	A716	060101		EA04	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.22
JV405CD080162013	03/04/2010	71	1101	A716	060101		GA01	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6.85
JV405CD080162013	03/04/2010	71	1101	A716	060101		GD01	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.65
JV405CD080162013	03/04/2010	71	1101	A716	060101		GB01	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.47
JV405CD080162013	03/04/2010	71	1101	A716	060101		GC01	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.01

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD080105002	03/04/2010	71	1101	A716	060101		TA11	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR	189.86	9,420.15
JV405CD080105002	03/04/2010	71	1101	A716	060101		TE73	442001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.26
JV405CD080105002	03/04/2010	71	1101	A716	060101		EB01	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		172.18
JV405CD080105002	03/04/2010	71	1101	A716	060101		EE03	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		20.88
JV405CD080105002	03/04/2010	71	1101	A716	060101		EA01	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		227.88
JV405CD080105002	03/04/2010	71	1101	A716	060101		GA01	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		24.73
JV405CD080105002	03/04/2010	71	1101	A716	060101		EB02	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		21.41
JV405CD080107006	03/04/2010	71	1101	A716	060101		TA11	347030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	7.17	488.56
JV405CD080107006	03/04/2010	71	1101	A716	060101		GD04	347030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.40
JV405CD080107006	03/04/2010	71	1101	A716	060101		GF04	347030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		16.00
JV405CD080114012	03/04/2010	71	1101	A716	060101		EC05	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		29.27
JV405CD080114012	03/04/2010	71	1101	A716	060101		EC02	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.13
JV405CD080114012	03/04/2010	71	1101	A716	060101		EC09	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.03
JV405CD080114079	03/04/2010	71	1101	A716	060101		EC05	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		46.93
JV405CD080114079	03/04/2010	71	1101	A716	060101		EC01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.12
JV405CD080114079	03/04/2010	71	1101	A716	060101		EC02	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.91
JV405CD080130007	03/04/2010	71	1101	A716	060101		GN02	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR		11.13
JV405CD080142085	03/04/2010	71	1101	A716	060101		ER15	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		268.65
JV405CD080150005	03/04/2010	71	1101	A716	060101		TA11	333100	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.78	248.28
JV405CD080150005	03/04/2010	71	1101	A716	060101		GN02	333100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		8.15
JV405CD080150005	03/04/2010	71	1101	A716	060101		EH02	333100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.76
JV405CD080162035	03/04/2010	71	1101	A716	060101		EA04	468301	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.39
JV405CD080105017	03/04/2010	71	1101	A716	060101		EB01	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.07
JV405CD080109003	03/04/2010	71	1101	A716	060101		TA11	344020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.74	256.29
JV405CD080109003	03/04/2010	71	1101	A716	060101		EB03	344020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.21
JV405CD080112002	03/04/2010	71	1101	A716	060101		TA11	351030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.13	120.32
JV405CD080114002	03/04/2010	71	1101	A716	060101		ER07	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		7.13
JV405CD080124016	03/04/2010	71	1101	A716	060101		TA11	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.53	86.48
JV405CD080124016	03/04/2010	71	1101	A716	060101		GN01	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.26
JV405CD080109005	03/04/2010	71	1101	A716	060101		TA11	345210	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.22	34.45
JV405CD080107002	03/04/2010	71	1101	A716	060101		TA11	303016	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.66	37.13
JV405CD080114048	03/04/2010	71	1101	A716	060101		EC05	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		28.89
JV405CD080114048	03/04/2010	71	1101	A716	060101		EC01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.25
JV405CD080114048	03/04/2010	71	1101	A716	060101		EC09	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.53
JV405CD080142093	03/04/2010	71	1101	A716	060101		CF01	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		121.15
JV405CD080142108	03/04/2010	71	1101	A716	060101		TE73	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		21.05
JV405CD080142108	03/04/2010	71	1101	A716	060101		GA01	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.24
JV405CD080153002	03/04/2010	71	1101	A716	060101		TA11	339000	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.40	153.96
JV405CD080162002	03/04/2010	71	1101	A716	060101		TA11	291010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.25	48.24
JV405CD080142046	03/04/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.44	102.05

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD080142046	03/04/2010	71	1101	A716	060101		TA10	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.06	3.11
JV405CD080142100	03/04/2010	71	1101	A716	060101		JK01	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		29.30
JV405CD080166002	03/04/2010	71	1101	A716	060101		TA11	333400	DWNR		DWNR	113	09H	400506A	AZ	DWNR	5.06	179.49
JV405CD080136015	03/04/2010	71	1101	A716	060101		TA11	303082	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.20	53.39
JV405CD080170002	03/04/2010	71	1101	A716	060101		TA11	631040	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.67	25.12
JV405CD080114062	03/04/2010	71	1101	A716	060101		ER07	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		12.87
JV405CD080114069	03/04/2010	71	1101	A716	060101		ER07	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		29.69
JV405CD080124013	03/04/2010	71	1101	A716	060101		GN02	303011	DWNR		DWNR	113	09H	400506A	AZ	DWNR		23.22
JV405CD080124020	03/04/2010	71	1101	A716	060101		TA11	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.93	36.63
JV405CD080138002	03/04/2010	71	1101	A716	060101		TA11	304020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.58	271.43
PV301002196-0011	02/26/2010	71	1101	0132	060101		GA01	441101	251800167 1		DWNR	113	09H	400506A	AZ	DWNR		139.75
PV441002340-0051	02/04/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		541.00
PV441002389-0011	02/18/2010	71	1101	0101	060101		EG10	441101	001148246		DWNR	113	09H	400506A	AZ	DWNR		116.00
PV31GE05625-0151	03/08/2010	71	1101	0101	060101		JC03	448801	411821093 1		DWNR	113	09H	400506A	AZ	A3513001		64.96
PV31GE05625-0031	03/08/2010	71	1101	0101	060101		EE10	448801	411821093 1		DWNR	113	09H	400506A	AZ	DWNR		1,312.16
JVCCSPC1008CC95	02/19/2010	71	1101	01G3	060101		EA01	306330	WS4050		DWNR	113	09H	400506A	AZ	DWNR		2,093.40
PV301002169-0011	02/12/2010	71	1101	0132	060101		GA01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		73.00
PV301002170-0011	02/12/2010	71	1101	0132	060101		GA01	441101	362058176 8		DWNR	113	09H	400506A	AZ	DWNR		139.75
PV301002159-0011	02/09/2010	71	1101	0132	060101		GA01	441101	362058176 8		DWNR	113	09H	400506A	AZ	DWNR		139.75
PV31GE05625-0171	03/08/2010	71	1101	0101	060101		JC03	448801	411821093 1		DWNR	113	09H	400506A	AZ	A3514001		393.51
PV441002344-0011	02/04/2010	71	1101	0101	060101		GC01	441101	000777230		DWNR	113	09H	400506A	AZ	DWNR		147.80
PV441002550-0011	02/26/2010	71	1101	0101	060101		EG01	441101	538464044		DWNR	113	09H	400506A	AZ	DWNR		70.00
PV441002406-0011	02/19/2010	71	1101	0101	060101		EC05	445712	916001052		DWNR	113	09H	400506A	AZ	DWNR		247.23
PV441002443-0011	02/18/2010	71	1101	0101	060101		GA01	441101	020004653		DWNR	113	09H	400506A	AZ	DWNR		94.00
PV301002195-0011	02/26/2010	71	1101	0132	060101		GA01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		98.00
PV31GE05625-0141	03/08/2010	71	1101	0101	060101		JC03	448801	411821093 1		DWNR	113	09H	400506A	AZ	A3512001		643.02
PV58HM00075-0031	02/17/2010	20	1101	0112	060101		JK01	441101	043543229		Y9388AEO	113	09H	400506A	AZ	DWNR		9,270.30
JV*FB08100025583	03/02/2010	71	1101	0101	060101		EH02	445511	DWNR		DWNR	113	09H	400506A	AZ	05D20013		7.16
JV405CA081407010	03/04/2010	71	1101	0101	060101		EB01	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.24
JV405CD080104009	03/04/2010	71	1101	A716	060101		TA11	334400	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.30	118.95
JV405CD080104011	03/04/2010	71	1101	A716	060101		TA11	334500	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.99	344.37
JV405CD080124018	03/04/2010	71	1101	A716	060101		GN02	303040	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.57
JV405CD080137004	03/04/2010	71	1101	A716	060101		TA11	304050	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.87	61.33
JV405CD080140002	03/04/2010	71	1101	A716	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.33	60.22
JV405CD080142078	03/04/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.53	142.88
PV31GE05625-0161	03/08/2010	71	1101	0101	060101		JC03	448801	411821093 1		DWNR	113	09H	400506A	AZ	A3513002		64.96
PV31GE05632-0011	03/03/2010	71	1101	0101	060101		EB02	441101	710427007		DWNR	113	09H	400506A	AZ	DWNR		5.87
PV441002344-0021	02/04/2010	71	1101	0101	060101		GC01	441101	000777230		DWNR	113	09H	400506A	AZ	DWNR		23.70
PV441002390-0011	02/18/2010	71	1101	0101	060101		GA01	441101	912006711		DWNR	113	09H	400506A	AZ	DWNR		98.35
																	4,037.26	306,019.61

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

March

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1817D-0014	03/15/2010	71	1101	0101	060101		TA11	445712	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.00	94.98
JV*AAP1817D-0014	03/15/2010	71	1101	0133	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-10.00	-371.70
JV*AAP1817D-0014	03/15/2010	71	1101	0133	060101		TA11	445130	DWNR		DWNR	113	09H	400506A	AZ	DWNR	10.00	371.70
JV*AAP1820D-0449	03/16/2010	71	1101	0109	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	16.00	828.32
JV*AAP1820D-0449	03/16/2010	71	1101	0116	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	83.00	1,927.26
JV*AAP1820D-0449	03/16/2010	71	1101	0110	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	77.80	3,939.01
JV*AAP1820D-0449	03/16/2010	71	1101	0110	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	6.70	434.83
JV*AAP1820D-0449	03/16/2010	71	1101	0107	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	72.00	3,990.64
JV*AAP1820D-0449	03/16/2010	71	1101	0102	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	7.00	162.54
JV*AAP1820H-0682	03/16/2010	71	1101	0101	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	25.00	1,453.95
JV*AAP1820H-0682	03/16/2010	71	1101	0119	060101		TA11	303020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	12.00	648.48
JV*AAP1820H-0682	03/16/2010	71	1101	0121	060101		TA11	303060	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.50	28.24
JV*AAP1826D-0463	03/31/2010	71	1101	0133	060101		TA11	445130	DWNR		DWNR	113	09H	400506A	AZ	DWNR	10.00	401.20
JV*AAP1826D-0463	03/31/2010	71	1101	0172	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	8.00	451.76
JV*AAP1826D-0463	03/31/2010	71	1101	0174	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	32.00	1,455.68
JV*AAP1826D-0463	03/31/2010	71	1101	0132	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	98.00	5,073.46
JV*AAP1826D-0463	03/31/2010	71	1101	0132	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	27.50	1,423.68
JV*AAP1826D-0463	03/31/2010	71	1101	0148	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	98.00	4,458.02
JV*AAP1826H-0692	03/31/2010	71	1101	0101	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	14.00	775.58
JV*AAP1826H-0692	03/31/2010	71	1101	0119	060101		TA11	303020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	14.50	783.58
JV*AAP1820D-0448	03/16/2010	71	1101	0101	060101		TA11	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR	149.00	7,041.87
JV*AAP1820D-0448	03/16/2010	71	1101	0101	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1,353.50	76,215.00
JV*AAP1820D-0448	03/16/2010	71	1101	0101	060101		TA11	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	48.00	1,808.25
JV*AAP1820D-0448	03/16/2010	71	1101	0101	060101		TA11	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	225.88
JV*AAP1820D-0448	03/16/2010	71	1101	0101	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	22.50	1,341.95
JV*AAP1820D-0448	03/16/2010	71	1101	01EE	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	9.00	486.36
JV*AAP1820D-0448	03/16/2010	71	1101	01EE	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.00	54.04
JV*AAP1820H-0684	03/16/2010	71	1101	0166	060101		TA11	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.00	29.18
JV*AAP1820A-0003	03/16/2010	71	1101	01EE	060101		TA10	411101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.00	54.04
JV*AAP1820H-0679	03/16/2010	71	1101	01SJ	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	15.00	1,105.95
JV*AAP1820H-0679	03/16/2010	71	1101	01SH	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	13.00	801.71
JV*AAP1826D-0461	03/31/2010	71	1101	0101	060101		TA11	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR	208.00	9,769.26
JV*AAP1826D-0461	03/31/2010	71	1101	0101	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1,402.50	77,772.77
JV*AAP1826D-0461	03/31/2010	71	1101	0101	060101		TA11	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	33.00	1,109.70
JV*AAP1826D-0461	03/31/2010	71	1101	0101	060101		TA11	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.00	112.94
JV*AAP1826D-0461	03/31/2010	71	1101	01EE	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.00	108.08
JV*AAP1826D-0461	03/31/2010	71	1101	01EE	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.00	108.08
JV*AAP1826D-0461	03/31/2010	71	1101	0102	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	6.00	139.32

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1826D-0462	03/31/2010	71	1101	0103	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.00	90.98
JV*AAP1826D-0462	03/31/2010	71	1101	0109	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	16.00	828.32
JV*AAP1826D-0462	03/31/2010	71	1101	0116	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	84.00	1,950.48
JV*AAP1826D-0462	03/31/2010	71	1101	0110	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	89.20	4,516.20
JV*AAP1826D-0462	03/31/2010	71	1101	0110	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.00	129.80
JV*AAP1826D-0462	03/31/2010	71	1101	0107	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	106.50	5,638.06
JV*AAP1826A-0003	03/31/2010	71	1101	01EN	060101		TA11	412110	DWNR		DWNR	113	09H	400506A	AZ	DWNR	47.00	2,673.77
JV*AAP1826A-0003	03/31/2010	71	1101	01EN	060101		TA10	412110	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	216.16
JV*AAP1826H-0690	03/31/2010	71	1101	01SJ	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	30.00	2,211.90
JV*AAP1826H-0690	03/31/2010	71	1101	01SH	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	17.00	1,048.39
JV*AAP1826H-0690	03/31/2010	71	1101	01SK	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.00	234.72
JV*AAP1826H-0693	03/31/2010	71	1101	0121	060101		TA11	303060	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.50	28.24
JV*AAP1826H-0693	03/31/2010	71	1101	0124	060101		TA11	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.00	185.01
JV*AAP1820D-0450	03/16/2010	71	1101	0172	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	8.00	451.76
JV*AAP1820D-0450	03/16/2010	71	1101	0174	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	43.00	1,956.07
JV*AAP1820D-0450	03/16/2010	71	1101	0148	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	80.00	3,639.20
JV*AAP1820H-0681	03/16/2010	71	1101	01S0	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	8.50	476.69
JV*FB09100000012	04/01/2010	71	1101	0133	060101		EH02	445130	DWNR		DWNR	113	09H	400506A	AZ	04D30003		44.00
JV*ML10033100220	04/05/2010	71	1101	01G1	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2,009.82
JV*ML10033100220	04/05/2010	71	1101	01G2	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1,120.75
JV*ML10033100220	04/05/2010	71	1101	01G5	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		28,454.94
JV*PS100331-0001	04/05/2010	71	1101	0124	060101		TE73	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		52.26
JV*AAP1820H-0683	03/16/2010	71	1101	0124	060101		TA11	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR	16.00	903.52
JV*AAP1823D-0016	03/30/2010	71	1101	0101	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	62.00	3,209.74
JV31C00000007639	04/02/2010	71	1101	0101	060101		EH02	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1.26
JV31C00000007639	04/02/2010	71	1101	0101	060101		EH02	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-7.71
JV31C00000007639	04/02/2010	71	1101	0101	060101		EH02	445712	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-21.52
JV31C00000007639	04/02/2010	71	1101	0101	060101		EH02	445511	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-7.76
JV31C00000007639	04/02/2010	71	1101	0101	060101		TE73	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-5.36
JV31C00000007639	04/02/2010	71	1101	0101	060101		TE73	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.97
JV31C00000007639	04/02/2010	71	1101	0101	060101		EA79	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-20.45
JV31C00000007639	04/02/2010	71	1101	0101	060101		EA79	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-42.95
JV31C00000007639	04/02/2010	71	1101	0101	060101		EA79	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-7.08
JV31C00000007639	04/02/2010	71	1101	0101	060101		EA79	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-8.68
JV31C00000007639	04/02/2010	71	1101	0101	060101		EA79	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.12
JV31C00000007639	04/02/2010	71	1101	0101	060101		EB01	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-5.06
JV31C00000007639	04/02/2010	71	1101	0101	060101		EB01	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1.06
JV31C00000007639	04/02/2010	71	1101	0101	060101		EB01	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-3.51
JV31C00000007639	04/02/2010	71	1101	0101	060101		EB03	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-11.85
JV31C00000007639	04/02/2010	71	1101	0101	060101		EB03	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-2.44

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV31C00000007639	04/02/2010	71	1101	0101	060101		EB03	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1.93
JV31C00000007639	04/02/2010	71	1101	0101	060101		EE03	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.41
JV31C00000007639	04/02/2010	71	1101	0101	060101		EE03	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-27.20
JV31C00000007639	04/02/2010	71	1101	0101	060101		EE03	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-5.47
JV31C00000007639	04/02/2010	71	1101	0101	060101		EE03	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-8.58
JV31C00000007639	04/02/2010	71	1101	0101	060101		EA01	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-106.78
JV31C00000007639	04/02/2010	71	1101	0101	060101		EA01	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-4.08
JV31C00000007639	04/02/2010	71	1101	0101	060101		EA01	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-13.86
JV31C00000007639	04/02/2010	71	1101	0101	060101		EA01	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-5.26
JV31C00000007639	04/02/2010	71	1101	0101	060101		EA01	445712	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-47.26
JV31C00000007639	04/02/2010	71	1101	0101	060101		EA08	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-2.20
JV31C00000007639	04/02/2010	71	1101	0101	060101		ER06	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-24.88
JV31C00000007639	04/02/2010	71	1101	0101	060101		ER06	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.56
JV31C00000007639	04/02/2010	71	1101	0101	060101		EA04	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-23.37
JV31C00000007639	04/02/2010	71	1101	0101	060101		JA06	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-56.56
JV31C00000007639	04/02/2010	71	1101	0101	060101		EG10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-232.00
JV31C00000007639	04/02/2010	71	1101	0101	060101		EG10	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.65
JV31C00000007639	04/02/2010	71	1101	0101	060101		EG01	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-70.00
JV31C00000007639	04/02/2010	71	1101	0101	060101		EG01	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-4.90
JV31C00000007639	04/02/2010	71	1101	0101	060101		EG01	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-2.75
JV31C00000007639	04/02/2010	71	1101	0101	060101		EG06	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-3.19
JV31C00000007639	04/02/2010	71	1101	0101	060101		EG06	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.52
JV31C00000007639	04/02/2010	71	1101	0101	060101		JE05	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-8,674.39
JV31C00000007639	04/02/2010	71	1101	0101	060101		EB02	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-15.37
JV31C00000007639	04/02/2010	71	1101	0101	060101		EB02	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.12
JV31C00000007639	04/02/2010	71	1101	0101	060101		EB02	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1.79
JV31C00000007639	04/02/2010	71	1101	0101	060101		EB02	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.99
JV31C00000007639	04/02/2010	71	1101	0101	060101		EB02	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-5.34
JV31C00000007639	04/02/2010	71	1101	0101	060101		EB02	448301	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.21
JV31C00000007639	04/02/2010	71	1101	0101	060101		EJ01	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.15
JV31C00000007639	04/02/2010	71	1101	0101	060101		EA21	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-60.00
JV31C00000007639	04/02/2010	71	1101	0101	060101		EH03	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1.95
JV31C00000007639	04/02/2010	71	1101	0101	060101		EH03	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.36
JV31C00000007639	04/02/2010	71	1101	0101	060101		EJ02	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-7.33
JV31C00000007639	04/02/2010	71	1101	0101	060101		EC05	445712	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1,483.77
JV31C00000007639	04/02/2010	71	1101	0101	060101		EF02	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1.49
JV31C00000007639	04/02/2010	71	1101	0101	060101		EE10	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1,312.16
JV31C00000007639	04/02/2010	71	1101	0101	060101		ER12	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-36.67
JV31C00000007639	04/02/2010	71	1101	0101	060101		EH19	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-54.26
JV31C00000007639	04/02/2010	71	1101	0101	060101		EG02	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-2.10

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV31C00000007639	04/02/2010	71	1101	0101	060101		CJ01	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.33
JV31C00000007639	04/02/2010	71	1101	0101	060101		CJ01	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.75
JV31C00000007639	04/02/2010	71	1101	0101	060101		JC03	448801	DWNR		DWNR	113	09H	400506A	AZ	A3512001		-1,166.45
JV31C00000007639	04/02/2010	71	1101	0133	060101		EH02	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-49.08
JV31C00000007639	04/02/2010	71	1101	0133	060101		EH02	445130	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-13.30
JV31C00000007639	04/02/2010	71	1101	01G1	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-17,853.32
JV31C00000007639	04/02/2010	71	1101	01G2	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-8,851.88
JV31C00000007639	04/02/2010	71	1101	01G3	060101		EA79	306330	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-58.10
JV31C00000007639	04/02/2010	71	1101	01G3	060101		EA01	306330	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-12,549.66
JV31C00000007639	04/02/2010	71	1101	01G3	060101		ER15	306330	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1,200.00
JV31C00000007639	04/02/2010	71	1101	01G3	060101		EH03	306330	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-548.84
JV31C00000007639	04/02/2010	71	1101	01G5	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-48,456.02
JV31C00000007639	04/02/2010	05	1101	0101	060101		EY01	441101	DWNR		DP012010	113	09H	400506A	AZ	DWNR		-636.18
JV31C00000007639	04/02/2010	20	1101	0112	060101		JK01	441101	DWNR		Y9388AE0	113	09H	400506A	AZ	DWNR		-73,387.66
JV*FB09100000043	04/02/2010	71	1101	0101	060101		GN02	441101	DWNR		DWNR	113	09H	400506A	AZ	01D20016		528.08
JV*FB09100000043	04/02/2010	71	1101	0119	060101		GN02	303020	DWNR		DWNR	113	09H	400506A	AZ	01C05001		20.79
JV31C00000007636	04/02/2010	71	1101	01G3	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-399,214.23
JV405CA091407003	04/06/2010	71	1101	0101	060101		TA11	445712	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.02	0.65
JV405CA091407003	04/06/2010	71	1101	0101	060101		TA11	444302	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.37	18.39
JV405CA091407003	04/06/2010	71	1101	0101	060101		EE03	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.81
JV405CA091407003	04/06/2010	71	1101	0101	060101		ER06	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.42
JV405CA091407003	04/06/2010	71	1101	0101	060101		EG01	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		7.70
JV405CA091413004	04/06/2010	71	1101	0101	060101		TA11	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.06	58.59
JV405CA091413004	04/06/2010	71	1101	0101	060101		GN02	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.06
JV405CA091413004	04/06/2010	71	1101	0101	060101		EH02	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.06
JV405CA091413004	04/06/2010	71	1101	0101	060101		TE73	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.01
JV405CA091413004	04/06/2010	71	1101	0101	060101		EA79	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.07
JV405CA091413004	04/06/2010	71	1101	0101	060101		EB01	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.03
JV405CA091413004	04/06/2010	71	1101	0101	060101		EB03	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.36
JV405CA091413004	04/06/2010	71	1101	0101	060101		EE03	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.43
JV405CA091413004	04/06/2010	71	1101	0101	060101		EA01	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.05
JV405CA091413004	04/06/2010	71	1101	0101	060101		EG01	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.49
JV405CA091413004	04/06/2010	71	1101	0101	060101		EF01	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.47
JV405CA091407009	04/06/2010	71	1101	0101	060101		EB01	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.36
JV405CA091120006	04/06/2010	71	1101	0101	060101		GN02	412110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		11.15
JV405CA091120006	04/06/2010	71	1101	0101	060101		EH02	412110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		12.89
JV405CA091120006	04/06/2010	71	1101	0101	060101		TE73	412110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.03
JV405CA091120006	04/06/2010	71	1101	0101	060101		EA79	412110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.23
JV405CA091120006	04/06/2010	71	1101	0101	060101		EB03	412110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6.27
JV405CA091120006	04/06/2010	71	1101	0101	060101		EA01	412110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.57

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CA091120006	04/06/2010	71	1101	0101	060101		EG18	412110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.22
JV405CA091120006	04/06/2010	71	1101	0101	060101		EH07	412110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.54
JV405CA091407002	04/06/2010	71	1101	0101	060101		TA11	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.17	161.67
JV405CA091407002	04/06/2010	71	1101	0101	060101		EB03	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		7.53
JV405CA091407002	04/06/2010	71	1101	0101	060101		EA01	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		11.80
JV405CA091413029	04/06/2010	71	1101	0101	060101		EB01	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.06
JV405CD090104008	04/06/2010	71	1101	A716	060101		TA11	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.35	77.90
JV405CD090104008	04/06/2010	71	1101	A716	060101		GN02	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		18.14
JV405CD090104008	04/06/2010	71	1101	A716	060101		EA01	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		15.60
JV405CD090104008	04/06/2010	71	1101	A716	060101		EG18	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.09
JV405CD090112002	04/06/2010	71	1101	A716	060101		TA11	351030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.16	122.06
JV405CD090114070	04/06/2010	71	1101	A716	060101		ER07	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		9.52
JV405CD090114137	04/06/2010	71	1101	A716	060101		EC05	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		35.50
JV405CD090114137	04/06/2010	71	1101	A716	060101		EC01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.81
JV405CD090114137	04/06/2010	71	1101	A716	060101		EC02	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.33
JV405CD090115001	04/06/2010	71	1101	A716	060101		TA11	444002	DWNR		DWNR	113	09H	400506A	AZ	DWNR	20.23	1,142.30
JV405CD090115001	04/06/2010	71	1101	A716	060101		TE73	444002	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.69
JV405CD090115001	04/06/2010	71	1101	A716	060101		GA01	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		113.99
JV405CD090115001	04/06/2010	71	1101	A716	060101		GA01	444002	DWNR		DWNR	113	09H	400506A	AZ	DWNR		37.28
JV405CD090124016	04/06/2010	71	1101	A716	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	16.87	1,008.22
JV405CD090124016	04/06/2010	71	1101	A716	060101		GN02	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		10.03
JV405CD090124016	04/06/2010	71	1101	A716	060101		TE73	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.23
JV405CD090124016	04/06/2010	71	1101	A716	060101		EB03	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		10.66
JV405CD090124016	04/06/2010	71	1101	A716	060101		EA01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6.24
JV405CD090124016	04/06/2010	71	1101	A716	060101		EA04	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.07
JV405CD090124016	04/06/2010	71	1101	A716	060101		EG18	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.19
JV405CD090124016	04/06/2010	71	1101	A716	060101		GA01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		14.52
JV405CD090124016	04/06/2010	71	1101	A716	060101		GD01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.55
JV405CD090124016	04/06/2010	71	1101	A716	060101		GB01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.92
JV405CD090124016	04/06/2010	71	1101	A716	060101		EH07	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		9.72
JV405CD090124024	04/06/2010	71	1101	A716	060101		GN02	303040	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.01
JV405CD090136017	04/06/2010	71	1101	A716	060101		TA11	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR	17.44	911.17
JV405CD090136017	04/06/2010	71	1101	A716	060101		GN02	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		11.60
JV405CD090136017	04/06/2010	71	1101	A716	060101		EY01	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-2.03
JV405CD090136017	04/06/2010	71	1101	A716	060101		EB03	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		13.18
JV405CD090136017	04/06/2010	71	1101	A716	060101		EE03	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.58
JV405CD090136017	04/06/2010	71	1101	A716	060101		EA01	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.16
JV405CD090136017	04/06/2010	71	1101	A716	060101		EA08	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.96
JV405CD090136017	04/06/2010	71	1101	A716	060101		ER06	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		8.98
JV405CD090136017	04/06/2010	71	1101	A716	060101		EG18	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.03

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD090136017	04/06/2010	71	1101	A716	060101		GA01	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		9.21
JV405CD090136017	04/06/2010	71	1101	A716	060101		EG01	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.31
JV405CD090136017	04/06/2010	71	1101	A716	060101		EH07	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.92
JV405CD090136017	04/06/2010	71	1101	A716	060101		EK01	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.04
JV405CD090139026	04/06/2010	71	1101	A716	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	9.98	603.62
JV405CD090139026	04/06/2010	71	1101	A716	060101		GN02	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		10.55
JV405CD090139026	04/06/2010	71	1101	A716	060101		TE73	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		8.44
JV405CD090139026	04/06/2010	71	1101	A716	060101		EY01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.03
JV405CD090139026	04/06/2010	71	1101	A716	060101		EB03	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6.97
JV405CD090139026	04/06/2010	71	1101	A716	060101		EE03	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		9.33
JV405CD090139026	04/06/2010	71	1101	A716	060101		EA01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		36.08
JV405CD090139026	04/06/2010	71	1101	A716	060101		EA04	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.65
JV405CD090139026	04/06/2010	71	1101	A716	060101		JA06	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		8.57
JV405CD090139026	04/06/2010	71	1101	A716	060101		EG10	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.87
JV405CD090139026	04/06/2010	71	1101	A716	060101		EG18	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.53
JV405CD090139026	04/06/2010	71	1101	A716	060101		GA01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.11
JV405CD090139026	04/06/2010	71	1101	A716	060101		GC01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.95
JV405CD090139026	04/06/2010	71	1101	A716	060101		EA21	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.31
JV405CD090139026	04/06/2010	71	1101	A716	060101		EF02	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6.31
JV405CD090139026	04/06/2010	71	1101	A716	060101		EH07	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		19.09
JV405CD090139026	04/06/2010	71	1101	A716	060101		EG94	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-1.80
JV405CD090139026	04/06/2010	71	1101	A716	060101		EG02	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.57
JV405CD090142003	04/06/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.62	34.97
JV405CD090142003	04/06/2010	71	1101	A716	060101		GN02	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.40
JV405CD090142040	04/06/2010	71	1101	A716	060101		EB03	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.18
JV405CD090142102	04/06/2010	71	1101	A716	060101		GA01	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.88
JV405CD090142102	04/06/2010	71	1101	A716	060101		EA21	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.47
JV405CD090142126	04/06/2010	71	1101	A716	060101		GA01	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		8.76
JV405CD090142126	04/06/2010	71	1101	A716	060101		EA21	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6.46
JV405CD090142138	04/06/2010	71	1101	A716	060101		TE73	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.05
JV405CD090142138	04/06/2010	71	1101	A716	060101		GA01	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.54
JV405CD090150003	04/06/2010	71	1101	A716	060101		TA11	333100	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.67	191.92
JV405CD090150003	04/06/2010	71	1101	A716	060101		GN02	333100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		7.34
JV405CD090162028	04/06/2010	71	1101	A716	060101		TA11	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	15.29	707.88
JV405CD090162028	04/06/2010	71	1101	A716	060101		GN02	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.01
JV405CD090162028	04/06/2010	71	1101	A716	060101		EB03	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.32
JV405CD090162028	04/06/2010	71	1101	A716	060101		EE03	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.18
JV405CD090162028	04/06/2010	71	1101	A716	060101		EA01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		13.40
JV405CD090162028	04/06/2010	71	1101	A716	060101		GA01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.59
JV405CD090162028	04/06/2010	71	1101	A716	060101		GD01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.70

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD090162028	04/06/2010	71	1101	A716	060101		GB01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.87
JV405CD090162028	04/06/2010	71	1101	A716	060101		GC01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.07
JV405CD090162028	04/06/2010	71	1101	A716	060101		EF02	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.27
JV405CD090162028	04/06/2010	71	1101	A716	060101		EE10	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.29
JV405CD090162028	04/06/2010	71	1101	A716	060101		TE60	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.55
JV405CD090162028	04/06/2010	71	1101	A716	060101		GA02	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.89
JV405CD090162028	04/06/2010	71	1101	A716	060101		EG07	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.15
JV405CD090169002	04/06/2010	71	1101	A716	060101		ER27	631020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		69.52
JV405CD090090003	04/06/2010	71	1101	A716	060101		EZ12	631020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		111.85
JV405CD090104014	04/06/2010	71	1101	A716	060101		TA11	334500	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.49	309.40
JV405CD090104014	04/06/2010	71	1101	A716	060101		EB03	334500	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.66
JV405CD090104014	04/06/2010	71	1101	A716	060101		GD01	334500	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.37
JV405CD090104014	04/06/2010	71	1101	A716	060101		GC01	334500	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.49
JV405CD090105001	04/06/2010	71	1101	A716	060101		EB01	438501	DWNR		DWNR	113	09H	400506A	AZ	DWNR		877.22
JV405CD090092003	04/06/2010	71	1101	A716	060101		TE73	348010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.03
JV405CD090092003	04/06/2010	71	1101	A716	060101		EB02	348010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		7.43
JV405CD090105002	04/06/2010	71	1101	A716	060101		TA11	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR	165.35	8,175.27
JV405CD090105002	04/06/2010	71	1101	A716	060101		EA79	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		177.52
JV405CD090105002	04/06/2010	71	1101	A716	060101		EB01	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		158.89
JV405CD090105002	04/06/2010	71	1101	A716	060101		EB03	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.19
JV405CD090105002	04/06/2010	71	1101	A716	060101		EE03	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		110.52
JV405CD090105002	04/06/2010	71	1101	A716	060101		EA01	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		199.59
JV405CD090105002	04/06/2010	71	1101	A716	060101		EB02	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.78
JV405CD090105004	04/06/2010	71	1101	A716	060101		TA11	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR	27.62	1,461.02
JV405CD090105004	04/06/2010	71	1101	A716	060101		TA11	448901	DWNR		DWNR	113	09H	400506A	AZ	DWNR	46.55	1,720.85
JV405CD090105004	04/06/2010	71	1101	A716	060101		TA11	449001	DWNR		DWNR	113	09H	400506A	AZ	DWNR	32.84	2,307.95
JV405CD090105004	04/06/2010	71	1101	A716	060101		TA11	444302	DWNR		DWNR	113	09H	400506A	AZ	DWNR	17.84	913.94
JV405CD090105004	04/06/2010	71	1101	A716	060101		EB03	449001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		15.44
JV405CD090107003	04/06/2010	71	1101	A716	060101		TA11	347030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	6.71	450.66
JV405CD090107003	04/06/2010	71	1101	A716	060101		GA01	347030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6.70
JV405CD090114041	04/06/2010	71	1101	A716	060101		ER15	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		15.76
JV405CD090114052	04/06/2010	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		261.47
JV405CD090114052	04/06/2010	71	1101	A716	060101		EC05	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		25.66
JV405CD090114052	04/06/2010	71	1101	A716	060101		EC01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.00
JV405CD090114052	04/06/2010	71	1101	A716	060101		EC09	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.76
JV405CD090114081	04/06/2010	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		395.08
JV405CD090114081	04/06/2010	71	1101	A716	060101		EC05	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		29.22
JV405CD090114081	04/06/2010	71	1101	A716	060101		EC01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.70
JV405CD090114081	04/06/2010	71	1101	A716	060101		EC09	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.86
JV405CD090114106	04/06/2010	71	1101	A716	060101		ER06	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.67

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD090124086	04/06/2010	71	1101	A716	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.22	150.26
JV405CD090124086	04/06/2010	71	1101	A716	060101		GA01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.25
JV405CD090127009	04/06/2010	71	1101	A716	060101		TA11	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.10	117.14
JV405CD090127009	04/06/2010	71	1101	A716	060101		TE73	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.12
JV405CD090127009	04/06/2010	71	1101	A716	060101		EB03	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.56
JV405CD090127009	04/06/2010	71	1101	A716	060101		GC01	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.37
JV405CD090127009	04/06/2010	71	1101	A716	060101		EJ02	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.48
JV405CD090129006	04/06/2010	71	1101	A716	060101		TA11	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR	21.97	1,209.83
JV405CD090129006	04/06/2010	71	1101	A716	060101		EA01	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.85
JV405CD090129006	04/06/2010	71	1101	A716	060101		EG18	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.06
JV405CD090129006	04/06/2010	71	1101	A716	060101		JA01	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6.39
JV405CD090139033	04/06/2010	71	1101	A716	060101		EY01	304050	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.03
JV405CD090139033	04/06/2010	71	1101	A716	060101		JB01	304050	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.00
JV405CD090140015	04/06/2010	71	1101	A716	060101		TA11	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	14.49	768.11
JV405CD090140015	04/06/2010	71	1101	A716	060101		GN02	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.01
JV405CD090140015	04/06/2010	71	1101	A716	060101		TE73	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.18
JV405CD090140015	04/06/2010	71	1101	A716	060101		EB03	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.24
JV405CD090140015	04/06/2010	71	1101	A716	060101		EE03	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.73
JV405CD090140015	04/06/2010	71	1101	A716	060101		EA01	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.35
JV405CD090140015	04/06/2010	71	1101	A716	060101		EB04	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.74
JV405CD090140015	04/06/2010	71	1101	A716	060101		JB01	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.55
JV405CD090142027	04/06/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.16	58.95
JV405CD090142027	04/06/2010	71	1101	A716	060101		EB03	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.27
JV405CD090142027	04/06/2010	71	1101	A716	060101		EG07	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.73
JV405CD090090004	04/06/2010	71	1101	A716	060101		TA11	631020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.70	24.22
JV405CD090109005	04/06/2010	71	1101	A716	060101		TA11	345210	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.06	29.82
JV405CD090114026	04/06/2010	71	1101	A716	060101		EC05	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		41.44
JV405CD090114026	04/06/2010	71	1101	A716	060101		EC02	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.00
JV405CD090114026	04/06/2010	71	1101	A716	060101		EC09	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.93
JV405CD090114113	04/06/2010	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		719.74
JV405CD090114152	04/06/2010	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		8.67
JV405CD090103004	04/06/2010	71	1101	A716	060101		TA11	334400	DWNR		DWNR	113	09H	400506A	AZ	DWNR	23.37	1,303.00
JV405CD090103004	04/06/2010	71	1101	A716	060101		TE73	334400	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.09
JV405CD090103004	04/06/2010	71	1101	A716	060101		EG18	334400	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.03
JV405CD090105014	04/06/2010	71	1101	A716	060101		EB01	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.70
JV405CD090114009	04/06/2010	71	1101	A716	060101		ER27	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.25
JV405CD090114127	04/06/2010	71	1101	A716	060101		ER07	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		22.10
JV405CD090124020	04/06/2010	71	1101	A716	060101		GN02	303011	DWNR		DWNR	113	09H	400506A	AZ	DWNR		18.37
JV405CD090130005	04/06/2010	71	1101	A716	060101		TA11	303016	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.47	199.12
JV405CD090130005	04/06/2010	71	1101	A716	060101		EB03	303016	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.80

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD090130005	04/06/2010	71	1101	A716	060101		EA01	303016	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.51
JV405CD090137003	04/06/2010	71	1101	A716	060101		TA11	304010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.12	61.81
JV405CD090137003	04/06/2010	71	1101	A716	060101		GC01	304010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.06
JV405CD090137007	04/06/2010	71	1101	A716	060101		TA11	304050	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.64	53.61
JV405CD090138002	04/06/2010	71	1101	A716	060101		TA11	304020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.51	209.93
JV405CD090142015	04/06/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.71	86.55
JV405CD090142015	04/06/2010	71	1101	A716	060101		EB03	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.14
JV405CD090142087	04/06/2010	71	1101	A716	060101		CF01	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		164.22
JV405CD090104002	04/06/2010	71	1101	A716	060101		TE73	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.38
JV405CD090105003	04/06/2010	71	1101	A716	060101		TA11	442002	DWNR		DWNR	113	09H	400506A	AZ	DWNR	15.99	735.16
JV405CD090105003	04/06/2010	71	1101	A716	060101		EA01	444010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		14.89
JV405CD090105003	04/06/2010	71	1101	A716	060101		EA01	442001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.78
JV405CD090124096	04/06/2010	71	1101	A716	060101		TA11	303060	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.04	137.80
JV405CD090109003	04/06/2010	71	1101	A716	060101		TA11	344020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.41	237.37
JV405CD090109003	04/06/2010	71	1101	A716	060101		EB03	344020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.76
JV405CD090114002	04/06/2010	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		621.21
JV405CD090114016	04/06/2010	71	1101	A716	060101		ER07	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.31
JV405CD090124025	04/06/2010	71	1101	A716	060101		TA11	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.58	101.21
JV405CD090141002	04/06/2010	71	1101	A716	060101		ER15	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		348.93
JV405CD090142066	04/06/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.11	118.91
JV405CD090142080	04/06/2010	71	1101	A716	060101		ER15	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		203.10
JV405CD090142094	04/06/2010	71	1101	A716	060101		JK01	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.14
JV405CD090142114	04/06/2010	71	1101	A716	060101		GA01	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		22.11
JV405CD090142114	04/06/2010	71	1101	A716	060101		EA21	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.40
JV405CD090162002	04/06/2010	71	1101	A716	060101		TA11	291010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.01	33.39
JV405CD090162008	04/06/2010	71	1101	A716	060101		TA11	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.94	43.48
JV405CD090162008	04/06/2010	71	1101	A716	060101		GN02	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.07
JV405CD090162008	04/06/2010	71	1101	A716	060101		GD01	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.41
JV405CD090162008	04/06/2010	71	1101	A716	060101		GA02	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.95
JV405CD090124022	04/06/2010	71	1101	A716	060101		TA11	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.07	116.81
JV405CD090124078	04/06/2010	71	1101	A716	060101		EH03	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.20
JV405CD090127008	04/06/2010	71	1101	A716	060101		EG02	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.34
JV405CD090140004	04/06/2010	71	1101	A716	060101		TA11	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.02	0.72
JV405CD090097002	04/06/2010	71	1101	A716	060101		TA11	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-1.09	-56.39
JV405CD090114099	04/06/2010	71	1101	A716	060101		ER07	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		19.15
JV405CD090114120	04/06/2010	71	1101	A716	060101		ER27	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		7.28
JV405CD090114165	04/06/2010	71	1101	A716	060101		ER27	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		7.28
JV405CD090127011	04/06/2010	71	1101	A716	060101		TA11	303013	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.31	8.28
JV405CD090136021	04/06/2010	71	1101	A716	060101		TA11	303082	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.16	96.27
JV405CD090142045	04/06/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.28	97.34

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD090142052	04/06/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.95	56.93
PV301002281-0021	04/02/2010	71	1101	0132	060101		GA01	441101	251800167 1		DWNR	113	09H	400506A	AZ	DWNR		139.75
JV405CD090166002	04/06/2010	71	1101	A716	060101		TA11	333400	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-0.41	-14.44
JV405CD090169009	04/06/2010	71	1101	A716	060101		ER27	631020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		83.39
JV405CD090140002	04/06/2010	71	1101	A716	060101		TA11	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.09	43.73
JV405CD090142073	04/06/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.18	123.11
JV405CD090153002	04/06/2010	71	1101	A716	060101		TA11	339000	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.02	129.66
JV405CD090160002	04/06/2010	71	1101	A716	060101		TA11	231010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.49	67.62
JV405CD090142059	04/06/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.18	123.11
JVCCSPC1009CC11	03/18/2010	71	1101	01G3	060101		EA01	306330	WS4050		DWNR	113	09H	400506A	AZ	DWNR		390.60
PV30F005421-0011	03/09/2010	71	1101	01G3	060101		EH03	306330	930454453		DWNR	113	09H	400506A	AZ	DWNR		548.84
PV301002281-0011	04/02/2010	71	1101	0132	060101		GA01	441101	251800167 1		DWNR	113	09H	400506A	AZ	DWNR		139.75
PV411M04986-0041	04/05/2010	71	1101	0101	060101		GB01	309010	020008611		DWNR	113	09H	400506A	AZ	DWNR		226.40
PV441002622-0011	03/05/2010	71	1101	0101	060101		GC01	441101	000458040		DWNR	113	09H	400506A	AZ	DWNR		60.00
PV411M04986-0021	04/05/2010	71	1101	0101	060101		GC01	309010	020008611		DWNR	113	09H	400506A	AZ	DWNR		23.15
PV441002539-0041	03/09/2010	71	1101	0101	060101		EA01	445712	770030773 G		DWNR	113	09H	400506A	AZ	DWNR		47.26
PV441002622-0041	03/05/2010	71	1101	0101	060101		GF01	441101	000458040		DWNR	113	09H	400506A	AZ	DWNR		35.00
PV441002632-0011	03/09/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		351.65
PV441002633-0061	03/09/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441002692-0011	03/10/2010	71	1101	0101	060101		GC01	441101	000458040		DWNR	113	09H	400506A	AZ	DWNR		61.00
PV441002632-0041	03/09/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		351.65
PV441002798-0021	03/17/2010	71	1101	0101	060101		GD01	441101	000777230		DWNR	113	09H	400506A	AZ	DWNR		44.21
PV441002822-0031	03/24/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV301002232-0011	03/12/2010	71	1101	0132	060101		GA01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		98.00
PV301002247-0011	03/19/2010	71	1101	0132	060101		GA01	441101	251800167 1		DWNR	113	09H	400506A	AZ	DWNR		139.75
PV411M04986-0011	04/05/2010	71	1101	0101	060101		GA01	309010	020008611		DWNR	113	09H	400506A	AZ	DWNR		203.10
PV20 000429-0041	03/19/2010	71	1101	0101	060101		GD01	201020	000966891		DWNR	113	09H	400506A	AZ	DWNR		12.98
PV301002280-0011	04/02/2010	71	1101	0132	060101		GA01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		98.00
PV301002280-0031	04/02/2010	71	1101	0132	060101		GA01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		98.00
PV301002246-0011	03/19/2010	71	1101	0132	060101		GA01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		98.00
PV441002632-0061	03/09/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		351.65
PV441002633-0031	03/09/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441002633-0091	03/09/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441002633-0101	03/09/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441002791-0011	03/17/2010	71	1101	0101	060101		GC01	441101	000777230		DWNR	113	09H	400506A	AZ	DWNR		133.40
PV441002824-0011	03/24/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PVTAX00098E-0681	03/16/2010	71	1101	01G3	060101		EA01	306330	SW002743300		DWNR	113	09H	400506A	AZ	DWNR		177.94
PV411M04987-0031	04/05/2010	71	1101	0101	060101		GD01	309010	001210116		DWNR	113	09H	400506A	AZ	DWNR		31.00
PV441002632-0031	03/09/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		351.65
PV441002632-0081	03/09/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		351.65

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
PV441002692-0021	03/10/2010	71	1101	0101	060101		GC01	441101	000458040		DWNR	113	09H	400506A	AZ	DWNR		19.50
PV441002739-0021	03/11/2010	71	1101	0101	060101		GA01	441101	000953513		DWNR	113	09H	400506A	AZ	DWNR		440.24
PV441002798-0031	03/17/2010	71	1101	0101	060101		GA01	441101	000777230		DWNR	113	09H	400506A	AZ	DWNR		293.80
PV441002798-0041	03/17/2010	71	1101	0101	060101		GC01	441101	000777230		DWNR	113	09H	400506A	AZ	DWNR		18.30
PV441002822-0041	03/24/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441002822-0101	03/24/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		865.60
PV441002822-0121	03/24/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV411M04987-0011	04/05/2010	71	1101	0101	060101		GA02	309010	001210116		DWNR	113	09H	400506A	AZ	DWNR		61.00
PV441002622-0031	03/05/2010	71	1101	0101	060101		GD01	441101	000458040		DWNR	113	09H	400506A	AZ	DWNR		3.00
PV441002632-0021	03/09/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		351.65
PV441002632-0051	03/09/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		351.65
PV441002632-0091	03/09/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		351.65
PV441002633-0021	03/09/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441002633-0071	03/09/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441002822-0021	03/24/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441002833-0011	03/23/2010	71	1101	0101	060101		EA01	441101	SW000387200		DWNR	113	09H	400506A	AZ	DWNR		115.39
PV441002843-0011	03/26/2010	71	1101	0101	060101		GA01	441101	205876697 1		DWNR	113	09H	400506A	AZ	DWNR		158.88
PV58HM00134-0031	03/15/2010	20	1101	0112	060101		JK01	441101	043543229		Y9388AE0	113	09H	400506A	AZ	DWNR		25,121.09
PV20 000429-0031	03/19/2010	71	1101	0101	060101		GA01	201020	000966891		DWNR	113	09H	400506A	AZ	DWNR		195.75
PV411M04987-0041	04/05/2010	71	1101	0101	060101		GB01	309010	001210116		DWNR	113	09H	400506A	AZ	DWNR		191.40
PV441002622-0021	03/05/2010	71	1101	0101	060101		GC01	441101	000458040		DWNR	113	09H	400506A	AZ	DWNR		59.50
PV441002787-0051	03/18/2010	71	1101	0101	060101		EC05	445712	916001052		DWNR	113	09H	400506A	AZ	DWNR		222.47
PV441002798-0051	03/17/2010	71	1101	0101	060101		GD01	441101	000777230		DWNR	113	09H	400506A	AZ	DWNR		5.20
PV441002633-0051	03/09/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441002739-0011	03/11/2010	71	1101	0101	060101		GC01	441101	000953513		DWNR	113	09H	400506A	AZ	DWNR		197.96
PV441002798-0011	03/17/2010	71	1101	0101	060101		GC01	441101	000777230		DWNR	113	09H	400506A	AZ	DWNR		176.20
PV441002822-0051	03/24/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441002822-0071	03/24/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441002822-0131	03/24/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PVTAX00098D-058	03/16/2010	71	1101	01G3	060101		EA01	306330	SW002743300		DWNR	113	09H	400506A	AZ	DWNR		202.45
PVTAX00098E-0091	03/16/2010	71	1101	01G3	060101		EA01	306330	SW002743300		DWNR	113	09H	400506A	AZ	DWNR		122.94
JV405CA091407001	04/06/2010	71	1101	0101	060101		TA11	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR	7.79	504.99
JV405CA091407001	04/06/2010	71	1101	0101	060101		EB01	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.48
JV405CA091407001	04/06/2010	71	1101	0101	060101		EE03	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		14.31
JV405CA091413035	04/06/2010	71	1101	0101	060101		EB01	442206	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.06
JV405CD090114159	04/06/2010	71	1101	A716	060101		EC01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.76
JV405CD090137005	04/06/2010	71	1101	A716	060101		GD05	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.62
JV405CD090141009	04/06/2010	71	1101	A716	060101		ER15	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		389.47
PV301002247-0021	03/19/2010	71	1101	0132	060101		GA01	441101	251800167 1		DWNR	113	09H	400506A	AZ	DWNR		139.75
PV301002280-0021	04/02/2010	71	1101	0132	060101		GD01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		16.00

QUERY LIMITS Fiscal Year 2010 Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
PV301002280-0041	04/02/2010	71	1101	0132	060101		GD01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		8.00
PV411M04986-0031	04/05/2010	71	1101	0101	060101		GD01	309010	020008611		DWNR	113	09H	400506A	AZ	DWNR		52.00
PV411M04987-0021	04/05/2010	71	1101	0101	060101		GC01	309010	001210116		DWNR	113	09H	400506A	AZ	DWNR		12.00
PV441002632-0071	03/09/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		351.65
PV441002633-0011	03/09/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441002633-0041	03/09/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441002633-0081	03/09/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441002822-0011	03/24/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441002822-0061	03/24/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
5,025.47																		
-230,763.09																		

April

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1832D-0452	04/16/2010	71	1101	0101	060101		TA11	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR	168.00	7,824.45
JV*AAP1832D-0452	04/16/2010	71	1101	0101	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1,139.50	64,027.99
JV*AAP1832D-0452	04/16/2010	71	1101	0101	060101		TA11	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	46.80	1,943.43
JV*AAP1832D-0452	04/16/2010	71	1101	0101	060101		TA11	445712	DWNR		DWNR	113	09H	400506A	AZ	DWNR	10.00	419.60
JV*AAP1832D-0452	04/16/2010	71	1101	01SJ	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	12.00	648.12
JV*AAP1832D-0452	04/16/2010	71	1101	01A0	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	22.50	1,163.70
JV*AAP1832D-0453	04/16/2010	71	1101	0101	060101		TA11	445130	DWNR		DWNR	113	09H	400506A	AZ	DWNR	16.00	437.96
JV*AAP1832D-0453	04/16/2010	71	1101	0101	060101		TA10	445130	DWNR		DWNR	113	09H	400506A	AZ	DWNR	12.00	443.92
JV*AAP1832D-0453	04/16/2010	71	1101	0103	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	10.00	454.60
JV*AAP1832D-0453	04/16/2010	71	1101	0109	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	14.00	724.08
JV*AAP1832D-0453	04/16/2010	71	1101	0116	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	79.00	1,833.59
JV*AAP1832D-0453	04/16/2010	71	1101	0110	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	81.50	4,123.90
JV*AAP1832D-0453	04/16/2010	71	1101	0110	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	7.70	499.73
JV*AAP1832D-0453	04/16/2010	71	1101	0107	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	96.00	5,068.74
JV*AAP1832D-0453	04/16/2010	71	1101	0102	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	19.00	706.75
JV*AAP1832H-0681	04/16/2010	71	1101	0101	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	211.44
JV*AAP1832H-0681	04/16/2010	71	1101	0119	060101		TA11	303020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	16.00	864.16
JV*AAP1832H-0681	04/16/2010	71	1101	0121	060101		TA11	303060	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	225.72
JV*AAP1838D-0453	04/30/2010	71	1101	0101	060101		TA11	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR	173.50	8,229.17
JV*AAP1838D-0453	04/30/2010	71	1101	0101	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1,279.00	73,054.15
JV*AAP1838D-0453	04/30/2010	71	1101	0101	060101		TA11	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	39.50	1,338.46
JV*AAP1838D-0453	04/30/2010	71	1101	0101	060101		TA11	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR	8.00	413.76
JV*AAP1838D-0453	04/30/2010	71	1101	0101	060101		TA11	445712	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.50	136.00
JV*AAP1838D-0453	04/30/2010	71	1101	0101	060101		TA11	445130	DWNR		DWNR	113	09H	400506A	AZ	DWNR	34.00	1,164.76
JV*AAP1838D-0453	04/30/2010	71	1101	0101	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	10.00	564.30
JV*AAP1838D-0453	04/30/2010	71	1101	0101	060101		TA10	445130	DWNR		DWNR	113	09H	400506A	AZ	DWNR	40.00	1,457.81
JV*AAP1838D-0453	04/30/2010	71	1101	01SJ	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	16.00	864.16

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1838D-0453	04/30/2010	71	1101	01A0	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	5.50	284.46
JV*AAP1832D-0454	04/16/2010	71	1101	0132	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	40.00	2,068.80
JV*AAP1832D-0454	04/16/2010	71	1101	0148	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	82.00	3,740.24
JV*AAP1838D-0454	05/03/2010	71	1101	0103	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	8.00	363.68
JV*AAP1838D-0454	05/03/2010	71	1101	0109	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	8.00	413.76
JV*AAP1838D-0454	05/03/2010	71	1101	0110	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	80.60	4,078.36
JV*AAP1838D-0454	05/03/2010	71	1101	0110	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	6.40	415.42
JV*AAP1838D-0454	05/03/2010	71	1101	0107	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	103.00	5,473.17
JV*AAP1838D-0455	05/03/2010	71	1101	0166	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.00	169.29
JV*AAP1838D-0455	05/03/2010	71	1101	0133	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	28.00	1,272.88
JV*AAP1838D-0455	05/03/2010	71	1101	0132	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	80.00	4,137.60
JV*AAP1838D-0455	05/03/2010	71	1101	0148	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	64.50	2,972.86
JV*AAP1829D-0018	04/15/2010	71	1101	0101	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	8.00	451.44
JV*AAP1832D-0455	04/16/2010	71	1101	0174	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	92.50	4,283.30
JV*AAP1832A-0003	04/16/2010	71	1101	01EN	060101		TA10	412110	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	225.72
JV*AAP1838A-0003	04/30/2010	71	1101	01EN	060101		TA11	412110	DWNR		DWNR	113	09H	400506A	AZ	DWNR	8.00	432.08
JV*AAP1838D-0456	04/30/2010	71	1101	0174	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	41.50	1,921.02
JV*AAP1832H-0678	04/16/2010	71	1101	01SH	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	7.00	431.41
JV*AAP1838H-0675	04/30/2010	71	1101	0166	060101		TA11	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.00	29.16
JV*FB10100000104	05/04/2010	71	1101	0101	060101		GN02	441101	DWNR		DWNR	113	09H	400506A	AZ	01D20016		505.12
JV*FB10100000066	05/03/2010	71	1101	0101	060101		EH02	445130	DWNR		DWNR	113	09H	400506A	AZ	04D30034		25.04
JV*FB10100000084	05/03/2010	71	1101	0101	060101		EH02	445130	DWNR		DWNR	113	09H	400506A	AZ	18D01006		16.33
JV*FB10100000084	05/03/2010	71	1101	0101	060101		EH02	445130	DWNR		DWNR	113	09H	400506A	AZ	13D02001		49.68
JV*FB10100000084	05/03/2010	71	1101	0101	060101		EH02	445130	DWNR		DWNR	113	09H	400506A	AZ	10D04006		8.96
JV*AAP1832H-0679	04/16/2010	71	1101	01SJ	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	37.00	2,726.16
JV*AAP1838H-0674	04/30/2010	71	1101	0101	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	18.00	986.56
JV*AAP1838H-0674	04/30/2010	71	1101	0119	060101		TA11	303020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	12.00	648.12
JV*FB10100000078	05/04/2010	71	1101	0101	060101		EH02	445712	DWNR		DWNR	113	09H	400506A	AZ	05D02088		15.10
JV*FB10100000078	05/04/2010	71	1101	0101	060101		EH02	445130	DWNR		DWNR	113	09H	400506A	AZ	05D05056		9.04
JV*FB10100000078	05/04/2010	71	1101	0101	060101		EH02	445130	DWNR		DWNR	113	09H	400506A	AZ	05D10061		4.62
JV*FB10100000086	05/03/2010	71	1101	0101	060101		EH02	445130	DWNR		DWNR	113	09H	400506A	AZ	21D59004		26.28
JV*FB10100000086	05/03/2010	71	1101	0101	060101		EH02	445130	DWNR		DWNR	113	09H	400506A	AZ	21D23024		1.91
JV*ML10043000209	05/05/2010	71	1101	0101	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		634.68
JV*ML10043000209	05/05/2010	71	1101	01G1	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1,163.58
JV*ML10043000209	05/05/2010	71	1101	01G2	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4,483.00
JV*ML10043000209	05/05/2010	71	1101	01G3	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		25,689.12
JV*ML10043000209	05/05/2010	71	1101	01G5	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		11,196.17
JV*ML10043000209	05/05/2010	71	1101	01G4	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1,999.98
JV399FT000007736	04/14/2010	71	1101	01G3	060101		ER15	306330	WS4610	A	DWNR	113	09H	400506A	AZ	DWNR		240.00
JV*AAP1835D-0011	04/29/2010	71	1101	0101	060101		TA11	445130	DWNR		DWNR	113	09H	400506A	AZ	DWNR	6.00	127.14

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1838H-0671	04/30/2010	71	1101	01SJ	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	16.00	1,178.88
JV*AAP1838H-0671	04/30/2010	71	1101	01SH	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.00	184.89
JV*FB10100000065	05/04/2010	71	1101	0101	060101		EH02	445130	DWNR		DWNR	113	09H	400506A	AZ	04D30034		118.04
JV*FB10100000065	05/04/2010	71	1101	0101	060101		EH02	445130	DWNR		DWNR	113	09H	400506A	AZ	04D30003		101.20
JV*FB10100000065	05/04/2010	71	1101	0101	060101		EH02	445130	DWNR		DWNR	113	09H	400506A	AZ	04D30026		50.60
JV*FB10100000087	05/03/2010	71	1101	0101	060101		EH02	445130	DWNR		DWNR	113	09H	400506A	AZ	21D59004		14.96
JV*FB10100000087	05/03/2010	71	1101	0101	060101		EH02	445130	DWNR		DWNR	113	09H	400506A	AZ	23D49018		1.15
JV*FB10100000087	05/03/2010	71	1101	0101	060101		EH02	445130	DWNR		DWNR	113	09H	400506A	AZ	23D30013		0.79
JV*FB10100000107	05/03/2010	71	1101	0101	060101		EH02	445712	DWNR		DWNR	113	09H	400506A	AZ	02D10003		25.76
JV*SAI0101C-0374	05/03/2010	71	1101	01G3	060101		EA79	306330	DWNR		DWNR	113	09H	400506A	AZ	DWNR		49.80
JV405CA101407002	05/06/2010	71	1101	0101	060101		TA11	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR	8.40	543.89
JV405CA101407002	05/06/2010	71	1101	0101	060101		EB01	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.51
JV405CA101407002	05/06/2010	71	1101	0101	060101		EE03	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6.36
JV405CA101407002	05/06/2010	71	1101	0101	060101		EB02	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.02
JV405CA101407002	05/06/2010	71	1101	0101	060101		EH03	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.27
JV405CA101407002	05/06/2010	71	1101	0101	060101		EH07	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.87
JV405CA101407004	05/06/2010	71	1101	0101	060101		TA11	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	6.86	281.52
JV405CA101407004	05/06/2010	71	1101	0101	060101		TA11	444302	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-0.40	-19.16
JV405CA101407004	05/06/2010	71	1101	0101	060101		EB03	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		7.53
JV405CA101407004	05/06/2010	71	1101	0101	060101		EA01	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.74
JV405CA101407004	05/06/2010	71	1101	0101	060101		ER06	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.86
JV405CA101407004	05/06/2010	71	1101	0101	060101		GA01	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		19.15
JV405CA101414005	05/06/2010	71	1101	0101	060101		TA11	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.82	103.51
JV405CA101414005	05/06/2010	71	1101	0101	060101		GN02	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		11.28
JV405CA101414005	05/06/2010	71	1101	0101	060101		EH02	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.64
JV405CA101414005	05/06/2010	71	1101	0101	060101		TE73	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.14
JV405CA101414005	05/06/2010	71	1101	0101	060101		EA79	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.65
JV405CA101414005	05/06/2010	71	1101	0101	060101		EB01	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.06
JV405CA101414005	05/06/2010	71	1101	0101	060101		EB03	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.63
JV405CA101414005	05/06/2010	71	1101	0101	060101		EE03	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.92
JV405CA101414005	05/06/2010	71	1101	0101	060101		EA01	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.26
JV405CA101414005	05/06/2010	71	1101	0101	060101		EA08	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.12
JV405CA101414005	05/06/2010	71	1101	0101	060101		EG10	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.45
JV405CA101414005	05/06/2010	71	1101	0101	060101		EB02	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.44
JV405CA101414005	05/06/2010	71	1101	0101	060101		EH03	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.16
JV405CA101414005	05/06/2010	71	1101	0101	060101		EH07	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.23
JV405CA101414005	05/06/2010	71	1101	0101	060101		EH19	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.98
JV405CA101407013	05/06/2010	71	1101	0101	060101		EB01	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.80
JV405CA101120003	05/06/2010	71	1101	0101	060101		GN02	412110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.62
JV405CA101120003	05/06/2010	71	1101	0101	060101		EH02	412110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.16

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CA101120003	05/06/2010	71	1101	0101	060101		TE73	412110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.03
JV405CA101120003	05/06/2010	71	1101	0101	060101		EA79	412110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.07
JV405CA101120003	05/06/2010	71	1101	0101	060101		EB03	412110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.68
PV301002341-0011	05/03/2010	71	1101	0132	060101		GA01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		98.00
JV441PC101044237	04/12/2010	71	1101	0133	060101		EA01	445130	WS4050		DWNR	113	09H	400506A	AZ	DWNR		266.72
PV301002342-0011	05/03/2010	71	1101	0132	060101		GA01	441101	251800167 1		DWNR	113	09H	400506A	AZ	DWNR		139.75
PV441002931-0021	04/06/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		346.24
PV441002932-0051	04/06/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441002932-0071	04/06/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441003229-0011	05/04/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441003229-0161	05/04/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441003231-0081	05/04/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441003231-0201	05/04/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441003231-0221	05/04/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441003233-0081	05/04/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441003233-0221	05/04/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441003233-0261	05/04/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		405.75
PV441002932-0091	04/06/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441003229-0051	05/04/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441003229-0081	05/04/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441003229-0141	05/04/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441003229-0151	05/04/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441003231-0131	05/04/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441003233-0241	05/04/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441003233-0291	05/04/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		405.75
JV441PC101044238	04/12/2010	71	1101	0133	060101		EA01	445130	WS4050		DWNR	113	09H	400506A	AZ	DWNR		6.34
PV301002303-0011	04/15/2010	71	1101	0132	060101		GA01	441101	251800167 1		DWNR	113	09H	400506A	AZ	DWNR		139.75
PV301002331-0011	04/27/2010	71	1101	0132	060101		GA01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		98.00
PV301002332-0011	04/27/2010	71	1101	0132	060101		GA01	441101	251800167 1		DWNR	113	09H	400506A	AZ	DWNR		139.75
PV58HM00205-0041	04/26/2010	20	1101	0112	060101		JK01	441101	043543229		Y9388AE0	113	09H	400506A	AZ	DWNR		9,773.74
PV441002933-0111	04/09/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441003229-0181	05/04/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441003231-0121	05/04/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441003231-0151	05/04/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441003231-0161	05/04/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441003231-0191	05/04/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441003233-0041	05/04/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441003233-0061	05/04/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441003233-0101	05/04/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441003233-0201	05/04/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
PV441002932-0081	04/06/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441003159-0011	04/22/2010	71	1101	0101	060101		EG10	441101	000777230		DWNR	113	09H	400506A	AZ	DWNR		116.00
PV441003166-0011	04/22/2010	71	1101	0101	060101		GC01	441101	001148246		DWNR	113	09H	400506A	AZ	DWNR		14.90
PV441003166-0021	04/22/2010	71	1101	0101	060101		GD01	441101	001148246		DWNR	113	09H	400506A	AZ	DWNR		16.00
PV441003184-0011	04/23/2010	71	1101	0101	060101		GC01	441101	000458040		DWNR	113	09H	400506A	AZ	DWNR		117.00
PV441003229-0041	05/04/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441003229-0071	05/04/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441003229-0091	05/04/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441003229-0101	05/04/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441003229-0111	05/04/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441003229-0121	05/04/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441003229-0131	05/04/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441003231-0111	05/04/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441003231-0141	05/04/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441003233-0071	05/04/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441003233-0161	05/04/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441003233-0191	05/04/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441003233-0211	05/04/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441003233-0251	05/04/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441002932-0021	04/06/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441002932-0031	04/06/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441002932-0041	04/06/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441003150-0011	04/22/2010	71	1101	0101	060101		EC05	445712	916001052		DWNR	113	09H	400506A	AZ	DWNR		253.42
PV441003231-0181	05/04/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441003231-0211	05/04/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441003233-0281	05/04/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		405.75
PV441002931-0011	04/06/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		346.24
PV441002932-0061	04/06/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441002932-0011	04/06/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441002933-0101	04/09/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441003021-0011	04/09/2010	71	1101	0101	060101		GD01	443101	000463603		DWNR	113	09H	400506A	AZ	DWNR		8.00
PV441003184-0031	04/23/2010	71	1101	0101	060101		GA01	441101	000458040		DWNR	113	09H	400506A	AZ	DWNR		293.80
PV441003229-0191	05/04/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441003229-0201	05/04/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441003231-0091	05/04/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441003233-0111	05/04/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441003233-0121	05/04/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441003233-0141	05/04/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441003233-0301	05/04/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		405.75
PV441003184-0021	04/23/2010	71	1101	0101	060101		GC01	441101	000458040		DWNR	113	09H	400506A	AZ	DWNR		44.00

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
PV441003229-0021	05/04/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441003229-0031	05/04/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441003231-0101	05/04/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441003231-0171	05/04/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441003233-0011	05/04/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441003233-0051	05/04/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441003233-0171	05/04/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441003233-0231	05/04/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441003233-0271	05/04/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		405.75
JV*FB10100000079	05/03/2010	71	1101	0101	060101		EH02	445130	DWNR		DWNR	113	09H	400506A	AZ	06D05005		21.48
JV*FB10100000102	05/04/2010	71	1101	0101	060101		EH02	445130	DWNR		DWNR	113	09H	400506A	AZ	50D34001		5.40
JV405CA101414029	05/06/2010	71	1101	0101	060101		EB01	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.35
PV301002302-0011	04/15/2010	71	1101	0132	060101		GA01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		98.00
PV441002933-0121	04/09/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441002933-0131	04/09/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441003229-0061	05/04/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441003229-0171	05/04/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441003233-0021	05/04/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441003233-0031	05/04/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441003233-0091	05/04/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441003233-0131	05/04/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441003233-0151	05/04/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441003233-0181	05/04/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
																	4,142.18	306,357.54

May

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1844H-0704	05/17/2010	71	1101	0166	060101		TA11	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.00	29.15
JV*AAP1850H-0658	06/01/2010	71	1101	0172	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	225.68
JV*AAP1850H-0658	06/01/2010	71	1101	0121	060101		TA11	303060	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.00	112.84
JV*AAP1850D-0419	06/01/2010	71	1101	0109	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	38.00	1,965.36
JV*AAP1850D-0419	06/01/2010	71	1101	0110	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	75.70	3,829.66
JV*AAP1850D-0419	06/01/2010	71	1101	0110	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	13.70	888.72
JV*AAP1850D-0419	06/01/2010	71	1101	0107	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	76.00	4,090.52
JV*AAP1850D-0419	06/01/2010	71	1101	0107	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	9.00	507.78
JV*AAP1850D-0420	06/02/2010	71	1101	0160	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	20.00	915.46
JV*AAP1850D-0420	06/02/2010	71	1101	0166	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.00	112.84
JV*AAP1850D-0420	06/02/2010	71	1101	0133	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	181.84
JV*AAP1850D-0420	06/02/2010	71	1101	0174	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	30.00	1,382.58
JV*AAP1850D-0420	06/02/2010	71	1101	0132	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	80.00	4,137.60

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1850D-0420	06/02/2010	71	1101	0132	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	8.50	439.62
JV*AAP1850D-0420	06/02/2010	71	1101	0148	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	84.00	3,934.45
JV*AAP1850H-0655	06/01/2010	71	1101	01SJ	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	13.00	957.71
JV*AAP1850H-0655	06/01/2010	71	1101	01SH	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	246.48
JV*AAP1844D-0477	05/17/2010	71	1101	0166	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	7.00	394.94
JV*AAP1844D-0477	05/17/2010	71	1101	0133	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	15.00	681.90
JV*AAP1844D-0477	05/17/2010	71	1101	0174	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	61.00	2,826.27
JV*AAP1844D-0477	05/17/2010	71	1101	0132	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	80.00	4,137.60
JV*AAP1844D-0477	05/17/2010	71	1101	0148	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	47.50	2,181.26
JV*AAP1844H-0703	05/17/2010	71	1101	0119	060101		TA11	303020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	7.00	378.00
JV*AAP1844H-0703	05/17/2010	71	1101	0121	060101		TA11	303060	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.00	112.84
JV*AAP1850D-0418	06/01/2010	71	1101	0101	060101		TA11	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR	171.00	8,078.10
JV*AAP1850D-0418	06/01/2010	71	1101	0101	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1,057.00	60,872.35
JV*AAP1850D-0418	06/01/2010	71	1101	0101	060101		TA11	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	40.50	1,580.53
JV*AAP1850D-0418	06/01/2010	71	1101	0101	060101		TA11	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR	9.00	465.48
JV*AAP1850D-0418	06/01/2010	71	1101	0101	060101		TA11	445130	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.00	120.27
JV*AAP1850D-0418	06/01/2010	71	1101	0101	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	6.00	314.56
JV*AAP1850D-0418	06/01/2010	71	1101	01A0	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	12.50	646.50
JV*AAP1844D-0475	05/17/2010	71	1101	0101	060101		TA11	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR	166.00	7,852.82
JV*AAP1844D-0475	05/17/2010	71	1101	0101	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1,013.50	57,465.65
JV*AAP1844D-0475	05/17/2010	71	1101	0101	060101		TA11	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	36.00	1,234.04
JV*AAP1844D-0475	05/17/2010	71	1101	0101	060101		TA11	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR	9.00	465.48
JV*AAP1844D-0475	05/17/2010	71	1101	0101	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	8.00	451.36
JV*AAP1844D-0475	05/17/2010	71	1101	01A0	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	12.50	646.50
JV*AAP1844D-0476	05/17/2010	71	1101	0101	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	119.00	7,129.98
JV*AAP1844D-0476	05/17/2010	71	1101	0103	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	26.00	1,181.96
JV*AAP1844D-0476	05/17/2010	71	1101	0109	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	60.00	3,103.20
JV*AAP1844D-0476	05/17/2010	71	1101	0110	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	74.40	3,763.90
JV*AAP1844D-0476	05/17/2010	71	1101	0110	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	10.20	661.67
JV*AAP1844D-0476	05/17/2010	71	1101	0107	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	52.00	2,839.84
JV*AAP1844H-0700	05/17/2010	71	1101	01SJ	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	24.00	1,768.08
JV*AAP1844H-0700	05/17/2010	71	1101	01SH	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	246.48
JV*FB11100007115	06/02/2010	71	1101	0101	060101		EH02	445130	DWNR		DWNR	113	09H	400506A	AZ	04D30003		13.20
JV*ML10053100226	06/03/2010	71	1101	01G1	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4,654.32
JV*ML10053100226	06/03/2010	71	1101	01G2	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5,402.02
JV*ML10053100226	06/03/2010	71	1101	01G3	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		24,778.69
JV*ML10053100226	06/03/2010	71	1101	01G5	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		180.22
JV*AAP1847A-0001	05/28/2010	71	1101	01EN	060101		TA11	412110	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-24.00	-1,296.00
JV*AAP1847A-0001	05/28/2010	71	1101	01EN	060101		TA10	412110	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-4.00	-216.00
JV*FB11100007144	06/02/2010	71	1101	0101	060101		GN02	441101	DWNR		DWNR	113	09H	400506A	AZ	01D20016		459.20

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV31C9000000981	06/07/2010	71	1101	0103	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.41	79.79
JV399FT000007769	05/28/2010	71	1101	01G3	060101		ER15	306330	WS4610	A	DWNR	113	09H	400506A	AZ	DWNR		320.00
JV405CA111407001	06/04/2010	71	1101	0101	060101		TA11	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR	7.80	504.39
JV405CA111407001	06/04/2010	71	1101	0101	060101		EB01	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.50
JV405CA111407002	06/04/2010	71	1101	0101	060101		TA11	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	6.65	254.89
JV405CA111407002	06/04/2010	71	1101	0101	060101		TA10	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.07	4.18
JV405CA111407002	06/04/2010	71	1101	0101	060101		EB03	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		7.43
JV405CA111407002	06/04/2010	71	1101	0101	060101		EA01	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		11.56
JV405CA111407002	06/04/2010	71	1101	0101	060101		GA01	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		18.05
JV405CA111407002	06/04/2010	71	1101	0101	060101		EJ02	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		51.09
JV405CA111414004	06/04/2010	71	1101	0101	060101		GN02	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		24.53
JV405CA111414004	06/04/2010	71	1101	0101	060101		TE73	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.15
JV405CA111414004	06/04/2010	71	1101	0101	060101		EA79	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.47
JV405CA111414004	06/04/2010	71	1101	0101	060101		EB01	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.15
JV405CA111414004	06/04/2010	71	1101	0101	060101		EB03	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.03
JV405CA111414004	06/04/2010	71	1101	0101	060101		EA01	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.37
JV405CA111414004	06/04/2010	71	1101	0101	060101		EA08	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.76
JV405CA111414004	06/04/2010	71	1101	0101	060101		EB02	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.07
JV405CA111414004	06/04/2010	71	1101	0101	060101		EH19	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		11.02
JV405CA111414004	06/04/2010	71	1101	0101	060101		EZ10	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.38
JV405CA111414003	06/04/2010	71	1101	0101	060101		TA11	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.11	232.59
JV405CA111414001	06/04/2010	71	1101	0101	060101		TA11	432401	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.01	0.73
JV405CA111414024	06/04/2010	71	1101	0101	060101		EB01	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.68
JV405CD110090003	06/04/2010	71	1101	A716	060101		TA11	631020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.74	26.66
JV405CD110090003	06/04/2010	71	1101	A716	060101		TE73	631020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.02
JV405CD110090003	06/04/2010	71	1101	A716	060101		EZ12	631020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		111.29
JV405CD110104014	06/04/2010	71	1101	A716	060101		TA11	334200	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.39	29.82
JV405CD110104014	06/04/2010	71	1101	A716	060101		TE73	334200	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.15
JV405CD110105002	06/04/2010	71	1101	A716	060101		TA11	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR	139.09	7,004.79
JV405CD110105002	06/04/2010	71	1101	A716	060101		TE73	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		18.33
JV405CD110105002	06/04/2010	71	1101	A716	060101		EB01	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		202.39
JV405CD110105002	06/04/2010	71	1101	A716	060101		EE03	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		172.22
JV405CD110105002	06/04/2010	71	1101	A716	060101		EA01	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		411.76
JV405CD110105002	06/04/2010	71	1101	A716	060101		EA08	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.60
JV405CD110105002	06/04/2010	71	1101	A716	060101		EB02	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.80
JV405CD110105002	06/04/2010	71	1101	A716	060101		EF01	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		30.26
JV405CD110105017	06/04/2010	71	1101	A716	060101		EB01	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		13.33
JV405CD110114053	06/04/2010	71	1101	A716	060101		EC05	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		36.34
JV405CD110114053	06/04/2010	71	1101	A716	060101		EC01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.73
JV405CD110114053	06/04/2010	71	1101	A716	060101		EC02	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.82

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD110115001	06/04/2010	71	1101	A716	060101		TA11	444002	DWNR		DWNR	113	09H	400506A	AZ	DWNR	17.84	1,006.62
JV405CD110115001	06/04/2010	71	1101	A716	060101		GA01	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		218.59
JV405CD110129014	06/04/2010	71	1101	A716	060101		ER16	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.60
JV405CD110130003	06/04/2010	71	1101	A716	060101		TA11	303016	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.56	206.64
JV405CD110130003	06/04/2010	71	1101	A716	060101		EA01	303016	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.56
JV405CD110136010	06/04/2010	71	1101	A716	060101		TA11	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR	14.18	729.38
JV405CD110136010	06/04/2010	71	1101	A716	060101		GN02	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		9.88
JV405CD110136010	06/04/2010	71	1101	A716	060101		TE73	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.31
JV405CD110136010	06/04/2010	71	1101	A716	060101		EB03	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.45
JV405CD110136010	06/04/2010	71	1101	A716	060101		EE03	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.32
JV405CD110136010	06/04/2010	71	1101	A716	060101		EA01	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.23
JV405CD110136010	06/04/2010	71	1101	A716	060101		EB02	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.20
JV405CD110136010	06/04/2010	71	1101	A716	060101		EH07	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.86
JV405CD110139024	06/04/2010	71	1101	A716	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	8.39	521.81
JV405CD110139024	06/04/2010	71	1101	A716	060101		GN02	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.27
JV405CD110139024	06/04/2010	71	1101	A716	060101		EH02	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.72
JV405CD110139024	06/04/2010	71	1101	A716	060101		TE73	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		24.48
JV405CD110139024	06/04/2010	71	1101	A716	060101		EB03	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		7.36
JV405CD110139024	06/04/2010	71	1101	A716	060101		EE03	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.78
JV405CD110139024	06/04/2010	71	1101	A716	060101		EA01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		18.14
JV405CD110139024	06/04/2010	71	1101	A716	060101		EA04	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.37
JV405CD110139024	06/04/2010	71	1101	A716	060101		GD01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.96
JV405CD110139024	06/04/2010	71	1101	A716	060101		GB01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.67
JV405CD110139024	06/04/2010	71	1101	A716	060101		EG06	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.64
JV405CD110139024	06/04/2010	71	1101	A716	060101		ER15	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.97
JV405CD110139024	06/04/2010	71	1101	A716	060101		GC01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.86
JV405CD110139024	06/04/2010	71	1101	A716	060101		EA21	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.05
JV405CD110139024	06/04/2010	71	1101	A716	060101		EF02	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.39
JV405CD110139024	06/04/2010	71	1101	A716	060101		EH07	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		18.38
JV405CD110139024	06/04/2010	71	1101	A716	060101		JA01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6.86
JV405CD110139024	06/04/2010	71	1101	A716	060101		EZ10	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.19
JV405CD110139024	06/04/2010	71	1101	A716	060101		GA02	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.64
JV405CD110140010	06/04/2010	71	1101	A716	060101		TA11	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	14.17	701.59
JV405CD110140010	06/04/2010	71	1101	A716	060101		GN02	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.27
JV405CD110140010	06/04/2010	71	1101	A716	060101		EB03	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.08
JV405CD110140010	06/04/2010	71	1101	A716	060101		EA01	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.54
JV405CD110140010	06/04/2010	71	1101	A716	060101		EK01	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.82
JV405CD110142003	06/04/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.37	20.87
JV405CD110142003	06/04/2010	71	1101	A716	060101		GN02	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.60
JV405CD110142045	06/04/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.67	71.16

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD110142073	06/04/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.94	109.48
JV405CD110162009	06/04/2010	71	1101	A716	060101		TA11	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.97	45.07
JV405CD110162009	06/04/2010	71	1101	A716	060101		GN02	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.35
JV405CD110162009	06/04/2010	71	1101	A716	060101		EB03	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.21
JV405CD110162009	06/04/2010	71	1101	A716	060101		EA08	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.33
JV405CD110162009	06/04/2010	71	1101	A716	060101		GB01	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.82
JV405CD110162009	06/04/2010	71	1101	A716	060101		EG01	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.00
JV405CD110104009	06/04/2010	71	1101	A716	060101		TA11	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR	10.03	494.37
JV405CD110104009	06/04/2010	71	1101	A716	060101		GN02	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		15.45
JV405CD110104009	06/04/2010	71	1101	A716	060101		TE73	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.52
JV405CD110104009	06/04/2010	71	1101	A716	060101		EB03	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.55
JV405CD110104009	06/04/2010	71	1101	A716	060101		EA01	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		21.40
JV405CD110104009	06/04/2010	71	1101	A716	060101		EA04	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.47
JV405CD110104009	06/04/2010	71	1101	A716	060101		GA01	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.99
JV405CD110109003	06/04/2010	71	1101	A716	060101		TA11	345210	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.95	26.79
JV405CD110114030	06/04/2010	71	1101	A716	060101		ER07	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		9.38
JV405CD110124013	06/04/2010	71	1101	A716	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	11.39	659.96
JV405CD110124013	06/04/2010	71	1101	A716	060101		GN02	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		8.54
JV405CD110124013	06/04/2010	71	1101	A716	060101		EB03	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.42
JV405CD110124013	06/04/2010	71	1101	A716	060101		EA01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.34
JV405CD110124013	06/04/2010	71	1101	A716	060101		EA08	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.36
JV405CD110124013	06/04/2010	71	1101	A716	060101		EG18	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.68
JV405CD110124013	06/04/2010	71	1101	A716	060101		GD01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.57
JV405CD110124013	06/04/2010	71	1101	A716	060101		EG01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		20.21
JV405CD110124013	06/04/2010	71	1101	A716	060101		EH07	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.65
JV405CD110124013	06/04/2010	71	1101	A716	060101		EK01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		10.92
JV405CD110127008	06/04/2010	71	1101	A716	060101		TA11	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.48	197.73
JV405CD110127008	06/04/2010	71	1101	A716	060101		TE73	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.63
JV405CD110127008	06/04/2010	71	1101	A716	060101		EB03	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.74
JV405CD110127008	06/04/2010	71	1101	A716	060101		EE03	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.45
JV405CD110127008	06/04/2010	71	1101	A716	060101		EA01	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.69
JV405CD110127008	06/04/2010	71	1101	A716	060101		EG01	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.70
JV405CD110127012	06/04/2010	71	1101	A716	060101		TA11	303013	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.42	11.34
JV405CD110127012	06/04/2010	71	1101	A716	060101		TE73	303013	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.15
JV405CD110138002	06/04/2010	71	1101	A716	060101		TA11	304020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.37	200.19
JV405CD110139031	06/04/2010	71	1101	A716	060101		TA11	304050	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.08	5.23
JV405CD110140003	06/04/2010	71	1101	A716	060101		TA11	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.53	15.38
JV405CD110142026	06/04/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.38	19.87
JV405CD110142026	06/04/2010	71	1101	A716	060101		EB03	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.15
JV405CD110142026	06/04/2010	71	1101	A716	060101		GA01	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.74

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD110142118	06/04/2010	71	1101	A716	060101		TE73	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.87
JV405CD110142118	06/04/2010	71	1101	A716	060101		EA01	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.56
JV405CD110142118	06/04/2010	71	1101	A716	060101		EA21	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.05
JV405CD110104027	06/04/2010	71	1101	A716	060101		TA11	334500	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.64	248.93
JV405CD110104027	06/04/2010	71	1101	A716	060101		TE73	334500	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.50
JV405CD110104027	06/04/2010	71	1101	A716	060101		GA01	334500	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.84
JV405CD110104027	06/04/2010	71	1101	A716	060101		GD01	334500	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.36
JV405CD110104027	06/04/2010	71	1101	A716	060101		GC01	334500	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.73
JV405CD110105005	06/04/2010	71	1101	A716	060101		TA11	448901	DWNR		DWNR	113	09H	400506A	AZ	DWNR	30.77	1,183.77
JV405CD110105005	06/04/2010	71	1101	A716	060101		TA11	449001	DWNR		DWNR	113	09H	400506A	AZ	DWNR	35.12	2,466.07
JV405CD110105005	06/04/2010	71	1101	A716	060101		EB03	448901	DWNR		DWNR	113	09H	400506A	AZ	DWNR		18.68
JV405CD110105005	06/04/2010	71	1101	A716	060101		EB03	449001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		15.91
JV405CD110104020	06/04/2010	71	1101	A716	060101		TA11	334400	DWNR		DWNR	113	09H	400506A	AZ	DWNR	12.95	712.00
JV405CD110104020	06/04/2010	71	1101	A716	060101		ER27	334400	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6.06
JV405CD110109002	06/04/2010	71	1101	A716	060101		TA11	344020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.01	162.97
JV405CD110114016	06/04/2010	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		128.00
JV405CD110124017	06/04/2010	71	1101	A716	060101		GN02	303011	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.50
JV405CD110124020	06/04/2010	71	1101	A716	060101		TA11	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.82	102.64
JV405CD110124020	06/04/2010	71	1101	A716	060101		GN02	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.27
JV405CD110141002	06/04/2010	71	1101	A716	060101		EE03	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.71
JV405CD110142015	06/04/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.67	84.67
JV405CD110142015	06/04/2010	71	1101	A716	060101		EB03	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.15
JV405CD110142052	06/04/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.83	53.38
JV405CD110104017	06/04/2010	71	1101	A716	060101		TA11	334300	DWNR		DWNR	113	09H	400506A	AZ	DWNR	5.59	357.66
JV405CD110104017	06/04/2010	71	1101	A716	060101		GA01	334300	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.64
JV405CD110104031	06/04/2010	71	1101	A716	060101		TA11	334600	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.20	233.15
JV405CD110104031	06/04/2010	71	1101	A716	060101		GA01	334600	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.40
JV405CD110105001	06/04/2010	71	1101	A716	060101		TA11	441001	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.34	62.18
JV405CD110105001	06/04/2010	71	1101	A716	060101		EB01	438501	DWNR		DWNR	113	09H	400506A	AZ	DWNR		876.74
JV405CD110107004	06/04/2010	71	1101	A716	060101		TA11	347030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.67	320.50
JV405CD110107004	06/04/2010	71	1101	A716	060101		EB03	347030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.06
JV405CD110107004	06/04/2010	71	1101	A716	060101		EA01	347030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.11
JV405CD110114002	06/04/2010	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		304.12
JV405CD110114009	06/04/2010	71	1101	A716	060101		ER07	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.20
JV405CD110114067	06/04/2010	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.24
JV405CD110136015	06/04/2010	71	1101	A716	060101		TA11	432401	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.01	0.47
JV405CD110141009	06/04/2010	71	1101	A716	060101		ER15	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		351.96
JV405CD110105003	06/04/2010	71	1101	A716	060101		TA11	442002	DWNR		DWNR	113	09H	400506A	AZ	DWNR	21.74	1,014.21
JV405CD110105003	06/04/2010	71	1101	A716	060101		EE03	444010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		9.49
JV405CD110105003	06/04/2010	71	1101	A716	060101		EA01	444010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		14.02

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD110105004	06/04/2010	71	1101	A716	060101		TA11	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR	19.40	1,025.25
JV405CD110105004	06/04/2010	71	1101	A716	060101		TA11	445712	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.78	20.79
JV405CD110105004	06/04/2010	71	1101	A716	060101		TA11	444302	DWNR		DWNR	113	09H	400506A	AZ	DWNR	10.37	536.26
JV405CD110114044	06/04/2010	71	1101	A716	060101		ER07	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		21.63
JV405CD110114074	06/04/2010	71	1101	A716	060101		EC01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.74
JV405CD110124087	06/04/2010	71	1101	A716	060101		TA11	303060	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.93	129.92
JV405CD110129003	06/04/2010	71	1101	A716	060101		TA11	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR	19.05	1,019.06
JV405CD110129003	06/04/2010	71	1101	A716	060101		EA01	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.73
JV405CD110137002	06/04/2010	71	1101	A716	060101		GC01	304010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.95
JV405CD110141016	06/04/2010	71	1101	A716	060101		ER15	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		427.79
JV405CD110142038	06/04/2010	71	1101	A716	060101		EB03	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.17
JV405CD110162023	06/04/2010	71	1101	A716	060101		GN02	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.27
JV405CD110162023	06/04/2010	71	1101	A716	060101		EB03	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.02
JV405CD110162023	06/04/2010	71	1101	A716	060101		EA01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6.24
JV405CD110162023	06/04/2010	71	1101	A716	060101		EA08	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.02
JV405CD110162023	06/04/2010	71	1101	A716	060101		GA01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.43
JV405CD110162023	06/04/2010	71	1101	A716	060101		GD01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.13
JV405CD110162023	06/04/2010	71	1101	A716	060101		GB01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.67
JV405CD110162023	06/04/2010	71	1101	A716	060101		EK01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.82
JV405CD110124073	06/04/2010	71	1101	A716	060101		EH03	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.54
JV405CD110124080	06/04/2010	71	1101	A716	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.32	237.53
JV405CD110137005	06/04/2010	71	1101	A716	060101		TA11	304050	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.86	60.87
JV405CD110139033	06/04/2010	71	1101	A716	060101		TA11	432401	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.02	0.94
JV405CD110142080	06/04/2010	71	1101	A716	060101		ER15	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		195.57
JV405CD110142109	06/04/2010	71	1101	A716	060101		GA01	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		8.21
JV405CD110142132	06/04/2010	71	1101	A716	060101		TE73	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.38
JV405CD110142132	06/04/2010	71	1101	A716	060101		EA01	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.11
JV405CD110162002	06/04/2010	71	1101	A716	060101		TA11	291010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.00	40.12
JV405CD110170002	06/04/2010	71	1101	A716	060101		TA11	631040	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.34	100.73
JV405CD110162022	06/04/2010	71	1101	A716	060101		TA11	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	11.89	555.10
JV405CD110162022	06/04/2010	71	1101	A716	060101		TE60	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.54
JV405CD110169002	06/04/2010	71	1101	A716	060101		ER27	631020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		157.81
JV405CD110169009	06/04/2010	71	1101	A716	060101		ER27	631020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		191.10
JV405CD110103002	06/04/2010	71	1101	A716	060101		TA11	334400	DWNR		DWNR	113	09H	400506A	AZ	DWNR	13.75	757.85
JV405CD110114023	06/04/2010	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		193.41
JV405CD110114037	06/04/2010	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		352.35
JV405CD110124022	06/04/2010	71	1101	A716	060101		GN02	303040	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.27
JV405CD110124024	06/04/2010	71	1101	A716	060101		TA11	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.87	73.31
JV405CD110136014	06/04/2010	71	1101	A716	060101		TA11	303082	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.71	76.12
JV405CD110137003	06/04/2010	71	1101	A716	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.72	53.96

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD110142059	06/04/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.79	101.27
JV405CD110142089	06/04/2010	71	1101	A716	060101		GA01	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		9.88
JV405CD110142089	06/04/2010	71	1101	A716	060101		GD01	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.15
JV405CD110142089	06/04/2010	71	1101	A716	060101		GC01	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.13
JV405CD110150003	06/04/2010	71	1101	A716	060101		TA11	337424	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.62	186.85
JV441PC101144402	05/11/2010	71	1101	0101	060101		EA01	441101	WS4050		DWNR	113	09H	400506A	AZ	DWNR		9.65
PV441003553-0161	05/21/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		54.10
JV405CD110142066	06/04/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.94	109.48
JV405CD110142102	06/04/2010	71	1101	A716	060101		JK01	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.55
JV405CD110150002	06/04/2010	71	1101	A716	060101		GN02	333100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6.25
JV405CD110153002	06/04/2010	71	1101	A716	060101		TA11	339000	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.30	83.27
JV405CD110172002	06/04/2010	71	1101	A716	060101		TA11	334200	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.97	74.55
PV441003504-0011	05/18/2010	71	1101	0101	060101		GA01	441101	020025772		DWNR	113	09H	400506A	AZ	DWNR		174.50
PV441003552-0051	05/21/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441003552-0061	05/21/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441003553-0021	05/21/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		405.75
PV441003590-0031	06/02/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441003590-0061	06/02/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441003590-0091	06/02/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441003590-0111	06/02/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441003590-0131	06/02/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441003618-0021	05/28/2010	71	1101	0101	060101		GC01	441101	020013741		DWNR	113	09H	400506A	AZ	DWNR		181.00
PV441003590-0041	06/02/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441003590-0071	06/02/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441003590-0161	06/02/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV301002378-0011	05/20/2010	71	1101	0132	060101		GA01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		98.00
PV301002392-0021	05/28/2010	71	1101	0132	060101		GA01	441101	251800167 1		DWNR	113	09H	400506A	AZ	DWNR		139.75
PV301002393-0011	05/28/2010	71	1101	0132	060101		GA01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		73.00
PV301002361-0011	05/10/2010	71	1101	0132	060101		GA01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		98.00
PV301002362-0011	05/10/2010	71	1101	0132	060101		GA01	441101	251800167 1		DWNR	113	09H	400506A	AZ	DWNR		139.75
PV301002392-0011	05/28/2010	71	1101	0132	060101		GA01	441101	251800167 1		DWNR	113	09H	400506A	AZ	DWNR		139.75
PV441003553-0141	05/21/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		54.10
PV58HM00221-0041	05/10/2010	20	1101	0112	060101		JK01	441101	043543229		Y9388AE0	113	09H	400506A	AZ	DWNR		8,297.86
PV441003348-0011	05/06/2010	71	1101	0101	060101		GC01	441101	000777230		DWNR	113	09H	400506A	AZ	DWNR		317.40
PV441003434-0031	05/18/2010	71	1101	0101	060101		ES68	441101	SW000801112		DWNR	113	09H	400506A	AZ	DWNR		7.89
PV441003504-0021	05/18/2010	71	1101	0101	060101		GC01	441101	020025772		DWNR	113	09H	400506A	AZ	DWNR		177.00
PV441003552-0021	05/21/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441003553-0111	05/21/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		54.10
PV441003553-0121	05/21/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		54.10
PV441003590-0011	06/02/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount	
PV441003590-0051	06/02/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14	
PV441003590-0101	06/02/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14	
PV441003618-0011	05/28/2010	71	1101	0101	060101		GA01	441101	020013741		DWNR	113	09H	400506A	AZ	DWNR		174.00	
PV441003553-0131	05/21/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		54.10	
PV441003348-0021	05/06/2010	71	1101	0101	060101		GD01	441101	000777230		DWNR	113	09H	400506A	AZ	DWNR		19.00	
PV441003552-0031	05/21/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80	
PV441003552-0041	05/21/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80	
PV441003590-0081	06/02/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14	
PV441003590-0121	06/02/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14	
PV441003590-0141	06/02/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14	
PV441003602-0011	06/02/2010	71	1101	0101	060101		EG10	441101	000458040		DWNR	113	09H	400506A	AZ	DWNR		116.00	
JV*AAP1841H-0027	05/17/2010	71	1101	0121	060101		TA11	303060	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	225.72	
JV*AAP1850H-0657	06/01/2010	71	1101	0101	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	11.00	590.12	
JV405CA111407003	06/04/2010	71	1101	0101	060101		TA11	445712	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.06	1.98	
JV405CA111407009	06/04/2010	71	1101	0101	060101		EB01	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.49	
JV405CD110104032	06/04/2010	71	1101	A716	060101		TA11	432401	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.02	0.94	
JV405CD110140002	06/04/2010	71	1101	A716	060101		TA11	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.05	1.94	
JV405CD110160002	06/04/2010	71	1101	A716	060101		TA11	231010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.38	62.85	
PV441003552-0131	05/21/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		54.10	
PV441003553-0011	05/21/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		108.20	
PV441003553-0091	05/21/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		54.10	
PV441003553-0151	05/21/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		54.10	
PV441003553-0171	05/21/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		54.10	
PV441003590-0021	06/02/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14	
PV441003590-0151	06/02/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14	
																		4,071.49	279,167.09

June

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1856D-0454	06/16/2010	71	1101	0101	060101		TA11	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR	162.00	7,585.80
JV*AAP1856D-0454	06/16/2010	71	1101	0101	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1,168.90	68,384.68
JV*AAP1856D-0454	06/16/2010	71	1101	0101	060101		TA11	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	21.00	1,001.59
JV*AAP1856D-0454	06/16/2010	71	1101	0101	060101		TA11	445712	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.00	26.64
JV*AAP1856D-0454	06/16/2010	71	1101	0101	060101		TA11	445130	DWNR		DWNR	113	09H	400506A	AZ	DWNR	9.00	360.81
JV*AAP1856D-0454	06/16/2010	71	1101	01A0	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	21.50	1,111.98
JV*AAP1856D-0456	06/16/2010	71	1101	0160	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	42.00	2,003.22
JV*AAP1856D-0456	06/16/2010	71	1101	0174	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	14.00	642.70
JV*AAP1856D-0456	06/16/2010	71	1101	0148	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	97.50	4,479.30
JV*AAP1856D-0456	06/16/2010	71	1101	0154	060101		TA11	445110	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	144.72
JV*AAP1856D-0455	06/16/2010	71	1101	0109	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	56.00	2,896.32

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*AAP1856D-0455	06/16/2010	71	1101	0133	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	18.00	818.28
JV*AAP1856D-0455	06/16/2010	71	1101	0132	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	86.00	4,447.92
JV*AAP1856D-0455	06/16/2010	71	1101	0132	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	10.50	543.06
JV*AAP1856D-0455	06/16/2010	71	1101	0110	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	82.00	4,148.38
JV*AAP1856D-0455	06/16/2010	71	1101	0110	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	7.80	506.30
JV*AAP1856D-0455	06/16/2010	71	1101	0107	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	67.00	3,667.34
JV*AAP1862D-0430	06/30/2010	71	1101	0103	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	206.88
JV*AAP1862D-0430	06/30/2010	71	1101	0109	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	52.00	2,689.44
JV*AAP1862D-0430	06/30/2010	71	1101	0133	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	25.50	1,159.23
JV*AAP1862D-0430	06/30/2010	71	1101	0132	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	89.00	4,603.08
JV*AAP1862D-0430	06/30/2010	71	1101	0132	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	7.00	362.04
JV*AAP1862D-0430	06/30/2010	71	1101	0110	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	78.00	3,946.02
JV*AAP1862D-0430	06/30/2010	71	1101	0110	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	12.70	824.36
JV*AAP1862D-0430	06/30/2010	71	1101	0107	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	65.00	3,535.70
JV*AAP1862D-0429	06/30/2010	71	1101	0101	060101		TA11	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR	194.00	9,355.11
JV*AAP1862D-0429	06/30/2010	71	1101	0101	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	997.30	56,571.48
JV*AAP1862D-0429	06/30/2010	71	1101	0101	060101		TA11	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	35.80	1,339.83
JV*AAP1862D-0429	06/30/2010	71	1101	0101	060101		TA11	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR	28.00	1,448.16
JV*AAP1862D-0429	06/30/2010	71	1101	0101	060101		TA11	445130	DWNR		DWNR	113	09H	400506A	AZ	DWNR	10.00	400.90
JV*AAP1862D-0429	06/30/2010	71	1101	0101	060101		TA10	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	8.00	299.62
JV*AAP1862D-0429	06/30/2010	71	1101	01A0	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	37.00	1,913.64
JV*FB12100010471	07/01/2010	71	1101	0101	060101		EH02	445130	DWNR		DWNR	113	09H	400506A	AZ	04D30003		17.74
JV*FB12100010471	07/01/2010	71	1101	0101	060101		EH02	445130	DWNR		DWNR	113	09H	400506A	AZ	04D31004		43.20
JV*FB12100010488	07/01/2010	71	1101	0154	060101		EH02	445110	DWNR		DWNR	113	09H	400506A	AZ	05D33008		21.32
JV*FB12100010503	07/01/2010	71	1101	0154	060101		EH02	445110	DWNR		DWNR	113	09H	400506A	AZ	21D60025		7.68
JV*FB12100010503	07/01/2010	71	1101	0154	060101		EH02	445110	DWNR		DWNR	113	09H	400506A	AZ	21D23027		3.80
JV*FB12100010518	07/01/2010	71	1101	0101	060101		GN02	441101	DWNR		DWNR	113	09H	400506A	AZ	01D20016		505.12
JV*AAP1862H-0686	06/30/2010	71	1101	01SJ	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	21.00	1,374.57
JV*AAP1862H-0686	06/30/2010	71	1101	01SH	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	246.48
JV*AAP1862H-0689	06/30/2010	71	1101	0166	060101		TA11	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.00	29.15
JV*AAP1862D-0431	06/30/2010	71	1101	0160	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	38.00	1,727.48
JV*AAP1862D-0431	06/30/2010	71	1101	0172	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	225.68
JV*AAP1862D-0431	06/30/2010	71	1101	0174	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	19.00	923.21
JV*AAP1862D-0431	06/30/2010	71	1101	0148	060101		TA11	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	81.00	3,688.52
JV*AAP1862D-0431	06/30/2010	71	1101	0154	060101		TA11	445110	DWNR		DWNR	113	09H	400506A	AZ	DWNR	5.00	189.48
JV*AAP1856H-0713	06/16/2010	71	1101	01SJ	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	23.00	1,694.41
JV*AAP1856H-0713	06/16/2010	71	1101	01SH	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	13.00	801.06
JV*AAP1856H-0715	06/17/2010	71	1101	0101	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.00	123.24
JV*AAP1856H-0715	06/17/2010	71	1101	0121	060101		TA11	303060	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.00	112.84
JV*FB12100010492	07/01/2010	71	1101	0154	060101		EH02	445110	DWNR		DWNR	113	09H	400506A	AZ	06D04004		39.20

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV*SAI0121C-0250	07/01/2010	71	1101	01G3	060101		EA79	306330	DWNR		DWNR	113	09H	400506A	AZ	DWNR		7.80
JV*AAP1862H-0688	06/30/2010	71	1101	0101	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.00	246.48
JV*AAP1862H-0688	06/30/2010	71	1101	0121	060101		TA11	303060	DWNR		DWNR	113	09H	400506A	AZ	DWNR	5.00	282.10
JV*AAP1862H-0688	06/30/2010	71	1101	0124	060101		TA11	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR	12.00	677.04
JV*AAP1862H-0688	06/30/2010	71	1101	0120	060101		TA11	303013	DWNR		DWNR	113	09H	400506A	AZ	DWNR	10.00	564.20
JV*ML10063000237	07/06/2010	71	1101	01G1	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		7,563.27
JV*ML10063000237	07/06/2010	71	1101	01G2	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3,608.82
JV*ML10063000237	07/06/2010	71	1101	01G3	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		131,969.91
JV*ML10063000237	07/06/2010	71	1101	01G5	060101		TE76	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4,195.52
JV*SAI0121C-0168	07/01/2010	71	1101	01G3	060101		EA79	306330	DWNR		DWNR	113	09H	400506A	AZ	DWNR		24.93
JV399FT000007781	06/22/2010	71	1101	01G3	060101		ER15	306330	WS4610	A	DWNR	113	09H	400506A	AZ	DWNR		240.00
JV405CA121407002	07/07/2010	71	1101	0101	060101		TA11	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.99	322.77
JV405CA121407002	07/07/2010	71	1101	0101	060101		EB01	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.60
JV405CA121407002	07/07/2010	71	1101	0101	060101		EE03	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		10.89
JV405CA121407002	07/07/2010	71	1101	0101	060101		EB02	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.64
JV405CA121407002	07/07/2010	71	1101	0101	060101		EH07	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.55
JV405CA121407003	07/07/2010	71	1101	0101	060101		TA11	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.29	38.56
JV405CA121407003	07/07/2010	71	1101	0101	060101		EB03	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		8.64
JV405CA121407003	07/07/2010	71	1101	0101	060101		EE03	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.38
JV405CA121407003	07/07/2010	71	1101	0101	060101		EA01	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.30
JV405CA121407003	07/07/2010	71	1101	0101	060101		ER06	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		12.47
JV405CA121407003	07/07/2010	71	1101	0101	060101		EG10	443101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.30
JV405CA121414003	07/07/2010	71	1101	0101	060101		TA11	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.75	124.45
JV405CA121414003	07/07/2010	71	1101	0101	060101		GN02	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		40.66
JV405CA121414003	07/07/2010	71	1101	0101	060101		TE73	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.75
JV405CA121414003	07/07/2010	71	1101	0101	060101		EA79	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.27
JV405CA121414003	07/07/2010	71	1101	0101	060101		EB01	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.44
JV405CA121414003	07/07/2010	71	1101	0101	060101		EB03	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.04
JV405CA121414003	07/07/2010	71	1101	0101	060101		EE03	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		49.41
JV405CA121414003	07/07/2010	71	1101	0101	060101		EA01	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.73
JV405CA121414003	07/07/2010	71	1101	0101	060101		GD01	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.12
JV405CA121414003	07/07/2010	71	1101	0101	060101		EG01	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.49
JV405CA121414003	07/07/2010	71	1101	0101	060101		EB02	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.71
JV405CA121414003	07/07/2010	71	1101	0101	060101		EH07	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.42
JV405CA121414003	07/07/2010	71	1101	0101	060101		EH19	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		18.06
JV405CA121407012	07/07/2010	71	1101	0101	060101		EB01	443001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.67
JV405CA121414022	07/07/2010	71	1101	0101	060101		EB01	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.25
JV405CA121414001	07/07/2010	71	1101	0101	060101		TA11	432401	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.04	2.21
JV405CD120104013	07/07/2010	71	1101	A716	060101		TA11	334200	DWNR		DWNR	113	09H	400506A	AZ	DWNR	5.34	359.86
JV405CD120104013	07/07/2010	71	1101	A716	060101		EG10	334200	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.48

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD120104023	07/07/2010	71	1101	A716	060101		TA11	334400	DWNR		DWNR	113	09H	400506A	AZ	DWNR	33.37	1,778.02
JV405CD120104023	07/07/2010	71	1101	A716	060101		TE73	334400	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.25
JV405CD120104023	07/07/2010	71	1101	A716	060101		EA04	334400	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.36
JV405CD120104023	07/07/2010	71	1101	A716	060101		JA08	334400	DWNR		DWNR	113	09H	400506A	AZ	DWNR		27.42
JV405CD120104028	07/07/2010	71	1101	A716	060101		TA11	334500	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.48	308.23
JV405CD120104028	07/07/2010	71	1101	A716	060101		GD01	334500	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.38
JV405CD120104028	07/07/2010	71	1101	A716	060101		GC01	334500	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.30
JV405CD120105002	07/07/2010	71	1101	A716	060101		TA11	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR	170.58	8,519.67
JV405CD120105002	07/07/2010	71	1101	A716	060101		TE73	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		64.25
JV405CD120105002	07/07/2010	71	1101	A716	060101		EB01	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		275.76
JV405CD120105002	07/07/2010	71	1101	A716	060101		EB03	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.93
JV405CD120105002	07/07/2010	71	1101	A716	060101		EE03	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		138.10
JV405CD120105002	07/07/2010	71	1101	A716	060101		EA01	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		249.36
JV405CD120105002	07/07/2010	71	1101	A716	060101		EB02	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		16.16
JV405CD120105002	07/07/2010	71	1101	A716	060101		EH07	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.37
JV405CD120105002	07/07/2010	71	1101	A716	060101		EF01	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		32.49
JV405CD120105005	07/07/2010	71	1101	A716	060101		TA11	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR	20.40	1,077.89
JV405CD120105005	07/07/2010	71	1101	A716	060101		TA11	448901	DWNR		DWNR	113	09H	400506A	AZ	DWNR	34.98	1,303.25
JV405CD120105005	07/07/2010	71	1101	A716	060101		TA11	444302	DWNR		DWNR	113	09H	400506A	AZ	DWNR	9.60	496.76
JV405CD120105005	07/07/2010	71	1101	A716	060101		EA01	448801	DWNR		DWNR	113	09H	400506A	AZ	DWNR		106.02
JV405CD120114009	07/07/2010	71	1101	A716	060101		ER27	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.41
JV405CD120114038	07/07/2010	71	1101	A716	060101		ER15	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		17.26
JV405CD120114083	07/07/2010	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		203.56
JV405CD120114083	07/07/2010	71	1101	A716	060101		EC05	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		22.31
JV405CD120114083	07/07/2010	71	1101	A716	060101		EC01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6.01
JV405CD120114083	07/07/2010	71	1101	A716	060101		EC09	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.95
JV405CD120114122	07/07/2010	71	1101	A716	060101		ER27	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		7.51
JV405CD120124014	07/07/2010	71	1101	A716	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	13.25	794.10
JV405CD120124014	07/07/2010	71	1101	A716	060101		GN02	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		9.88
JV405CD120124014	07/07/2010	71	1101	A716	060101		EB03	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.21
JV405CD120124014	07/07/2010	71	1101	A716	060101		EE03	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.73
JV405CD120124014	07/07/2010	71	1101	A716	060101		EA01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-12.51
JV405CD120124014	07/07/2010	71	1101	A716	060101		EA08	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.03
JV405CD120124014	07/07/2010	71	1101	A716	060101		EG10	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.48
JV405CD120124014	07/07/2010	71	1101	A716	060101		EG18	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.77
JV405CD120124014	07/07/2010	71	1101	A716	060101		GA01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		11.04
JV405CD120124014	07/07/2010	71	1101	A716	060101		GD01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.23
JV405CD120124014	07/07/2010	71	1101	A716	060101		EH07	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		22.04
JV405CD120124014	07/07/2010	71	1101	A716	060101		JB01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.38
JV405CD120124023	07/07/2010	71	1101	A716	060101		EA04	303045	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.34

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD120130005	07/07/2010	71	1101	A716	060101		TA11	303016	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.77	217.19
JV405CD120130005	07/07/2010	71	1101	A716	060101		EG10	303016	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.74
JV405CD120130005	07/07/2010	71	1101	A716	060101		JB01	303016	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.11
JV405CD120130005	07/07/2010	71	1101	A716	060101		EG02	303016	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.57
JV405CD120136012	07/07/2010	71	1101	A716	060101		TA11	432401	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.02	1.01
JV405CD120138003	07/07/2010	71	1101	A716	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.23	17.65
JV405CD120139026	07/07/2010	71	1101	A716	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	8.13	517.55
JV405CD120139026	07/07/2010	71	1101	A716	060101		GN02	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.94
JV405CD120139026	07/07/2010	71	1101	A716	060101		EH02	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.46
JV405CD120139026	07/07/2010	71	1101	A716	060101		EB03	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		7.66
JV405CD120139026	07/07/2010	71	1101	A716	060101		EA01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		45.75
JV405CD120139026	07/07/2010	71	1101	A716	060101		EA08	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.48
JV405CD120139026	07/07/2010	71	1101	A716	060101		ER06	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.04
JV405CD120139026	07/07/2010	71	1101	A716	060101		EG10	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.48
JV405CD120139026	07/07/2010	71	1101	A716	060101		GD01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.69
JV405CD120139026	07/07/2010	71	1101	A716	060101		GB01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.81
JV405CD120139026	07/07/2010	71	1101	A716	060101		EG06	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.21
JV405CD120139026	07/07/2010	71	1101	A716	060101		EB02	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.80
JV405CD120139026	07/07/2010	71	1101	A716	060101		GC01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.87
JV405CD120139026	07/07/2010	71	1101	A716	060101		EA21	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.50
JV405CD120139026	07/07/2010	71	1101	A716	060101		EF02	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		175.77
JV405CD120139026	07/07/2010	71	1101	A716	060101		EH07	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		19.00
JV405CD120139026	07/07/2010	71	1101	A716	060101		EK01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.40
JV405CD120139026	07/07/2010	71	1101	A716	060101		EF01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.55
JV405CD120139026	07/07/2010	71	1101	A716	060101		JA01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		13.87
JV405CD120139026	07/07/2010	71	1101	A716	060101		EZ10	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.09
JV405CD120139026	07/07/2010	71	1101	A716	060101		TE75	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.24
JV405CD120140016	07/07/2010	71	1101	A716	060101		TA11	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	15.64	780.11
JV405CD120140016	07/07/2010	71	1101	A716	060101		TA10	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.04	1.50
JV405CD120140016	07/07/2010	71	1101	A716	060101		EA01	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.95
JV405CD120140017	07/07/2010	71	1101	A716	060101		GN02	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.94
JV405CD120140017	07/07/2010	71	1101	A716	060101		EY01	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.12
JV405CD120140017	07/07/2010	71	1101	A716	060101		EB03	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		10.09
JV405CD120140017	07/07/2010	71	1101	A716	060101		EE03	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.94
JV405CD120140017	07/07/2010	71	1101	A716	060101		EG06	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.40
JV405CD120140017	07/07/2010	71	1101	A716	060101		EJ01	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.43
JV405CD120140017	07/07/2010	71	1101	A716	060101		EF01	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.60
JV405CD120140017	07/07/2010	71	1101	A716	060101		EZ02	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.21
JV405CD120141002	07/07/2010	71	1101	A716	060101		EE03	303030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		-0.75
JV405CD120142040	07/07/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.23	95.04

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD120142040	07/07/2010	71	1101	A716	060101		EG07	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.98
JV405CD120142051	07/07/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.25	65.49
JV405CD120142086	07/07/2010	71	1101	A716	060101		GA01	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.03
JV405CD120150003	07/07/2010	71	1101	A716	060101		TA11	337424	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.39	227.59
JV405CD120162009	07/07/2010	71	1101	A716	060101		TA11	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.73	34.09
JV405CD120162009	07/07/2010	71	1101	A716	060101		GN02	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.25
JV405CD120162009	07/07/2010	71	1101	A716	060101		EB03	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.16
JV405CD120162009	07/07/2010	71	1101	A716	060101		EE03	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.01
JV405CD120162009	07/07/2010	71	1101	A716	060101		EA08	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.01
JV405CD120162009	07/07/2010	71	1101	A716	060101		GA01	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.30
JV405CD120162009	07/07/2010	71	1101	A716	060101		GD01	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.56
JV405CD120162009	07/07/2010	71	1101	A716	060101		GB01	291020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.92
JV405CD120169009	07/07/2010	71	1101	A716	060101		ER27	631020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		404.69
JV405CD120170002	07/07/2010	71	1101	A716	060101		TA11	631040	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.63	127.96
JV44190000000151	07/01/2010	71	1101	0101	060101		JB01	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		11,816.72
JV44190000000151	07/01/2010	71	1101	0101	060101		JC01	441101	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1,372.16
PV30F005855-0011	06/02/2010	71	1101	01G3	060101		EA01	306330	942420290		DWNR	113	09H	400506A	AZ	DWNR		1,448.98
JV405CD120090005	07/07/2010	71	1101	A716	060101		TA11	631020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.55	21.67
JV405CD120090005	07/07/2010	71	1101	A716	060101		TA10	631020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.01	0.46
JV405CD120090005	07/07/2010	71	1101	A716	060101		EA01	631020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.12
JV405CD120090005	07/07/2010	71	1101	A716	060101		EZ12	631020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6.47
JV405CD120104008	07/07/2010	71	1101	A716	060101		TA11	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR	12.57	690.40
JV405CD120104008	07/07/2010	71	1101	A716	060101		GN02	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		17.88
JV405CD120104008	07/07/2010	71	1101	A716	060101		TE73	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.54
JV405CD120104017	07/07/2010	71	1101	A716	060101		TA11	334300	DWNR		DWNR	113	09H	400506A	AZ	DWNR	9.30	598.00
JV405CD120104017	07/07/2010	71	1101	A716	060101		EB03	334300	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.54
JV405CD120104017	07/07/2010	71	1101	A716	060101		GA01	334300	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.95
JV405CD120104031	07/07/2010	71	1101	A716	060101		TA11	334600	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.36	284.15
JV405CD120104031	07/07/2010	71	1101	A716	060101		EB03	334600	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.61
JV405CD120105004	07/07/2010	71	1101	A716	060101		TA11	442002	DWNR		DWNR	113	09H	400506A	AZ	DWNR	22.77	1,116.82
JV405CD120105004	07/07/2010	71	1101	A716	060101		TA10	442002	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.95	47.19
JV405CD120105004	07/07/2010	71	1101	A716	060101		EE03	444010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		22.02
JV405CD120105004	07/07/2010	71	1101	A716	060101		EA01	444010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		29.81
JV405CD120105004	07/07/2010	71	1101	A716	060101		EH07	444010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		27.13
JV405CD120105004	07/07/2010	71	1101	A716	060101		TA13	442002	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.24	4.46
JV405CD120105006	07/07/2010	71	1101	A716	060101		TA11	449001	DWNR		DWNR	113	09H	400506A	AZ	DWNR	42.21	2,964.22
JV405CD120105006	07/07/2010	71	1101	A716	060101		EB03	449001	DWNR		DWNR	113	09H	400506A	AZ	DWNR		16.88
JV405CD120105018	07/07/2010	71	1101	A716	060101		EB01	441740	DWNR		DWNR	113	09H	400506A	AZ	DWNR		7.09
JV405CD120109003	07/07/2010	71	1101	A716	060101		TA11	344020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	4.20	228.45
JV405CD120109003	07/07/2010	71	1101	A716	060101		EB03	344020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.97

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD120114025	07/07/2010	71	1101	A716	060101		EC05	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		38.06
JV405CD120114025	07/07/2010	71	1101	A716	060101		EC02	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.20
JV405CD120114025	07/07/2010	71	1101	A716	060101		EC09	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.60
JV405CD120114048	07/07/2010	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		134.72
JV405CD120114048	07/07/2010	71	1101	A716	060101		EC05	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		19.59
JV405CD120114048	07/07/2010	71	1101	A716	060101		EC01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.28
JV405CD120114048	07/07/2010	71	1101	A716	060101		EC09	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.84
JV405CD120114115	07/07/2010	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		370.84
JV405CD120129005	07/07/2010	71	1101	A716	060101		TA11	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR	21.92	1,162.57
JV405CD120129005	07/07/2010	71	1101	A716	060101		TE73	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.75
JV405CD120129005	07/07/2010	71	1101	A716	060101		EA01	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.38
JV405CD120136009	07/07/2010	71	1101	A716	060101		TA11	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR	18.62	938.27
JV405CD120136009	07/07/2010	71	1101	A716	060101		GN02	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		6.94
JV405CD120136009	07/07/2010	71	1101	A716	060101		EB03	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		11.42
JV405CD120136009	07/07/2010	71	1101	A716	060101		EE03	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.96
JV405CD120136009	07/07/2010	71	1101	A716	060101		EA01	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.45
JV405CD120136009	07/07/2010	71	1101	A716	060101		EH07	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		3.01
JV405CD120136009	07/07/2010	71	1101	A716	060101		EK01	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.71
JV405CD120139037	07/07/2010	71	1101	A716	060101		TA11	432401	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.04	2.02
JV405CD120139110	07/07/2010	71	1101	A716	060101		EY01	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		53.05
JV405CD120141009	07/07/2010	71	1101	A716	060101		ER15	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		362.54
JV405CD120162023	07/07/2010	71	1101	A716	060101		TA11	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	14.45	655.96
JV405CD120162023	07/07/2010	71	1101	A716	060101		GN02	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.94
JV405CD120162023	07/07/2010	71	1101	A716	060101		EB03	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.08
JV405CD120162023	07/07/2010	71	1101	A716	060101		EE03	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.32
JV405CD120162023	07/07/2010	71	1101	A716	060101		EA01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		10.60
JV405CD120162023	07/07/2010	71	1101	A716	060101		JA06	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		8.78
JV405CD120162023	07/07/2010	71	1101	A716	060101		GB01	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.75
JV405CD120162023	07/07/2010	71	1101	A716	060101		EB04	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.11
JV405CD120162023	07/07/2010	71	1101	A716	060101		TE60	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.13
JV405CD120162023	07/07/2010	71	1101	A716	060101		EZ02	291030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		7.93
JV405CD120114002	07/07/2010	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		320.07
JV405CD120104009	07/07/2010	71	1101	A716	060101		EB03	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.57
JV405CD120104009	07/07/2010	71	1101	A716	060101		EE03	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.56
JV405CD120104009	07/07/2010	71	1101	A716	060101		EA01	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		42.25
JV405CD120104009	07/07/2010	71	1101	A716	060101		EE10	334100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		8.51
JV405CD120109005	07/07/2010	71	1101	A716	060101		TA11	345210	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.90	25.43
JV405CD120114138	07/07/2010	71	1101	A716	060101		EC05	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		36.17
JV405CD120114138	07/07/2010	71	1101	A716	060101		EC01	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		9.41
JV405CD120114138	07/07/2010	71	1101	A716	060101		EC02	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.83

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD120127004	07/07/2010	71	1101	A716	060101		TA11	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.75	206.61
JV405CD120127004	07/07/2010	71	1101	A716	060101		EB03	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.84
JV405CD120127004	07/07/2010	71	1101	A716	060101		EA01	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.31
JV405CD120142010	07/07/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	-1.40	-72.62
JV405CD120142010	07/07/2010	71	1101	A716	060101		EB03	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.17
JV405CD120142072	07/07/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.25	126.75
JV405CD120142093	07/07/2010	71	1101	A716	060101		JK01	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.51
JVCCSPC1012CC75	07/06/2010	71	1101	01G3	060101		EA01	306330	WS4050		DWNR	113	09H	400506A	AZ	DWNR		1,672.90
PV301002403-0011	06/03/2010	71	1101	0132	060101		GA01	441101	251800167 1		DWNR	113	09H	400506A	AZ	DWNR		139.75
JV405CD120107002	07/07/2010	71	1101	A716	060101		TA11	347030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	6.62	448.22
JV405CD120107002	07/07/2010	71	1101	A716	060101		EA01	347030	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.01
JV405CD120114066	07/07/2010	71	1101	A716	060101		ER07	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		9.81
JV405CD120114159	07/07/2010	71	1101	A716	060101		ER27	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		7.51
JV405CD120115001	07/07/2010	71	1101	A716	060101		TA11	444002	DWNR		DWNR	113	09H	400506A	AZ	DWNR	21.34	1,204.22
JV405CD120115001	07/07/2010	71	1101	A716	060101		GA01	442202	DWNR		DWNR	113	09H	400506A	AZ	DWNR		117.64
JV405CD120124025	07/07/2010	71	1101	A716	060101		TA11	303080	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.81	71.14
JV405CD120139035	07/07/2010	71	1101	A716	060101		TA11	304050	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.08	4.72
JV405CD120140002	07/07/2010	71	1101	A716	060101		TA11	303014	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.42	16.99
JV405CD120142020	07/07/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.45	23.61
JV405CD120142020	07/07/2010	71	1101	A716	060101		EB03	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.36
JV405CD120142030	07/07/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.65	36.73
JV405CD120142030	07/07/2010	71	1101	A716	060101		EB03	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.18
JV405CD120142065	07/07/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.11	119.19
JV405CD120153002	07/07/2010	71	1101	A716	060101		TA11	339000	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.53	98.29
JV405CD120162002	07/07/2010	71	1101	A716	060101		TA11	291010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.73	29.17
JV405CD120104033	07/07/2010	71	1101	A716	060101		TA11	432401	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.04	2.02
JV405CD120105001	07/07/2010	71	1101	A716	060101		EB01	438501	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1,839.31
JV405CD120114152	07/07/2010	71	1101	A716	060101		ED03	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.47
JV405CD120139002	07/07/2010	71	1101	A716	060101		EA04	304010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.20
JV405CD120114073	07/07/2010	71	1101	A716	060101		EA79	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.68
JV405CD120124019	07/07/2010	71	1101	A716	060101		GN02	303011	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.21
JV405CD120124020	07/07/2010	71	1101	A716	060101		GN02	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.94
JV405CD120129002	07/07/2010	71	1101	A716	060101		EA01	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.89
JV405CD120139034	07/07/2010	71	1101	A716	060101		TE73	304040	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.32
JV405CD120140003	07/07/2010	71	1101	A716	060101		TA11	303017	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.48	13.88
JV405CD120114101	07/07/2010	71	1101	A716	060101		ER07	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		18.78
JV405CD120114129	07/07/2010	71	1101	A716	060101		ER07	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		22.77
JV405CD120124022	07/07/2010	71	1101	A716	060101		GN02	303040	DWNR		DWNR	113	09H	400506A	AZ	DWNR		4.94
JV405CD120124089	07/07/2010	71	1101	A716	060101		TA11	303060	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.05	138.02
JV405CD120127005	07/07/2010	71	1101	A716	060101		TE73	303012	DWNR		DWNR	113	09H	400506A	AZ	DWNR		0.04

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD120137003	07/07/2010	71	1101	A716	060101		TA11	304050	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.09	68.41
JV405CD120138002	07/07/2010	71	1101	A716	060101		TA11	304020	DWNR		DWNR	113	09H	400506A	AZ	DWNR	3.57	212.80
JV405CD120142058	07/07/2010	71	1101	A716	060101		TA11	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	0.89	50.41
JV405CD120150002	07/07/2010	71	1101	A716	060101		GN02	333100	DWNR		DWNR	113	09H	400506A	AZ	DWNR		7.23
JV405CD120160002	07/07/2010	71	1101	A716	060101		TA11	231010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	1.61	73.11
JV405CD120169002	07/07/2010	71	1101	A716	060101		ER27	631020	DWNR		DWNR	113	09H	400506A	AZ	DWNR		178.35
PV441003792-0011	06/14/2010	71	1101	0101	060101		GC01	441101	000458040		DWNR	113	09H	400506A	AZ	DWNR		136.00
PV441003792-0021	06/14/2010	71	1101	0101	060101		GC01	441101	000458040		DWNR	113	09H	400506A	AZ	DWNR		89.50
PV441004054-0011	06/29/2010	71	1101	0101	060101		GC01	441101	000270903		DWNR	113	09H	400506A	AZ	DWNR		15.40
PV441004075-0181	07/01/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441004079-0081	07/01/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441004075-0021	07/01/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		351.65
PV441004075-0151	07/01/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441004075-0271	07/01/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441004079-0011	07/01/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		54.10
PV441004079-0031	07/01/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		54.10
PV441004079-0121	07/01/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441004123-0021	07/02/2010	71	1101	0101	060101		GD01	448801	000273138		DWNR	113	09H	400506A	AZ	DWNR		8.82
PV441004125-0051	07/02/2010	71	1101	0101	060101		GA01	441101	000458040		DWNR	113	09H	400506A	AZ	DWNR		254.80
PVTAX00103D-018	06/16/2010	71	1101	0101	060101		EA01	441101	SW002743300		DWNR	113	09H	400506A	AZ	DWNR		0.79
JV405CD120142002	07/07/2010	71	1101	A716	060101		GN02	309010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.32
PV301002442-0011	06/17/2010	71	1101	0132	060101		GA01	441101	251800167 1		DWNR	113	09H	400506A	AZ	DWNR		139.75
PV441004079-0181	07/01/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441004236-0011	07/09/2010	71	1101	0101	060101		GC01	443101	001145185		DWNR	113	09H	400506A	AZ	DWNR		52.50
PV30D002740-0011	07/08/2010	71	1101	01S0	060101		GD01	304030	000494328		DWNR	113	09H	400506A	AZ	DWNR		9.00
PV301002441-0011	06/17/2010	71	1101	0132	060101		GA01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		56.00
PV301002454-0011	06/23/2010	71	1101	0132	060101		GA02	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		56.00
PV441003702-0011	06/04/2010	71	1101	0101	060101		GC01	448801	020008463		DWNR	113	09H	400506A	AZ	DWNR		101.50
PV441003704-0011	06/04/2010	71	1101	0101	060101		GC01	441101	000777230		DWNR	113	09H	400506A	AZ	DWNR		10.40
PV441003792-0031	06/14/2010	71	1101	0101	060101		GD01	441101	000458040		DWNR	113	09H	400506A	AZ	DWNR		29.90
PV441003841-0041	06/18/2010	71	1101	0101	060101		EG01	441001	538464044		DWNR	113	09H	400506A	AZ	DWNR		70.00
PV441003729-0021	06/08/2010	71	1101	0101	060101		ER12	441101	SW000366000		DWNR	113	09H	400506A	AZ	DWNR		55.00
PV441004075-0031	07/01/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		351.65
PV441004079-0101	07/01/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441004079-0111	07/01/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441004079-0131	07/01/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441004125-0021	07/02/2010	71	1101	0101	060101		GC01	441101	000458040		DWNR	113	09H	400506A	AZ	DWNR		75.50
PV441004075-0071	07/01/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441004075-0201	07/01/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441004075-0211	07/01/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34

QUERY LIMITS Fiscal Year 2010 Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
PV441004075-0221	07/01/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441004079-0151	07/01/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441004123-0011	07/02/2010	71	1101	0101	060101		GC01	448801	000273138		DWNR	113	09H	400506A	AZ	DWNR		110.00
PV441004173-0011	07/08/2010	08	1101	0112	060101		JK01	441101	930636311		GCA57440	113	09H	400506A	AZ	DWNR		53,831.10
PV441004174-0011	07/08/2010	08	1101	0112	060101		JK01	441101	930636311		GCA57440	113	09H	400506A	AZ	DWNR		44,717.20
PV441004177-0081	07/09/2010	25	1101	0112	060101		JK01	441101	930661195 3		Y9245A10	113	09H	400506A	AZ	DWNR		10,334.51
PV301002402-0011	06/03/2010	71	1101	0132	060101		GA01	441101	000542097		DWNR	113	09H	400506A	AZ	DWNR		98.00
PV441003684-0011	06/03/2010	71	1101	0117	060101		ER16	441101	WS4050D1		DWNR	113	09H	400506A	AZ	DWNR		133.00
PV441003904-0011	06/24/2010	71	1101	0101	060101		JE05	443101	912007574		DWNR	113	09H	400506A	AZ	DWNR		292.14
PV441003961-0011	06/24/2010	71	1101	0101	060101		GC01	441101	000353844		DWNR	113	09H	400506A	AZ	DWNR		313.00
PV441004075-0091	07/01/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441004075-0101	07/01/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441004075-0111	07/01/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441004075-0141	07/01/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441004075-0171	07/01/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441003900-0011	06/24/2010	71	1101	0101	060101		EG10	441101	000353844		DWNR	113	09H	400506A	AZ	DWNR		116.00
PV441003961-0021	06/24/2010	71	1101	0101	060101		GC01	441101	000353844		DWNR	113	09H	400506A	AZ	DWNR		38.00
PV441004024-0011	06/29/2010	71	1101	0101	060101		EZ09	441101	020013741		DWNR	113	09H	400506A	AZ	DWNR		125.00
PV441004075-0041	07/01/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441004075-0161	07/01/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441004075-0251	07/01/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441004079-0091	07/01/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441004125-0011	07/02/2010	71	1101	0101	060101		GC01	441101	000458040		DWNR	113	09H	400506A	AZ	DWNR		14.00
PV441004125-0041	07/02/2010	71	1101	0101	060101		GD01	441101	000458040		DWNR	113	09H	400506A	AZ	DWNR		3.10
PV441003704-0021	06/04/2010	71	1101	0101	060101		GD01	441101	000777230		DWNR	113	09H	400506A	AZ	DWNR		8.00
PV441004075-0051	07/01/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441004075-0081	07/01/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441004075-0261	07/01/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441004075-0281	07/01/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441004079-0141	07/01/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441004079-0171	07/01/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	113	09H	400506A	AZ	DWNR		432.80
PV441004151-0011	07/08/2010	26	1101	0112	060101		JK01	441101	544902371		10924AA0	113	09H	400506A	AZ	DWNR		18,730.00
PV441004220-0011	07/08/2010	71	1101	0101	060101		GC01	441101	000528555		DWNR	113	09H	400506A	AZ	DWNR		200.80
PV441004075-0241	07/01/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	113	09H	400506A	AZ	DWNR		400.34
PV441004125-0031	07/02/2010	71	1101	0101	060101		GD01	441101	000458040		DWNR	113	09H	400506A	AZ	DWNR		10.00
JV405CD120114016	07/07/2010	71	1101	A716	060101		ER07	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		5.47
JV405CD120114108	07/07/2010	71	1101	A716	060101		ER06	301110	DWNR		DWNR	113	09H	400506A	AZ	DWNR		1.72
JV405CD120124075	07/07/2010	71	1101	A716	060101		EH03	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR		2.68
JV405CD120124082	07/07/2010	71	1101	A716	060101		TA11	303010	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.55	175.31
JV405CD120137002	07/07/2010	71	1101	A716	060101		TA11	304030	DWNR		DWNR	113	09H	400506A	AZ	DWNR	2.08	65.41

QUERY LIMITS Fiscal Year 2010

Work Order Number XL3604

Fiscal Month Name = April, August, December, February, January, July, June, March, May, November, October, September

WASH ST DEPT OF TRANSPORTATION
 WORK ORDER LEDGER REPORT
 AS OF September 30, 2010

Document	Accept Date	Group	Activity	Work Op	Control Section	Parcel	Object	Org Code	Payee Code	Project Phase	Payable Agreement	Approp	Fund	Pin	Fin Code	Equipment Number	Expend Hours	Expend Amount
JV405CD120142079	07/07/2010	71	1101	A716	060101		ER15	309010	DWNR		DWNR	I13	09H	400506A	AZ	DWNR		203.60
JV441PC101244643	06/24/2010	71	1101	0101	060101		EA01	441101	WS4050		DWNR	I13	09H	400506A	AZ	DWNR		26.99
PV441003698-0011	06/22/2010	71	1101	0101	060101		EG10	441101	000202173		DWNR	I13	09H	400506A	AZ	DWNR		180.00
PV441004075-0011	07/01/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	I13	09H	400506A	AZ	DWNR		54.10
PV441004075-0061	07/01/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	I13	09H	400506A	AZ	DWNR		400.34
PV441004075-0121	07/01/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	I13	09H	400506A	AZ	DWNR		400.34
PV441004075-0131	07/01/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	I13	09H	400506A	AZ	DWNR		400.34
PV441004075-0191	07/01/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	I13	09H	400506A	AZ	DWNR		400.34
PV441004075-0231	07/01/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	I13	09H	400506A	AZ	DWNR		400.34
PV441004075-0291	07/01/2010	71	1101	0101	060101		JE05	443101	911091526 1		DWNR	I13	09H	400506A	AZ	DWNR		400.34
PV441004079-0161	07/01/2010	71	1101	0101	060101		JE05	443101	362468956 2		DWNR	I13	09H	400506A	AZ	DWNR		432.80
PV441004220-0021	07/08/2010	71	1101	0101	060101		GD01	441101	000528555		DWNR	I13	09H	400506A	AZ	DWNR		53.00
PV441004220-0031	07/08/2010	71	1101	0101	060101		GC01	441101	000528555		DWNR	I13	09H	400506A	AZ	DWNR		15.40
																	4,305.42	550,847.58