

Task Order Amendment

All terms and conditions of this agreement are in full force and effect for this Task Order document.

| | |
|---------------|--------|
| Agreement No. | Y-9245 |
| Task No. | AC |
| Amendment No. | 03 |

On-Call Agreement Manager Information

| | | | |
|--|-----------------------|----------------|------------------|
| Agreement Manager George Humphrey | Phone 360-905-2296 | Org. 442002 | Mailstop S-15 |
| Mailing Address PO Box 1709 Vancouver WA 98668-1709 | | | |

Project Manager Information (If different from On-Call Agreement Manager)

| | | | |
|--|-----------------------|----------------|------------------|
| Project Manager Doug Ficco | Phone 360-905-2023 | Org. 441101 | Mailstop S-15 |
| Mailing Address PO Box 1709 Vancouver WA 98668-1709 | | | |

Project Information

| | |
|---|--------------------|
| Project Title Columbia River Crossing Project (CRPC) | |
| State Route No(s) 5 | County(s) Clark |

Task Schedule

| | |
|---|--------------------------------|
| Amendment Start Date August 23, 2006 | Task End Date April 1, 2007 |
|---|--------------------------------|

← No payment will be made for work done **PRIOR** to Amendment Start Date or for work done **AFTER** Task End Date

Task Cost

Prior Task Amount → **\$16,291,324.20**

| Work Order No. | Org. Code | Amount | Fed. Aid Part.? | | This section required if there is Fed. Aid Part. | |
|----------------|-----------|--------|--------------------------------------|--------------------------|--|------|
| | | | Fed. Aid Project No. | Fed. Aid Part. % | | |
| XL2268 | 441101 | \$0.00 | <input checked="" type="radio"/> Yes | <input type="radio"/> No | DEMO-0051(260) | 100% |
| | | | <input type="radio"/> Yes | <input type="radio"/> No | | |
| | | | <input type="radio"/> Yes | <input type="radio"/> No | | |
| | | | <input type="radio"/> Yes | <input type="radio"/> No | | |
| | | | <input type="radio"/> Yes | <input type="radio"/> No | | |
| | | | <input type="radio"/> Yes | <input type="radio"/> No | | |
| | | | <input type="radio"/> Yes | <input type="radio"/> No | | |
| | | | <input type="radio"/> Yes | <input type="radio"/> No | | |
| | | | <input type="radio"/> Yes | <input type="radio"/> No | | |

Amended Task Amount →
Total Task Amount → **\$16,291,324.20**

Consultant Information

| | | | |
|--|-----|--------------------------|--------------------------------|
| Prime Consultant David Evans & Associates, Inc. - Vancouver | | Contact Jay Lyman | |
| Address 700 Washington Street, Suite 300 Vancouver WA 98660-3177 | | | |
| Phone 360-737-2726 | Fax | E-Mail jgl@deainc.com | Federal I.D. No. 93-0661195 |
| Are there any Subconsultants working on this Amendment? <input checked="" type="checkbox"/> Yes <input type="checkbox"/> No If Yes, complete the Subconsultant Worksheet and return with signed Task Amendment. | | | |

Approval Signatures ****Note: Two original signed Documents are required.****



Consultant

Washington State Department of Transportation

Agreement Manager (Signature required for execution of document ONLY for Communications and Public Involvement and Environmental Services Agreements)

Agreement No. Y-9245
Task No. AC
Amendment No. 03

Scope of Task Order

Provide description of work and reference attachments for prime consultant and all subconsultants (to include detailed description of work schedule and estimate).

| |
|-----------------|
| Report Due Date |
|-----------------|

Remove Conkling, Fiskum & McCormick. Add Davis, Hibbitts & Midghill to perform work in accordance with the attached scope and estimate.

No change in the total task amount.

Distribution: Originals: Consultant
 Accountant

Copies: File Consultant Services
 Task Manager Other _____

Subconsultant Work Sheet

| Agreement No. | Task No. | Amendment No. | Amount |
|---------------|----------|---------------|-------------|
| Y-9245 | AC | 03 | \$70,190.00 |

| | | | |
|--|--|------------------------|--|
| Subconsultant Name Davis, Hibbitts & Midghall, Inc. | | Contact Su Midghall | |
| Address 921 SW Morrison, Suite 201A | | | |
| | | Portland | OR 97205 |
| Phone 503-220-0575 | Fax 503-220-0576 | E-Mail | Federal I.D. No. 93-1129031 |
| UBI No. | D/M/WBE Part.? <input type="radio"/> Yes <input type="radio"/> No | D/M/WBE No. | Amount \$ \$70,190.00 |

| | | |
|------------------------|---|-------------|
| Subconsultant(s) Total | ■ | \$70,190.00 |
| Net Amount to Prime | ■ | |

Columbia River



Task AC
Amendment No. 3

Agreement Number Y-9245

Scope of Work
for
Strategic Communications Research

August 1, 2006

Purpose

This amendment to the Task AC scope of work replaces existing work element 9.3.

9.3 Interagency Coordination

9.3.2 *Strategic Communications Research*

The objective of the strategic communications research is to cost-efficiently begin to determine how to better communicate with the public about the Columbia River Crossing (CRC) Project and what can be learned to help the public understand the project. The CONSULTANT will accomplish the research through focus groups and telephone surveys.

The focus group research will not quantitatively measure with statistical reliability public attitudes. Instead, it will explore the range of opinions and gain insight into what underlies these attitudes. The research will also reveal the most favorable semantics and imagery to associate with the project.

Telephone surveys will be used to cost-efficiently determine voter attitudes about the CRC project. The questions would test support for different options, identify questions voters have about the project, determine agreement levels with different statements in support and opposition to the project, and identify demographic and geographic subgroup variations.

The research findings will assist CRC with project planning and communications and also inform the development and implementation of possible additional qualitative and quantitative research in 2006.

Assumptions:

- **Focus Group Research**

- The CONSULTANT will form four focus groups—two comprised of Oregon (Tri-County) residents and two of Washington (Clark County) residents. Focus groups will represent a cross-section of registered voters who are generally soft opponents of transportation funding measures.
- Prior to initiating the focus groups, the CONSULTANT will coordinate with CRC in developing the methodology, reporting the findings, location, and schedule for the meetings, and will receive approval from CRC prior to holding the focus group sessions.
- The Oregon focus group sessions will be held in Portland, and the Washington focus group sessions will be held in Vancouver.
- The CONSULTANT will develop topic guides and stimulus materials, recruit participants and follow-up, moderate the focus group sessions, provide content analysis, arrange for the facilities, video-tape the sessions, and provide refreshments for participating.
- The CONSULTANT will pay a \$75 honorarium for each focus group participant that will be reimbursed as an expense by the CRC.

- **Survey Research**

- The CONSULTANT will perform telephone surveys of 400 Clark County and 400 Portland tri-county registered voters at a time approved by CRC, for a total of 800 registered voters. Registered voters will have voted in three of the last four elections.
- The CONSULTANT will provide for the questionnaire design, sample design, interviewing, processing, analysis, and reporting of the survey research. The sample design and questionnaire length will not exceed 15 minutes. CRC will meet with the CONSULTANT and approve the questions and schedule prior to initiating the survey.

- **Project Management:**

- The CONSULTANT will participate in five strategy meetings with CRC in the development of research strategies and discussion of results.

Deliverables:

- Draft and final memorandum of the focus group findings and recommendations.
- Draft and final memorandum of the voter survey findings and recommendations.
- Strategy meetings with CRC to discuss methodology and results.

Columbia River Crossing
 Washington State Department of Transportation / Oregon Department of Transportation
 Task No. AC, Amendment 3
 David Evans and Associates, Inc.

Davis, Hibbitts & Midghall, Inc.

| Assigned Staff/ Billing Rate | | | | Labor Summary | | Expenses | Total Cost |
|--|-----------------|-----------------|-----------------|---------------|------------------|-----------------|------------------|
| | Sr. Principal | Jr. Principal | Support | Hours | Cost | | |
| | \$175.00 | \$140.00 | \$55.00 | | | | |
| Task Description | | | | | | | |
| Work Element 9.0: Interdisciplinary Coordination, Documentation, and Strategies | 124 | 111 | 480 | 715 | \$ 63,640 | \$ 6,550 | \$ 70,190 |
| 9.3.2 Strategic Communications Research | | | | | | | |
| Focus Group Research (4 total groups proposed) | | | | - | \$ 18,375 | \$ 5,700 | \$ 24,075 |
| Topic guide and materials development | 10 | 2 | | 12 | \$ 2,030 | - | \$ 2,030 |
| Moderating and prep | 18 | 2 | | 20 | \$ 3,430 | - | \$ 3,430 |
| Processing written exercises | 1 | 1 | 10 | 12 | \$ 865 | - | \$ 865 |
| Facility rental (including stationary video, refreshments) | | | | - | - | \$ 2,400 | \$ 2,400 |
| Recruit participants (44 total) | 1 | 20 | 60 | 81 | \$ 6,275 | - | \$ 6,275 |
| Participant incentives | | | | - | - | \$ 3,300 | \$ 3,300 |
| Analysis and reporting | 25 | 10 | | 35 | \$ 5,775 | - | \$ 5,775 |
| <i>Presentation of results by request @ \$175 per hour</i> | | | | - | - | - | - |
| <i>Transcripts of focus groups by request @ \$200 per group</i> | | | | - | - | - | - |
| <i>Operator-controlled video taping @ \$600 per group</i> | | | | - | - | - | - |
| Telephone Survey (2 surveys; 15-minute instrument; each 400 completes) | | | | - | \$ 45,265 | \$ 850 | \$ 46,115 |
| Sample design | 3 | 3 | | 6 | \$ 945 | \$ 850 | \$ 1,795 |
| Survey design and revisions | 20 | 8 | | 28 | \$ 4,620 | - | \$ 4,620 |
| Program survey | | 30 | | 30 | \$ 4,200 | - | \$ 4,200 |
| Conduct pretest and validation | 2 | 2 | 10 | 14 | \$ 1,180 | - | \$ 1,180 |
| Conduct interviews and verification | 2 | 2 | 350 | 354 | \$ 19,880 | - | \$ 19,880 |
| Coding and processing of data | | 3 | 50 | 53 | \$ 3,170 | - | \$ 3,170 |
| Computer tables with crosstabulations | 2 | 16 | | 18 | \$ 2,590 | - | \$ 2,590 |
| Analysis and reporting | 40 | 12 | | 52 | \$ 8,680 | - | \$ 8,680 |
| <i>Presentation of results by request @ \$175 per hour</i> | | | | - | - | - | - |
| Total Hours | 124 | 111 | 480 | 715 | | | |
| Budget Per Staff | \$21,700 | \$15,540 | \$25,400 | | \$ 63,640 | \$ 6,550 | \$ 70,190 |

Oeth, Patty

From: Rust, Lynn
Sent: Wednesday, August 23, 2006 9:33 AM
To: Oeth, Patty; Oeth, Patty
Subject: FW: Davis Hibbits Task Amendment

-----Original Message-----

From: Rust, Lynn
Sent: Wednesday, August 23, 2006 9:27 AM
To: Oeth, Patty
Subject: FW: Davis Hibbits Task Amendment

Lynn Rust, PE
Design Engineering Manager
Columbia River Crossing Project
700 Washington Street Suite 300
Vancouver, WA 98660-3177
phone: 360.816.2177
fax: 360.737.0294

-----Original Message-----

From: Strickler, Kris
Sent: Wednesday, August 23, 2006 9:22 AM
To: Anderson, Ron; Lyman, Jay; Markgraf, Tom; Linda Mullen
Cc: humphrg@wsdot.wa.gov; Rust, Lynn; Ficco, Doug
Subject: Davis Hibbits Task Amendment

Please consider this email as limited notice to proceed on the Davis Hibbits amendment.



DAVID EVANS
AND ASSOCIATES INC.

TRANSMITTAL

DATE: August 30, 2006
TO: Darlene Sharar
SW Region Utilities Engineer
Washington State Department of Transportation
11018 Northeast 51st Circle
P. O. Box 1709
Vancouver, WA 98668-1709

FROM: Pat Dinsmoor for Patty Oeth, Project Assistant
David Evans and Associates, Inc.

PROJECT: Columbia River Crossing

PROJECT NO: Agreement No. Y 9245, Task Order AC, Amendment No. 3

- AS YOU REQUESTED FOR YOUR APPROVAL RETURN REQUESTED
- FOR YOUR INFORMATION RECORDS MANAGEMENT FOR YOUR USE

| ITEM | COPIES | DESCRIPTION |
|------|--------|---|
| 1 | 2 | Amendment Number 3 to Task Order AC, Agreement Y 9245 |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |

COMMENTS:

Per your request, enclosed are two originals of the above-referenced Amendment Number 3 to Agreement Y 9245, Task Order AC, signed by Jay Lyman on behalf of David Evans and Associates, Inc. for the Columbia River Crossing Project. It is our understanding that a fully executed original will be returned to us for our records.

G:\DEA\WDOT\00000330\0300COM\0340Subconsultant\Transmittal Amend #3-Davis Hibbits.doc



Task Order Amendment

All terms and conditions of this agreement are in full force and effect for this Task Order document.

| | |
|---------------|--------|
| Agreement No. | Y-9245 |
| Task No. | AC |
| Amendment No. | 03 |

On-Call Agreement Manager Information

| | | | |
|--|-----------------------|----------------|------------------|
| Agreement Manager George Humphrey | Phone 360-905-2296 | Org. 442002 | Mailstop S-15 |
| Mailing Address PO Box 1709 Vancouver WA 98668-1709 | | | |

Project Manager Information (If different from On-Call Agreement Manager)

| | | | |
|--|-----------------------|----------------|------------------|
| Project Manager Doug Ficco | Phone 360-905-2023 | Org. 441101 | Mailstop S-15 |
| Mailing Address PO Box 1709 Vancouver WA 98668-1709 | | | |

Project Information

| | |
|---|--------------------|
| Project Title Columbia River Crossing Project (CRPC) | |
| State Route No(s). 5 | County(s) Clark |

Task Schedule

| | |
|---|--------------------------------|
| Amendment Start Date August 23, 2006 | Task End Date April 1, 2007 |
|---|--------------------------------|

← No payment will be made for work done **PRIOR** to Amendment Start Date or for work done **AFTER** Task End Date

Task Cost

Prior Task Amount → \$16,291,324.20

This section required if there is Fed. Aid Part.

| Work Order No. | Org. Code | Amount | Fed. Aid Part.? | Fed. Aid Project No. | Fed. Aid Part. % |
|----------------|-----------|--------|---|----------------------|------------------|
| XL2268 | 441101 | \$0.00 | <input checked="" type="radio"/> Yes <input type="radio"/> No | DEMO-0051(260) | 100% |
| | | | <input type="radio"/> Yes <input type="radio"/> No | | |
| | | | <input type="radio"/> Yes <input type="radio"/> No | | |
| | | | <input type="radio"/> Yes <input type="radio"/> No | | |
| | | | <input type="radio"/> Yes <input type="radio"/> No | | |
| | | | <input type="radio"/> Yes <input type="radio"/> No | | |
| | | | <input type="radio"/> Yes <input type="radio"/> No | | |
| | | | <input type="radio"/> Yes <input type="radio"/> No | | |
| | | | <input type="radio"/> Yes <input type="radio"/> No | | |
| | | | <input type="radio"/> Yes <input type="radio"/> No | | |


Amended Task Amount →
Total Task Amount → \$16,291,324.20

Consultant Information


| | | | |
|--|-----|--------------------------|--------------------------------|
| Prime Consultant David Evans & Associates, Inc. - Vancouver | | Contact Jay Lyman | |
| Address 700 Washington Street, Suite 300 Vancouver WA 98660-3177 | | | |
| Phone 360-737-2726 | Fax | E-Mail jgl@deainc.com | Federal I.D. No. 93-0661195 |
| Are there any Subconsultants working on this Amendment? <input checked="" type="checkbox"/> Yes <input type="checkbox"/> No If Yes, complete the Subconsultant Worksheet and return with signed Task Amendment. | | | |

Approval Signatures

****Note: Two original signed Documents are required****



Consultant



Washington State Department of Transportation

Agreement Manager (Signature required for execution of document ONLY for Communications and Public Involvement and Environmental Services Agreements)

Agreement No. Y-9245
Task No. AC
Amendment No. 03

Scope of Task Order

Provide description of work and reference attachments for prime consultant and all subconsultants (to include detailed description of work schedule and estimate).

| Report Due Date |
|-----------------|
| |

Remove Conkling, Fiskum & McCormick. Add Davis, Hibbitts & Midghill to perform work in accordance with the attached scope and estimate.

No change in the total task amount.

Distribution: Originals: Consultant
 Accountant

Copies: File Consultant Services
 Task Manager Other _____