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Columbia River

P (ROSSING

100 WASHINGTON STREET

VANCOUVER,
360-737-2726 | 503

WA 98680

-256-2726

£V

gy | oo

Y o e

|

REQUEST FOR PAYMENT

All work for which payment is requested including all work

ILIENT: WSsDOT/ODOT performed by subconsultants, has been raviewed for
quality control, as specified and is in compliance with work
scope under the approved task orders.
CONTRACTOR: David Evans Assoclates Aon Andarson
2100 SW River Pkwy Project Manager, David Evans & Associates
Portland, OR 87201
Pariod Coverad by this Request for Payment
Bilting No: 56
PROJECT: Columbia River Crossing Project DEA Invgice No.: 284595
CONTRACT NO: Agreament Y-9245 FROM: 11/29/2009 O 12/26/2009
TOTAL ESTIMATED CONTRACT VALUE (INCLUDING ADJUSTMENTS)
Deductions This involce: AMOUNTS
i it o A o 8 bt Task Budg Total To Data Pravious Period This Period
‘ask AF1.1 - Deduct $1 i on =
it =408 | [AA Group 4 $300,000.00 | $292,386.20 | $292.366.20 $0.00
b4 = $1.66. See page 133. AB Subtotal $3,610,340.33 | $3,296,668.48 $3,206,668.48 $0.00
V- 0 i T vl AB Group 5 £2,110.343.33 | $2,110,343.33 | 52,110,343.33 $0.00
1o wrang project. See pages 33 & 80. AB Group 9 $1.499.997.00 | §1,186:32515 | $1,186,325.15 $0.00
AC Group 10 $16,351,854,27 | $13,192,883.42 | $13.192,883.42 $0.00
Task AF5.1 - Doduct §1,299.99 from DEA for vehicle rental charg
te wrong projecl. See pages 33 and 81.
Task AF6.2 - Deduct $42.00 from Paramatrix for K. Martinek' AC Group 10.wi7
Ll - rom L . L] v ) e '
(® ) milsage 1o 1o CAC Office. K. Markup on Subs -
[|martinek nas assigned desk at CRC and mileage expense for Mwm
""""“"*""““"‘::"‘ s 0ot siigitle expanise for reimbursement. See | [SlSSSRTIENG $16,351,854.27 | $13,310,167.65 | $13,310.167.65 $0.00
s AD Group 31 $23,678,649.00 | $23,146,667.25 | $23,146,667.25 §0.00
AD Group 31 w/d%
Markup on Subs -
since 11/1/06 $23,678.649.00 | $23,147,937.52 | $23,147,937.52 $0.00
AE Group 39 §75,000.00 | $65.24249 $65,242.49 $0.00
AF Group 11 §24,835,350,00 | $21.327,469.94 | §19.343,692.47 §1,983,797.47
Total Deductions/Corrections = ($1.68) + (§1,200.98) + ($1,200.99) +
($42.00) = 52,843.85 .
AF Group 11 w/d%
Total Nat Elﬂllnql Submitied = $1,951,975.52 mp on &‘h_
Total Deductions/Corrections This Involce = $2,643.85 = o
Total Net Eamings = §1,848,331.87 allowed by WSDOT r—u
Poy $1,949,331.89 difference dus 16 rounding. KAD since 11/1/06 | 524,835,350.00 | $21,327,489.94 | 519,343,692 47 $1,983,797.47
AC Group 25 -
Credit for Otfice Rent
110109 $0.00 (81,711,599.15) (#1677,13157) ($34,465.58)
Groups Net Total $68,.851,193.60 | $59.728,293.13 | $57.778,961.24 $1,949,331.89
Total Gross Eamings $68,851,193.60 | $61,439,802.28 | $50.456,094.81 $1,983,797.47
Cradit for Office Remt
per Agreament Dated
1/10/09 B/30/00 - 9/26/09 ($1,711,589.15) (§1.677.13357) (534,465.58)
Total Net Eamings $68,851,193.60 | $59,728,203.13 $57.778,961.24 $1,849,331 89

Task Order AF - Project Management
Task 1.0 (L. Rust)

Task Order AF - Project Controls
Task 2.0 (M. Williams)

Task Order AF - Financial Structures
Task 3.0 (M. Williams)

- Trder AF - Communications
0 (P. McCaig)

Task Order AF - Trnmﬁar/lﬂkm Planning

Task 5.0 (C.2Mids) |

REVIEWED & VERIFIED BY TASK ORDER MANAGERS

SEE ATTACHED LIST

SEE ATTACHED LIST

SEE ATTACHED LIST

SEE ATTACHED LIST

SEE ATTACHED LIST

Task Order AF - Environmental
Task 6.0 (H. Wills)

Task Order AF - Transit Planning & Engineering
Task 7.0 (K. Strickler, S. Witter)

Task Order AF - Hwy. Planning & Engineering
Task 8.0 - Structures & Geotech (F. Green)

Task Order AF - Hwy. Planning & Engineering
Task 8.0 - Roadway (C. Liles)

Task Order AF - Implementation Plan
Task 9.0 (L. Rust)

SEE ATTACHED LIST

SEE ATTACHED LIST

SEE ATTACHED LIST

SEE ATTACHED LIST

SEE ATTACHED LIST

UL

Richard Brarkdman, ODOT CAC Direchdr

Dyte

APPROVED BY

P S

2 (9 [lo

Kris Strickler, CRC Deputy Project Director

Date

DEA Pay Eshimato #56, 1-10-10.x1s
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Columbia River Crossing Project

Agreement Y-9245

Pay Estimate: 56

Period Ending: N December 26, 2009
Per~ from 11/29/09 to 12/26/09

F «d: 1/8/2010
ORIGINAL CONTRACT
ITEM| TASK UNIT| EST UNIT CONTRACT November, 2009 December, 2009 January, 2010 TOTAL TQ DATE
NO. | ORDER # ITEM DESCRIPTION MEAS| QTY PRICE PRICE QTy DOLLARS
1 AA |MPD Scoping Process PS 1 $250,000.00 $250,000.00 97.468% $292,366.20
Task AA Invoiced by Firm
DEA $115,000.00 $109,816.61
[ ssmamar]
Environissues $0.00 $3,956.25
Parisi Associates $11,250.00 $15,209.87
fPemmetixioe ||| ssausonn]
Parsons Brinckerhoff, Inc. $67,500.00 $74,024.77
2 AB  |Initial Services to jump start the project PS 1 $100.000.00 $100.000.00 91.31% $3,296,668.48
Task AB Invoiced by Firm
DEA $100,000.00 $779,357.93
CH2M $0.00 $383,229.34
Conkling $0.00 $5.770.00
Cooper $0.00 $28.452.00
Heritage $0.00 $48,896.70
JLA $0.00 $27,343.28
Luna $0.00 $28,500.00
Markgraf $0.00 $42,030.00
Naossaman $0.00 $21,269.01
[T PacRim $0.00 $12.375.94
i Parametrix, Inc. $0.00 $1,024,874.30
Parisi Assoclates $0.00 $59,087.54
Parsons Brinckerhoff, Inc. $0.00 $570,270.25
PB Caonsult $0.00 $140,350.60
Sorin Garber $8,850.17
JD White $0.00 $53,515.50
Thomas Wright $0.00 $0.00
T™W $0.00 $27,299.83
Volimer $0.00 $12,690.45
Wayne Kober $0.00 $22,505.64
Subtotal $3,296,668.48
Tasks
STaagnE [ sl
AB 1.2 |Joint Office Support $0.00 $21,326.76
AB 2.0 |Project Controls $96,933.61
AB 3.0 |Financial Structures $0.00 $110,118.61
AB 4.0 |Communications $0.00 $403,577.18
Travel Demand Modeling $47.843.74
$0.00
$0.00
AB 6.2 |Environmental - NEPA Scoping Phase $123,459.77
AB 6.3 |Environmental - Alternatives Development $5,751.49
AB 6.4 |Environmental - Technical Studies $1,007,283.28
$0.00
B [ - 0
ABB.1 Design Engineering - Existing Information $0.00 $564.107.73
Evaluation
G:\WSDOT\441101\Cost Control\DEA Invoices\DEA Pay Estimate #56, 1-10-10.xls Page 1016

Page 1of 6

CH2M over budget

Parametrix over budget

$52,755.10 |Task AB 1.1 over budget

[ $29,291.75 | Task AB 5.2 over budget

Task AB 6.1over budget

$130,216.50 |Task AB 7.1over budget

2/5/2010



Columbia River Crossing Project
Agreement Y-9245

Pay Estimate: 56

Period Ending: N-December 26, 2009
Per - from 11/29/09 to 12/26/09

Page 20of 6

$30,743.01 |Task AB-Exp over budgst

F d: 1/8/2010
ORIGINAL CONTRACT
ITEM| TASK UNIT| EST UNIT CONTRACT November, 2009 December, 2009 January, 2010 TOTAL TO DATE
NO. | ORDER # ITEM DESCRIPTION MEAS| QTY PRICE PRICE QTy DOLLARS
ABS.2 WMMWM ﬂ_._._M__.__“mm%m - Initial Alternatives $0.00
o0 )
Subtotal $3,296,668.50
3 AC Hﬁﬂﬁﬂﬂﬁo ot L R $16,008,709.27 | $16.008,709.27 80.68% $13,192,883.42
Task AC
Sublotal :
W/4% $13,310,167.65
Markup
on Subs
Task AC Invoiced by Firm
DEA $4,032,932.76 $3,430,585.25
R e iz
CHz2Mm $1.024,149.11 $489,316.46
Conkling $74,000.00 $3,745.00
Cooper $193,250.40 $69,055.46
Davis, Hibbits, & Midghall $73483.77
Earth Dynamics $28,025.00 $0.00
Environissues $1,107.032.39
Heffron $35,310.00 $42,975.65
i Heritage $25,015.10 $25,015.10
[ Howell $48,100.00 $76,030.63
JD White $287,474.68 $48.426.90
Luna $150,025.00 $169,091.85
Markgraf $198,000.00 $247,987.25
PacRim $755,730.47 $48,101.36
Parametrix, Inc. $1,587,148.86 $1,280,702.81
Parisi Associates $349,180.00 $389,510.97
Parsons Brinckerhoff, Inc. $4,306,219.19 $4,744,167.38
PB Consult $809,690.00 $567,917.98
Siegel (Steven M. Siegel) $43,906.20
Skiles (Leon Skiles & Associates) $79,607.36
Sorin Garber $50,484.00 $17.194.32
Thomas Wright $317,367.04 $0.00
TW $286,927 .66 $29,664.77
Volimer $347,200.00 $167,760.41
Wayne Kober $30,000.00 $0.00
Zimmer $172,500,00 $41,594.15
Subtotal $16,008,709.28 Subtotal £13,192,883.42
Subtotal
_HMH% $13,310,187.65
on Subs
Tasks
AC 1.0 |Project Management $695,824.24 $824,426.83
Ao ”ww O!Mﬂﬂwawu._m%w__n«wmg:mbﬁ - dllowable by $117.304.23
AC 2.0 |Project Controls $424 300.39 $499,404.55
AC 3.0 |Financial Structures $1,161,976.00 370724474
AC 4.0 |Communications $831,042.87 $1,299,223.91

GAWSDOTW441101\Cost ControhDEA Invoices\DEA Pay Estimate #56, 1-10-10.xIs
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Columbia River Crossing Project

Agreement Y-9245
Pay Estimate: 56
Period Ending: N December 26, 2008
Pe~ - from 11/29/09 to 12/26/09

F «: 1/8/2010
ORIGINAL CONTRACT
ITEM| TASK UNIT | EST UNIT CONTRACT November, 2008 Dacember, 2009 January, 2010 TOTAL TO DATE
NO. | ORDER # ITEM DESCRIPTION MEAS| QTY PRICE PRICE arty DOLLARS
AC 5.0 |Transportation Pianning $1,743,142.88 $1,073,537.26
AC 8.0 [Environmental $1,801,260.14 $1,323,240.46
AC 7.0 |Transit Planning/Engineering $1,871,887.70 $1,789,989.86
AC 8.0 |Highway Planning/Engineernng $5,917,146.84 $4,593,801.92
AC 9.0 |Interdisciplinary Coordination $457,844 21 $534,710.93
AC-Exp |Direct Expenses $1,104,284.00 $537,302.96
Subtatal| $16,008,709.27 Subtotal $13,192,883.42
Subtotal
widsh ;
Markup £13,310,787.65
on Subs
4| ap .Mu”“ AD- DEIS Phase, startingMarch of | g | | | ¢25678,649.00 | $23,678,649.00 97.75%|  $23,146667.25
Task AD
‘Subtotal )
wi4% -$23,147,937.52
Markup
on Subs
Task AD Invoiced by Firm
DEA $7,720,144.00 $7.363,371.55
4% Markup on Subconsuitants - allowable by
WSDOT since 11-1/06 $1270:27
[ CH2M $799,625.00 $761.158.15
B Cooper $64.275.00 $45,570.06
Davis, Hibbits, & Midghall $161,400.00 $0.00
Environissues $1,916,971.00 $1,608,353.66
HDR $49,156.77
Heffron $53,110.00 $32,658.64
Heritage $657,760.00 $622,769.01
Howell $14,400.00 $928,76
John Parker $34,816.25
Minor $53.221.00 $88,347.27
Luna $72,540.00 $69,826.49
Markgraf $248,875.00 $430,278.97
Mark Greenfield $680.00
Parametrix, Inc. $3,235,241.00 $3,659,846.97
Parisi Associates $519,000.00 $510,728.48
Parsons Brinckerhoff, Inc. $6,494,188.00 $6,318,339.30
PB Consult $656,010.00 $487,850.52
Siegel (Steven M. Siegel) $400,000.00 $411,896.16
Skiles (Leon Skiles & Assoclates) $169,600.00 $253,501.81
™ $67,941.00 $61,086.78
Volimer $212,160.00 $205,154.04
Zimmer $161,088.00 $130,345.63
Subtotal | $23,678,649.00 Subtotal $23,146,667.27
Subtotal
ﬁuﬂru $23,147.937.54
on Subs
i Tasks
AD 1.0 |Project Management $1,909,744.00 $1,702,156.24
i 49 rk n nsultants - allowable
| R

G\WSDOT441101\Cost Contro\DEA Invoices\DEA Pay Estimate #56, 1-10-10.xis
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Columbia River Crossing Project
Agreement Y-9245

Pay Estimate: 56
Period Ending: N: December 26, 2009
Pr " < from 11/29/09 to 12/26/09

1 rd: 1/8/2010
ORIGINAL CONTRACT
ITEM| TASK UNIT | EST UNIT CONTRACT November, 2009 December, 2009 January, 2010 TOTAL TO DATE
NO. | ORDER # ITEM DESCRIPTION MEAS| QTY PRICE PRICE QTy DOLLARS
AD 2.0 |Project Controls $832,190.00 $958,042.21
AD 3.0 [Financial Structures $1,045,359.00 . $788,254.04
AD 4,0 |Communications $2,400,886.00 $2,108,461.12
AD 5.0 |Transportation Planning $2,401,416.00 $1,900,673.74
AD 6.0 |Envionmental $4,501,179.00 $4,813,338.61
AD 7.0 |Transit Planning/Engineering $4,183,377.00 $3,328,441.38
AD 8.0 |Highway Planning/Engineering $6,341,936.00 $7,536,066.12
AD 9.0 |Interdisciplinary Coordination $62,562.00 $2,233.81
Subtotal $23,678,649.00 Subtotal £23,146,667.27
Subtotal
w/4%
Markup $23,147,937.54
on Subs
Task AE - Tas : b ; ; :
5 | a8 [chot o ARSI, ps | 1 $75.00000 [  $75,000,00 86.99% $65.242.49
Task AE Invoiced by Firm
DEA $29,000.00 $28,796.71
CH2Mm | $1,500.00 $394.85
Cooper $0.00
Davis, Hibbits, & Midghall $0.00
L Envirolissues $5,000.00 $3,234.80
B Heffron $0.00
. Heritage $0.00
Howell $0.00
Minor $0.00
Luna $0.00
Markgral $0.00
Parametrix, Inc. $12,500.00 $12,491.37
Parisl Associates $5,000.00 $4,680.00
Parsons Brinckerhoff, Inc. $20,000.00 $13,644.76
PB Consult $0.00
Siegel (Steven M. Siegel) $2,000.00 $2,000.00
Skiles (Leon Skiles & Associates) $0.00
™ $0.00
Vollmer $0.00
Zimmer $0.00
Subtotal $75,000.00
_ Subtotal $65,242.49
6 | AF _Mlu“" AF-FEIS Phase, starting Octoberol | s | 4 | s$21,585,274.00 | $21,585,274.00 $1,739,521.98. $1,890,339.58 $1,083,797.47 | 8588%|  521,327,489.04
. : Task AD
Task AF Subtotal Subtotal
wl4% Markup on $1,739,5621.98 $1,880,339.58 $1,983,797.47 (w/4% $21,327,489.94
Subs |Markup
on Subs
Task AF Invoiced by Firm $0.00
DEA $7,439,998.00 $847 472,62 $1,045,852.20 $1,071,051.36 $8,450,813.86
3 4% Markup on Subconsultants - allowable by
WSDOT since 11-1/06 . $0.00
Air Sciences $54,433.00 $0.00 $0.00 $0.00 $0.00
CH2M $936,520.00 $20,543.38 $6,481.92 $23,042.38 $577,084.50
Cambridge Systematics $12.052.78 $19,635.81 $20,614.92 §73,184.98

GAWSDOT\441101\Cost ControNDEA Invoices\DEA Pay Estimate #58, 1-10-10.xls
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Columbia River Crossing Project
Agreement Y-9245

Pay Estimate: 56

Period Ending: N December 26, 2009
Pe " < from 11/29/09 to 12/26/09

Page 5of 6

$1,073,653.01

| DEA

(51.68)

Deduct $1.68 from DEA for 4%
markup on subconsultants = $42.00
(Parametrix disallowed mileage
expense) x .04 = $1.68. Task AFt.1
see page 133

($1,299.98)

|Deduct $1,299.98 for rental car
expense on 10/16/09 as charged to
wrong project. Task AF5.1. See page
33 & 80

($1,299.99)

Deduct $1,299.99 for rental car
expense on 10/8/09 as charged to
wrong project. Task AF5.1, See page
33 & 81

$1,071,051.36

$253,795.43

Parametrix

($42.00)

Deduct $42.00 for K. Martinek
mileage expense to commute to CRC
Office on 10/27, 11/2, 11/3, 11/4.
11/10, 11/12, and 11/17 as Karen
has an assigned desk at CRC and
mileage is not an approved expense
for reimbursement. See attached
Jm_.:m_.*. See pages 416, 418, 377, 39,
and 133. Task AF6.2

$253,753.43

F d: 1/8/2010
ORIGINAL CONTRACT
ITEM TASK UNIT EST UNIT CONTRACT November, 2009 December, 2009 January, 2010 TOTAL TO DATE
NO. | ORDER # ITEM DESCRIPTION MEAS| QTY PRICE PRICE Qry DOLLARS
David W. Grey. Consultant $0.00 $0.00 $9.268.00 $0.00 $9,268.00
Davis, Hibbits, & Midghall $181,250.00 $0.00 $0.00 $0.00 $0.00
Davis Langdon $0.00 $0.00 $0.00 $25,112.83
Environissues $945,925.00 $70,765.37 $71,629.20 $62,611.50 $968,020.63
FEI $0.00 $45,703.28 $142,835.10 $91,413.29 $365,402.76
Glosten Assoicates, Inc. $0.00 $0.00 $0.00 $0.00 $0.00
HDR $2,979,412.00 $71,324.37 $78,782.86 $104,107.48 $2,001,666.29
Heffron $33,796.00 $0.00 $3,120.22 $0.00 $14,841.69
Heritage $0.00 $72,224.08 $78,221.52 $63,473.04 $778,878.92
IBl Group $248,638.00 $0.00 $0.00 $0.00 $0.00
lllumination Arts $48,750.00 $0.00 $0.00 $0.00 $36,264.17
John clark $120,000.00 $5,600.00 $0.00 $0.00 $80,280.32
John Parker $10,350.00 $345.00 $402.50 $0.00 $17,250.00
Kitchin Associates $40,750.00 $9,683.69 $11,630.31 $14 .480.00 $35,6094.00
Leon Skiles & Associates $118,500.00 $2,228.61 $806.61 $0.00 $108,015.14
Markgraf $242,000.00 $6,293.75 $0.00 $1 w‘h.n...f.mo $203,561.25
McCaig Communication $0.00 $0.00 $27,810.00 $27,810.00
Michael Minor & Associates (Minor) $33,766.00 $2,080.00 $6,420.00 $13,240.00 $32,100.00
Parametrix, Inc. $2,647,708.00 $218,216.78 $249,433.30 $253,753.43 $2,565,072.07
Parisi Associates $348,480.00 $53,756.62 $0.00 $24,689.77 $376,907.37
Parsons Brinckerhoff, Inc. $2,631,328.00 $209,729.70 $144,510.50 $138,082.30 $2,324,352.38
PB Consult $538,899.00 $13,495.40 $22,669.40 $20,207.97 $213,879.04
ASG, Inc. $0.00 $0.00 $0.00 $213,452.82
Shannen & Wilson, Inc. $204,207.00 $7,784.94 $1,160.03 $19,268.77 $313,838.52
Stantec (formerly Vollmer) $982,512.00 $51,671.43 ($12,388.10) $0.00 $476,624.98
Steven M. Siegel (Siegel) $367,000.00 $10,925.62 $18,041,89 $16,315.41 $218,858.25
Touchstone Architecture $103,621.00 $0.00 $0.00 $0.00 $344,267.39
W $54,758.00 $0.00 $0.00 $0.00 $325.00
Walker Parking $0.00 $0.00 $0.00 $48,846.20
Zimmer Gunsel Fraska Partnership (Zimmer) $282,856.00 $7.624.58 ($8,073.49) $6,188.34 $425,806.56
Subtotal | $21.680,457.00 $1,739,521.98 $1,890,339.58 $1,983,797.46 |Subtotal $21,327,489.92
Subtotal
$1,739,521.98 $1,890,339.58 $1,983,797.46 nﬂqﬂt $21,327,489.92
on Subs
Tasks $0.00
AF 1.0 |Project Management $1,161,383.00 $94,703.33 $80,670.23 $84,443.56 $1,154,477.37

G:\WSDOT441101\Cost Contro\DEA Invoices\DEA Pay Estimate #58, 1-10-10.xls
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Columbia River Crossing Project
Agreement Y-9245

Pay Estimate: 56

Period Ending: N December 26, 2009

P " *from 11/29/09 to 12/26/09
3 «d: 1/8/2010
ORIGINAL CONTBACT
ITEM| TASK UNIT | EST UNIT CONTRACT November, 2009 December, 2008 January, 2010 TOTAL TO DATE
NO. | ORDER # ITEM DESCRIPTION MEAS| QTY PRICE PRICE QaTy DOLLARS
e 4%, Markup on Subconsultanis - allowable by
AF1.0 lWsDOT since 11-1/06 $0.00
AF 2.0 |Project Controls $852,129.00 $103,507.04 $63,412.23 $68,292.81 $1,117,285.45
AF 3.0 [Financial Structures $1,873,412.00 $76,199.70 $28,322.99 $36,560.18 $1,123,721.40
AF 4.0 |Communications $1,369,175.00 $77,059.12 $71,629.20 $103,869.00 $1,199,391.88
AF 5.0 |Transportation Planning $1,465,384.00 $141,362.03 $88,049.97 $90,089.89 $1,886,070.25
AF 6.0 |Environmental $3,053,671.00 $408,171.26 $392,184.33 $489.639.60 §3,831,730.75
~AF 7.0 |Transit Planning/Engineering $2,484,630.00 $152,117.26 $78,344.34 $111,131.24 $1,911,028.46
$686,402.24 $1,087,726.29 $999,771.19 =
AF 8.0 |Highway Planning/Engineering $9,150,253.00 $9,103,784.38
AF9.0 |Interdisciplinary Coardination §175,237.00 $0.00 $0.00 $0.00 $0.00
|Sublotal | $21,585,274.00 $1,739,521.98 $1,890,339.58 $1,983,797.47 |Subtotal $21,327,489.94
Subtotal
) . ) W% §
$1,739,521.98 §1,890,339.58 $1,983,797.47 Markup 5$21,327,489.94
on Subs
$1,739,521.98 $1,890,339.58 $1,983,797.47 561,321,317.78
Total :
$1,739,521.98 $1,890,339.58 $1 ...oma._ﬂmﬂ.&ﬂ Marku p $61.439,892.28
on Subs

GAWSDOT441101\Cost Control\DEA Invoices\DEA Pay Estimate #56, 1-10-10.xls

Page 60f 6
$84,445.24 Task AF 1.0
{$1.68) Deduct $1.68 from DEA for 4%
ﬁn._m:c._u on subconsultants = $42.00
(Parametrix disallowed mileage
lexpense) x .04 = $1.68. Task AF1.1
mem page 133
$84.44356 |
$92,68986 | Task AF 5.0
{$1.200.98)  [Deduct $1,299.98 for rental car
expense on 10/16/09 as charged to
wrong project. Task AF5.1, See page
33 & 80
(51,299.99) Deduct $1,299.29 for rental car
expense on 10/8/09 as charged to
lwrong project. Task AF5.1. See page
33 & 81
$60.089.89
$489,681.60 Task AF 6.0
Deduct $42.00 for K. Martinek
mileage expense to commute to CRC|
Office on 10/27, 11/2, 11/3, 11/4,
11410, 11112, and 11/17 as Karen
(542.00) has an assigned desk at CRC and
mileage is not an approved expense
for reimbursement. See attached
emalil, See pages 418, 418, 377, 39,
and 133. Task AF6.2
$489,639.60 |

Page 6 of 6

2/5/2010




January 10, 2010 Invoice
For Period 11/29/09 through 12/26/09

DEA's Mo r Equipment, and Supplies
Per Agreement Dated 1/10/09
%
Lease 3rd Floor $ 26,884.01
Lease 2nd Floor $ 8,631.61 $35,515.62 0.515
IT $25,996.79 0.377
Furniture $ 3,018.75 0.044
Supplies $ 4,400.00 0.064
$68,931.16 1.000
Work Order Group Object Code C. Section

Number'of Consultants With Cubical's at CRC Office = 44

Total Spaces Available at CRC Office = 88

(44 Spaces Occupied By Consultants / 88 Spaces Available) ($68,931.16) = $34,465.58



Billing No.: 56
DEA Invoice No.: 284595
From: 11/29/09 thru 12/26/09

Received: 1/8/2010

REVIEWED & VERIFIED BY TASK ORDER MANAGERS

Task Order AF — Project Management
Task 1.0 [

Task Order AF — Project Controls
Task 2.0 SRR

Task Order AF — Financial Structures
Task 3.0

Task Order AF — Communications
Task 4.0

Task Order AF — Transportation Planning
Task 5.0 (C. Liles)

Task Order AF — Environmental
Task 6.0

Task Order AF — Transit Planning & Engincering
Task ?.Uj

Task Order AF — Hwy. Planning & Engineering
Task 8.0 — Structures & Geotech *

Task Order AF — Hwy, Planning & Engineering
Task 8.0 — Roadway (C. Liles)

Task Order AF — Implementation Plan
Task 9.0

Agreements Engineer/IGA’s/Invoice
G. Humphrey

Project Controls Manager
K. Daly

,\féé a5 10

W 1-8- ze1b

“Wud’ I-%-201D

7
KA D ?_'/5/10

Please review and verify charges on attached invoice and pass on to next task
manager highlighted above. The invoice needs to be reviewed by all Task Managers
and returned to me no later than 1/29/10 so please keep invoice moving. Please write
all comments and questions on the invoice and markup sheets so your comments can

be found and addressed. Thanks.

K. Daly



SHARED OFFICE SPACE - SPACE OCCUPIED BY CONSULTANT

Invoice Number: 284595
Invoice Date: January 10, 2010
For Period: 11/29/09 to 12/26/09

David Evans & Associates
Shelly Alexander
Ron Anderson
Matt Bone
Jenna Dinsmore
Clay Erickson
Holly Greenidge
Cameron Grille
Dann Horowitz
Zach Horowitz
Lwin Hwee
Ryan LeProwse
Shazia Malik
Allan McDonald
Gavin Oien
John Replinger
Vicky Smith
Ted Stonecliffe
David Treadwell
Joel Tubbs

Parsons Brinkerhoff
Cara Belcher
Fred Bullen
Jim Burke
Bob Dethlefs
Natalie Freeman
Tonja Gleason
Barb Hutchinson
Chivanna Pot
Tom Syfrett

Parametrix
Derek Chisholm
Jeff Heilman
Jim Kolozar
Elisabeth Leaf
Megan Taylor
Karen Martinek
Colin McConnaha
Michael Harrison

fe 2
o
)

Matt Deml
Rob Turton

B e e T T T NS N G N N S S R S W U R -y

—
©

Of— = = & bk ok b

L= RS =
[4)] 191

D= O = =

—

Enviroissues
Maurice Hines
Peter Ovington
Anne Pressentin
Mandy Putney
Dennis Sandstrom

Kitchin & Associates

Roger Kitchin

McCaig Communications
Patricia McCaig

Parisi & Assoc.
David Parisi

TOTAL NUMBER OF SPACES OCCUPIED BY CONSULTANTS =

e e e

(4]

1
1
1

1

44



[ Invoice Review and Routing

Invoice No.: Invoice Date:
(Z5%375 ] 7/ -

Date Received:

[

Reviewer: Initials: Date Completed:
Andrew Beagle | 5;23 | '[ ;‘/'2 o |
Mike Nichols 4 | lﬂ/ézﬂa I
DevinReck | WL | | /2770 |
Aaron Myton | A | | ij26 )0 |

CaseylLiles | =52 | [¢[2~]P'D |
| | |

Please take 1-2 business days only, per person to conduct your review. Thanks.

Target Completion:
]/'7%’?7:’» |

Handéd to:
[N
[Jas
[]as
[Jas
[]as

]

[]am

EAM
[ ]am

[ ]am



Colmbia River

|CROSSING  “°"

sultant Progress Report
Published January 2010 for the month of December 2009

CRC ends 2009 with milestones and
achievements

The month of December brought to a close a
very busy year for the project. Highlights in
December that reflected work from
throughout the year included the following.

Transit Team earns approval to begin
preliminary engineering: In December, the
Federal Transit Administration (FTA)
authorized the Columbia River Crossing
(CRC) project to advance into the next phase
of transit design, known as preliminary
engineering. During this phase, the project
will advance the transit design from 5 to 30
percent. Transit planners and engineers will
refine project impacts, costs, and the
construction schedule. Costs relating to this
phase of design work are eligible for
reimbursement under the Full Funding Grant
Agreement.

Tolling Study Committee (TSC) completes
work: The panel held its fourth and final
public meeting in December and discussed
active traffic management technologies and
results of public outreach. The committee’s
final report will go to the two states’
legislatures and governors in January. It
summarizes technical analysis of tolling
scenarios and public comments received
over several months of outreach and
engagement. ’

Project Sponsors Council (PSC)
discusses design refinements: Staff
presented a draft proposal for design
refinements to the PSC at their December 4
meeting. The proposed refinements could
reduce the project cost by up to $650 million
while maintaining project benefits. The
meeting included passionate testimony from
43 members of the public. The PSC agreed
to meet more frequently in 2010 and will
discuss the proposal in January.

In December, the CRC Transit Team earned approval to begin
preliminary engineering, a key milestone for the project. Shown
above is a draft aerial concept view of center-running light rail
with a shared island platform in downtown Vancouver.

Public outreach surges in 2009: In the past
year, staff engaged in more than 4,000
conversations with members of the public at
146 events. CRC gave 44 presentations to
neighborhood associations and hosted 14
open houses and workshops. During spring
and summer, CRC staff spoke with more
than 1,400 people at 22 fairs and festivals.
Qverall, staff attended or hosted an average
of 12 community meetings a month, with an
average monthly attendance of 354 people.
Finally, CRC’s eight advisory groups met 70
times in 2009 and made several key
recommendations.

Design Engineering
During the month of December, the Design
Team:

m  Completed a majority of layout and
engineering for production of right-of-way
(ROW) plans for the project based on tax
lot data. These will be reviewed, changed
where warranted, and submitted for the
draft ROW plan deliverable in Task AF.

m Internally reviewed staging plans and
began necessary revisions.

m Continued to identify and document
Design Exception and Deviation requests
for Oregon and Washington DOTs.
Worked with Washington State




Department of Transportation (WSDOT)
on style and reporting formats.

Continued refinements to the RP2
design. A tight diamond configuration
was developed for the Hayden Island
Interchange. In response to stakeholder
‘input, the local street configurations on
Hayden Island affected by the
interchange were reduced in width to
lessen impacts. Also, Tomahawk Island
Drive profile was raised in conjunction
with the other revisions. The southbound
off-ramp from I-5 to 39" Street was
added to alleviate concerns that later
phasing of the SR 500 connections to the
north would negatively impact Main
Street. And another option was
developed along Martin Luther King Jr.
Boulevard (MLK) to reduce impacts and
preserve current infrastructure.

Presented several alternatives to address
the southbound weaving issue between
Marine Drive and Victory Boulevard in
lieu of the braid design.

Continued roundabout development in
lower Vancouver in preparation for
meeting with WSDOT Headquarters over
conceptual design.

Updated the ROW impacts for Final
Environmental Impact Statement (FEIS)
preparation.

Began work deviating from design
standards for vertical grades to effect
profile revisions over the Columbia River
that would obtain additional clearance for
waterway users.

Completed memorandum on highway
sheet flow analysis.

Updated the draft Stormwater
Management Memorandum to reflect
current design in the FEIS.

Delivered the Oregon and Washington
drafts of the Approach Type Study
Reports for state review.

Developed draft of North Portland Harbor
Type Study Report for internal review.

Ongoing engineering of main river
crossing along with cost updates and
construction staging.

Further estimating of costs associated
with widening and retrofitting of the North
Portland Harbor bridge.

Pursued completion of layouts of all
landside bridges and walls.

Rewrote Section 8.0 of Task AF
Extension to reflect a change in end date
from September 2010 to April 2010.

Completed second round of review of
Transportation Investment Generating
Economic Recovery (TIGER) scopes and
made further revisions. Submitted final
scopes and budgets.

Completed Geotechnical drilling for
Oregon TIGER project and received
preliminary copy of the geotechnical/
archaeological findings.

Finalized alignments for SR 500 TIGER
and completed bridge and wall layouts.
Met with SW Region on alignments.

Completed red/green revisions to ROW
plan sheets for SR 500 TIGER.

Environmental work on SR 500 TIGER
progressed with start of Biological
Assessment (BA) and the Archeological
Memorandum of Agreement (MOA).

Survey completed the stationary
scanning at SR 500 TIGER.

Developed draft Channelization plans for
SR 500 TIGER.

Worked with City of Vancouver on road
closures to accommodate SR 500 TIGER
construction.

Met with Region 1 Mobility Group to
discuss Victory TIGER vertical
clearances and detour routes.

Developed concept designs and cost
estimates for comparing widening of
Victory Blvd. bridge versus replacement.

Developed profile for Victory braided
ramp to resolve conflict with bus pull-out
and Interstate off-ramp.




Developed structure loads and layout
information for Geotechnical use in their
analysis.

Environmental
During the month of December, the
Environmental Team: i

FEIS and Technical Reports

Continued drafting responses.on the
Draft Environmental Impact Statement
(DEIS) and receiving review from federal
agencies.

Submitted responses to key DEIS
comments for FTA and Federal Highway
Administration (FHWA) review.

Coordinated with agencies on cultural
resources and finished subsurface
archaeological investigations.

Coordinated ongoing changes to design
and ROW assumptions.

Continued drafting updated technical
reports for the FEIS. About half of the
technical reports have been completed or
are currently in Oregon Department of
Transportation (ODOT)/WSDOT review.

Finalized the first internal draft Chapter 2
of the FEIS and sent out for internal
review.

Drafted several sections of Chapter 3 of
the FEIS.

Other Regulatory Compliance

Continued coordinating with resource
agencies on endangered species issues,
including hydroacoustic impacts and
modeling, in-water work activities,
in-water work window extensions, and
potential mitigation.

Received more comments from FHWA
and FTA on the preliminary draft BA.

Continued evaluating potential methods
for offsetting impacts to species
protected by the Endangered Species
Act (ESA).

m Continued meetings and briefings with
tribes regarding the BA. :

m Continued coordinating with local
jurisdictions on Section 4(f) de minimus
impact findings, and sent drafts to FTA
and FHWA for review.

m Continued drafting the MOA for Section
106.

m Submitted Finding of Effect (FOEs) to
Oregon State Historic Preservation Office
(SHPO) for review.

Transit

In December, the Transit Team continued to
support outreach, cost estimation and project
refinements, design documentation, and
FEIS efforts.

Continued coordination with the City of
Vancouver regarding transit alignments
and provided maps and data tables for
their use.

Prepared cost estimate for several cost
reduction considerations.

Continued to refine design of Clark Park-
and-Ride east and west side access
options in coordination with the highway
group and stakeholders.

Continued refinement of special track
work geometry and system functionality
along the alignment.

Continued coordination with the overall
Project Staging efforts on the integration
of transit construction staging into the
overall project staging plan.

Continued work on developing
alternatives, refinements, and evaluating
comparison information of McLoughlin
and 17" St. options.

Continued to support the evaluation of
the Refinement Package as it relates to
Transit.

Continued to track ROW impacts based
on conceptual design refinements.

Confirmed acceptability of transit
alignment options on Hayden Island




based on highway interchange design
options.

m Supported efforts and attended Portland
Working Group (PWG) meeting in
December.

m Incorporated input on Hayden Island
station design principles based on input
from the PWG and the public workshop.
Continued work on the Station Concept
Plan.

= Continued to coordinate with the City of
Portland on the Hayden Island Station
design planning process.

m Continued work on draft site design for
Systems buildings and Operator's
building at terminus.

m Investigated design options for parking
impact and changes at the Marshall
Center.

m  Met with Vancouver Parks and
Recreation Department about ROW and
parking impacts to park land.

Communications

The Communications Team supported
Tolling Study Committee (TSC) outreach to
neighborhoods and businesses, planning
and set up of the final TSC meeting on Dec.
7, and categorized comments received
during the tolling survey while continuing to
draft the final report. The Team also
supported planning and set up of the final
PSC December 4 meeting and a public
training on environmental justice on
December 5.

In addition, the Team assisted with materials
and messaging for the draft design
refinements and supported meetings of the
Pedestrian and Bicycle Advisory Committee
(PBAC), the PWG, and the Performance
Measures Advisory Group (PMAG).

Transportation Planning _
During the month of December, the
Transportation Planning Team:

m Continued to evaluate traffic operations
in downtown Vancouver considering the
proposed light rail transit (LRT) alignment
and park-and-ride configurations.

m  Continued traffic operations analysis for
I-5, I-5 ramps, interchanges, and
intersecting streets for the refined project.

= Supported tolling analysis, including
provision of traffic volume and congestion
forecasts.

m Facilitated a PBAC meeting.

Finance and Institutional

During the month of December, the Finance
and Institutional Structures Team completed
the preparation of the technical
documentation of the toll sensitivity analysis.
The Team assisted in final reviews of the
final report of the TSC, and participated in
conference calls with the Communications
Team and WSDOT Tolling Division staff
regarding issues related to the TSC report.

The draft Traffic and Revenue Report went
through final review and editing. This report
documents modifications to and validations
of the modeling process used to forecast the
impacts of toll rate scenarios on traffic
volumes on I-5 and 1-205, and the amount of
gross toll revenues collected for the various
toll rate scenarios (Deliverable AF3003). It
also illustrates the sensitivity of traffic and
gross toll revenue projections for the CRC
Project to various toll rate structures.

The analysis of the financial capacity of the
toll scenarios was completed and a draft final
report prepared (Deliverable AF 3007). This
report provides details on the assumptions
regarding operations and maintenance costs
of toll collection and the facility used to
convert the gross toll revenues to net toll
revenues for financial capacity analysis
purposes. The report also documents the
financial assumptions used in the capacity
analysis, including coverage, debt service,
bond structure, issuance costs, and others.
For all toll scenarios, the report shows the
financial capacity assuming a 30-year state-
backed bond structure. In addition, to




illustrate the impacts of varying the bond
structure, the report shows for the base DEIS
toll rate structure the financial capacity
assuming a non-recourse bond structure,
and a non-recourse bond structure with a
Transportation Infrastructure Finance and
Innovation Act (TIFIA) loan backed by a
junior pledge of revenues.

Work continued on the finance plan. The
Team continued its analysis of the latest
C-TRAN 20-year cash-flow model, including
the underlying financial and economic
assumptions in the 20-year plan. The Team
continued preparing the transit agreements
required to implement the CRC Project.

The Team assisted in the preparation of a
memorandum responding to questions about
project scope, cost, and finance plan issues
raised by Mayor Adams. The Team
participated in a Task Managers meeting,
provided the monthly schedule update,
provided the monthly deliverables update,
worked on Task AF extension issues,
prepared the monthly progress report, and
met with the Project Directors regarding
finance issues.

Upcoming Events

Design Engineering

In January, the Design Team will continue
pursuing design and documentation for all
the highway elements in the current refined
design package as updated through the end
of December. Support of various working
groups and committees will continue
throughout the month with focus on the
Environmental Team'’s needs. Draft ROW
plans for Oregon and Washington will be
submitted. Preparation of WSDOT Access
Report and a prehearing packet will
commence. Staging plans will be submitted
for review. Provide designs and discuss pros
and cons of raising the vertical profile over
the Columbia River. Type, Size, and
Location (TS&L) reports for the Columbia
River Bridge and Oregon and Washington
Approach Structures should be completed.
Conceptual design and estimate for the

Stage 2 Retrofit of the North Portland Harbor
bridge should be completed. The SR 500
TIGER Project will have completed
preliminary design for the highway and
structural elements and submitted for review.
Victory TIGER highway and structure work
will be limited to supporting the
environmental team and geotechnical
analysis. Another revised scope and budget
for the TIGER Projects will be submitted.

Transit

In January and February, the Transit Team
will continue to support outreach, design
refinement of the transit alignment, schedule,
cost estimation, and FEIS efforts. We have
entered into preliminary engineering and will
proceed on sections of the alignment that are
agreed upon. Major work will include:

m Complete the Hayden Island Concept
Plan for internal and City of Portland
review.

m Support CRC with Hayden Island station
area issues such as interface with
Tomahawk Island Drive and pedestrian
access.

m Further the civil engineering features of
the transit station platforms.

m  Modify plan and profile of transit
alignment to reflect direction of the
Refinement Package.

m Coordinate with project-wide utilities
conflict efforts related to transit
alignment.

m Hold kick-off meeting for Transit Systems
team members.

s Work with TriMet to complete the
compiling and response to the Advanced
Conceptual Conformed set comments
and ftrack resolution.

= Hold design coordination meeting for
transit fire and life safety issues related to
the elevated station on Hayden Island
and other identified issues.




Continue to support bike and transit
interface along the combined structure on
Hayden Island.

Review transit project elements, identify
cost refinement options, and evaluate as
necessary, including preparing new
quantities for the options.

Continue refinement of special track work
geometry and system functionality along
the alignment.

Continue to refine vertical and horizontal
transit alignment and key interface
locations.

Continue working with the City of
Vancouver and C-TRAN on North-South
and East-West downtown alignment
decisions.

Continue site designs for Systems
buildings.

Communications

The Communications Team will support the
following for January:

Planning for mitigation outreach
workshops to be held in the spring.

Finalizing the tolling study report and
briefing state and federal officials.

Developing materials, planning, and
staffing for the January 22 PSC meeting.

Working with project advisory groups,
including the final meeting of the PMAG.

Scheduling spring presentations to
neighborhood associations, community
groups, social service agencies, and
environmental justice populations.

Updating the project website and printed
materials with current information.

Preparing the 2010 Communications
Plan for the project.

Planning and conducting outreach on
Hayden Island.

Environmental

During January, the Environmental Team
will:

Continue to prepare responses to formal
comments on the DEIS and solicit review
from federal leads.

Coordinate with permitting agencies.

Meet and provide BA and project update
to remaining list of tribes.

Continue to identify and evaluate
potential mitigation measures for
wetlands and wildlife.

Revise preliminary draft BA based on
input from DOT and Services.

Continue ESA pre-consultation with
resource agencies.

Continue drafting the MOA and work with
Section 106 consulting parties.

Continue coordinating with local
jurisdictions on Section 4(f) de minimus
impact findings.

Continue preparing the technical reports
that support the FEIS.

Revise Chapter 2 of the preliminary FEIS
based on internal review comments.

Continue drafting Chapter 3 of the
preliminary FEIS. Complete a partial draft
for internal review.

Transportation Planning
During the month of January, the
Transportation Planning Team will:

Continue to evaluate traffic operations in
downtown Vancouver considering the
proposed LRT alignment and park-and-
ride configurations.

Support transportation planning for
Hayden Island.

Compile a technical analysis for the
FEIS.

Develop performance measures for
project evaluation.




Finance and Institutional

During the month of January, the Team will
finalize the review and editing of the toll
financial capacity analysis report. The Team
will start work on the finance plan to be
incorporated in the FEIS and begin
preparation of the finance chapter of the
FEIS.

The Team will also continue to prepare the
institutional agreements for the project and
continue to review the C-TRAN 20-year
cash-flow model.




CRC Financial Summary

TASK ORDER
AA

AB*
AC*
AD
AE
AF
Total

“Work complete on Tasks AB, AC, and AD. The authorized amount was reduced by $4.2 million
to reflect completion of Tasks AB, AC, and AD.

Project Expenditures

Meonthly

$2,500,000 -

$2,000,000 +

$1,500,000 |

$1,000,000

$500,000 —

$0

Figure 1

Expenditures shown in the chart above represent those amounts billed in the month indicated.
Amounts paid are shown to the left of the pay line (December invoice for work billed in November)
with amounts invoiced being shown to the right of the line. This is due to the natural work, invoice
submission, and review cycle. Efforts picked up significantly last year with each month billing in

excess of $1M.

TOTAL

AUTHORIZED INVOICED / PAID REMAINING

AMOUNT TODATE | BUDGET
292,515 292,515 0

3,206,665 3,296,665 0

13,310,188 13,310,188 0
23,147,938 23,147,938 0
75,000 65,242 9,758
29,986,662 21,410,816 8,575,851
70,108,968 61,523,364 8,585,609

-Monthly === Cumulative |

Expenditures

May-05 Oct-05 Mar-06 Aug-06 Jan-07 Jun-07 Nov-07 Apr -08 Sep-08 Feb-09 Jul-09 Dec-09

Cumulative

$70,000,000

 Amounts Paid | [ebl| frvoiced

& $60,000,000

$50,000,000

$40,000,000

$30,000,000

$20,000,000

- $10,000,000

| $0




W Transportation Planning.
8%

W Environmental
= Transit Planning / 18%
Engineering
12%
' PROJECTTO  PERCENT
CATEGORY BUDGET  THIS MONTH DATE .~ SPENT
' Scoping - 367,515 0 - 357,757 97%
 Project Management 4,624,457 84445 4,207,489 91%
Project Controls 3,126,079 68,293 2,675,128 86%
Financial Structires 3,829,318 36561 2,908,472 76%
" Communications 5,895,679 103,869 5,190,127 88%
" Transportation Planning 5488877 92689 5201314 95%
" Environmental 12,839,103 489682 11,100,352 86%
Transit Planning / Engineering 8,526,813 Ll 7,372,863 e
 Engineering 24,629,910 999,771 21,932,844 89%
Interdisciplinary Coordination & 781,217 0 577,018 74%
Implementation Plan
Total $70108968 $1,986,441  $61,523,364 88%




Project Schedule/Delivery

Phase | project work began with the approval of Task AB “start-up” package effective May 1,
2005. Task AC began November 1, 2005, and extended to April 30, 2007. Both task orders were
closed out $3.4 million under authorization. Phase Il project work began with a notice to proceed

for Task AD beginning March 1, 2007. Task AD was substantially complete August 31, 2008, and
work is currently progressing in the next phase of the project: Task AF.

Below are key project milestones that are being tracked to show progress to date.

) 2007 2008 2009 2010
x ki ) " Imlm 0‘|U?IQJIU‘ o:lozlw[o? QflU?lUTlG‘
1 | Problem Statement / Purpose & Need 5/28/2007 szoos NN 100%
2 mﬁ:&lﬂ:m:aumucnc 5/28/2007 1172612007 _ 100%
3 | Evaluation Framework 528/2007 111502007 _ 100%
o oot i 512812007 21122008 _ 100%
5 | Confirm DEIS Attematives 5/28/2007 3212008 (N 100%
& | Sponsor Recommended LPA 7115/2008 7/15/2008 & 100%
7 | Pubtish DEIS 5/212008 5/2/2008 & 100%
8 |Adopt Locally Preferred Aernative 8/7/2008 8/7/2008 & 100%
9 | Submit LPA Report 8/15/2008 8/15/2008 & 100%
10 | FTA Approval to Enter PE 12/16/2009 12/16/2009 » 00
11 | Submit Biological Assessment 212/2010 2122010 & 0%
12 | Recaive Memorandum of Agreement 81412010 8/4/2010 & 0%
13 | Receive Biological Opinion 8/11/2010 B/11/2010 & 0%
14 | Publish FEIS 8/24/2010 8/24/2010 & 0%
15 | Publish Record of Dacision 111212010 112212010 & 07
16 | FTA Approval to Enter Final Design 90772011 91712011 0%
17 | Recaive Full Funding Grant Agreement| 772612013 7/26i2013 0%

Following is an example of products that have been completed or are in the review cycle during
December 2009:

AF3007 Financial Capacity and Toll Rate
Structure Report

AF8054 Comp Manual — Design Competition




January 10, 2010

Invoice No.

284595

Washington State Department of Transportation

PO Box 1709

Vancouver, WA 98668-1709

Attn: Kris Strickler, Deputy Project Director

Copy: George Humphrey, Agreements Engineer

SUBJECT:

Project:

DEA Project #:
Period Ending:

Agreement Y-9245

WDOT0000-0330 (Task AD, Task AF)

December 26, 2009

Columbia Rix

rer Crossing
[

OPicinvAL
Columbia River Crossing Project (CRCP)

Transmitted herewith is our invoice for the referenced period. The tasks invoiced for the period from November 29, 2009 through
December 26, 2009 include:

Labor Expenses Total
| Task AD Phase 2 $0.00 $0.00 $0.00
Work Element 1.0  Project Management $0.00 $0.00 $0.00
Work Element 2.0 Project Controls $0.00 $0.00 $0.00
Work Element 3.0 Financial Structures $0.00 $0.00 $0.00
Work Element 4.0 Communications $0.00 $0.00 $0.00
Work Element 5.0  Transportation Planning $0.00 $0.00 $0.00
Work Element 6.0  Environmental $0.00 $0.00 $0.00
Work Element 7.0 Transit Planning and Engineering $0.00 $0.00 $0.00
Work Element 8.0  Highway Planning and Engineering $0.00 $0.00 $0.00
Work Element 9.0 Implementation Plan $0.00 $0.00 $0.00
Total Task AD| $0.00
Task AE Task AF Scoping $0.00 $0.00 $0.00
Work Element 1.0 Scoping $0.00 $0.00 $0.00
= ey Total Task AE| $0.00
| Task AF Phase 2 $1,764,372.66 | $222,068.45 $1,986,441.11
Work Element 1.0  Project Management $47,933.72 $36,511.52 $84,445.24
Work Element 2.0 Project Controls $68,091.81 $201.00 $68,292.81
Work Element 3.0 Financial Structures $36,484.47 $75.711 $36,560.18
Work Element 4.0  Communications $103,062.65 $806.35 $103,869.00
Work Element 5.0  Transportation Planning $84,142.73 $8,547.13 $92,689.86
Work Element 6.0 Environmental $356,263.00 $133,418.60 $489,681.60
Work Element 7.0  Transit Planning and Engineering $111,028.29 $102.95 $111,131.24
Work Element 8.0 Highway Planning and Engineering $957,366.00 $42,405.19 $999,771.19
Work Element 9.0 Implementation Plan $0.00 $0.00 $0.00
Total Task AF| $1,986,441.11
TOTAL AMOUNT THIS INVOIC $1,986,441.11
Total Amount Due This Invoice: $1,986,441.11

Less Credit for Rent of Office Space, Equipment and Services

(Period: 11/29/09-12/26/09, 44 spaces) Per Agreement Dated 1/10/09: 34,465.59
Net Amount Due:  $1,951,975.52

| certify the amounts listed above have been properly incurred in the accomplishment of the services of this Contract. Attached is the

backup for this invoice.

Should you have any questions regarding this invoice please contact Ron Anderson or Dann Horowitz at 360.737.2726. Please remit

payment to:

7

|David Evans and Associates, Inc.

|2100 SW River Parkway

|Portland, Oregon 97201

and reference:

|Invoice No.

284595

Ronald Q. Anderson
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David Evans and Associates, Inc.
Columbia River Crossing Project (CRCP)

Task AF Summary by Task

AN 08 2010

Invoice No.:

Invoice Date:
Period Ending:

‘olumbia River Crossing

284595

January 10, 2010
December 26, 2009

Work Element 1.0: Project Management $1,572,980.00 $84.445.24|  $1,073,507.92| $1,157,953.18 $415,026.84
Work Element 2.0: Project Controls $1,568,237.00 $68,292.81| $1,048,992.64] $1,117,285.45 $450,951.55
Work Element 3.0: Financial Structures $2,094,148.00 $36,560.18]  $1,131,987.24| $1,168,547.42 $925,600.58
Work Element 4.0: Communications $1,905,402.00 $103,869.00] $1,095,770.93] $1,199,639.93 $705,762.07
Work Element 5.0: Transportation Planning $2,176,345.00 $92,689.86] $1,796,092.80] $1,888,782.66 $287,562.34
Work Element 6.0: Environmental $5,574,751.00 $489,681.60]  $3,346,299.09| $3,835,980.69 $1,738,770.31
Work Element 7.0: Transit Planning/Engineering $3,074,354.00 $111,131.24] $1,809,537.30] $1,920,668.53 $1,153,685.47
Work Element 8.0: Highway Planning/Engineering $11,814,096.00 $999,771.19| $8,116,762.17| $0,116,533.36 $2,697.562.64
Work Element 9.0: Implementation Plan $204,199.00 $0.00 $0.00) $0.00 $204,199.00
Totals for Project $29,984,512.00 | $1,986,441.11 | $19,418,950.09 | $21,405,391.20 $8,579,120.80

[

Task AF Invoiced by Firm:

David Evans and Associates, Inc. (DEA) $10,817,669.00 | $1,073,653.01 | $7,386,801.21 | $8,460,454,22 $2,357,214.78
Subconsultants:

Air Sciences $54,433.00 $0.00 $0.00 $0.00 $54,433.00
CH2M Hill, Inc. (CH2M) $850,674.00 $23,042.38 $554,121.86 $577,164.24 $273,509.76
Cambridge Systematics $106,256.00 $20,614.92 $52,670.06 $73,184.98 $33,071.02
David W. Grey, Consultant $13,200.00 $0.00 $9,268.00 §9,268.00 $3,932.00
Davis, Hibbitts, & Midghall, Inc. $181,250.00 $0.00 $0.00 $0.00 $181,250.00
Davis Langdon $60,460.00 $0.00 $25,112.83 $25,112.83 $35,347.17
Envirolssues $1,361,852.00 $62,611.50 $905,657.18 $968,268.68 $393,583.32
FEI $576,293.00 $91,413.29 $273,989.47 $365,402.76 $210,890.24
Glosten Associates, Inc. $0.00 $0.00 $0.00 $0.00 $0.00
HDR Engineering, Inc. (HDR) $2,929,412.00 $104,107.48 | $1,897,592.01 $2,001,699.49 , $927,712.51
Heffron Transportation (Heffron) $33,796.00 $0.00 $14,841.69 $14,841.69 $18,954.31
Heritage Research, Inc. (Heritage) $1,456,775.00 $63,473.04 $715,405.88 $778,878.92 $677,896.08
1Bl Group $248,638.00 $0.00 $£0.00 $0.00 $248,638.00
llumination Arts $48,750.00 $0.00 $36,264.17 $36,264.17 $12,485.83
John Clark $120,000.00 $0.00 $80,280.32 $80,280.32 $39,719.68
John Parker Consulting LLC (John Parker) $34,500.00 $0.00 $17,250.00 $17,250.00 $17,250.00
Kitchin Associates $109,500.00 $14,480.00 $21,214.00 $35,694.00 $73,806.00
Leon Skiles & Associates, Inc. (Skiles) $113,500.00 $0.00 $108,015.14 $108,015.14 $5,484.86
Markgraf & Associates (Markgraf) $242,000.00 $13,447 .50 $190,113.75 $203,561.25 $38,438.75
McCaig Communication $120,300.00 $27,810.00 $0.00 $27,810.00 $92,490.00
Michael Minor & Associates (Minor) $33,766.00 $13,240.00 $18,860.00 $32,100.00 $1,666.00
Parametrix, Inc. (Parametrix) $3,513,057.00 $253,79543 | $2,311,526.58 | $2,565,322.01 $947,734.99
Parisi Associates (Parisi) $458,965.00 $24,689.77 $352,598.05 $377,287.82 $81,677.18
Parsons Brinckerhoff (Parsons Brinckerhoff) $3,380,945.00 $138,082.30 | $2,186,510.88 | $2,324,593.18 $1,056,351.82
PB Consult, Inc. (PB Consult) $538,899.00 $20,207.97 $193,671.07 $213,879.04 $325,019.96
RSG, Inc. $220,736.00 $0.00 $213,525.87 $213,525.87 $7,210.13
Shannon & Wilson, Inc. $416,866.00 $19,268.77 $294,569.75 $313,838.52 $103,027.48
Stantec (formerly Vollmer) $672,512.00 $0.00 $521,377.95 $521,377.95 $151,134.05
Steven M. Siegel (Siegel) $367,000.00 $16,315.41 $202,542.84 $218,858.25 $148,141.75
Touchstone Architecture $353,586.00 $0.00 $344,267.39 $344,267.39 $9,318.61
TW Environmental (TWE) $325.00 $0.00 $325.00 $325.00 $0.00
Walker Parking $68,006.00 $0.00 $48,846.20 $48,846.20 $19,159.80
Zimmer Gunsel Fraska Partnership (Zimmer) $480,592.00 $6,188.34 $441,830.94 $448,019.28 $32,572.72
Totals for Project $29,984,512.00 | $1,986,441.11 | $19,418,950.09 | $21,405,391.20 $8,579,120.80
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David Evans and Associates, Inc.
Columbia River Crossing Project

Invoice No.:
Date:
Period Ending:

Task AF - Work Element 1.0: Project Management

284595
January 10, 2010
December 26, 2009

DEA Labor
Burdened
Direct Rate Burdened|
Name Title Hours Rate (3.037) Labor
Ron Anderson Deputy Project Manager 103.0 $66.00 $200.44 $20,645.53
John Replinger Sr. Transportation Engineer 1225 $51.50 $156.41 $19,159.67
Lyn Wylder Office Manager 4.0 $73.00 $221.70 $886.80
Allan McDonald Sr. Transportation Manager 30.5 $59.00 $179.18 $5,465.08
Dann Horowitz Project Assistant 26.0 $22.50 $68.33 $1.776.65
TOTAL 286.0 $47,933.72
Labor
Previously Invoiced To-
Current Invoice  Invoiced Date Budget Remaining Bu
DEA $47,933.72 §576,323.72 $624,257.44 $773,334.00 $149,076.56
Subconsultants
TOTAL Labor $47,933.72  §576,323.72 _ $624,257.44 ___ §773,334.00 §149,076.56
Expenses L
Previously Invoiced To-
Current Invoice _ Invoiced Date Budget Remaining Budget
DEA $36,511.52 $497,184.51 $533,696.03 $799,646.00 $265,949.97
Subconsultants
|TOTAL s $36,511.52  $497,184.51 $§533,696.03 §799,646.00 $265,949.97
Task AF 1.0 Summary
Previously Invoiced To-
Current Invoice _ Invoiced Date Budget Remaining Budget|
DEA $84,44524 $1,073508.23 $1,157,953.47  $1,572,980.00 $415,026.53
Subeconsultants
TOTAL Work Element 1.0 $84,445.24 $1,073,508.23 31115'!'953.4? S1.ﬂ9u.00 $415,026.53
$415,026.53
Task 1.1
Current Invoice
DEA $80.436.41
Subconsultants
TOTAL Work Element 1.0 $80,436.41
Task 1.2
Current Invoice _
DEA $4,008.83
Subconsultants
TOTAL Work Element 1.0 $4,008.83
Task 1.3
Current Invoice
DEA §0.00
Subconsultants
TOTAL Work Element 1.0 $0.00
Task 1.4
Current Invoice
DEA $0.00
Subconsultants
TOTAL Work Element 1.0 $0.00
[check $84,445.24 |
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David Evans and Associates, Inc.
Columbia River Crossing Project

Invoice No.:
Date:
Period Ending:

Task AF - Work Element 2.0: Project Controls

284595
January 10, 2010
December 26, 2009

DEA Labor Hours
Burdened
: Direct Rate Burdened
Name Title Hours Rate (3.037) Labor
Dann Horowitz Project Assistant 90.3 $22.50 $68.33 $6,170.43
Holly Greenidge Project Assistant 93.5 $19.50 $59.22 §5,537.22
Thea Robinson Accounting Specialist 4.9 $22.00 $66.81 $327.39
Katie King Project Assistant 5.2 $18.00 $54.67 $284.26
| TOTAL 193.9 $12,319.29
Labor
Previously Invoiced To-
Current Invoice _Invoiced Date Budget Remaining Budg%
DEA $12,319.29 $195,054.12  $207,373.41 $324,268.00 $116,894.59
Subconsultants
PB $55,772.52  $851,215.52 $906,988.04  $1,237,817.00 $330,828.96
TOTAL Labor $68,091.81 $1,046,269.64 $1,114,361.45  $1,562,085.00 $447,723.55
Expenses
Previously Invoiced To-
Current Invoice  Invoiced Date Budget Remaining Budgﬂ!
DEA $0.00 $0.00 $0.00 $2,300.00 $2,300.00
Subconsultants
PB $201.00 $2,723.00 $2,924.00 $3,852.00 $928.00
TOTAL Expenses $201.00 $2,723.00 $2,924.00 $6,152.00 $3,228.00
Task AF 2.0 Summary
Previously Invoiced To-
Current Invoice _Invoiced Date Budget Remaining Budget!
DEA $12,319.29 $195,054.12  $207,373.41 $326,568.00 $119,194.59
Subconsultants
PB $55,973.52  $853,938.52  $909,912.04  $1,241,669.00 $331,756.96
TOTAL Work Element 2.0 $68,292.81 §$1,048,992.64 $1,117,285.45 §1,568,237.00 $450,951.55
$450,951.55

Task 2.1
Current Invoice
DEA $0.00
Subconsultants
|PB $8,582.05
TOTAL Work Element 2.0 $8,582.05
Task 2.2
Current Invoice
DEA $0.00
Subconsultants
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PB $21,258.32
TOTAL Work Element 2.0 $21,258.32
Task 2.3
Current Invoice
DEA $0.00
Subconsuitants
PB $7,354.80
|TOTAL Work Element 2.0 $7,354.80
Task 2.4
Current Invoice
DEA $5,537.22
Subconsultants
PB $16,455.23
TOTAL Work Element 2.0 $21,992.45
Task 2.5
Current Invoice
DEA $6,782.07
Subconsultants
PB $1,244.54
TOTAL Work Element 2.0 $8,026.61
Task 2.6
Current Invoice
DEA $0.00
Subconsultants
PB $414.83
TOTAL Work Element 2.0 $414.83
Task 2.7
Current Invoice
DEA $0.00
Subconsultants
PB $663.75
TOTAL Work Element 2.0 $663.75
[Check $68,292.81 |
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David Evans and Associates, Inc.
Columbia River Crossing Project

Invoice No.:
Date:
Period Ending:

Task AF - Work Element 3.0: Financial Structures

284595
January 10, 2010
December 26, 2009

DEA Labor Hours
Burdened
Direct Rate Burdened
LName Title Hours Rate (3.037) Labor
0.0 $0.00 $0.00 $0.00
TOTAL 0.0 $0.00
Labor
Previously Invoiced To-
Current Invoice  Invoiced Date Budget Remaining Budge
DEA $0.00 $0.00 $0.00 $0.00 $0.00
Subconsultants
PB Consult $20,207.97 $192,740.45 $212,948.42 $505,380.00 $292,431.58
RSG $0.00 $177,137.72 $177,137.72 $164,796.00 ($12,341.72)
Siegel $16,276.50 $201,728.25 $218,004.75 $357,000.00 $138,995.25
Stantec (Vollmer) $0.00 $516,125.35  $516,125.35 $425,012.00 ($91,113.35)
TOTAL Labor $36,484.47 $1,087,731.77 $1,124,216.24  $1,452,188.00 $327,971.76
Expenses
Previously Invoiced To-
Current Invoice  Invoiced Date Budget Remaining Budg
DEA $36.80 $1,453.81 $1,490.61 $310,000.00 $308,509.39
Subconsultants
PB Consult $0.00 $346.32 $346.32 $18,520.00 $18,173.68
RSG $0.00 $36,388.15 $36,388.15 $55,940.00 $19,551.85
Siegel $38.91 $814.59 $853.50 $10,000.00 $9,146.50
Stantec (Vollmer) $0.00 $5,252.60 $5,252.60 $247,500.00 $242,247 .40
TOTAL Expenses $75.71 $44,255.47 $44,331.18 $641,960.00 $597,628.82
Task AF 3.0 Summary
Previously Invoiced To- .
Current Invoice _Invoiced Date Budget Remaining Budgetl
DEA $36.80 $1,453.81 $1,490.61 $310,000.00 $308,509.39
Subconsultants
PB Consult $20,207.97 $193,086.77 $213,294.74 $523,900.00 $310,605.26
RSG $0.00 $213,525.87 $213,525.87 $220,736.00 $7,210.13
Siegel $16,315.41  $202,542.84 $218,858.25 $367,000.00 $148,141.75
Stantec (Volimer) $0.00 8521,377.95 $521,377.95 $672,512.00 $151,134.05
TOTAL Work Element 3.0 $36,560.18 $1,131,987.24 $1,168,547.42  $2,094,148.00 $925,600.58
$925,600.58
Task 3.1
Current Invoice
DEA $0.00
Subconsultants
PB Consult $567.60
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RSG $0.00
Siegel $6,262.41
|Stantec (Volimer) $0.00
TOTAL Work Element 3.0 $6,830.01
Task 3.2
Current Invoice
DEA $0.00
Subconsultants
PB Consult $0.00
RSG $0.00
Siegel $1,424.25
Stantec (Vollmer) $0.00
TOTAL Work Element 3.0 $1,424.25
Task 3.3
Current Invoice
|DEA $36.80
Subconsultants
PB Consult $5,551.24
RSG $0.00
Siegel $506.25
Stantec (Vollmer) $0.00
TOTAL Work Element 3.0 $6,094.29
Task 3.4
Current Invoice
DEA $0.00
Subconsultants
PB Consult $14,089.13
RSG $0.00
Siegel $4,747.50
Stantec (Volimer) $0.00
TOTAL Work Element 3.0 $18,836.63
Task 3.5
Current Invoice
DEA $0.00
Subconsultants
PB Consult $0.00
RSG $0.00
Siegel $3,375.00
Stantec (Vollmer) $0.00
TOTAL Work Element 3.0 $3,375.00
[check $36,560.18 |
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Invoice No.: 284595
Date: January 10, 2010
Period Ending:  December 26, 2009

David Evans and Associates, Inc.
Columbia River Crossing Project

Task AF - Work Element 4.0: Communications

DEA Labor Hours
Burdened
Direct Rate Burdened
Name Title Hours Rate (3.037) Labor
0.0 $0.00 $0.00 $0.00
TOTAL 0.0 $0.00
Labor o
Previously  Invoiced To- '
Current Invoice _ Invoiced Date Budget Remaining Buc_tgetl
DEA $0.00 $0.00 $0.00 $0.00 $0.00
Subconsultants
Davis Hibbitts $0.00 $0.00 $0.00 $176,250.00 $176,250.00
Envirolssues $61,805.15 $862,122.52 $923,927.67 $1,256,178.00 $332,250.33
McCaig Communication $27,810.00 $0.00 $27,810.00 $118,800.00 $90,990.00
Markgraf $13,447.50 $190,113.75 $203,561.25 $237,000.00 $33,438.75
|TOTAL Labor $103,062.65 $1,052,236.27  $1,155,298.92  §1,788,228.00 $632,929.08
Expenses
Previously  Invoiced To- . J
Current Invoice _ Invoiced Date Budget Remaining Budge!
DEA $0.00 $0.00 $0.00 $0.00 $0.00
Subconsultants
Davis Hibbitts $0.00 $0.00 $0.00 $5,000.00 $5,000.00
Envirolssues $806.35 $43,534.33 $44,340.68 $105,674.00 $61,333.32
McCaig Communication $0.00 $0.00 $0.00 $1,500.00 $1,500.00
$0.00 §0.00 $0.00 $5,000.00 $5,000.00
$806.35 $43,534.33 $44,340.68 $117,174.00 $72,833.32
Task AF 4.0 Summary
Previously  Invoiced To-
Current Invoice _Invoiced Date Budget Hemnininm
DEA $0.00 $0.00 $0.00 $0.00 §0.00
Subconsultants
Davis $0.00 $0.00 $0.00 $181,250.00 $181,250.00
Envirolssues $62,611.50  $905,656.85 $968,268.35 $1,361,852.00 $393,583.65
McCaig Communication $27,810.00 $0.00 $27,810.00 $120,300.00 $92,490.00
Markgraf 8%, $13,447.50  $190,113.75 $203,561.25 $242,000.00 $38,438.75
TOTAL Work Element 4.0 $103,869.00 $1,095,770.60  $1,199,639.60 $1,905,402.00 $705,762.40
$705,762.40
Task 4.1
Current Invoice
DEA $0.00
Subconsultants
Davis $0.00
Envirolssues $6,697.63
McCaig Communication $27,810.00
Markgraf ____$o0.00
TOTAL Work Element 4.0 $34,507.63
Task 4.2
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Current Invoice
DEA $0.00
Subconsultants
Davis $0.00
Envirolssues $26,965.29
Markgraf $0.00
TOTAL Work Element 4.0 $26,965.29
Task 4.3
Current Invoice
DEA $0.00
Subconsultants
Davis $0.00
Envirolssues $4,147.31
Markgraf $0.00
TOTAL Work Element 4.0 $4,147.31
Task 4.4
Current Invoice
DEA $0.00
Subconsuitants
Davis $0.00
Envirolssues $4,630.02
Markgraf $0.00
TOTAL Work Element 4.0 $4,630.02
Task 4.5
Current Invoice
DEA $0.00
Subconsultants
Davis $0.00
Envirolssues $17,338.73
Markgraf $13,447.50
TOTAL Work Element 4.0 $30,786.23
Task 4.6
Current Invoice
DEA $0.00
Subconsultants
Davis $0.00
Envirolssues $2,832.52
Markgraf i $0.00
TOTAL Work Element 4.0 $2,832.52
Task 4.7
Current Invoice
DEA $0.00
Subconsultants
Davis $0.00
Envirolssues $0.00
Markgraf $0.00
TOTAL Work Element 4.0 $0.00
|check $103,869.00 |
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David Evans and Associates, Inc. Invoice No.: 284595

Columbia River Crossing Project Date: January 10, 2010
Period Ending:  December 26, 2009

Task AF - Work Element 5.0: Transportation Planning

DEA Labor Hours
Burdened '
Direct Rate
Name Title Hours Rate (3.037) Labor
John Replinger Sr. Transportation Engineer 1.0 $51.50 §156.41 $156.41
Ryan LeProwse Transportation Engineer RS $41.00 $124.52 $11,517.82
Shazia Malik Traffic Analyst 1200 $35.00 $106.30 $12,755.40
lJosh Anderson Transportation Analyst 60 $26.75 $81.24 $487 44
Cameron Grile Transportation Engineer 86.0 §32.00 §97.18 $8,357.82
Zachary Horowitz Transportation Planner 103.3 §27.50 $83.52 $8,627.36
Jerremy Clark Engineer in Training 11.0 $33.00 §100.22 $1,102.43
TOTAL 419.8 $43,004.79
Labor
Previously  Invoiced To-
Current Invoi Invoiced Date Budget Remain
DEA $43,004.79 $1,090,985.17 $1,133,980.96 §1,518,860.00 $384,870.04
Subconsultants
Heffron $0.00 $13.871.98 $13.871.98 $30,796.00 $16,924.02
Cambridge $10,547.94 $48,231.80 $67,779.84 $99,756.00 $31,976.16
Parisi $21,590.00 $307.800.00  $329,390.00 $381,965.00 $52,575.00
TOTAL Labor . SB!I1 42.73 $1 &.W.ﬂi $1,545,031.78  $2,031,377.00 $486,345.22
Expenses
Previously  Invoiced To-
Current Invoice Invoiced Date Budget Remaining B
DEA $4,380.38 $285,097.83 $289,478.21 $58,4686.00
Subconsultants
Heffron $0.00 $969.71 $969.71 $3,000.00
Cambridge $1,066.98 $4,338.16 $5,405.14 $6,500.00
Parisi $3,099.77 §$44,798.05 $47,897.82 $77.000.00
TOTAL Expenses ) $8,547.13 $335,203.75 _ $343,750.88 $144,968.00
Task AF 5.0 Summary
Previously  Invoiced To- ‘J
Current Invoice ___Invoiced Date Budget Aemaining Budg
DEA $47,385.17 $1,376,083.00 $1.42346817 §1,577.328.00 $153,859.83
Subconsultants
Heffron $0.00 §14,841.69 $14,841.69 $33,796.00 §18,954.31
Cambridge $20,614.92 $52,570.06 $73,184.98 $106,256.00 $33,071.02
Parisi $24,689.77 $352,598.05  $377,287.82 $458,965.00 $81,677.18
TOTAL Work Element 5.0 $92,689.86 $1,796,092.80 $1 ‘m,mse !&1 76,345.00 $287,562.34
$287,562.34
Task 5.1
Current Invoice
DEA $6,606.97
Subconsuitants
Heffron $0.00
Cambridge $0.00
Parisi $5.819.77
TOTAL Work Element 5.0 $12,426.74
Task 5.2
Current Invoice
DEA $0.00
Subconsultants
Heffron $0.00
Cambridge $0.00
Parisi $1,360.00
TOTAL Work Element 5.0 §1,360.00
Task 5.3
l Current Invoice l
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DEA $0.00
Subconsultants
Heffron $0.00
Cambridge $0.00
Parisi $2,720.00
I TOTAL Work Element 5.0 $2,720.00
Task 5.4
Current Invoice
DEA $267.26
Subconsultants
Heffron $0.00
Cambridge $0.00
Parisi $1,700.00
TOTAL Work Element 5.0 $1,967.26
Task 5.5
Current Invoice
DEA §519.33
Subconsultants
Heffron $0.00
Cambridge $0.00
Parisi $0.00
|TOTAL Work Element 5.0 $519.33
Task 5.6
Current Invoice
DEA $0.00
Subconsultants
Hefiron $0.00
Cambridge $0.00
Parisi $680.00
|TOTAL Work Element 5.0 $680.00
Task 5.7
Current Invoice
DEA $435.82
Subconsultants
Heffron $0.00
Cambridge $0.00
Parisi $9.010.00
LTOTAL Work Element 5.0 §9,445.82
Task 5.8
Current Invoice
DEA §1,211.01
Subconsultants
Heffron $0.00
Cambridge $0.00
Parisi $0.00
TOTAL Work Element 5.0 $1,211.01
Task 5.9
Current Invoice
DEA §$5,6092.92
Subconsultants
Heffron $0.00
Cambridge £0.00
Parisi $510.00
TOTAL Work Element 5.0 $6,202.92
Task 5.10
Current Invoice
DEA $156.40
Subconsultants
Heffron $0.00
Cambridge $0.00
Parisi $0.00
TOTAL Work Element 5.0 $156.40
Task 5.11
Current Invoice
DEA $2,564.75
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| Subconsultants

[Heffron $0.00
Cambridge $0.00
Parisi $680.00
TOTAL Work Element 5.0 $3,244.75
Task 5.12
Current Invoice
DEA $3,380.20
Subconsuitants
Hetiron $0.00
Cambridge $0.00
Parisi $340.00
TOTAL Work Element 5.0 $3,729.29
Task 5.13
Current Invoice
DEA $15,166.78
Subconsultants
Hefiron $0.00
Cambridge $0.00
Parisi $0.00
TOTAL Work Element 5.0 $15,166.78
Task 5.14
Current Invoice
DEA §793.42
Subconsultants
Heffron $0.00
Cambridge $0.00
|Parisi $680.00
TOTAL Work EI 5.0 $1,473.42
Task 5.15
Current Invoice
DEA $0.00
Subconsultants
Heffron $0.00
Cambridge $0.00
Parisi $0.00
TOTAL Work Element 5.0 $0.00
Task 5.16
Current Invoi
DEA §1,757.97
Subconsultants
Heffron $0.00
Cambridge $20,614.92
Parisi __.SEU
[TOTAL Work Element 5.0 $22,372.89
Task 5.17
Current invoice
DEA $5,199.35
Subconsultants
Heffron $0.00
Cambridge $0.00
Parisi $0.00
TOTAL Work Element 5.0 $5,199.35
Task 5.18
Current Invoice
DEA $3,623.90
Subconsultants
Heffron $0.00
Cambridge $0.00
Parisi $1,190.00
TOTAL Work Element 5.0 $4,813.90
|check $92,689.86
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David Evans and Associates, Inc. Invoice No.: 284595
Columbia River Crossing Project Date: January 10, 2010
Period Ending:  December 26, 2009
Task AF - Work Element 6.0: Environmental
DEA Labor Hours
Burdened
Direct Rate Burdened|
Name Title Hours Rate (3.037) Labor
C. Scott Richman Transportation Planner 38.0 $46.00 $139.70 $5448.38
Kimberly Seymour Env. Systems Analyst 65.6 §27.25 $82.76 §5,428.94
Suzanne Carey Landscape Planner 538 $33.00 $100.22 $5,391.89
Christine Immroth Technical Editor 21 $24.00 §72.89 $153.06
Kelly Burnell Bridge Engineer 75 $29.00 $B88.07 $660.55
Blaine Graft Sr. Energy Engineer 70 §51.00 $154.89 $1,084.21
ie Jones Project Assistant 1.5 $22.00 $66.81 $100.22
TOTAL 176.5 §18,267.28 |
Labor
Previously Invoiced To-
Current Invoice _Invoiced Date Budget Remainil
DEA $18,267.28 §108,016.44 $126,283.72 $301,911.00 $175,627.28
Subconsultants
CH2M $8,647.09 $41,113.46 $49,760.55 $50,943.00 $1,182.45
Air Sclences $0.00 $0.00 $0.00 $53,312.00 $53,312.00
Heritage $62,680.49 $667,711.27 $730,391.76  $1,281,848.00 $551,457.24
Minor $13,240.00 $18,860.00 $32,100.00 $32,800.00 $700.00
Parametrix $263,428.14 $2,288,370.30 $2,541,798.44  $3,3B7,666.00 $845,867.56
TWE $0.00 $325.00 $325.00 _$325.00 $0.00 |
TOTAL Labor $356,263.00 $3,124,396.47 $3,480,659.47 _ $5,108,806.00 §1,628,146.53
Expenses
Previously Invoiced To-
Current Invoice _ Invoiced Date Remaining B
DEA $132,258.76 $151,051.73  $283,310.49 §$163,540.00 ($119,770.49)
Subconsulitants
CH2M $0.00 $0.00 $0.00 $0.00 $0.00
Air Sciences $0.00 $0.00 $0.00 $1,121.00 $1,121.00
Haritage §702.55  $47.694.61 $48,487.16 $174,926.00 $126,438.84
Minor $0.00 wyay $0.00 $0.00 $966.00 $966.00
Parametrix A25.2 966729  523,15628  $23,52357  §125,391.00 $101,867.43
TWE $0.00 $0.00 $0.00 $0.00 $0.00
TOTAL Expenses §$133,418.60 $221,902.62 $355,321.22 $465,944.00 $110,622.78
Task AE 6.0 Summary
Previously Invoiced To-
Current Invoice _Invoiced Date Remaining Bud;
DEA $150,526.04 $259,088.17  $409,594.21 $465,451.00 $55,856.79
Subconsultants
CH2M $8,647.09 $41,113.46 $49,760.55 §50,943.00 $1,182.45
Air Sciences $0.00 $0.00 $0.00 $54,433.00 §54,433.00
Heritage $63,473.04 §715405.88 $778,878.92 §1,456,775.00 $677,896.08
Minor $13,240.00 $18,860.00 $32,100.00 $33,766.00 $1,666.00
Parametrix $253,795.43 $2,311,526.58 $2,565,322.01 §3,513,057.00 $947,734.99
TWE $0.00 $325.00 $325.00 $325.00 $0.00
[TOTAL Work Element 6.0 $489,681.60 $3,346,299.09 $3,835,980.69 $5,674,750.00 $1,738,769.31
$1,738,769.31
Task 6.1
Current Invoice
DEA $0.00
Subconsultants
CH2M $0.00
Heritage $0.00
Minor $0.00
Parametrix 534‘713.'79
TWE $0.00
TOTAL Work Element 6.0 $34,713.79
Task 6.2
Current Invoice
DEA $0.00
Subconsultants
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CH2M $0.00
Heritage $0.00
Minor i $0.00 F
Parametrix ¢A.9 L gan] 1 12 q 3 Le
TWE $0.00
|TOTAL Work Element 6.0 §7,771.66
Task 6.3
Current Invoice
DEA $0.00
Subconsultants
CHzM $0.00
Heritage $0.00
Minor $0.00
Parametrix $5,108.40
TWE $0.00
TOTAL Work Element 6.0 $§5,108.40
Task 6.4
Current Invoice
DEA $0.00
Subconsultants
CH2M $0.00
Heritage $0.00
|Minor 50.00
Parametrix $3,340.88
TWE $0.00
TOTAL Work Element 6.0 $3,340.88
Task 6.5
Current Invoice
DEA $132,208.75
Subconsultants
CH2M $0.00
Heritage $0.00
Minor $0.00
Parametrix $11,484.12
TWE $0.00
TOTAL Work Element 6.0 !148:!92.37
Task 6.6
Current Invoi
DEA $0.00
Subconsultants
CH2M §0.00
Heritage $0.00
Minor $0.00
Parametrix $69,432.50
TWE $0.00
TOTAL Work Element 6.0 $69,432.50
Task 6.7
Current Invoice
DEA $0.00
| Subconsultants
CH2M $8,647.09
Air Sciences $0.00
Heritage $63,473.04
IMinor $13,240.00
Parametrix $0.00
TWE $0.00
TOTAL Work Element 6.0 $85,360.13
Task 6.8
, Current Invoice
DEA $0.00
Subconsultants
CH2M $0.00
Heritage $0.00
Minor $0.00
Parametrix §1,541.43
TWE $0.00
TOTAL Work Element 6.0 §1,541.43
Task 6.9
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Current Invoice

DEA $0.00
Subconsultants
CH2M $0.00
Heritage $0.00
|Minor $0.00
Parametrix $15,226.04
TWE $0.00
TOTAL Work Element 6.0 $15,226.04
Task 6.10
I\
Current Invoice
DEA $0.00
Subconsultants
CH2M $0.00
Heritage $0.00
IMinor §0.00
Parametrix $0.00
TWE $0.00
OTAL Work Element 6.0 $0.00
Task 6.11
Current Invoice
DEA $0.00
Subconsultants
CH2M $0.00
Heritage $0.00
Minor $0.00
Parametrix $10,190.73
TWE $0.00
[TOTAL Work Element 6.0 $10,190.73
Task 6.12
Current Invoice
DEA $0.00
Subconsultants
CH2M $0.00
Heritage §0.00
|Minor $0.00
Parametrix $13,176.45
TWE $0.00
TOTAL Work Element 6.0 $13,176.45
Task 6.13
Current Invoice
DEA $0.00
Subconsultants
CH2M $0.00
Heritage $0.00
Minor $0.00
Parametrix $81,809.43
TWE $0.00
TOTAL Work Element 6.0 $81,809.43
Task 6.14
Current Invoice
DEA $18.317.29
Subconsultants
CH2M $0.00
Heritage $0.00
Minor $0.00
Paramelrix $0.00
TWE $0.00
TOTAL Work Element 6.0 $18,317.29
check $488,681.60 |
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David Evans and Associates, Inc. Invoice No.: 284595

Columbia River Crossing Project

Date: January 10, 2010
Period Ending: ~ December 26, 2009

Task AF - Work Element 7.0: Transit Planning and Engineering

DEA Labor Hours
Burdened
Direct Rate Burdened
Name Title Hours Rate (3.037) Labor
Austin Bennington Field Survey Technician 49.5 §23.30 §70.76 $3,50272
Charles Griffin Sr. Party Chief 56.5 §32.00 $97.18 $5,490.90
David Treadwell Sr. Transit Engineer 118.0 §44.00 $133.63 $15,768.10
Elizabeth Mros-O'Hara Sr., Transportation Planner 45 $36.50 $110.85 $498.83
Gayle Dillman Executive Assistant 11.5 §23.00 $69.85 $803.29
lan Read Biologist 65.0 $23.00 $69.85 $4,540.32
Jenna Dinsmore Designer 134.0 $28.00 $85.04 $11,394.82
Kenneth Murto Project Surveyor 995 §34.00 $103.28 $10,274.17
Kris Westersund Senior Engineer 3.0 §45.50 $138.18 $414.55
Kristina Boultinghouse Office Assistant 135 $8.40 $25.51 $344.40
Patrick Smith Project Surveyor 25.0 $36.00 $109.33 $2,733.30
Sue Tsol Office Survey Technician B9.1 $27.50 $83.52 §7.441.41
Suzanne Carey Landscape Planner/Designer 3.0 $33.00 §100.22 $300.66
Ted Stonaciitle Sr. Transp. Design Engineer 52 $34.00 $103.26 $636.94
Timothy Schweitzer Survey Technician 35 $26.50 $80.48 $281.68
Tobin Guthrie Instrument Person 215 $21.00 $63.78 $1,371.21
Victoria Smith Sr. Project Manager 82.0 $53.00 $160.96 $13.198.80
W. Alex Du Planner 24.0 $35.00 $106.30 $2,551.08
TOTAL 369.3 $61,447.19
Labor
Previously Invoiced To-
Current Invoice i Date Budget B
DEA $81,447.19 §1,057,939.95 $1,139,387.14  §1,909,290.00 $769,902.86
Subconsultants
lJohn Parker $0.00 $17,250.00 $17,250.00 $34,500.00 $17.250.00
FB $18,224.27  $299.531.35 $317.755.62 $568,446.00 $250,690.38
PB Consult §0.00 $584.30 $584.30 §14,999.00 $14,414.70
Zimmer $2,311.40  $240,933.41 §243,294.81 $233.273.00 ($10,021.81)
Walker Parking $0.00 $46,782.74 $46,782.74 $63,506,00 $16,723.26
CH2M Hill $9,045.43 $0.00 $9,045.43 $17,160.00 $8,114.57
Davis Langdon $0.00 $21,665.62 $21,665.62 $38,113.00 $16,447.28
Skiles $0.00  $106,817.51 $106,817.51 $112,500.00 5,682.49
ITOTAI.I.&N $111,028.29 §$1,791,554.88  S1 17 $2,991,787.00 51 .83
Expenses
Previously Invoiced To-
Current Invoice _Invoiced Date Budget Remaining Budget]
DEA §19.97 $3,785.00 $3,804.97 $44,428.00 $40,623.03
Subconsultants’
John Parker $0.00 §0.00 $0.00 $0.00 $0.00
PB $67.00 $1,112.00 $1,179.00 $22,340.00 §21,161.00
PB Consult $0.00 £0.00 $0.00 $0.00 $0.00
Zimmer $15.98 $6,384.71 $6,400.69 $5,206.00 ($1,194.69)|
Walker Parking $0.00 $2,063.46 $2,063.46 $4,500.00 $2,436.54
CHZM Hill $0.00 $0.00 $0.00 $1,694.00 $1,684.00
Davis Langdon $0.00 $3.447.21 $3,447.21 $3,399.00 (848.21)
| Skiles $0.00 $1,167.63 $1,197.63 $1,000.00 ($197.63)
ITOTAL P $102.95 $17,990.01 $18,092.86 $82,567.00 $64,474.04 |
Task AF 7.0 Summa
o
Current Invoice __Invoiced Date Budget
DEA $81,467.16 $1,061,724.96 $1,143,192.11 $1.953,718.00 $810,525.89
Subconsuitants
John Parker $0.00 $17,250.00 $17,250.00 $34,500.00 $17,250.00
PB §18,261.27  $300,643.35 £318,934.62 $590,786.00 $271,851.38
PB Consult §0.00 $584.30 $584.30 $14,999.00 $14,414.70
Zimmer $2327.38  $247,368.12 $249,695.50 $238,479,00 ($11,216.50)
Walker Farking $0.00 $48,845.20 $48,846.20 $68,006.00 $19,159.80
CH2M Hill $9,045.43 §0.00 $9.045.43 $18,854.00 $9,808.57
Davis Langdon $0.00 $25,112.83 $25112.83 $41,512.00 §16,399.17
|Skiles $0.00  $108,015.14 $108,015.14 $113,500.00 $6,484.86
[TOTAL Work Element 7.0 $111,131.24 $1,609,544.90 $1,920,676.13  $3,074,354.00 $1,153,677.87
$1,153,677.87
$1,061,724.95
Task 7.1
Current Invoice
DEA $13.218.77
John Parker $0.00
PB $67.00
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PB Consuil $0.00
Zimmer $0.00
Skiles .00
TOTAL Work Element 7.0 $13,285.77
Task 7.2
Current Invoi
DEA .
John Parker $0.00
PB $0.00
PB Consult $0.00
Zimmer $0.00
Skiles $0.00
TOTAL Work Element 7,0 $0.00
Task 7.3
Current Invoice
DEA $22,145.80
[John Parker $0.00
PB $11,587.90
PB Consult $0.00
Zimmer $0.00
Walker Parking $0.00
Skiles $0.00
ITOTAI. Waork Element 7.0 $33,733.70
Task 7.4
Current I
DEA $0.00
Subconsultants
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
[TOTAL Work Element 7.0 $0.00
Task 7.5
Current Invoice
DEA $536.95
‘Subconsultants
John Parker $0.00
PB $0.00
PB Consult $0.00
Zimmer $0.00
Skiles $0.00
TOTAL Work Element 7.0 __$536.95
Task 7.6
Current Invoice
DEA $42,215.06
Subconsultants
John Parker $0.00
P8 $6,636.37
PB Consult $0.00
Zimmer $0.00
Skiles $0.00
|_‘_I'OTAL Work Element 7.0 $48,851.43
Task 7.7
Current Invoice
DEA $3,350.58
Subconsultants
John Parker $0.00
PB $0.00
PB Consult $0.00
Zimmer $2,327.38
CHZM Hill $9,045.43
Skiles $0.00
ITOTAL Work Element 7.0 $14,723.39
Task 7.8
Current Invoice
DEA $0.00
Subconsultants
lJohn Parker $0.00
PB $0.00
PB Consult $0.00
Zimmer $0.00
Skiles $0.00
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|TOTAL Work Element 7.0 $0.00
Task 7.9
Current Invoice
DEA $0.00
Subconsultants
John Parker $0.00
PB $0.00
PB Consult $0.00
Zimmer §0.00
|Skiles $0.00
[FOTAL Work Eiement 7.0 50,00
Task 7.10
Current Invoice
DEA $0.00
|Subconsultants
John Parker §0.00
PB $0.00
PB Consult $0.00
Zimmer $0.00
Skiles. $0.00
TOTAL Work Element 7.0 $0.00
Task 7.11
Current Invoice
DEA $0.00
John Parker $0.00
PB $0.00
PB Consult $0.00
Zimmer $0.00
Skiles $0.00
TOTAL Work Element 7.0 $0.00
Task 7.12
Current Invoice
DEA $0.00
Subconsultants
John Parker $0.00
PB $0.00
PB Consult §0.00
Zimmer $0.00
Skiles $0.00
[TOTAL Work Element 7.0 $000
Task 7.13
Current Invoice
DEA $0.00
Subconsultants
John Parker $0.00
PB $0.00
PB Consult $0.00
Zimmer $0.00
Skiles $0.00
TOTAL Work Element 7.0 $0.00
Task 7.14
Current Invoice
DEA $0.00
Subconsultants
John Parker $0.00
PB $0.00
PB Consult $0.00
 Zimmer $0.00
Skiles $0.00
TOTAL Work Element 7.0 $0.00
Task 7.15
Current
DEA $0.00
Subconsultants
lJohn Parker $0.00
PB $0.00
PB Consult $0.00
Zimmer $0.00
Skiles $0.00
TOTAL Work Element 7.0 $0.00
[check $111,131.24 |
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David Evans and Associates, Inc.
Columbia River Crossing Project

Invoice No.:

Period Ending:

Task AF - Work Element 8.0: Highway Planning and Engineering

284595

January 10, 2010
December 26, 2009

DEA Labor Hours
Burdened

Direct Rate Burdened

|Name Title Hours Rate (3.037) Labor
Aaron Shupien Professional Engineer 100.5 $52.50 $159.44 $16,023.97
Adam Schmidtman Design Technician 147.0 $30.00 $91.11 $13,393.17
Albert Diedrich Sr. Bridge Engineer 35.5 $38.00 $115.41 $4,096.91
Alexandra Kuschell Structural Engineer 47.0 $29.50 $89.59 $4,210.80
Allan McDonald Sr. Transportation Manager 104.0 $59.00 $179.18 $18,635.03
Andrew James Senior Designer 148.0 $31.00 $94.15 $13,933.76
Angela Jungling Survey Technician 55 $19.50 $59.22 $325.72
Anthony Wilen Traffic Engineer 103.8 $29.00 $88.07 $9,141.98
Austin Bennington Field Survey Technician 425 $23.30 $70.76 $3,007.39
Becky Lucas Sr. Graphic Designer 14.5 $30.70 $93.24 $1,351.92
IBIII Creger Construction Project Manager 125.5 $46.00 $139.70 $17.532.60
Brooke Sturtevant Project Assistant 1.3 $18.50 $56.18 $73.04
Cameron Grile Transportation Engineer 13.0 $32.00 $97.18 $1,263.39
Candi Roche Production Manager 5.7 $31.50 $95.67 $545.29
Chad Filer CADD Manager 20 $31.75 $96.42 $192.85
Charles Griffin Sr. Party Chief 56.5 $32.00 $97.18 $5,490.90
Mwm ‘Senior Rail Designer 148.5 $42.00 $127.55 $18,941.77
Christina Weber Project Manager 15 $30.00 $91.11 $136.67
Clay Erickson Drafter 142.0 $25.50 $77.44 $10,996.98
Cory Schreiner Bridge Design Technician 20.0 $21.50 $65.30 $1,305.91
Crystal Bresley CAD Technician 245 $30.00 $91.11 $2,232.20
Cynthia Wellborn Design Engineer 51.5 $39.00 $118.44 $6,099.81
Dan Watkinson Sr. CAD Designer 145.0 $38.00 $115.41 $16,733.87
Denny Cearns Office Manager 05 $72.00 $218.66 $109.33
Desiree Crockett Accounts Payable/Reception 05 $14.00 $42.52 $21.26
Duncan Tellers CADD Manager 150.0 $33.00 §100.22 $15,033.15
Dustin Altenburg Drafter 142.0 $23.00 $69.85 $9.918.84
Edward Blake CADD Technician 77.0 $22.00 $66.81 $5,144.68
Gary Hutcheson Project Surveyor 36.0 $44.50 $135.15 $4,865.27
Gary Jurss CADD Technician 122.0 $20.00 $60.74 $7,410.28
Gavin Oien Sr. Design Engineer 146.0 $49.50 $150.33 $21,948.40
Gray Rand Sr. Scientist 28.0 $35.90 $109.03 $3,052.79
Guido Portier Sr. Bridge Engineer 0.5 $51.00 $154.89 $14,172.16
Heidi Clayville Design Engineer 1125 $30.00 $91.11 $10,249.88
lan Read Biologist 53.5 $23.00 $69.85 $3,737.03
Jacques Menard Structural Engineer 111.0 $44.00 $133.63 $14,832.71
James Boskel Construction Engineer 12.0 $36.00 $109.33 $1,311.98
Jason Torrie Civil Engineer 48.0 $41.50 $126.04 $6,049.70
Jean-Guy Deschamps Sr. Bridge Engineer 23.0 $51.50 $156.41 $3,597.33
Jeannetle Taylor Project Manager 33.0 $51.00 $154.89 $5,111.27
Jeff Whitson Geomatics Group Leader 6.0 $55.00 $167.04 $1,002.21
Jerald Walter Sr. Transportation Engineer 53.5 $48.00 $145.78 $7,799.02
Jeremy Williams Structural Engineer 4.0 $34.00 $103.26 $413.03
Jim Culpepper CAD Manager 28.0 $35.50 $107.81 $3,018.78
Jim St. John Project Manager 73.0 $56.00 $170.07 $12,415.26
J. J. Lee Sr. Structural Project Manager 50.5 $60.00 $182.22 $9,202.11
Joel Tubbs Bridge Engineer 147.0 $39.50 $119.96 $17,634.34
lJohnna Willebrand Project Accountant 0.5 $23.00 $69.85 $34.93
Jon Guerrero Design Engineer 137.0 $40.50 $123.00 $16,850.79
Jonathan Gellings Transportation Designer 29.0 $40.50 $123.00 $3,566.96
Jordan Becker Design Engineer in Training 138.9 $24.00 $72.89 $10,124.14
Joy Martinez Administrative Assistant 51.9 $23.00 $69.85 $3,625.27
Kayla Latimer Design Engineer 102.0 $26.50 $80.48 $8,209.01
Kelly Burnell Bridge Engineer 0.5 $29.00 $88.07 $44.04
Ken Murto Project Surveyor 415 $34.00 $103.26 $4,285.21
Kris Westersund Senior Engineer 56.5 $45.50 §138.18 $7,807.37
Leroy Andersen Sr. CAD Technician 81.3 $34.00 $103.26 $8,394.88
Lisa Campbell Survey Technician 126.5 $27.00 $82.00 $10,372.87
Lucas Chase Engineering Designer 624 $28.00 $85.04 $5,306.25
Lwin Hwee Senior Bridge Engineer 735 $69.00 $209.55 $15,402.15
Manuel Feliberti Senior Design Engineer 62.0 $55.00 $167.04 $10,356.17
Matt Bone Engineer in Training 132.0 $28.50 $86.55 $11,425.19
|Matthew Holland Design Engineer 132.3 $33.00 $100.22 $13,259.24
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Daly, Keith

From: Horowitz, Dann

Sent:  Thursday, February 04, 2010 3:52 PM
To: Daly, Keith

Subject: RE: Invoice Dated 1/10/10 - Questions

Keith — just to confirm that Cheryl was working on TIGER work for those 148.5 hours. | have the back up at my
desk. '

Cheers!

Dann Horowitz

Project Assistant

Columbia River Crossing

700 Washington Street, Suite 300
Vancouver, WA 98660

360.816.2172 (direct)

360.737.0294 (fax)

360.737.2726 (main)
horowitzd @ columbiarivercrossing.org

From: Daly, Keith

Sent: Wednesday, February 03, 2010 4:14 PM
To: Horowitz, Dann

Subject: FW: Invoice Dated 1/10/10 - Questions
Importance: High

Dann,
One more question.

Page 19 — Cheryl Sclafani charged 148.5 hours under Task AF8.0. Can you please verify these charges should
be under Task 8.0 as | was told they may be Task 7.0. Thanks.

From: Daly, Keith

Sent: Wednesday, February 03, 2010 3:21 PM
To: Horowitz, Dann

Subject: Invoice Dated 1/10/10 - Questions
Importance: High

Dann,

| have the following questions on the 1/10/10 invoice that | need answered before we can rap up the review and
get it paid.

Page 82 — on 11/17/09 expense of 20 miles and 11/18/09 expense of 19 miles. What employees were these
expenses for?

Page 128 — On 12/16/09 expense of 361 miles. What employee, what meeting, and where were they traveling
from that’s 180.5 miles from CRC?

Pages 135 thru 155 — Need to sit down with you and discuss entire Cambridge invoice. Dates don't match the
dates of expenditure and expenditures shown with no backup.

2/4/2010
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Matthew Savage Survey Technician 15.0 $21.00 $63.78 $956.66
Michael Bianucci Sr. Bridge Engineer 275 $55.00 $167.04 $4,593.46
Michael Hickey Civil Engineer 13.0 $65.00 $197.41 $2,566.27
Michael Keefer Bridge Designer 130.5 $19.00 $57.70 $7,530.24
Michael Reynolds Office Manager 5.0 $60.00 $182.22 $911.10
Michael Walton Design Engineer 109.0 $30.50 $92.63 $10,096.51
Mikal Mitchell Bridge Engineer 29.0 $25.50 $77.44 $2,245.86
Min Luo Traffic Engineer 150.0 $39.25 $119.20 $17,880.34
Neal Christensen Office Manager 147.0 $50.00 $151.85 $22,321.95
Patricia Mattson Administrative Assistant 6.5 $22.25 $67.57 $439.23
Percy Tse Sr. Professional Land Surveyor 3.0 $48.00 $145.78 $437.33
Rae Bennetl Sr. Project Manager 85 $52.50 $150.44 §1,355.26
Rafael Gaeta Civil Engineer 30 $36.00 $109.33 $328.00
Rajneesh Bharil Office Manager 109.0 $68.00 $206.52 $22,510.24
Reuben Stone Bridge Design Technician 104.0 $26.00 $78.96 $8,212.05
Roman Lenner Junior Engineer 68.0 $30.00 $91.11 $6,195.48
RAyan Elwood Bridge CADD Technician 83.5 $23.50 $71.3T $5,959.35
Ryan LeProwse Transportation Engineer 525 $41.00 $124.52 $6,537.14
Ryan Oster Designer 170 $26.75 $81.24 $1,381.08
Sarah Hicks Design Engineer 735 $33.00 $100.22 $7,366.24
Steve Starkey Sr. Bridge Engineer 20 $53.00 $160.96 $321.92
Sue Tsoi Office Survey Technician 22.0 $27.50 $83.52 $1,837.39
Ted Stewart Sr. Transp. Design Engineer 385 $41.00 $124.52 $4,793.90
Ted Stonecliffe Sr. Transp. Design Engineer 137.2 $34.00 $103.26 $14,167.00
Ted Williams Project Assistant 114 $23.00 $69.85 $775.35
Terrence Stones Bridge Engineer 249 $51.50 $156.41 $3,894.50
Terry Shike Sr. Bridge Engineer 19.5 $50.00 $151.85 $2,961.08
Tessy Hand Project Assistant 18 $21.00 $63.78 $114.80
Thanh Phan Intern 90.6 $18.00 $54.67 $4,952.74
Thomas Lyon Transportation Engineer 345 $39.00 $118.44 $4,086.28
Tobin Guthrie Instrument Person 16.0 $21.00 $63.78 $1,020.43
Todd Fleming Bridge Design Technician 86.0 $20.50 $62.26 $5,354.23
Todd Schoenke Sr. CAD Technician 160.0 $39.00 $118.44 $18,950.88
Walt Bartel Transportation Group Leader 429 $55.00 $167.04 $7,165.80
William Sabo Engineering Designer 17.0 $27.00 $82.00 $1,393.98
Yumn Tam Sr. Bridge Engineer 148.0 $45.00 $136.67 $20,226.42
TOTAL 6,167.6 $694,622.00
Labor
Previously Invoiced To-
Current | Invoiced Date Budget Remaining B
DEA $694,622.00 $3.384,362.03 $4.079,484.03  $4,125,508.00 $46,021.97
Subconsultants ,
CH2M $5,349.86 $510,546.35 $515,896.21 $778,577.00 $262,680.79
David Grey $0.00 $9,268.00 $9,268.00 $11,200.00 $1,832.00
Davis Langdon $0.00 $0.00 $0.00 $15,549.00 $15,549.00
FEI $62,749.57 $182,703.36  $245,452.93 $381,617.00 $136,164.07
|Glosten Associates $0.00 $0.00 $0.00 $0.00 $0.00
HDR $101,524.34 $1,840926.78 $1,942,451.12 $2,818,950.00 $876,498.88
1Bl Group $0.00 $0.00 $0.00 $234,638.00 $234,638.00
lllumination Arts $0.00 $36,264.17 $36,264.17 $48,750.00 $12,485.83
John Clark $0.00 $79,450.00 $79,450.00 $105,000.00 $25,550.00
Kitchin Associates $14,480.00 $21,080.00 $35,560.00 $108,800.00 $73,240.00
PB $63,482.51 §1,028,087.01 $1,091,669.562 §1,540,430.00 $448,860.48
Shannon & Wilson $11,206.76  $279,469.56 $290,766.32 $347,678.00 $56,911.68
Touchstone $0.00  $327,079.64 $327,079.64 $344,922.00 $17,842.36
Zimmer $3,860.96  $193,623.25 $197,484.21 $232,113.00 $34,628.79
TOTAL Labor $957,366.00 $7,893,360.16 $8,850,726.15 $11,093,730.00 $2,243,003.85
Expenses
Previously Invoiced To-
Current Invoice __Invoiced Date Budget Remaini
DEA $2,851.32 $35,047.21 $37,898.53 $281,919.00 $244,020.47
Subconsultants
CH2M $0.00 $2,462,05 $2,462.05 $2,300.00 ($162.05)
David Grey $0.00 $0.00 $0.00 $2,000.00 $2,000.00
Davis Langdon $0.00 $0.00 $0.00 $3,399.00 $3,399.00
FEI $28,663.72 $91,286.11 $119,949.83 $194,676.00 $74,726.17
Glosten Associates $0.00 $0.00 $0.00 $0.00 $0.00
HDR $2,583.14 $56,665.23 $59,248.37 $110,462.00 $51,213.63
1Bl Group $0.00 $0.00 $0.00 $14,000.00 $14,000.00
lllumination Ars $0.00 $0.00 $0.00 $0.00 $0.00
John Clark $0.00 $830.32 $830.32 $15,000.00 $14,169.68
|Kitchin Associates $0.00 $134.00 $134.00 $700.00 $566.00
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PB $335.00 $3,842.00 $4,177.00 $8,060.00 $3,883.00
Shannen & Wilson $7.972.01 $15,100.19 $28,072.20 $69,188.00 $46,115.80
Touchstone $0.00 $17,187.75 $17,187.75 $8,664.00 ($8,523.75)
Zimmer $0.00 $847.18 $847.18 $10,000.00 $9,152.82
TOTAL Expenses $42,405.19  $223/402.04  5265,807.23 $720,368.00 S«!MLEGO.T-'
Task AF 8.0 Summary
Previously Invoiced To-
Current Invoice  Invoiced Date B Remaining Bud
DEA $697,473.32 $3,419,909.24 $4,117,382.56 $4,407,425.00 $290,042.44
Subconsultants $0.00 $0.00
CHz2M $5,349.86 $513,008.40 $518,358.26 $780,877.00 $262,518.74
David Grey $0.00 $9,268.00 $9,268.00 §13,200.00 $3,932.00
Davis Langdon $0.00 $9,268.00 $9,268.00 $18,948.00 $9,680.00
FEI $91,413.29 $273,989.47  $365,402.76 $576,293.00 $210,890.24
Glosten Associates $0.00 $0.00 $0.00 $0.00 $0.00
HDR $104,107.48 $1,897,592.01 $2,001,699.49  $2,929,412.00 $927,712.51
1Bl Group $0.00 $0.00 $0.00 $248,638.00 $248,638.00
Illumination Arts $0.00 $36,264.17 $36,264.17 $48,750.00 $12,485.83
John Clark $0.00 $680,280.32 $80,280.32 $120,000.00 $39,719.68
Kitchin Associales $14,480.00 $21,214.00 $35,694.00 $109,500.00 $73,806.00
PB $63,817.51 $1,031,929.01 $1,095,746.52 $1,548,490.00 $452,743.48
Shannon & Wilson $19,268.77 $294,569.75 $313,838.52 $416,866.00 $103,027.48
Touchstone §$0.00 $344,267.39  $344,267.39 $353,586.00 $9,318.61
Zimmer $3,860.96 $194,470.43  $198,331.39 $242,113.00 $43,781.61
TOTAL Work Element 8.0 $999,771.19 $8,126,030.20 $9,125,801.38 $11,814,098.00 688,296.62
$2,697,564.62
Task 8.1
Current Invoice
DEA $15,426.82
Subconsultants
CH2M $1,862.31
David Grey $0.00
FEI $0.00
Glosten Associates $0.00
HDR $0.00
1Bl Group $0.00
lllumination Arts $0.00
John Clark $0.00
Kitchin Associates $1,080.00
PB $2,794.19
Shannon & Wilson $0.00
Touchstone $0.00
|Zimmer $0.00
LTOTAL Work Element 8.0 $21,163.32
Task 8.2
Current Invoice
DEA $11,066.08
Subconsultants
CH2M $0.00
David Grey $0.00
|FEI $0.00
Glosten Associates $0.00
HDR $0.00
1Bl Group $0.00
lllumination Aris $0.00
John Clark $0.00
PB $7,554.27
Shannon & Wilson $0.00
Touchstone $0.00
Zimmer $0.00
TOTAL Work Element 8.0 $18,620.35
Task 8.3
Current Invoice
DEA $401,927.68
Subconsultants
CH2M $2,333.85
David Grey $0.00
FEI $0.00
Glosten Associates $0.00
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HDR $0.00
1Bl Group $0.00
Illumination Arts $0.00
John Clark $0.00
Kitchin Associates $11,700.00
PB $51,837.89
Shannon & Wilson $0.00
Touchstone $0.00
iﬁmmer ____$0.00
TOTAL Work Element 8.0 $467,799.42
Task 8.4
Current Invoice
DEA $268,633.64
Subconsultants
CHzM $0.00
David Grey $0.00
FEI $0.00
Gloslen Associates $0.00
HDR $104,107.48
1Bl Group $0.00
lllumination Arts $0.00
John Clark $0.00
PB $193.40
Shannon & Wilson $0.00
Touchstone $0.00
Zimmer $0.00
I TOTAL Work Element 8.0 $372,934.52
Task 8.5
Current Invoice
DEA $0.00
Subconsultants
CH2M $1,153.70
David Grey $0.00
FEI $0.00
Glosten Associates $0.00
HDR $0.00
'IBI Group $0.00
lllumination Arts $0.00
John Clark $0.00
Kitchin Associates $200.00
PB $0.00
Shannon & Wilson $0.00
Touchstone $0.00
“Emrner ___$0.00
TOTAL Work Element 8.0 $1,353.70
Task 8.6
Current Invoice
DEA $0.00
Subconsultants
CH2M $0.00
David Grey $0.00
[FEl $0.00
Glosten Associates $0.00
HDR $0.00
1Bl Group $0.00
lllumination Arts $0.00
John Clark $0.00
| GE] $0.00
Shannon & Wilson $0.00
Touchstone $0.00
Zimmer $3,860.96
[TOTAL Work Element 8.0 $3,60.95
Task 8.7
Current Invoice
DEA $0.00
Subconsultants
CH2M $0.00
David Grey $0.00
FEI $0.00
Glosten Associales $0.00
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HDR $0.00
1Bl Group $0.00
lllumination Ars $0.00
John Clark $0.00
PB $0.00
Shannon & Wilson $0.00
Touchstone $0.00
Zimmer $0.00
TOTAL Work Element 8.0 $0.00
Task 8.8
Current Invoice
DEA $419.10
Subconsultants
CH2M $0.00
David Grey $0.00
FEI $0.00
Glosten Associates $0.00
HDR $0.00
1Bl Group $0.00
llumination Arls $0.00
John Clark $0.00
Kitchin Associates $1,500.00
PB $1,437.76
Shannon & Wilson $0.00
Touchstone $0.00
Zimmer $0.00
TOTAL Work Element 8.0 $3,356.86
Task 8.9
Current Invoice
DEA $0.00
Subconsultants
CH2M $0.00
David Grey $0.00
FEI $0.00
Glosten Associates $0.00
HDR $0.00
1Bl Group $0.00
llumination Arls $0.00
John Clark $0.00
PB $0.00
Shannon & Wilson $19,268.77
$0.00
$0.00
TOTAL Work Element 8.0 $19,268.77
Task 8.10
Current Invoice
DEA $0.00
Subconsultants
CH2M $0.00
|David Grey $0.00
FEI $91,413.29
Glosten Associates $0.00
HDR $0.00
1Bl Group $0.00
llumination Arts $0.00
John Clark $0.00
PB $0.00
Shannon & Wilson $0.00
Touchstone $0.00
Zimmer $0.00
TOTAL Work Element 8.0 §91,413.29
|check $999,771.19 |
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David Evans and Associates, Inc.

Columbia River Crossing Project

DEA Labor Hours

Invoice No.:
Date:
Period Ending:

Task AF - Work Element 9.0: Implementation Plan

284595
January 10, 2010
December 26, 2009

Burdened
Direct Rate Burdened
Name Title Hours Rate (3.037) Labor
0.0 $1.00 $0.00 $0.00
TOTAL 0.0 $0.00
Labor
Previously  Invoiced
Current Invoice _Invoiced To-Date Budget Remaining Budget]
DEA $0.00 $0.00 $0.00 $139,875.00 $139,875.00
Subconsultants
TOTAL Labor $0.00 $0.00 $0.00 $139,875.00 $139,875.00
E:panses
Previously  Invoiced
Current Invoice  Invoiced To-Date Budget Remaining Budget
DEA $0.00 $0.00 $0.00 $64,324.00 $64,324.00
Subconsultants
TOTAL Expenses $0.00 $0.00 $0.00 $64,324.00 $64,324.00
Task AF 9.0 Summary
Previously  Invoiced
Current Invoice _ Invoiced To-Date Budget Remaining Budget
DEA $0.00 $0.00 $0.00 $204,199.00 $204,199.00
Subconsultants
TOTAL Work Element 9.0 §0.00 $0.00 $0.00 $204,199.00 $204,199.00
Task 9.1
Current Invoice
DEA $0.00
Subconsultants
TOTAL Work Element 1.0 $0.00
Task 9.2
Current Invoice
DEA $0.00
Subconsultants
|TOTAL Work Element 1.0 $0.00
Task 9.3
Current Invoice
DEA $0.00
Subconsultants
TOTAL Work Element 1.0 $0.00
Task 9.4
Current Invoice
DEA $0.00
Subconsultants
TOTAL Work Element 1.0 $0.00
[check $0.00 |
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Columbia River Task Order AF - DEA Y9245

CROSSING "
Report showing agreement amounts, ammendments and

amounts paid to date.

Contract Number: Y9245AF David Evans Associates Y9245 DEA AF Agreement Prime
Scope of Work:

Miscellaneous General Notes:

Contract Date Notice To Proceed - Finish Date
September 01, 2008 September 01, 2008 June 30, 2010
Change Order Summary:
PCCO No Date Description Status NTP Executed Days Approved Amt
' AR TR S Original Contract Amount:  $21,585,274.31
001 12/5/2008 AF A-01 - Add FEI, David Grey and  Approved 10/24/2008 10/24/2008 0 516,110.00

Funds to PB For Scheduling,
Reallocate other funds st s T

002 1/6/2009 AF A-02 Add Heritage Research,  Approved 12/1/2008  2/9/2009 0 128,432.00
Davis Langdon and add funds to PB
- forbcheduls . . e 1 el o oL ¥ TSR S, R e MR Y 1 [ (e
003 1/6/2009 AF A-03 Add FEI Scope and Add Approved 12/1/2008  2/9/2009 0 18,201.00
~ Walker Parking Subconsultant ) ! _— 1 I

004 3/1/2009  AF A-04 Reallocation of Funds Approved 3/1/2009  3/1/2009 o e
005 4/13/2009 AF A-05 - ADD Scope to HRA and Approved 3/1/2009 3/1/2009 0 1,450,356.00

- Walkerand Add4% = _ B m i Ty - s

006 ~ 6/1/2009 AF A-06- Correction of an Error Approved 3/1/2009 3/1/2009 [ 0.00
007 6/1/2009 AF A-07 - Add'l Funds with Approved 4/1/2009 4/1/2009 0 100,897.00

__Reallocation - s
008 6/19/2009 AF A-08 - Additional Money and Approved 5/1/2009 5/1/2009 0 40,005.00
> Reallocation of Funds S— J - v

009 6/23/2009 AF A-09 - Transfer of Funds to Approved 5/2/2009 5/2/2009 0 0.00

a N Correct an Error == 5} el U e - =_ &= e
010 6/23/2009 AF A-10 - Add'l Funds for Touchstone Approved 5/3/2009 5/3/2009 0 361,609.00
. andZGF e S 1
011 7/10/2009 AF A-11 - Add RSG and Cambridge 7/10/2009  7/10/2009 0 365,188.00

. Systems 1 P S N T

012 7/10/2009 AF A-12 - Add'l Scope S&W , Parisi 7/10/2009  7/10/2009 0 269,278.00
o and FEI w 4% markup A

013 _ 9/1/2009 AF A-13 - Add'l Funds DEA Expense Approved _ 8/1/2009  8/1/2009 0 ~ 158,753.00
014 8/2/2009 Hayden Island Transit Station Approved 8/2/2009 8/2/2009 0 212,142.00

Concepts for North Portland Harbor
o Ramp Bridges o N Eg— il o e Sl 5 by o el
015 9/1/2009 Subconsultant Addition & Additional Approved 9/1/2009 9/1/2009 0 40,750.00
Lo o (EURiie; | - X | X e o

016 11/9/2008 Add Subconsultants, Additionl Funds, 11/9/2009  11/9/2009 181 767,985.00
_— Cw Shift Funds Contract Date Extension i
01_7r ) 10/12/2009 F{eqtﬁst For Adﬁd'!trionaliFEnds . y 97 7777546.448.00

018  10/14/2009 Request for Additional Funds - o 0 3,402,888.00
Total for Contract Number: Y9245AF. David Evans Associates: 8,379,042.00

Revised Contract Amount: $29,964,316.31

Financial Summary:

Total Retainage Total Less Retain Less Previous  Current Due Balance

Prolog Manager Printed on: 1/6/2010 Prolog Page 1
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Contract Number: Y9245AF

Task Order AF - DEA Y9245
Report showing agreement amounts, ammendments and
amounts paid to date.

David Evans Associates

Y9245 DEA AF Agreement Prime

1 10/10/2008 112,894.80 0.00 112,894.80 0.00  112,894.80  21,472,379.51
2 11102008 1,197,937.91 0.00 1,197,037.91 112,894.80  1,085,043.11  20,387,336.40
3 12/10/2008 2,283,558.98 0.00 2,283,558.98 1,197,937.91  1,085,621.07  19,301,715.33
4 1/10/2009 3,165,702.01 000  3,165,702.01 2,283,558.98  882,143.03  18,935,662.30
5 2/10/2000 4,447,001.22 0.00 4,447,001.22  3,165702.01 1,281,209.21  17.801,016.00
6  3/10/2000 5,914,089.51 000 591408951  4,447,001.22 1,467,088.29  16,333,.927.80
7 410/2000 7193,19422 000  7,93,19422 591408951 127910471  15,054,823.00
8 5/10/2009 9,027,923.91 0.00  9027,923.91  7,193,194.22  1,834,729.69  14,670449.40
9 6/10/2009 10,476,409.86 000  10,476,409.86  9,027,923.91 1,448,485.95  13,322,860.45
10 711012009 12,205,707.63 000  12,205707.63  10476400.86 1,720,207.77  11,895176.68
11 8402000 13,296,113.35 000  13,296,113.35  12,205707.63  1,000,405.72  11,539.236.96
12 9/10/2009 14,436,224.43 000 1443622443  13,206113.35 1,140111.08  10,810,770.88
13 10/1/2009 15,768,719.16 000  15768719.16  14,436224.43 1,332,494.73 94782765
14 11/10/2009 17,513,413.28 000  17,51341328 1576871916  1,744,694.12  11,682,918.03
15 12/10/2009  19,468,703.83 000  19,468,703.83  17,513,413.28  1,955200.55  10,495,612.48
16 1/10/2010  21,455,144.95 000 2145514495  19468703.83 1,086441.12  8,509171.36
Total Invoiced To Date i $21,455,144.95
Agreement Budget: Please See Next Page
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Contract Number: Y9245AF

Description

AF 1.1 Expense 4% Markup on Subs

David Evans Associates

Task Order AF - DEA Y9245
Report showing agreement amounts, ammendments and
amounts paid to date.

Y9245 DEA AF Agreement Prime

Current Budget Cost This Period Cost To Date

Cost to Complete

AF 1.1 DEA 4% Markup on Subs - 769,225.00 36,511.562 519,867.99 249,361.83
Expense

Total Subtask $769,225.00 $36,511.52 $519,867.99 $249,361.83
AF 1.1 Project Team Oversight and Coordination
AF 1.1 DEA Project Team Oversight 568,268.13 43,924.89 491,521.88 76,746.25
and Coordination - Labor
AF 1.1 DEA Project Team Oversight 30,572.00 0.00  14,037.65 ~ 16,534.35
and Coordination - Expense

Total Subtask $598,840.13 $43,924.89  $505,559.53 $93,280.60
AF 1.2 Project and Agency Coordination Meetings
AF 1.2 DEA Project and Agency 2,000.00 0.00 0.00 2,000.00
Coordination Meetings - Expense
AF 1.2 DEA Project and Agency 196,940.86 400883  132,735.56 64,205.30
Coordination Meetings - Labor

Total Subtask $198,940.86 $4,008.83 $132,735.56 $66,205.30
AF 1.3 Interdisciplinary Coordination and Documentation
AF 1.3 DEA Interdisciplinary B,124.86 0.00 0.00 8,124.86
Coordination and Documentation -
'AF 1.3 DEA Interdisciplinary 0 0.00 0.00 - 0.00 0.0
Coordination and Documentation -

Total Subtask $8,124.86 $0.00 ~ $0.00 $8,124.86
AF 1.4 Expert Review Panels
AF 1.4 DEA Expert Review Panel - 0.00 0.00 0.00 0.00
Expense
AF 1.4 DEA Expert Review Panel - 0.00 0.00 ©0.00 0.00
Labor

Prolog Manager Printed on: 1/6/2010 Prolog
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Task Order AF - DEA Y9245
Report showing agreement amounts, ammendments and
amounts paid to date.

Contract Number: Y9245AF David Evans Associates Y9245 DEA AF Agreement Prime

AF 2.1 Project Controls Team Project Mgt.

AF 2.1 PB Project Controls Team Mgt. 181,752.44 8,381.05 107,553.62 74,198.82
- Labor
AF 2.1 PB Project Controls Team Mgt. © 3,852.00 201.00 2,924.00 928.00
- Expense
: - Total Subtask $185,604.44 $8,582.05 $110,477.62  $75,126.82

AF 2 2 Schedule Management and Control
AF 2.2 PB Schedule Mgt and Control - 396,614.60 21,258.32 366,827.36 29,787.24
Labor

Total Subtask $396,614.60 $21,258.32  $366,827.36  $29,787.24
AF 2.3 Budgei Management
AF 2.3 PB Budget Management - 137,109.52 7,354.80 109,759.77 27,349.75
Labor

Total Subtask $137,109.52 $7,354.80 $109,759.77 - $27,349.75
AF 2.4 Document Control Management
AF 2.4 DEA Document Control Mgt - 122,927.28 5,637.22 98,674.33 24,252.95
Labor
AF 2.4 DEA Document Control Mgt - 1,300.00 0.00 0.00  1,300.00
Expense
AF 2.4 PB Document Control Mgt - '265,337.40 ~ 16,455.23 242,366.26 1 22,971.14
Labor

Total Subtask $389,564.68 $21,992.45 $341,040.59  $48,524.09
AF 2.5 Monthly Invoice and Progress Reports
AF 2.5 DEA Monthly Invoice and 141,380.16 6,782.07 102,284.09 39,096.07
Progress Reports - Labor
AF 2.5 DEA Monthly Invoice and 1,000.00 0.00 0.00 1,000.00
Progress Reports - Expense
'AF 2.5 PB Montlhy Invoice and ~ 60,107.08  1,244.54 25,982.71  34,124.37
Progress Report - Labor

‘Total Subtask ~ $202,487.24 $8,026.61 $128,266.80 - $74,220.44
AF 2 G Prolect Management Plan and Updates
AF 2.6 DEA Project Mgt. Plan and 46,774.00 0.00 0.00 46,774.00
Updates - Expense
AF 2.6 DEA Project Mgt. Plan and ~ 6,593.14 0.00 6,414.99 178.15
Updates - Labor
AF 2.6 PB Project Mgt. Plan and 120,440.28 - 414.83  31,146.74 89,293.54
Updates - Labor

Total Subtask $173,807.42 $414.83 $37,561.73 $136,245.69
AF 2.7 Prolog Database Management Support
AF 2.7 DEA Prolog Database Mgt 6,593.14 0.00 0.00 6,593.14
Support - Labor
AF 2.7 PB Prolog Database Mgt 76,455.68 663.75 - 23,351.58 53,104.10

Support - Labor

Total Subtask $83,048.82

$663.75

$23,351.58

$59,697.24

Prolog Manager Printed on: 1/6/2010 Prolog
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Contract Number: Y9245AF

David Evans Associates

AF 3.1 Financial Team Project Mgt and Q.C.

Task Order AF - DEA Y9245
Report showing agreement amounts, ammendments and

amounts paid to date.

Y9245 DEA AF Agreement Prime

AF 3.1 PB Consult Financial Team 57,680.00 567.60 8,556.09 49,123.91
Project Mgt. & QC - Labor
'AF 3.1 PB Consult Financial Team 18,520.00 0.00 346.32 18,173.68
Project Mgt. & QC - Expense
AF 3.1 Stantec Consult Financial 29,0800 0.00 0.00 29,108.00
Team Project Mgt. & QC - Labor
'AF 3.1 Siegel Consult Financial Team 61,950.00 6,223.50 53,410.35 8,539.65
Project Mgt. & QC - Labor
AF 3.1 Siegel Consult Financial Team  10,000.00 - 38.91 - 853.50 9,146.50
Project Mgt. & QC - Expense
AF 3.1 Stantec Consult Financial 0.00 000 0,60 0.00
Team Project Mgt. & QC - Expense
AF 3.1 PB Financial Team Project 0.00 0.00 0.00 ~0.00
Mgt. & QC - Labor
AF 3.1 PB Financial Team Project 0.00 0.00 0.00 0.00
Mgt. & QC - Expense
AF 3.1 DEA Financial Team Project - 0.00 000 000 o 000
Mgt. & QC - Labor

Total Subtask $177,258.00 $6,830.01 $63,166.26 $114,091.74
AF 3.2 Agency and Public Outreach Support
AF 3.2 PB Consult Agency and Public 20,360.00 0.00 0.00 20,360.00
Outreach Support - Labor
"AF 3.2 Stantec Agency and Public 29,108.00 0.00 0.00  29,108.00
Qutreach Support - Labor
AF 3.2 Siegel Agency and Public ~18,900.00 1,424.25 25,772.70 ~ (6,872.70)
Qutreach Support - Labor
AF 3.2 PB Agency and Public ~ 0.00 - 0.00 - 0.00 0.00
Outreach Support - Labor

Total Subtask ~ $68,368.00 $1,424.25 $25,772.70 $42,595.30
AF 3.3 Tolling Analysis
AF 3.3 PB Consult Tolling Analysis - 94,780.00 5,551.24 149,689.52 (54,909.52)
Labor
"AF 3.3 Stantec Tolling Analysis - Labor 214,864.00 ~0.00  493,313.60 (278,449.60)
AF 3.3 Stantec Tolling Analysis - 247,500.00 0.00 5,252.60 242,247.40
Expense
'AF 3.3 Siegel Tolling Analysis - Labor ~ 31,500.00 506.25 45,037.20 (13,537.20)
'AF 3.3 PB Tolling Analysis - Labor 0.00 - 0.00 . 0.00 0.00
AF 3.3 DEA Tolling Analysis - Expense 310,000.00 36.80 1,490.61 308,509.39
AF 3.3 RSG Tolling Analysis - Labor 164,796.00 ~0.00 177,137.72 (12,341.72)
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Task Order AF - DEA Y9245
Report showing agreement amounts, ammendments and
amounts paid to date.

David Evans Associates

Contract Number: Y9245AF

Y9245 DEA AF Agreement Prime

Description Current Budget Cost This Period Cost To Date Cost to Complete
AF 3.3 RSG Tolling Analysis - Expense 55,940.00 0.00 41,141.94 14,798.06
i Total Subtask $1,119,380.00 $6,094.29 $913,063.19 $206,316.81

AF 3.4 Refined Analyses of Financial Plan Issues
AF 3.4 PB Consult Refined Analysis of 306,760.00 14,089.13 54,702.81 252,057.19
Financial Plan Issues - Labor
AF 3.4 Stantec Refined Analysis of 129,632.00 - 000  22811.75  106,820.25
Financial Plan Issues - Labor
AF 3.4 Siegel Refined Analysis of 131,250.00 4,747 .50 52,802.10 78,357.90
Financial Plan Issues - Labor
AF 3.4 PB Refined Analysis of 0.00 0.00 RN 'y 0.00
Financial Plan Issues - Labor

Total Subtask $567,642.00 $18,836.63 $130,406.66 $437,235.34
AF 3.5 Resolve Instit., Intergov, Statutory & Regulatory Issues
AF 3.5 PB Consult Resolve Financing 25,800.00 0.00 0.00 25,800.00
Issues - Labor
AF 3.5 Stantec Resolve Financing 22,300.00 0.00 -~ 0.00 - 22,300.00
Issues - Labor
AF 3.5 Siegel Resolve Financing 113,400.00 3375.00  40,892.40  72,507.60
Issues - Labor
'AF 3.5 PB Resolve Financing Issues - - 0.00 0.00 IR Y i 0.00
Labor
3 ~ Total Subtask $161,500.00 $3,375.00 $40,892.40 $120,607.60
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Contract Number: Y9245AF

David Evans Associates

Task Order AF - DEA Y9245
Report showing agreement amounts, ammendments and
amounts paid to date.

Y9245 DEA AF Agreement Prime

AF 4.1 Communciations Management

AF 4.1 Envirolssues Communication 206,635.55 6,491.31 106,064.28 100,571.27
Magt. - Labor
'AF 4.1 Envirolssues Communication 6,546.00 206.32 511.27 6,034.73
Mgt. - Expense
AF 4.1 McCAig Communication Mgt. - 118,800.00 - 27,810.00 27,810.00 90,990.00
Labor
AF 4.1 McCAig Communication Mgt. - ©1,50000  0.00 000  1,500.00
Expense
Total Subtask 1$333,481.55 $34,507.63 $134,385.55 $199,096.00
AF 4.2 Group Support and Project Meetings
AF 4.2 Envirolssues Group Support 15,250.00 443.41 18,556.07 (3,306.07)
and Project Meetings - Expense
'AF 4.2 Envirolssues Group Support 249,427.20 26,521.88  310,398.85 (60,971.65)
and Project Meetings - Labor
AF 4.2 Markgraf Group Support and ~ 46,000.00 0.00 0.00 46,000.00
Project Meetings - Labor
AF 4.2 Markgraf Group Supportand 1,000.00 0.00 ~0.00 ~1,000.00
Project Meetings - Expense
Total Subtask: $311,677.20 $26,965.29 $328,954.92 ($17,277.72)
AF 4.3 Materials
AF 4.3 Envirolssues Materials - Labor 244 ,626.85 4,147.31 132,130.45 112,496.40
AF 4.3 Envirolssues Materials - 60,250.00 0.00 15,800.97 44,449.03
Expense
Total Subtask $304,876.85 $4,147.31 $147,931.42 $156,945.43
AF 4.4 Tracking and Responses
AF 4.4 Envirolssues Tracking and 0.00 0.00 0.00 0.00
Response - Expense
AF 4.4 Envirolssues Tracking and ~ 95,353.02 4,630.02 74,589.00  20,764.02
Response - Labor
Total Subtask $95,353.02 $4,630.02 $74,589.00 $20,764.02
AF 4.5 Outreach and Engagement
AF 4.5 Envirolssues Outreach & 413,930.75 17,182.11 272,464.37 141,466.38
Engagement - Labor
AF 4.5 Envirolssues Outreach & 23,628.00 156.62 9,472.37 14,155.63
Engagement - Expense
AF 4.5 Markgraf Outreach & ©191,000.00  13,447.50 203,772.50 (12,772.50)
Engagement - Labor
AF 4.5 Markgraf Outreach & 4,000.00 0.00 - 0.00 4,000.00
Engagement - Expense
& Total Subtask $632,558.75 $30,786.23 $485,709.24 $146,849.51
AF 4.6 Media
AF 4.6 Envirolssues Media - Expense 0.00 0.00 0.00 0.00
Prolog Manager Printed on: 1/6/2010 Prolog Page 7
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Task Order AF - DEA Y9245
Report showing agreement amounts, ammendments and
amounts paid to date.

Contract Number: Y9245AF David Evans Associates Y9245 DEA AF Agreement Prime
Description Current Budget Cost This Period Cost To Date Cost to Complete
AF 4.6 Envirolssues Media - Labor 46,205.80 2,832.52 28,280.72 17,925.08
Total Subtask $46,205.80 $2,832.52 $28,280.72 $17,925.08
AF 4.7 Market Research
AF 4.7 DHM Market Research - Labor 176,250.00 0.00 0.00 176,250.00
'AF 4.7 DHM Market Research - 5,000.00 0.00 000 5,000.00

Expense

Total Subtask $181,250.00 ~ $0.00  $181,250.00
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Task Order AF - DEA Y9245
Report showing agreement amounts, ammendments and
amounts paid to date.

80 & &)
Ay

David Evans Associates

Ser Peqe

Contract Number: Y9245AF Y9245 DEA AF Agreement Prime

AF 5.1 Transp. Team Project Mgt. and Q.C.

AF 5.1 DEA Transporation Team 58,075.20 3,984.56 50,158.89 7,916.31
Project Mgt. and QC - Labor
AF 5.1 DEA Transporation Team ©31,790.00 = -26224t 287,720.24  (255,930.24)
Project Mgt. and QC - Expense Ny 44
'AF 5.1 Parisi Transportation Team 69,64500  2,720.00  57,027.00 12,618.00
Project Mgt. & QC - Labor
AF 5.1 Parisi Transportation Team - 77,000.00 3,099.77 47,897.82 29,102.18
Project Mgt. & QC - Expense q 826.77
Total Subtask $236,510.20 $12,426:74  $442,803.95 ($206,293.75)
AF 5.10 Interchange Access Modification Request (IAMR) Final Report
AF 5.10 DEA Interchange Accesss 0.00 0.00 0.00 0.00
Modification Request (IAMR) Final
AF 5.10 DEA Interchange Accesss ~ 135,647.51 156.40 145,067.70  (9,420.19)
Modification Request (IAMR) Final
AF 5.10 Parisi Interchange Accesss 5120.00 0.00 ona 5,120.00
Modification Request (IAMR) Final
AF 5.10 Parisi Interchange Accesss 0.00 0.00 T A 000 0.00
Modification Request (IAMR) Final
Total Subtask $140,767.51 $156.40 $145,067.70 ($4,300.19)
AF 5.11 IAMP Coordination
AF 5.11 DEA IAMP Coordination - 40,692.55 2,564.75 37,819.08 2,873.47
Labor
AF 5.11 DEA IAMP Coordination - 0.00 - 0.00 BOD W 0.00
Expense
AF 5.11 Parisi IAMP Coordination - - 7,500.00 680.00 19,214.00  (11,714.00)
Labor
AF 5.11 Parisi IAMP Coordination - 0.00 0.00 BT o o o0
Expense
Total Subtask $48,192.55 $3,244.75 $57,033.08 ($8,840.53)
AF 5.12 Freeway and Interchange Area Design Support
AF 5.12 DEA Freeway and 0.00 0.00 0.00 0.00
Interchange area Design Support -
AF 5.12 DEA Freeway and - 63,617.25 3,389.29 148,140.24 (84,522.99)
Interchange area Design Support -
'AF 5.12 Parisi Freeway and 15,860.00 340.00 18,967.00 (3,107.00)
Interchange area Design Support -
AF 5.12 Parisi Freeway and ~ 0.00 0.00 T2 0.00 0.00
Interchange area Design Support -
Total Subtask $79,477.25 $3,729.29 $167,107.24 ($87,629.99)
AF 5.13 Local Street Design Support
AF 5.13 DEA Local Street Design 32,788.17 15,166.78 36,547.78 (3,759.61)
Support - Labor
AF 5.13 DEA Local Street Design 0.00 0.00 0.00 0.00
Support - Expense
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Task Order AF - DEA Y9245
Report showing agreement amounts, ammendments and
amounts paid to date.

David Evans Associates Y9245 DEA AF Agreement Prime

Contract Number: Y9245AF

Description Current Budget Cost This Period Cost To Date Cost to Complete

AF 5.13 Parisi Local Street Design
Support - Labor

16,200.00

AF 5.13 Parisi Local Street Design 0.00 0.00 0.00 0.00
Support - Expense
Total Subtask $48,988.17 $15,166.78 $40,885.78 $8,102.39
AF 5.14 Pedestrian and Bicycle Facility Design Support
AF 5.14 DEA Pedestrian and Bicycle 0.00 0.00 0.00 0.00
Facility Design Support - Expense
AF 5.14 DEA Pedestrian and Bicycle  49,788.55 793.42 49,973.41 (184.86)
Facility Design Support - Labor
AF 5.14 Parisi Pedestrian and Bicycle 17,560.00 680.00 - 25,440.00 (7,880.00)
Facility Design Support - Labor
AF 5.14 Parisi Pedestrian and Bicycle 0.00 ~ 0.00 - 0.00 - 0.00
Facility Design Support - Expense
g Total Subtask $67,348.55 $1,473.42 $75,413.41 ($8,064.86)
AF 5.15 Construction Staging Support
AF 5.15 DEA Construction Staging 28,515.06 0.00 2,880.63 25,634.43
Support - Labor
'AF 5.15 DEA Construction Staging 0.00 - 0.00 0.00 AT 300
Support - Expense
AF 5.15 Parisi Construction Staging 7,680.00 0.00 0.00 7,680.00
Support - Labor
AF 5.15 Parisi Construction Staging 10.00 0.00 ~0.00 ~0.00
Support - Expense
Total Subtask $36,195.06 $0.00 $2,880.63 $33,314.43
AF 5.16 Special Technical Studies
AF 5.16 DEA Special Technical 16,678.00 1,757.97 1,757.97 14,920.03
Studies - Expense
AF 5.16 DEA Special Technical 63,637.48 0.00 - 0.00 63,637.48
Studies - Labor
AF 5.16 Parisi Special Technical - 15,180.00 0.00  13,120.00 2,060.00
Studies - Labor
AF 5.16 Parisi Special Technical ~0.00 ~ 0.00 000 ~0.00
Studies - Expense
AF 5.16 Cambridge Systematics 99,756.00  19,547.94 67,779.84 31,976.16
Special Technical Studies - Labor
AF 5.16 Cambridge Systematics 6,500.00 1,066.98 5,405.14 1,094.86
Special Technical Studies - Expense ‘
Total Subtask $201,751.48 $22,372.89 $88,062.95 $113,688.53
AF 5.17 Traffic Support for Other Disciplines
AF 5.17 DEA Traffic Support for Other 103,537.83 5,199.35 137,147.43 (33,609.60)
Disciplines - Labor
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Task Order AF - DEA Y9245
Report showing agreement amounts, ammendments and
amounts paid to date.

Contract Number: Y9245AF David Evans Associates Y9245 DEA AF Agreement Prime

Description Current Budget Cost This Period Cost To Date Costto Complete

AF 5.17 DEA Traffic Support for Other 0.00 : 0.00 ; 0.00
Disciplines - Expense

AF 5.17 Heffron Traffic Support for 3,18800  0.00 ~ 0.00  3,188.00
Other Disciplines - Labor

AF 5.17 Parisi Traffic Support for 12,620.00 000 606000 6,560.00
Other Disciplines - Labor

AF 5.17 Parisi Traffic Support for 0.00 ~0.00 0.00 0.00

Other Disciplines - Expense

B Total Subtask $119,345.83 $5,199.35 $143,207.43 ($23,861.60)
AF 5.2 Agency and Public Outreach Support

AF 5.2 DEA Agency and Public 0.00 0.00 0.00 0.00

Qutreach Support - Expense

AF 5.2 DEA Agency and Public 215,092.30 - 0.00 125,731.05 89,361.25

Qutreach Support - Labor

AF 5.2 Parisi Agency and Public 31,540.00 1,360.00 34,418.00 (2,878.00)

QOutreach Support - Labor

AF 5.2 Parisi Agency and Public ~ 0.00 0.00 0.00 — o0

Qutreach Support - Expense

Total Subtask $246,632.30 $1,360.00 $160,149.05 $86,483.25

AF 5.3 Faciliatio of Freight Working Group

AF 5.3 DEA Facilitation of Freight 12,836.28 0.00 10,415.49 2,420.79

Working Group - Labor

AF 5.3 DEA Facilitation of Freight 0.00 0.00 0.00 0.00

Working Group - Expense

'AF 5.3 Heffron Facilitation of Freight 27,608.20 0.00 1387198  13,736.22

Working Group - Labor

AF 5.3 Heffron Facilitation of Freight 3,000.00 0.00 969.71 ~ 2,030.29

Working Group - Expense

AF 5.3 Parisi Facilitation of Freight ~ 15,000.00 2,720.00  8,780.00 6,220.00

Working Group - Labor

AF 5.3 Parisi Facilitation of Freight o7 S i ¢ (MR T | I 0.00

Working Group - Expense

Total Subtask  $58,444.48  $2,720.00 $34,037.18 $24,407.30

AF 5.4 Facilitation of Freight Working Group '

AF 5.4 DEA Facilitation of Pedestrian 0.00 0.00 0.00 0.00

and Bicycle Advisory Committee -

AF 5.4 DEA Facilitation of Pedestrian 12,085.90 26726  9,843.06 2,242.84

and Bicycle Advisory Committee -

AF 5.4 Parisi Facilitation of Pedestrian 24,380.00 1,700.00 43,389.00  (19,009.00)

and Bicycle Advisory Committee -

AF 5.4 Parisi Facilitation of Pedestrian 000 000 O~y T A £ 0D

and Bicycle Advisory Committee -

& Total Subtask ~ $36,465.90 $1,967.26 $53,232.06 ($16,766.16)
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Task Order AF - DEA Y9245
Report showing agreement amounts, ammendments and
amounts paid to date.

Contract Number: Y9245AF David Evans Associates Y9245 DEA AF Agreement Prime

Description Current Budget Cost This Period Cost To Date Cost to Complete

AF 5.5 Year 2035 Traffic Forecasts and Traffic Analysis

AF 5.5 DEA Year 2035 Traffic 120,190.56 519.33 25,406.79 94,783.77
Forecasts and Traffic Analysis - Labor :
'AF 5.5 DEA Year 2035 Traffic 0.00 B 0.00 0.00 : 0.00
Forecasts and Traffic Analysis -
AF 5.5 Parisi Year 2035 Traffic 17,740.00 0.00 471000  13,030.00
Forecasts and Traffic Analysis - Labor
AF 5.5 Parisi Year 2035 Traffic - 0.00 0.00 0.00 =l 0.00
Forecasts and Traffic Analysis -
7 Total Subtask $137,930.56 $519.33 $30,116.79 $107,813.77
AF 5.6 Opening Year Traffic Forecasts and Traffic Analysis
AF 5.6 DEA Opening Year Traffic 0.00 0.00 0.00 0.00
Forecasts and Traffic Analysis -
AF 5.6 DEA Opening Year Traffic 67,348.57 ~ 0.00 545459  £1,893.98
Forecasts and Traffic Analysis - Labor
'AF 5.6 Parisi Opening Year Traffic 11,420.00 680.00 4,250.00 ~7,170.00
Forecasts and Traffic Analysis - Labor
AF 5.6 Parisi Opening Year Traffic 0.00 0.00 0.00 0.00
Forecasts and Traffic Analysis -
~ Total Subtask $78,768.57 $680.00 $9,704.59 $69,063.98
AF 5.7 Tolling Anaysis Support
AF 5.7 DEA Tolling Analysis Support - 87,608.27 435.82 108,235.06 (20,626.79)
Labor _
AF 5.7 DEA Tolling Analysis Support - 0.00 000 0.00 10.00
Expense
'AF 5.7 Parisi Tolling Analysis Support - 30,320.00 9,010.00 44,003.00 (13,683.00)
lLabor
AF 5.7 Parisi Tolling Analysis Support - 0.00 ' 0.00 0.00 SR [
Expense
Total Subtask $117,928.27 $9,445.82 $152,238.06 ($34,309.79)
AF 5.8 Traffic Analysis of Alternative Configurations
AF 5.8 DEA Traffic Analysis of 0.00 0.00 0.00 0.00
Alternative Configurations - Expense
AF 5.8 DEA Traffic Analysis of 58,16474 1,211.01 6371354  (5,548.80)
Alternative Configurations - Labor
AF 5.8 Parisi Traffic Analysis of 5,120.00 0.00 17,440.00 (12,320.00)
Alternative Configurations - Labor
AF 5.8 Parisi Traffic Analysis of ~ 0.00 - 0.00 N g60 0.00
Alternative Configurations - Expense
B Total Subtask $63,284.74 $1,211.01 $81,153.54 ($17,868.80)
AF 5.9 Traffic Operations Analysis of Alternative HCT Alignments and Park N Rides
AF 5.9 DEA Traffic Operations 242,703.56 5,692.92 172,971.70 69,731.83
Analysis of Alternative HCT
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Task Order AF - DEA Y9245
Report showing agreement amounts, ammendments and
amounts paid to date.

Contract Number: Y9245AF David Evans Associates Y9245 DEA AF Agreement Prime
Description Current Budget Cost This Period Cost To Date Cost to Complete

AF 5.9 DEA Traffic Operations 10,000.00 0.00 0.00 10,000.00
Analysis of Alternative HCT
AF 5.9 Parisi Traffic Operations 29,800.00  510.00 27,044.00 2,756.00
Analysis of Alternative HCT
AF 5.9 Parisi Traffic Operations 0.00 ~ 0.00 ~0.00 0.00
Analysis of Alternative HCT

Total Subtask $282,503.56 $6,202.92 $200,015.70 $82,487.83
FEIS Preparation ;
AF 5.18 DEA FEIS Preparation - 0.00 0.00 0.00 0.00
Expense
AF 5.18 DEA FEIS Preparation - Labor 126,530.34 3,623.90 4,483.52 122,046.82
'AF 5.18 Parisi FEIS Preparation- Labor 49,280.00 1,190.00 ~1,190.00 48,090.00
AF 5.18 Parisi FEIS Preparation- 0.00 0.00 TR T 0.00
Expense

Total Subtask ~ $175,810.34 $4,813.90 $5,673.52 $170,136.82
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Task Order AF - DEA Y9245
Report showing agreement amounts, ammendments and
amounts paid to date.

Contract Number: Y9245AF David Evans Associates
AF 6.1 Environmental Task Managment

Y9245 DEA AF Agreement Prime

AF 6.1 DEA Environmental Task Mgt - 38,999.35 0.00 0.00 38,999.35
Labor
AF 6.1 PMX Environmental Task Mgt - 325,979.89 34,602.87 325,980.15 e, (0i28)
Labor _
AF 6.1 PMX Environmental Task Mgt - 282.00 11092 197.24 84.76
Expense
AF 6.1 DEA Environmental Task Mgt -  2,471.00  0.00 1,471.49 999,51
Expense
7S Total Subtask $367,732.24 $34,713.79 $327,648.88  $40,083.36
AF 6.10 Record of Decision
AF 6.10 PMX Record of Decision - 0.00 0.00 : 0.00 0.00
Expense
'AF 6.10 PMX Record of Decision - 47,963.23 0.0 000  47,963.23
Labor
Total Subtask $47,963.23 $0.00 $0.00 $47,963.23
AF 6.11 Geographic Information Systems Support
AF 6.11 PMX GIS Systems Report - 162,764.00 10,190.73 136,847.44 25,916.56
Labor
AF 6.11 PMX GIS Systems Report - ) 0.00 .. 10000
Expense
R Total Subtask ~ $162,864.00 $10,190.73  $136,847.44  $26,016.56
AF 6.12 Mitigation Plan
AF 6.12 PMX Mitigation Plan - Expense 0.00 0.00 0.00 0.00
'AF 6.12 PMX Mitigation Plan - Labor '168,002.73 13,167.65 © 49,241.33 118,761.40
AF 6.12 HRA Mitigation Plan - Labor 17,014.0 000 000 17,014.00
Total Subtask $185,016.73 $13,167.65 $49,241.33 $135,775.40
AF 6.13 Permitting Support
AF 6.13 PMX Permitting Support - 458,047.66 81,752.91 578,514.03 (120,466.37)
Labor
AF 6.13 PMX Permitting Support - ~ 75,209.00 - 8532  1,074.23 74,134.77
Expense
Total Subtask $533,256.66 $81,818.23 $579,588.26 ($46,331.60)
AF 6.14 Sustainability Plan
AF 6.14 DEA Sustainability Plan - 262,912.15 18,267.28 126,283.72 136,628.43
Labor
'AF 6.14 DEA Sustainability Plan - - 2,100.00 - 5001 12,682.75 (10,582.75)
Expense
Total Subtask $265,012.15 $18,317.29 $138,966.47 $126,045.68
AF 6.2 NEPA Public Involvement Support "4 ¥ ¥k aq
AF 6.2 PMX NEPA Public Involvement 241.00 42.00- 42:00 198-00
Support - Expense O .00 .80 2.4\.00
SQ—J— eq \\(_ 4_ \ . d"v-é 4 3‘55
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Task Order AF - DEA Y9245

Report showing agreement amounts, ammendments and

amounts paid to date.

David Evans Associates

Contract Number: Y9245AF

Description Current Budget Cost This Period Cost To Date

7,729.66 81,423.56

AF 6.2 PMX NEPA Public Involvement 113,596.94

Support - Labor

Y9245 DEA AF Ag

Cost to Complete

32,173.38

Total Subtask $113,837.94

AF 6.3 Engineering, Traffic and Transit Team Support ¥AQ o KA
AF 6.3 PMX Engineering, Traffic and 169,879.48 5,078.15 119,494.20 50,385.28
Transit Team Support - Labor
AF 6.3 PMX Engineering, Traffic and 8,253.00 3025  3,301.09 4,951.91
Transit Team Support - Expense
Total Subtask $178,132.48 $5,108.40 $122,795.29 $55,337.19
AF 6.4 Regulatory Agency Coordination
AF 6.4 PMX Regulatory Agency 122,586.00 3,340.88 113,267.85 9,318.15
Coordination - Labor
AF 6.4 PMX Regulatory Agency  4,736.00 0.00 447.29 4,288.71
Coordination - Expense
Total Subtask $127,322.00 $3,340.88 $113,715.14 $13,606.86
AF 6.5 Cultural and Related Resources Coordination
AF 6.5 PMX Cultural and Related 12,200.00 0.00 877.90 11,322.10
Resources Coordination - Expense
AF 6.5 PMX Cultural and Related 327,468.35 11,484.12 203,078.62  34,389.73
Resources Coordination - Labor
AF 6.5 DEA Cultural and Related 142,075.00 132,208.75 269,156.25  (127,081.25)
Resources Coordination - Expense
. Total Subtask $481,743.35 $143,692.87 $563,112.77 ($81,369.42)
AF 6.6 Technical Reports by Parametrix
AF 6.6 PMX Technical Reports - Labor 717,477.06 69,313.70 470,748.99 246,728.07
AF 6.6 PMX Technical Reports - 10,779.00 118.80 2,521.60 8,257.40
Expense
e Total Subtask $728,256.06 $69,432.50  $473,270.59 $254,985.47
AF 6.7 Air Quality, Noise, Economics and Archaeological Technical Reports
AF 6.7 CH2M Hill Air Quality, Noise, 50,942.95 8,647.09 49,760.55 1,182.40
Economics and Archaeological Tech
AF 6.7 Michael Minor Air Quality, ~ 32,800.00 13,240.00 32,100.00 - 700.00
Noise, Economics and Archaeological
AF 6.7 Michael Minor Air Quality, 966.00 0.00 0.00 966.00
Noise, Economics and Archaeological
AF 6.7 TWE Air Quality, Noise, 325.00 0.00 325.00 0.00
Economics and Archaeological Tech
AF 6.7 TWE Air Quality, Noise, 0.00 10.00 0.00 0.00
Economics and Archaeological Tech
AF 6.7 HRA Air Quality, Noise, 1,247,821.00 62,680.49  730,391.76 517,429.24
Economics and Archaeological Tech
AF 6.7 HRA Air Quality, Noise, 174,926.00 792.55  48,487.16 126,438.84
Economics and Archaeological Tech
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Contract Number: Y9245AF David Evans Associates

Description

AF 6.7 Air Sciences Air Quality, Noise,
Economics and Archaeological Tech

Task Order AF - DEA Y9245

Report showing agreement amounts, ammendments and

amounts paid to date.

Current Budget Cost This Period Cost To Date

53,312.00 . 0.00

Y9245 DEA AF Agreement Prime

Cost to Complete

58,312.00

AF 6.7 Air Sciences Air Quality, Noise,  1,121.00 0.00 ot O T 12100
Economics and Archaeological Tech
'AF 6.7 DEA Air Quality, Noise, ~ 16,894.00 000 000 16,894.00
Economics and Archaeological Tech

Total Subtask $1,579,107.95 ~ $85,360.13 $861,064.47 $718,043.48
AF 6.8 Final Section 4(f) Evaluation
AF 6.8 PMX Final Section 4(f) 0.00 0.00 0.00 0.00
Evaluation - Expense
AF 6.8 PMX Final Section 4(f) 79,555.88  1,5641.43  18,117.81 61,438.07
Evaluation - Labor

Total Subtask $79,555.88 $1,541.43 $18,117.81 $61,438.07
AF 6.9 Final Environmental Impact Statement
AF 6.9 PMX Final Environmental 694,344.00 15,226.04 355,084.46 339,259.54
Impact Statement - Labor
AF 6.9 PMX Final Environmental 13,591.00 0.00 15,080.92 (1,489.92)
Impact Statement - Expense
'AF 6.9 HRA Final Environmental 17,014.00 0.00 000  17,014.00
Impact Statement - Labor

Total Subtask $724,949.00 $15,226.04  $370,165.38 $354,783.62
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Task Order AF - DEA Y9245
Report showing agreement amounts, ammendments and
amounts paid to date.

Y9245 DEA AF Agreement Prime

David Evans Associates

Contract Number: Y9245AF
AF 7.1 Transit Team Mgt and QC

AF 7.1 DEA Transit Team Mgt. & QC - 4,428.00 19.97 2,605.72 1,822.28
Expense
AF 7.1 DEA Transit Team Mgt. & QC - 77,674.18 13,198.80  180,582.76 (102,908.58)
Labor

AF 7.1 PB Transit Team Mgt. &QC - ~ 0.00 0.00 0.00 ~0.00
Labor
AF 7.1 PB Transit Team Mgt. & QC - 22,340.00 67.00 1,179.00 21,161.00
Expense :

Total Subtask $104,442.18 $13,285.77 $184,367.48 ($79,925.30)
AF 7.10 Preliminary Engineering Special Studies / Reviews
AF 7.10 DEA Preliminary Engineering 0.00 0.00 0.00 0.00
Special Studies/ Reviews - Expense
AF 7.10 DEA Preliminary Engineering 70,305.46 000 0.0 70,305.46
Special Studies/ Reviews - Labor

Total Subtask $70,305.46 $0.00 $0.00 $70,305.46
AF 7.11 Transit Preliminary Engineering Coordination
AF 7.11 DEA Transit Preliminary 80,473.58 0.00 0.00 80,473.58
Engineering Coordination - Labor
AF 7.11 DEA Transit Preliminary L 000 0.0 000 - 0.00
Engineering Coordination - Expense

_ Total Subtask $80,473.58 $0.00 $0.00 $80,473.58

AF 7.12 Support FEIS Preparation
AF 7.12 DEA Support FEIS 0.00 0.00 0.00 0.00
Preparation - Expense
AF 7.12 DEA Support FEIS 33,379.65 - 0.00 '52,401.73 (19,022.08)
Preparation - Labor

Total Subtask $33,379.65 $0.00 $52,401.73 ($19,022.08)
AF 7.13 Support for Other CRC Disciplines
AF 7.13 DEA Support for Other CRC 17,788.53 0.00 126.18 17,662.35
Disciplines - Labor
AF 7.13 DEA Support for Other CRC 0.00 0.00 0.00 0.00
Disciplines - Expense
AF 7.13 PB Support for Other CRC 21,717.52 0.00 7,353.56 14,363.96
Disciplines - Labor

Total Subtask $39,506.05 $0.00 $7,479.74 $32,026.31
AF 7.14 Coordination for Planning, Permitting, and Zoning Constraints
AF 7.14 DEA Coordination for 0.00 0.00 0.00 0.00
Planning, Permitting and Zoning -
'AF 7.14 DEA Coordination for 24,441.57 0.00 10.00 24,441.57
Planning, Permitting and Zoning -

Total Subtask $24,441.57 $0.00 $0.00 - $24,441.57

AF 7.15 Coordination with Cities, Property-Owners, and Stakeholders to Implement Station ARea |

AF 7.15 DEA Coordination to 23,090.50 0.00 0.00 23,090.50
Implement Station ARea
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Task Order AF - DEA Y9245
Report showing agreement amounts, ammendments and
amounts paid to date.

Contract Number: Y9245AF David Evans Associates Y9245 DEA AF Agreement Prime

Description Current Budget Cost This Period Cost To Date Cost to Complete

AF 7.15 DEA Coordination to 0.00 j 0.00 0.00
Implement Station Area
Total Subtask ~ $23,090.50 $0.00 $0.00 $23,090.50
AF 7.2 Agency and Public Outreach Transit Support
AF 7.2 DEA Agency and Public 14,014.63 0.00 0.00 14,014.63
Outreach Support - Labor
AF 7.2 DEA Agency and Public ) 15,000.00 ~ 0.00 237.20 14,762.80
Outreach Support - Expense
Total Subtask $29,014.63 $0.00 $237.20  $28,777.43
AF 7.3 Advanced Conceptual Engineering
AF 7.3 DEA Advanced Conceptual 0.00 0.00 0.00 0.00
Transit Engineering - Expense
AF 7.3 DEA Advanced Conceptual 205,037.93  22,145.80 327,177.41  (122,139.48)
Transit Engineering - Labor
'AF 7.3 PB Advanced Conceptual 199,424.00 11,587.90 292,789.84  (93,365.84)
Transit Engineering - Labor
AF 7.3 Walker Parking Advanced 63,506.00 ’ 0.00 46,782.74 16,723.26
Conceptual Transit Engineering -
AF 7.3 Walker Parking Advanced 4,500.00 0.00 ~ 2,063.46 2,436.54
Conceptual Transit Engineering -
T Total Subtask $472,467.93 $33,733.70 $668,813.45 ($196,345.52)
AF 7.4 FTA New Starts Products and Coordination
AF 7.4 DEA FTA New Starts 186,268.15 0.00 36,068.14 150,200.01
Coordination - Labor
AF 7.4 DEA FTA New Starts 0.00 - 0.00 000  0.00
Coordination - Expense b
AF 7.4 John Parker FTA New Starts ~ 34,500.00 0.00  16,847.50  17,652.50
Coordination - Labor
AF 7.4 Skiles FTA New Starts 75,000.00 0.00 72,727.01 ~2,272.99
Coordination - Labor
AF 7.4 Skiles FTA New Starts B 700.00 000 914.60 (214.60)
Coordination - Expense
AF 7.4 PB FTA New Starts 140,54520 0.00 10,975.85 129,569.35
Coordination - Labor
AF 7.4 PB Consult FTA New Starts - 14,998.80 0.00  584.30 14,414.50
Coordination - Labor
AF 7.4 Davis Langdon FTA New Starts ~ 38,113.00 0.00 - 2166562 16,447.38
Coordination - Labor
AF 7.4 Davis Langdon FTA New Starts ~ 3,399.00 0.00 St (aea)
Coordination - Expense
Total Subtask  $493,524.15 $0.00  $163,230.23 $330,293.92
AF 7.5 Transit Service Planning and Analysis
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Task Order AF - DEA Y9245
Report showing agreement amounts, ammendments and
amounts paid to date.

David Evans Associates Y9245 DEA AF Agreement Prime

Contract Number: Y9245AF

Description Current Budget Cost This Period Cost To Date Cost to Complete

AF 7.5 DEA Transit Service Planning
and Analysis - Expense

0.00

0.00

0.00

0.00

AF 7.5 DEA Transit Service Planning 137,880.86 - 536.95  186,675.96 (48,795.10)
and Analysis - Labor
AF 7.5 Skiles Transit Service Planning 37,500.00 0.00  34,090.50 ~ 3,409.50
and Analysis - Labor
AF 7.5 Skiles Transit Service Planning 300.00 0.00 283.03 16.97
and Analysis - Expense

Total Subtask $175,680.86 $536.95 $221,049.49 ($45,368.63)
AF 7.6 Transit Preliminary Civil Engineering
AF 7.6 DEA Transit Preliminary Civil 858,439.11 42,215.06 278,469.76 579,969.36
Engineering- Labor
AF 7.6 DEA Transit Preliminary Civil 17,000.00 ~0.00 188.38 16,811.62
Engineering- Engineering
AF 7.6 PB Transit Preliminary Civil 206,759.00 6,636.37 6,636.37 200,122.63
Engineering- Labor

Total Subtask $1,082,198.11 $48,851.43 $285,294.51  $796,903.61
AF 7.7 Transit Statin and Urban Design / Architecture
AF 7.7 DEA Transit Station and Urban 4,000.00 0.00 773.67 3,226.33
Design / Architechture- Expense
AF 7.7 DEA Transit Station and Urban ~~ 131,394.78 3,350.58 77,885.22 53,509.56
Design / Architechture- Labor
AF 7.7 ZGF Transit Station and Urban 233,273.28 2,311.40 243,294.81 (10,021.53)
Design / Architechture- Labor
'AF 7.7 ZGF Transit Station and Urban ' 5,206.00 15.98 ~ 6,530.61  (1,324.61)
Design / Architechture- Expense
AF 7.7 CH2MHill Transit Station and 17,160.00 ©9,045.43 9,045.43 8,114.57
Urban Design / Architechture- Labor
AF 7.7 CH2MHill Transit Station and 1,694.00 0.00 ~0.00 1,694.00
Urban Design / Architechture- Expense
T ; Total Subtask $392,728.06 $14,723.39 $337,529.74 $55,198.32
AF 7.8 Transit Systems Engineering
AF 7.8 DEA Transit Station and Urban 0.00 0.00 0.00 0.00
Design / Architechture- Expense
AF 7.8 DEA Transit Station and Urban 25,742.00 0.00 ~ 0.00 25,742.00
Design / Architechture - Labor

Total Subtask $25,742.00 $0.00 $0.00  $25742.00
AF 7.9 Transit Structural Design
AF 7.9 DEA Transit Structural Design - 23,358.98 0.00 0.00 23,358.98
Labor
'AF 7.9 DEA Transit Structural Design - 4,000.00 0.00 0.00  4,000.00
Expense

R Total Subtask ~ $27,358.98 $0.00  $0.00 $27,358.98
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Task Order AF - DEA Y9245

Report showing agreement amounts, ammendments and
amounts paid to date,

Contract Number: Y9245AF David Evans Associates Y9245 DEA AF Agreement Prime
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Task Order AF - DEA Y9245

Report showing agreement amounts, ammendments and

amounts paid to date.

Contract Number: Y9245AF David Evans Associates
AF 8.1 Design Team Project Mgt and QC

Y9245 DEA AF Agreement Prime

AF 8.1 DEA Design Team Project Mgt. 43,217.00 285.85 28,456.30 14,760.70
& QC - Expense
AF 8.1 DEA Design Team Project Mgt.  430,680.36 15,140.97 392,717.98 37,962.38
& QC - Labor
AF 8.1 CH2M Hill Design Team 15,122.08 1,862.31 17,846.54 (2,724.46)
Project Mgt. & QC - Labor
AF 8.1 CH2M Hill Design Team (600.00) 0.00 ~0.00 (600.00)
Project Mgt. & QC - Expense
AF 8.1 HDR Design Team Project Mgt. 000 ~0.00 0.00 0.00
& QC - Expense
AF 8.1 HDR Design Team Project Mgt. 54,000.00 0.00 0.00 ~ 54,000.00
& QC - Labor
AF 8.1 PB Design Team Project Mgt. 115,525.80 2,459.19 46,936.49 68,589.31
& QC - Labor
AF 8.1 PB Design Team Project Mgt. ~ 8,060.00 335.00 4177.00 3,883.00
& QC - Expense
AF 8.1 Touchstone Design Team - 0.00 0.00 0.00 - 0.00
Project Mgt. & QC - Labor
AF 8.1 Kitchin Associates Design 4,100.00 1,080.00 1,560.00 2,540.00
Team Project Mgt. & QC - Labor

Total Subtask $670,105.24 $21,163.32 $491,694.31 $178,410.93
AF 8.10 Geo. Explor. for Tier 1 Phase of Or. lanside Bridge and Structures
AF 8.10 DEA Geotech Exploration for ~ 0.00 0.00 0.00 0.00
the Tier 1 Phase OR. Lanside Bridge -
AF 8.10 DEA Geotech Exploration for - 178,342.00 0.00 0.00 178,342.00
the Tier 1 Phase OR. Lanside Bridge -
AF 8.10 FEI Geotech Exploration for 381,617.00  62,749.57 245,452.93 136,164.07
the Tier 1 Phase OR. Lanside Bridge -
'AF 8.10 FEI Geotech Exploration for ~ 194,676.00 28,663.72 119,949.83 7472617
the Tier 1 Phase OR. Lanside Bridge -

Total Subtask $754,635.00 $91,413.29 $365,402.76 $389,232.24
AF 8.2 Supplemental Surveying and ROW Services
AF 8.2 DEA Supplemental Surveying 848,480.45 11,066.08 261,186.16 587,294.29
and ROW Srvs - Labor
'AF 8.2 DEA Supplemental Surveying 48,460.00 0.00 "~ 1,154.46  47,305.54
and ROW Srvs - Expense .
AF 8.2 PB Supplemental Surveying ~ 37,00800 = 7,55427 = 47,558.11 (10,550.11)
and ROW Srvs - Labor

Total Subtask $933,948.45 $18,620.35 $309,898.73 $624,049.72
AF 8.3 Civil Design
AF 8.3 DEA Civil Design - Expense 2,000.00 2,415.32 3,920.08 (1,920.08)
AF 8.3 DEA Civil Design - Labor ~~ 1,450,321.26 399,512.36  1,917,023.62 (466,702.36)
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Task Order AF - DEA Y9245
Report showing agreement amounts, ammendments and
amounts paid to date.

Contract Number: Y9245AF David Evans Associates Y9245 DEA AF Agreement Prime

Description Current Budget Cost This Period Cost To Date Costto Complete

AF 8.3 CH2M Hill Civil Design - 900.00 0.00 1,770.73 (870.73)

Expense

'AF 8.3 CH2M Hill Civil Design - Labor 401,735.69 2,333.85 315,215.74 '86,519.95
AF 8.3 PB Civil Design - Labor 1,182,941.00 ~ 51,837.89 830,593.3¢  352,347.66
AF 8.1 Kitchin Associates Design 300.00 0.00 - 13400 166.00
Team Project Mgt. & QC - Expense

AF 8.3 Kitchin Associates Civil Design - 78,000.00 ~11,700.00 23,500.00 5450000

Labor

AF 8.3 Kitchin Associates Civil Design - 100.00 0.00 000  100.00

Expense
Total Subtask $3,116,297.95  $467,799.42 $3,092,157.51 $24,140.44

AF 8.4 Structural Design

AF 8.4 DEA Structural Design - Labor 1,122,887.64 268,483.49  1,445314.44 (322,426.80)
AF 8.4 DEA Structural Design - 9,900.00 150.15 '4,366.37  5,533.63

Expense

AF 8.4 HDR Structural Design - Labor ~ 2,764,950.00 101,524.34  1,942,451.12  822,498.88
'AF 8.4 HDR Structural Design - 110,462.00 - 2,583.14 59,302.39  51,150.61

Expense

AF 8.4 lllumination Structural Design - 48,750.00 0.00 36,264.17  12,485.83

Labor

AF 8.4 John Clark Structural Design - 105,000.00 0.00 -~ 79,85250  25,147.50

Labor

AF 8.4 John Clark Structural Design - 15,000.00 000  830.32  14,169.68

Expense

AF 8.4 PB Structural Design - Labor 135,739.20 19340  118,950.32  16,788.88
'AF 8.4 Touchstone Structural Design - 344,921.65 0.00 327,079.64 17,842.01

Labor

AF 8.4 Touchstone Structural Design - - 8,664.00 000  17,213.73 (8,549.73)

Expense

AF 8.4 David Grey Structural Design - ~11,200.00 000  9,268.00 1,932.00

Labor

AF 8.4 David Grey Structural Design - 2,000.00 0.00 000 - 2,000.00

Expense

Total Subtask $4,679,474.49  $372,934.52  $4,040,893.00 $638,581.49

AF 8.5 Cost Estimating

AF 8.5 DEA Cost Estimating - Expense 71,247.00 0.00 0.00 71,247.00
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Task Order AF - DEA Y9245
Report showing agreement amounts, ammendments and
amounts paid to date.

Y9245 DEA AF Agreement Prime

Contract Number: Y9245AF David Evans Associates

Description Current Budget Cost This Period Cost To Date Cost to Complete

AF 8.5 DEA Cost Estimating - Labor 0.00 0.00 0.00 0.00
AF 8.5 CH2M Hill Cost Estimating - 219,354.94  1,153.70 139,085.40  B80,269.54
Labor
AF 8.5 CH2M Hill Cost Estimating - - 1,000.00 0.00 T ADLTS ~ 595.26
Expense
AF 8.5 PB Cost Estimating - Labor 15,786.00 0.00 16,499.30 (713.30)
AF 8.5 Kitchin Associates Cost 15,000.00 200.00 6,200.00 ~ 8,800.00
Estimating - Labor
Total Subtask $322,387.94 $1,353.70 $162,189.44 $160,198.50
AF 8.6 Aesthetics for Structures and Landsides
AF 8.6 DEA Aesthetics for STructures 0.00 0.00 0.00 0.00
and Lansides - Labor
AF 8.6 DEA Aesthetics for STructures 0.00 0.00 0.00 v L DDb0
and Lansides - Expense
AF 8.6 PB Aesthetics for STructures 18,504.00 ~ 0.00  1,006.39 17,497 61
and Lansides - Labor
AF 8.6 ZGF Aesthetics for STructures 232,112.56 3,860.96 197,484.21 34,628.35
and Lansides - Labor
AF 8.6 ZGF Aesthetics for STructures 10,000.00 0.00 862.30 9,137.70
and Lansides - Expense
~ Total Subtask ~ $260,616.56 $3,860.96  $199,352.90 $61,263.66
AF 8.7 CEVP / Value Engineering
AF 8.7 DEA CEVP / Value Engineering 0.00 0.00 0.00 0.00
- Expense
AF 8.7 DEA CEVP / Value Engineering 70,169.28 000  19,514.16 50,655.12
- Labor
AF 8.7 CH2M Hill CEVP/ Value 1,000.00 0.00 286.58 - 713.42
Engineering - Expense
'AF 8.7 CH2M Hill CEVP/ Value 50,090.93 ~0.00 = 26,207.41 23,883.52
Engineering - Labor
AF 8.7 PB CEVP/ Value Engineering - 9,888.00 0.00  1,98791 7,950.09
Labor
AF 8.7 Davis Langdon CEVP / Value 15,549.00 0.00 0.00 15,549.00
Engineering - Labor
AF 8.7 Davis Langdon CEVP / Value 3,399.00 0.00 - 0.00 3,399.00
Engineering - Expense
~ Total Subtask $150,096.21 $0.00 $47,946.06  $102,150.15
AF 8.8 Design Support for Other Disciplines
AF 8.8 DEA Design Support for Other 106,792.72 419.10 43,727.65 63,065.07
Disciplines - Labor
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Task Order AF - DEA Y9245
Report showing agreement amounts, ammendments and
amounts paid to date.

Contract Number: Y9245AF David Evans Associates Y9245 DEA AF Agreement Prime

Description Current Budget Cost This Period Cost To Date Costto Complete
AF 8.8 DEA Design Support for Other 24,927.00 i 0.00 24,927.00
Disciplines - Expense
AF 8.8 CH2M Hill Design Support for 92,273.26 0.00 IT54tI2 -  TATa2.14
Other Disciplines - Labor
'AF 8.8 CH2M Hill Design Support for ~ 0.00 GO0 noo 0.00 0.00
Other Disciplines - Expense _
AF 8.8 IBI Design Support for Other ~ 234.637.59 ' 0.00 = 10.00 234,637.59
Disciplines - Labor
AF 8.8 IBI Design Support for Other 14,000.00 ~0.00 e RODRA. (1 RDB000
Disciplines - Expense
AF 8.8 PB Design Support for Other - 25,038.00 1,437.76 28,087.66 - (3,049.66)
Disciplines - Labor -
AF 8.8 Kitchin Associates Design ©12,000.00  1,500.00 4,300.00 7,700.00
Support for Other Disciplines - Labor

Total Subtask $509,668.57 $3,356.86 $93,656.43 $416,012.14
AF 8.9 Geo. Eng. Studies for the CRC Bridge and Seismic Ground Motion Eval.
AF 8.9 DEA Geotech Eng. Studies for 0.00 0.00 0.00 0.00
CRC Bridge and Seismic Ground
AF 8.9 DEA Geotech Eng. Studies for T DRI ) T8 1, RLARNERA 0% O QD
CRC Bridge and Seismic Ground
AF 8.9 S&W Geotech Eng. Studies for 347,678.04 11,296.76 290,766.32 - 56,911.72
CRC Bridge and Seismic Ground
'AF 8.9 S&W Geotech Eng. Studies for 69,188.00 7,972.01 23,072.20  46,115.80
CRC Bridge and Seismic Ground
Total Subtask $416,866.04 $19,268.77 $313,838.52 $103,027.52
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Contract Number: Y9245AF
AF 9.1 Implementation Project Mgt and QC

David Evans Associates

Task Order AF - DEA Y9245
Report showing agreement amounts, ammendments and
amounts paid to date.

Y9245 DEA AF Agreement Prime

AF 9.1 DEA Implementation Project 0.00 0.00 18,788.75
Mgt. & QC - Labor

AF 9.1 DEA Implementation Project 0.00 0.00 ~0.00
Mgt. & QC - Expense

~ TolSubtask  $1878875  $000  $000  §
AF 9.2 Complete Research of Alternative Delivery Systems

AF 9.2 DEA Complete REsearch of 0.00 0.00 25,000.00
Alternative Delivery Systems - Expense
'AF 9.2 DEA Complete REsearch of 0.00 - 0.00 47,732.85
Alternative Delivery Systems - Labor
By Total Subtask $72,732.85 $0.00 $0.00 $72,732.85
AF 9.3 Conduct Integrated Constructability Workshop

AF 9.3 DEA Conduct Integrated 0.00 0.00 47,786.12
Constructability Workshop - Labor

AF 9.3 DEA Conduct Integrated 0.00 0.00 ~39,324.00
Constructability Workshop - Expense

Total Subtask $87,110.11 $0.00 $0.00 $87,110.12

AF 9.4 Update and Revise Draft Inplementation Plan

AF 9.4 DEA Update and Revise Draft 0.00 0.00 0.00
Implementation Plan - Expense

AF 9.4 DEA Update and Revise Draft 0.00 ~ 0.00 ~ 25,566.72

Implementation Plan - Labor

Prolog Manager

Printed on: 1/6/2010
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Task Order AF - DEA Y9245

Report showing agreement amounts, ammendments and
amounts paid to date.

Contract Number: Y9245AF David Evans Associates Y9245 DEA AF Agreement Prime
Does Not Apply
Y9245 Task AF Base Contract (0.01) 0.00 0.00 0.00

= PAR e e
D00 )
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Horowitz, Dann

From: Ken Murto [Kjm@deainc.com]

Sent: Wednesday, January 06, 2010 1:34 PM

To: Nichols, Mike

Ce: McDonald, Allan; Kris R. Westersund; Daniel Horowitz; Gavin Oien

Subject: Work Report for Weeks Beginning 11/29/2009 and Ending 01/02/2010. Columbia River

Crossing. WDOT0000-0330.

Attachments: Field-Crew-Reports_122809 to 123009.pdf; Field-Crew-Reports_113009 to 120309.pdf; Field-
Crew-Reports_120709 to 121109.pdf; Field-Crew-Reports_121409 to 121809.pdf

Below you'll find lists of survey field and office work performed during the month of December 2009. Field crew
reports by party chief and week are attached. Please let me know if you need more information.

Survey Crew Activity:

e Week of 12-01 to 12-04: A 3-person crew consisting of Ray Griffin, Austin Bennington and lan
Read worked on the Oregon Tiger and CRC projects collecting topographic data and using total
station and stationary scanning instruments (with assistance of Matt Savage) (because of varied
tasks worked the individual hours on the reports may not be the same).

o Week of 12-07 to 12-11: A 3-person crew consisting of Ray Griffin, Austin Bennington or Tobin
Guthrie and Ian Read worked on the Oregon Tiger and CRC projects collecting boundary and
topographic mapping data.

e Week of 12-14 to 12-18: A 3-person crew consisting of Ray Griffin or Tobin Guthrie, Austin
Bennington and Ian Read worked on the CRC and SR5/SR500 Tiger projects collecting boundary
and topographic data. -

e Week of 12-28 to 01-02: A 3-person crew consisting of Ray Griffin, Austin Bennington and
Gavin Reiter or Ian Read worked on the CRC, SR5/SR500 Tiger and Oregon Tiger projects
collecting boundary and topographic mapping data.

Office Hours between 12-01 and 01-02:

e Angela Jungling worked 5.5 hours completing Liscad compiling.

e Gary Hutcheson worked 42 hours reviewing project schedule and verifying confidence points.
e Gayle Dillman worked 12.5 doing field book scanning and survey project assistance.
®

Ken Murto worked 177.5 hours preparing field safety reports and files, work report,
geoarchaeological borehole calculations and report, centerline and right-of-way resolution, the ODOT
roll map and review of proposed scopes of work and budgets.

e Kristina Boultinghouse worked 13.5 hours scanning field books.

e Patrick Smith worked 32 hours processing field topo data on the Oregon and Washington
(SR5/SR500) Tiger projects.

e Lisa Campbell worked 146 hours on the Oregon and Washington Tiger projects and the
ongoing CRC project. Her tasks included utility coordination, topo (Tiger) base map
preparation, and DTM and right-of-way edits to the CRC base map.

e Sue Tsoi worked 23 hours on preparation of the Washington Tiger base map and 132.3 hours
on preparation of the Oregon ROW strip map.

e Tim Schweitzer worked 3.5 hours completing Liscad compiling.

e William Sabo worked 38 hours completing as-built utility mapping.

e Matt Savage worked 4 hours processing and modeling scan data on the Washington Tiger
project. He also worked -5 hours in the field (week of 12-01 to 12-04) collecting scan data.

1/6/2010
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Page 2 of 2

Kenneth Murto, PLS

David Evans and Associates, Inc.
2100 SW River Parkway
Portland, OR 97201

Office: 503-499-0211

Cell: 971-219-9387

*** eSafe scanned this email for malicious content #**#*
*** IMPORTANT: Do not open attachments from unrecognized senders rx#*
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DAVID EVANS AND ASSOCIATES, INC.
01/10/10 INVOICE NO. 284595

DIRECT EXPENSES BREAKDOWN (not including subconsultants)

TASK AF EXPENSES

TASK 1 EXPENSES

Amount Description
$36,511.52 4% Markup on Subconsultant invoices
|$36,511.52 Task 1.1
TASK 3 EXPENSES
Description
Intercall - October 2009
Task 3.3
TASK 5 EXPENSES
Description

Intercall - October 2009
Parker Toyota - rental car Jerremy Clark
Parker Toyola - rental car Jerremy Clark

Task 5.1
Amount Description
$1,757.97 Texas Transportation Institute
[$1,757.97 Task 516
TASK 6 EXPENSES
Amount Description
$132,208.75  Boart Longyear
132,208.75  Task 6.5
Amount Description
$11.00 Mileage - 20 miles at $0.55
$10.45 Mileage - 19 miles at $0.55
$7.56 Repro-In House
$8.40 Repro-in House
$4.20 Repro-in House
$8.40 Repro-In House
$50.01 Task 6.14
TASK 7 EXPENSES
Amount Description
$19.97 ZipCar - Ted Stonecliffe
19.97 Task 7.1
TASK 8 EXPENSES
Description
Intercall - October 2009
Aadland Evans Construction
Task 8.1
Amount Description
$14.30 Mileage - 26 miles at $0.55
$190.30 Mileage - 346 miles at $0.55
$36.00 Parking at CRC - Clay Erickson
$11.00 Mileage - 20 miles at $0.55
$10.45 Mileage - 19 miles at $0.55
$51.15 Mileage - 93 miles at $0.55
$13.20 Mileage - 24 miles at $0.55
$30.80 Mileage - 56 miles at $0.55
$61.60 Mileage - 112 miles at $0.55
$3.00 Parking at CRC - Walit Bartel
$89.06 Lodging - Min Luo
$89.06 Lodging - Anthony Wilen
$78.65 Mileage - 143 miles at $0.55
$35.20 Mileage - 64 miles at $0.55
$189.75 Mileage - 345 miles at $0.55
$35.75 Mileage - 65 miles at $0.55
$11.00 Mileage - 20 miles at $0.55
$195.80 Mileage - 356 miles at $0.55
$74.80 Mileage - 136 miles at $0.55
$46.75 Mileage - 85 miles at $0.55
$10.45 Mileage - 19 miles at $0.55
$70.95 Mileage - 129 miles at $0.55
$63.80 Mileage - 116 miles al $0.55
$11.00 Mileage - 20 miles at $0.55
$186.45 Mileage - 339 miles at $0.55
$43.45 Mileage - 79 miles at $0.55
$207.90 Mileage - 378 miles at $0.55
$75.90 Mileage - 138 miles at $0.55
$198.55 Mileage - 361 miles at $0.55
$212.00 Per diem meals - Rae Bennelt
$25.00 Per diem meals - Min Luo
$31.00 Per diem meals - Min Luo
$3.00 Parking at CRC - Walt Bartel
$4.50 Parking at CRC - Walt Bartel
$3.75 Parking at CRC - Walt Bartel
|$2.415.32 Task 8.3
Amount Description
$150.15 Mileage - 273 miles at $0.55
$150.15 Task 8.4
$176,058.75 Total Direct Expenses, AF
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@) InterCall’

B InteeCafl Is & subrictary
f Weat Corporation

For reservations
800.374.2441 or www.intercall.com

Detail is nrinted on the frant and hanck af tha invaira

Account #: 200289 Invoice #: B1-20328278 Invoice Date: October 31, 2009 Page 26
CONFERENCE DETAIL
Owner: Oeth, Patty
Conference Date Time Attendees Minutes Total Charges
34037413 10/01/09 12:59ET 2 169 $10.57
ed By: Patty,Oeth
Reserveionass Fis PT. X ob
Connect Attendee Call Number v Minutes Charge
12:59ET eRes-Plus - 3607868107 g R8 85 $4.25
13:00ET eRes-Plus - 3608162211 LDR R8 84 $4.20
State & Local Taxes and Fees %"R \_DéT_Z $2.12
Conference Date Time Attendees Minutes Total Charges
34470857 10/05/09 11:29ET 276 $16.26
Reserved By: Patty,Oeth
...Reservationless-Plus _ bt I
Connect Attendee Call Number Type Minutes Charge
11:43ET eRes-Plus - 2063103291 R8 27 $1.35
11:30ET eRes-Plus - 2122710865 R8 39 $1.95
11:33ET eRes-Plus - 3038329091 R8 37 $1.85
11:36ET eRes-Plus - 3038329091 R8 6 $0.30
11:42ET eRes-Plus - 3038329091 R8 28 $1.40
11:29ET  eRes-Plus - 3608162174 “TolLt Né& R8 41 $2.05
11:44ET eRes-Plus - 3608162201 R8 21 $1.05
11:30ET eRes-Plus - 4153888978 R8 40 $2.00
11:33ET eRes-Plus - 5032740013 LDR R8 37 $1.85
State & Local Taxes and Fees $2.46
Conference Date Time Attendees Minutes Total Charges
37089492 10/19/09 14:28ET 1 19 $1.12
Reserved By: ,
Reservationless-Plus
Connect Attendee Call Number ype Minutes Charge
14:28ET eRes-Plus - 3038329091 R8 19 $0.95
State & Local Taxes and Fees TOL(/[ N é‘) $0.17
Conference Date Time Attendees Minutes Total Charges
37140402 10/19/09 16:26ET 330 $19.42
Reserved By: ,
Reservationless-Plus
Connect Attendee Minutes Charge
16:31ET eRes-Plus - 2063825200 31 $1.55
16:33ET eRes-Plus - 2122710865 50 $2.50
16:29ET eRes-Plus - 3038329091 ' TOLL( N R8 54 $2.70
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Account #: 200289 Invoice #: B1-20328278 Invoice Date: October 31, 2009

Owner: Oeth, Patty

CONFERENCE DETAIL

Page 27

Conferencg 37140402 (continued)

Connect  Attendee Call Number Type Minutes Charge
16:30ET eRes-Plus - 3608162174 R8 42 $2.10
16:30ET eRes-Plus - 4157868978 R8 42 $2.10
16:26ET eRes-Plus - 5032740013 LDR R8 &7 $2.85
16:30ET eRes-Plus - 9173247191 R8 17 $0.85
16:46ET eRes-Plus - 9173247191 R8 37 $1.85
State & Local Taxes and Fees $2.92
Conference Date Time Attendees Minutes Total Charges
37690807 10/21/09 16:27ET 2 359 $22.44
Reserved By: ,
Reservationless-Plus = X s 05
Connect Attendee Call Number Minutes Charge
15:38ET eRes-Plus - 2064641257 R8 174 $8.70
15:27ET  eRes-Plus - 3608168899 LDR /(g P [ R8 185 $9.25
State & Local Taxes and Fees $4.49
Conference Date Time Attendees Minutes Total Charges
38631898 10/27109 11:56ET 3 173 $10.82
Reserved By: , ==
Reservationless-Plus Y. [ - OB
Connect Attendee Call Number Type Minutes Charge
12201ET eRes-Plus - 3607868107 R8 &7 - §2.85
12:03ET eRes-Plus - 3608162193 ) R8 54 $2.70
11:56ET  eRes-Plus - 3608162197 LDR Vo (a \T5 2 R8 62 $3.10
State & Local Taxes and Fees $2.17
Conference Date Time Minutes Total Charges
38719770 10/27/09 17:00ET 5 $0.29
MNeserved By: ,
Reservationless-Plus
Connect Attendee Minutes Charge
17:00ET eRes-Plus - 8017437868 5 $0.25
/
State & Local Taxes and Fees 6?\ LDé“’b-’ $0.04
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Account #: 200289 Invoice #: B1-20328278 Invoice Date: October 31, 2009 Page 28
CONFERENCE DETAIL
Owner: Oeth, Patty
Conference Date Time Attendees Minutes Total Charges
38746203 10/27/09 17:59ET . 4 282 $17.23
Reserved By: , o
Reservationless-Plus Pk o
Connect Attendee Call Number Type Minutes Charge
18:00ET eRes-Plus - 3608168899 LDR R8 73 $3.65
17:59ET eRes-Plus - 5032412570 R8 74 $3.70
18:01ET eRes-Plus - 6023200123 R8 62 $3.10
18:.00ET  eRes-Plus - 8017437868 ']5 ATEE R8 73 $3.65
State & Local Taxes and Fees $3.13
Conference Date Time Attendees Minutes Total Charges
..3e923374 10/28/09 13:00ET . $6.81
Reserved By: ,
Reservationless-Plus
Connect Attendee Call Number Type Minutes Charge
13:05ET  eRes-Plus - 3604852076 R8 19 $0.95
13:00ET eRes-Plus - 3607868107 R8 45 %225
13:00ET  eRes-Plus - 3608168899 LDR - R8 45 $2.25
O
State & Local Taxes and Fees % @ $1.36
Conference Date Time Attendees Minutes Total Charges
39430630 10/30/09 13:04ET 1 2 $0.13
Reserved By: ,
Reservationless-Plus
Connect Attendee Call Number Minutes Charge
13:04ET eRes-Plus - 3608162172 LDR R8 2 $0.10
State & Local Taxes and Fees % ({ \Dén Z $0.03

@ InterCall
P

For reservations
800.374,2441 or www.intercall.com

Detail is printed on the frant and hank af tha inwnica
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INVOICE

TEXAS TRANSPORTATION INSTITUTE
THE TEXAS A&M UNIVERSITY SYSTEM

BUSINESS OFFICE
INVOICE NO. COLLEGE STATION, TEXAS 77843-3135 corarana renon
Invoice Date: 10/31/09 PHONE: 979/845-1715 Bill Seq: 0001

SPONSOR: DAVID EVANS AND ASSOCIATES, INC.
AWARD NUMBER: P2009430

TITLE OF RESEARCH: COLUMBIA RIVER CORSSING PROJECT PERFORMANCE MEASURES ADVISORY

GROUP
PROJECT: 0000405840
MR. RON ANDERSON, P.E. L
DAVID EVANS AND ASSOCIATES, INC.
COLUMBIA RIVER CRDSSING
AMOUNT DUE

PROUJECT OFFICE
700 WASHINGTON ST., SUITE 300
VANCOUVER, WA 9B&60 1, 78787

PLEASE REFERENCE INVOICE NUMBER WITH PAYMENT

e L e T T e N pppup—

Invoice No: R445573 Request For Reimbursement Page: 1
Account Number: 405840-00000
Detail Expenditure Listing

Voucher/Payroll

Date Description Ref Object Class Amount
10/31/09 501005940 GOODIN, VIRGINIA D 0004212 Sal-Research - Professional 893.24
10/31/09 301004955 FORD, HEATHER E 0004212 Sal-Support Staff - Profession 122.77
10/31/09 301004955 FORD, HEATHER E 0004212 Longevity Pay 6.12
10/31/09 501005940 GDODIN, VIRGINIA D 0004212 Longevity Pay 10.71

TOTAL SALARIES AND WAGES 1,032.84
10/31/09 301004855 FORD, HEATHER E 0004212 Employee Insurance Payments 22.39
10/31/08 501005940 GDODIN, VIRGINIA D 0004212 Employee Insurance Payments 50.39
10/31/08 301004955 FORD, HEATHER E 3 0004212 FICA Contributions (OASI Match 8.84
10/31/09 501005940 GODDIN, VIRGINIA D 0004212 FICA Contributions (DASI Match 12.80
10/31/08 301004955 FORD, HEATHER E 0004212 Worker’s Compensation Assessme 0.06
10/31/09 501005940 GOODIN, VIRGINIA D 0004212 Worker’s Compensation Assessme 0.45
10/31/09 301004955 FORD, HEATHER E 0004212 Unemployment Compensation Insu 0.13
10/31/08 501005840 GDOGDIN, VIRGINIA D 0004212 Unemployment Compensation Insu 0.90
10/31/09 301004955 FORD, HEATHER E 0004212 Lump Sum Assessment 0.61
10/31/08 501005840 GOODIN, VIRGINIA D 0004212 Lump Sum Assessment 4,47
10/31/09 301004955 FORD, HEATHER E 0004212 TRS Matching Contribution 8.25
ﬁ; 10/31/08 501005940 GOODIN, VIRGINIA D 0004212 TRS Matching Contribution 57.85
T(‘ TOTAL BENEFITS 167.14
TOTAL DIRECT COSTS ' 1,199.98
’ ;10]31709 INDIRECT COST IDCO0S7 Indirect Cost - Private 857.98 *
Em | é § E TOTAL INDIRECT COST 657.89
‘ e s s
9 \\—r'i ko E TOTAL FOR ACCOUNT 405840-00000 1,787.97
| A
f:; TOTAL FOR PROJECT 0000405840 1,757.97

Note: Item amounts marked with ‘*’ were excluded from Indirect Cost calculations

TEXAS TRANSPORTATION INSTITUTE VENDOR ID# 37277277275000

A 2X.0)
¢ QD

- Date Maijgq
NOV 1 7 2009

* FORM F12BL1 CREATED 0%/03/83 FRINTED ON THE XEROX 9700 PAGE PRINTER AT THE TEXAS AKM UNIVERSITY COMPUTING SEAVICES Irybf 505



David Evans and Associates, Inc.
MONTHLY PROGRESS REPORT: September/October 2009

Contract No.: P2009430

Contract Title: Columbia River Crossing Project Performance
Measures Advisory Group
Task Leaders: Texas Transportation Institute: Ginger Goodin

Project Account: 405840

Project Management Oversight: Ron Anderson

Project Objective: The objective of this task is to provide expert oversight and
advice related to tolling, pricing and managed lanes for the Columbia River Crossing
Project’s Performance Measures Advisory Group

Task Initiation Date: 09/09/09 Expiration Date: 01/31/2010
Appropriation: $ 8,678.00
Current Expenditures: $1,757.97
Remaining Balance: $ 6,920.03

Work Performed During September/October

Meetings:

Deliverables:

September 16™ PMAG meeting (by phone‘g; October 7" PMAG meeting
(by video conference); Prep for October 7" meeting (by phone with Steve
Pickrell and Ruth Miller)

PowerPoint: “Tolling and Pricing Performance Measures,” October 7,
2009

Activities: Participated in PMAG meetings in September and October; developed and
delivered presentation on tolling/pricing by video conferencing at October
7™ metting

Anticipated:  Toll user survey information (sent to PMAG November 2"); Expert
review of current matrix; participation in person at November 18" PMAG
meeting. '

Salaries Fringe Other Operating Travel 83523' Indirect

$ 1,032.84 $ 167.14 $ 0.00 $0.00 $0.00 $557.99

Ginger Goodin
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PARKER TOYOTA
470 WEST KATHLEEN AVE.

COEUR D' ALENE, ID 83815
PH: (208) 765-8228

CLARK, JEREMY
908 N HOWARD STREET SUITE 300

SPOKANE, WA 99201

Customer Invoice PARK-1580

e
Datey” 10/16/2009 )
R e
invoice Date:
CLARK, JEREMY
908 N HOWARD STREET SUITE 300

SPOKANE, WA 99201
PH: 208-762-2200

License Information :
MP150324K

1D 01/31/2011

PO Number :

Agreement Number : PARK-1580

Vehicle Number Vehicle Type Vehicle Plate Date Rented Date Returned
52160 2010 TOYOTA TUNDRA K3386826 09/09/2009 08:46 AM 10/07/2009 08:53 AM
28 Day(s) @43.80 Charged 28 Day(s)
Description Amount
Rate Charge 1226.40
SALES TAX 73.58
Total Charges 1299.98
Driver Total : 1,299.98
Driver Payments : 0.00

Tax 1D :

Please Make Check Payable To and Remit To :
PARKER TOYOTA
470 WEST KATHLEEN AVE.

COEUR D' ALENE, ID 83815

———

Net Due From Driver; @

DUE UPON RECEIPT
Agreement Number ; PARK-1580
CLARK, JEREMY

Please Pay This Amount : 1,209.98

INVOICE APFROVAL

Manager Approved
Job Mumber

58 WDOTO000 0330

WHE Mumhe u _ KX AF.EX.085
Advanced Ltk & Pate 4

Degeription V@A QQA,M

Geneeal Ledoer Code ,.‘..,blgg.é..._

Disavver $1,299.98 cloy,.

Yo (YN

j-pro-\itgk P L. Lo_?rou_a&t_

Set ocXlaclel emen. K AD
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Page 1 of 2

Daly, Keith

From: Daly, Keith

Sent:  Thursday, January 14, 2010 4:33 PM
To: Horowitz, Dann

Subject: FW: INFO: XL3604: CRC: January Invoice

Fyi — | plan to disallow all charges for this.

Keith A. Daly
Project Controls Manager
Columbia River Crossing Project
Desk: (360) 816-8870

Fax: (360) 737-0294

dalyk @columbiarivercrossing.org

See

E)C) ond B
KA

‘pa.y, S

From: Reck, Devin

Sent: Thursday, January 14, 2010 4:29 PM

To: Daly, Keith

Cc: Humphrey, George; Liles, Casey; LeProwse, Ryan
Subject: INFO: XL3604: CRC: January Invoice

Just to close the loop on this . . . Ryan LeProwse checked into this and indicated that this was
incorrectly billed. This would explain why there is no travel approval . . . etc.

Devin R. Reck

Assistant Highways Engineering Manager
Columbia River

2%l CROSSING

Office: (360) 816-8879

Office: (503) 256-2726 ext. 8879

ReckD @ columbiarivercrossing.org

Cell: (360) 601-0457 Toll-Free: 1-866-396-2726
Fax: (360) 737-0294

Columbia River Crossing

700 Washington Street

Suite 300

Vancouver, WA 98660

(P Please consider the environment before printing this email.

From: Daly, Keith

Sent: Thursday, January 14, 2010 2:52 PM
To: Reck, Devin

Cc: Humphrey, George; Liles, Casey
Subject: FW: January Invoice

Devin,

The below email is DEA’s response when | asked for justification/approval for the charges on January invoice for
two months rent for a 2010 Toyota Tundra at $1,299.99 per month. The charges were under Task 5.0. | have no
record of prior approval for these charges. Can you explain or provide approval? Why would we pay for total

month including weekends and holidays?

1/29/2010
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Page 2 of 2

Keith A. Daly

Project Controls Manager
Columbia River Crossing Project
Desk: (360) 816-8870

Fax: (360) 737-0294

dalyk @columbiarivercrossing.org

From: Horowitz, Dann

Sent: Thursday, January 14, 2010 2:27 PM
To: Daly, Keith

Subject: Re: January Invoice

Keith - these are for jerremy Clarks rental car while he was working in Portland those two months. They
got a month-long reservation because he was staying in Portland I think the whole time. They were
supposed to be on last months invoice by my finance dept couldn't find the back up until it was too late.

Also, I won't be in today due to a dentist appt until about 6-6:30 so we can chat anytime tomorrow if ur
in the office!

D
Sent from my iPhone
On Jan 14, 2010, at 1:56 PM, "Daly, Keith" <dalyk @columbiarivercrossing.com> wrote:

Dann,

Please provide justification/approval for the DEA direct expense shown on pages 80 and 81 for
rental of 2010 Toyota Tundras for 1 month at $1,299.98 x 2. Thanks.

Keith A. Daly

Project Controls Manager

Columbia River Crossing Project

700 Washington Street, Suite 300 | Vancouver, WA 98660
Desk: (360) 816-8870 | Fax: (360) 737-0294

dalyk @ columbiarivercrossing.org

1/29/2010
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2005/0CT/03/HO0N 02:12 P PARKER" JTA SERVICE FAX No, 208 666 98 P, 004

i Customer Tnvoice PARK-1487 /] |

i = e

¢ 10/08/2000 )
PARKERTOYOTA | RN,
470 WEST KATHLEEN A}IE. | nvolsd Date:
. CLARK, JEREMY
COEUR D" ALENE, ID 83918 663 W CANFIELD AVE
PH: (200) 766-8228 !
; COEUR ) ALENE, 1D 83815
i , PH: 208-762-2200
CLARK, JEREMY ' License Information :
083 W CANFIELD AVE R
COEUR D ALENE, ID 83815 D 01/31/2011
: PO Numbar :
Agreement Number | PARK«1487
1
% .
Vehicla Number 8 7 ate Dato Rented Date Retured
B2160 2010 TOYOTA TUNDRA Kgsesas ! 08/11/2000 08:43 PM 09/08/2009 08:33 AM
1 - :
1 Month(s) @1226.41 Charged 28 Day(s)
y jony Arnount
Rale Charge ; 12268.41
'SALES TAX ’ : 73.68
[Tofal Charges 1299.69
T - :
Driver Tofal : ) 1,298.89
i Driver Paymenis : 0.00

Tax D Net Due From Drlver. ;ﬁ/

:
i 4

Pféase Make Check Puyhble To and Remit To ¥ DUE UPON RECEIPT
PARKER TOYOTA | Agreement Number + PARK-1487
470 WEST Kﬁ‘ LEEN AVE. CLARK, JEREMY

COEUR D' Aq'ENE. 1D 83815 Please Pay This Amount: 1,299,099
i .

MVOICE APTROVAL

Manapes Appeoved 2.

Tob Nuaher, (WDOT 00000330,
WHS Musty  MOLEX QA ...
Advancen Wi, S oM Pae L
Deseietien )

E¥pgeral Lo

; DisaVlows B1LL49,29 o5 Clvged
. Yo weny Ry ech e R Lepouse
St o¥kathd ema) \WAo
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Page 1 of |

Daly, Keith

From: Horowitz, Dann

Sent:  Thursday, February 04, 2010 3:38 PM
To: Daly, Keith

Cc: Horowitz, Dann

Subject: RE: Invoice Dated 1/10/10 - Questions

Keith — see my replies below:

Dann Horowitz

Project Assistant

Columbia River Crossing

700 Washington Street, Suite 300
Vancouver, WA 98660

360.816.2172 (direct)

360.737.0294 (fax)

360.737.2726 (main)
horowitzd @ columbiarivercrossing.org

From: Daly, Keith

Sent: Wednesday, February 03, 2010 3:21 PM
To: Horowitz, Dann

Subject: Invoice Dated 1/10/10 - Questions
Importance: High

Dann,

| have the following questions on the 1/10/10 invoice that | need answered before we can rap up the review and
get it paid.

Page 82 — on 11/17/09 expense of 20 miles and 11/18/09 expense of 19 miles. What employees were these
expenses for? — CRS is Scott Richman and KRW is Kris Westersund.

Page 128 — On 12/16/09 expense of 361 miles. What employee, what meeting, and where were they traveling
from that's 180.5 miles from CRC? This is for Gray Rand — his travel was approved, George has the email.

Pages 135 thru 155 — Need to sit down with you and discuss entire Cambridge invoice. Dates don't match the
dates of expenditure and expenditures shown with no backup. — | just double checked, and used the previous
invoice as well for them, and they all work out, | will come show you.

Page 183 — Meal expense of $25.45 and $25.00 is maximum — is in King county so max is $32 for dinner.

Pages 425 to 445 — Need to sit down with you and discuss entire Parisi invoice. Dates and expenses don't seem
to match. — everything works, | just double checked and | will come show you!

Keith A. Daly

Project Controls Manager

Columbia River Crossing Project

700 Washington Street, Suite 300 | Vancouver, WA 98660
Desk: (360) 816-8870 | Fax: (360) 737-0294

dalyk @ columbiarivercrossing.org

2/4/2010
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David Evans and
Assoclates
Involce #214810675

L 1—
ZIpcar. G

Close Dato! 10/8/2000

total billod credits used | charged to credit card balance due
Summary
of $167.26 $0.00 $167.26 $0.00
Account
Reservation and Other Activity [expant / collapso anj
date description amount balance

Reservation: Prius Pooky at SW Moody/River Pkwy. (personal

Sep 10 use)
Sep 10th, 4:30pm to 5:30pm (driven by Kimberly Seymour)

ettt o, UB0G_ Jate ... Bmount
Hours: 4:30pm to i
A RN L ol o] PRI il
No-bill credlt i 1 $ 8.75 $-8.75
i Total Charges ' 50;06

$0.00 50.00..

Reservation: Impreza 5-door lzola at 699 Columbia
Sep 21 St/Vancouvercenter (WDOT00000330 AF0705: Meeting at C-
TRAN to discuss O&M cost estimates)
Sep 21st, 9:30am to 11:30am (driven by Ted Stonecliffe)

OPUPSNRORIINE N o st AR - OO L. . SO .. amount
Hours: 8:30am to !

11:30am 1 2hours . $8 75 $17 50A
Miles Included With ' it

: Reservatlon i " n‘ules. $0 00 9 $0 00_‘
WA State Sales Tax: i

6.5% : _ ity
WA State Rental Car : :

Tax Clark County: : : $1.03
Clark County Sales - ]

Tax: 1.7% : i $0.30
T, Total Charges $19.97

$19.97 $19.97
51066

Ll 0o €320
BfE, =X 07

Reservation: Prius Paddy at W 12th St/Main (Deliver SOQs to

Sep 28 Washougal, Ridgefield, and La Center)
Sep 28th, 7:30am to 12:30pm (driven hy William Creger)

i - .  usage  rate  amount
'1_'2? l;g’p; e 5 hours | sa 75 $43.75
"é'!i:&'l.‘ilﬁﬁe" Wi 77 miles so 00 - $0.00
\SNSA" flate Sales Tax: : 82,84

$49.91 $69.88

Dﬁg@k 2000 % &% 020

https://iwww . zipcar.com/billing/invoice-view?invoice%5fid=214810675&print=1&reserv... 10/27/2009
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Aadland Evans

Ron Anderson (CRC Project) [nvoice Number 000616
David Evans and Associates, Inc. Invoice Date December 07, 2009
700 Washington St, Suite 300 i o
Vancouver, WA 98640 &
Beginning 11/01/2009 through 11/28/2009 Manager: Alex C. Soo
Project DEAI0000-0002: Miscellaneous small DEA work
Ref: DEA Proj. No. WDOT0000-0330
Working on CRC Arch Option schedule with Bill Creger on 11/3/09.
Current Current
Hours Rate Amount
WBS CRCARCH CRC Arch Constructability Rvw
Project Superintendent Brett S. Schneider 2.00 120.00 240.00
Subtotal WBS CRCARCH CRC Arch Constructability Rvw 2.00 240.00
Invoice Total __ 824000

Jrtl ., Lot

WDoTopq)-c330
AT.BX, o ?

doni
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% BOART LONGYEAR

E&l Drilling Services

TUALATIN, OR 970628807
(503) 692-6400
(503) 692-4759 FAX

19700 SW TETON AVENUE | f{ Ltﬁ \( [

Customer# 02998385

To:  DAVID EVANS AND ASSOCIATES INC.

2100 SW RIVER PRKWY
PORTLAND, OR 97201

Attention: Dann Horowitz

Billing From 11/01/09

=IVE
DEC 07 2009

Invoice: 7037260

@ Date: 11/30/09
Contract# 34602809
Contract Name
Client Job#

Location:

To: 11/30/09

DEAPortlandSDann11/2
Braid & TIGER Structure
Portland, OR Victory Blvd

00aaa3asa

Description

Mobilization Truck Sonic Rig (Not Local)

Per Diem for Sonic Drill

GT Hole Reports

Setup/Cutting Mgmt/Set Casing/Decontam.

6" Sonic Drilling w/ 4" Cores 0’'-100°

6" Sonic Drilling w/ 4" Cores 100’-200'
Sonic Drilling w/ 4" Cores 200'-300’

oentonite Sealing of Borehole

55 Gallon DOT 17H Type Recon Drums

SPT Samples

Wooden Core Boxes

Mobilization Mud Rotary Truck

Per Diem (Crew is not Local)

Start Cards

Setup/Cutting Mgmt/Set Casing

5inch Mud Rotary Drilling, 0'-100’

5inch Mud Rotary Drilling, 100°'-200’

5inch Mud Rotary Drilling, 200'-300"

Shelby Tube Samples

2 inch Sch 40 PVC well, installed

Flushmount Monument

Bentonite Sealing of Borehole

Surcharge for Night Work

lllumination Equipment for Night Work

Travel to and from Site

Stand-by Time for Mud Rotary Drill

Water Truck

Boart Longyear Company
SDS 12-0734

PO Box 86

Minneapolis, MN 55486-0734

Remit To:

Quantity UOM Price  Taxable Amount
1.00 EA 5,000.00 no 5,000.00
15.00 DY 450.00 no 6,750.00
11.00 EA 35.00 no 385.00
6.50 HR 500.00 no 3,250.00
300.00 FT 3750 no 11,250.00
300.00 FT 47.50 no 14,250.00
85.00 FT 57.50 no 4,887.50
685.00 FT 8.00 no 5,480.00
86.00 EA 70.00 no 6,020.00
23.00 EA 65.00 no 1,495.00
171.00 EA 35.00 no 5,985.00
3.00 EA 500.00 no 1,500.00
13.50 EA 300.00 no 4,050.00
1.00 EA 300.00 no 300.00
1425 HR 225.00 no 3,206.25
718.00 FT 25.00 no 17,950.00
500.00 FT 3250 no 16,250.00
110.00 FT 40.00 no 4,400.00
16.00 EA 15.00 no 240.00
50.00 FT 25.00 no 1,250.00
1.00 EA 250.00 no 250.00
1,270.00 FT 500 no 6,350.00
2.00 NT 275.00 no 550.00
2.00 NT 125.00 no 250.00
7.00 DY 100.00 no 700.00
1.25 HR 200.00 no 250.00
1.00 EA 2,500.00 no © 2,500.00
INVOIC! % E\f
Manager Approve d “—:D ot cuOL" u)}u
Job Numbt’—f—" = o
WBS Numoer. AL ©
Advanced EILC . (Bl -
Description - NE N\)Oﬁ‘ e
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%2 BOART LONGYEAR

E&l Drilling Services

19700 SW TETON AVENUE
TUALATIN, OR 97062-8807
(503) 692-6400

(503) 692-4759 FAX

Customer# 02998385

To:  DAVID EVANS AND ASSOCIATES INC.
2100 SW RIVER PRKWY
PORTLAND, OR 97201

Attention: Dann Horowitz
Billing From 11/01/09

Invoice: 7037260

Date: 11/30/09
Contract# 34602809
Contract Name DEAPortlandSDann11/2
Client Job# Braid & TIGER Structure
Location: Portland, OR Victory Bivd

To: 11/30/09

00aaa3sa

Description
Night Security

Quantity UOM Price  Taxable Amount
186.50 HR 40.00 no 7,460.00
Subtotal of Charges: 132,208.75

Grand Total UsD 132,208.75

Terms: NET 30 DAYS D.O.I.

Remit To: Boart Longyear Company
SDS 12-0734
PO Box 86
Minneapolis, MN 55486-0734 -
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DAVID EVANS

AND ASSOCIATES 'Ne. IN.
BY DATE
JOB DESCRIPTION SHEET. OF SHEETS
CALCULATION FOR CHECKED BY DATE
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RED LIC!

VANCOUVER AT THE QUAY

Anthony Wilen Date 11/19/09
415 118th Ave SE Folio # 75658
ggllevue WA 98005 o 154
Cashier 3013
Page 10f1
Arrival 11/18/09
Departure 11/19/09
Nights 1
Guest Folio Red Lion at the Quay
Date Description Charges Credits
11/18/09 Accommodation 79.00
11/18/09 County TPA $2.00/night 2.00
11/18/09 Occupancy/State Tax * 8.06
11/19/09 VISA XOOOXKXHXXAKXXTEIT  XXIXX 89.06 /
Total 89.06 89.06
Bals, =« Due 0.00

Signature:

WAL

Thank 1ou for your stay!

100 Coiumbia Street
Vancouvar WA 98660
us
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RED LIGN HOTEL

VANCOUVEE AT THE QUAY

Anthony Wilen Date 11/19/08
415 118th Ave SE Folio # 75659
Sgllevue WA 98005 Rt i50
Cashier 3013
Page 1of 1
Arrival 11/18/09
Departure 11/19/09
Nights 7
Guest Folio Red Lion at the Quay
Date Description Charges Credits
11/18/09 Accommodation 79.00
11/18/09 County TPA $2.00/night 2.00
11/18/09 Occupancy/State Tax 8.06
11/19/09 VISA HOOOOCOOONKK0800  XX/XX 89.06
Total 89.06 89.06
Baia: - 3 Diis 0.00

Signature:

Thank au for your stay!

100 Gov:nbia Street
Vanco.rer WA 98660
us
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Page 1 of 2

Anthony Wilen

From: Manuel Feliberti

Sent: Monday, November 16, 2009 5:28 PM
To: Min Luo; Anthony Wilen

Subject: FW: STIM-500-ACT-Travel Approval
Importance: High

Manuel Feliberti, P.E.
Project Manager

David Evans and Associates, Inc.
415-118th Avenue SE

Bellevue, WA 98075
425.519.6500

425.519.5361 fax
www.deainc.com

From: Neal Christensen

Sent: Monday, November 16, 2009 4:57 PM
To: Manuel! Feliberti

Subject: FW: STIM-500-ACT-Travel Approval
Importance: High

FY1, see attached

Neal Christensen, PE
David Evans and Associates

360-314-1610

From: Beagle, Andrew [mailto:BeagleA@columbiarivercrossing.com]

Sent: Friday, November 13, 2009 6:34 AM
To: Neal Christensen

Cc: Horowitz, Dann; Liles, Casey; Reck, Devin; Daly, Keith; Humphrey, George

Subject: RE: STIM-500-ACT-Travel Approval
Importance: High

As we discussed yesterday, the traffic analysis work is considered a critical element for environmental,

constructability and COV coordination needs.

Travel and lodging is approved for Anthony Wilen and Mia Luo.

Andrew Beagle
360-816-8880
beaglea@columbiarivercrossing.com

11/23/2009
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Page 2 of 2

From: Neal Christensen [mailto:nkc@deainc.com)
Sent: Thursday, November 12, 2009 9:08 PM
To: Beagle, Andrew
Cc: Horowitz, Dann

Subject: FW: STIM-500-ACT-Travel Approval

Andrew,
We would like to obtain travel and lodging approval for the traffic analysis work.

Thanks,
Neal

From: Manuel Feliberti

Sent: Thursday, November 12, 2009 6:52 PM

To: Horowitz, Dann; Daniel Horowitz; Neal Christensen
Cc: Min Luo; Anthony Wilen; Jessica Taylor

Subject: STIM-500-ACT-Travel Approval

Neal,

We need travel approval for Min and Anthony to drive down to Vancouver and stay overnight. They will meet with
Ryan to discuss traffic modeling work.

Thank you,

Manuel Feliberti, P.E.
Project Manager

David Evans and Associates, Inc.
415-118th Avenue SE

Bellevue, WA 98075
425.519.6500

425.519.5361 fax

11/23/2009
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Daly, Keith

Page | of 1

From: Beagle, Andrew

Sent:  Monday, December 07, 2009 7:11 AM

To: Horowitz, Dann; Humphrey, George; Daly, Keith
Cc: McDonald, Allan; Reck, Devin; Anderson, Ron
Subject: FW: stim-500-act-travel approval

FYI...I forgot to forward this off to you all.

Andrew Beagle
160)-8 1 6-8880

beaglea@ columbiarivercrossing.com

From: Beagle, Andrew

Sent: Wednesday, December 02, 2009 5:19 PM
To: McDonald, Allan

Cc: Beagle, Andrew; Christensen, Neal
Subject: Re: stim-500-act-travel approval

Approved.

Thanks for the quick action.

On Dec 2, 2009, at 4:57 PM, "McDonald, Allan" <mcdonalda@columbiarivercrossing.com> wrote:

Gary Rand of DEA’s Bellevue project has been approved to write the BA for the project. He will
need to visit the project and make contact with the Parametrix team. It may also be appropriate for
him to attend team meetings in Vancouver and Olympia. Please approve initial travel for 2
occurrences from Bellevue to Vancouver and back, and 2 occurrences from Bellevue to Olympia
and back to attend team meetings, site visits, meet and great, and receive necessary materials.
Trips are expected to be one day only; however, per diem expenses may be incurred due to need to

travel outside normal working hours.

Future travel needs will be estimated by Neal and submitted for approval.
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Fee Computer Number:
Cashier:
Transaction Humber:
Entered:

Exited:

Ticket 495927

Lot:

Area

Rate:

Parking Fee:

Total Fee:

Cash:

Total Paid:
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Amano Cincinnati, Inc
140 Harrison Avenue
Roseland, NJ 07068-1239

I

Areda 10 #105
74012

10/27/09 10:42 awm
10/27/09 03:07 pm
Dispenser {1

LoT |

AREA 1

Murdock

3.5

$3.75

$3.75

$3.715

Thank you for choosing
Amano Cincinmatl, Inc
Have a nice day!
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4% Markup on Subconsultants

Total Amount of
Subconsultant Invoice 4% Markup AF
Air Sciences $0.00
CH2M $23,042.38 $921.70
Cambridge $20,614.92 $824.60
David Grey $0.00
Davis Langdon $0.00
John Parker $0.00
Envirolssues $62,611.50 $2,504.46
FEI $91,413.29 $3,656.53
HDR $104,107.48 $4,164.30
Heffron $0.00
Heritage Research $63,473.04 $2,538.92
lllumination Arts $0.00
John Clark $0.00
Kitchin Associates $14,480.00 $579.20
Markgraf $13,447.50 $537.90
Mark Greenfield $0.00
McCaig $27,810.00 $1,112.40
Michael Minor $13,240.00 $529.60
Parametrix  253.753.45 $263.79543|\*"Y  -$10-151:82
Parisi $24,689.77 $987.59
PB $138,082.30 $5,523.29
PB Consult $20,207.97 $808.32
RSG $0.00
Shannon & Wilson $19,268.77 $770.75
Steven Siegel $16,315.41 $652.62
Leon Skiles $0.00
Stantec $0.00
Touchstone $0.00
TW Environmental $0.00
Walker Parking $0.00
Zimmer $6,188.34 $247.53
TOTAL $912,788.10 $36,511.52

$10,150.14
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Expense Backup

David Evans and Associates, Inc.
Invoice No. 284595
January 10, 2010

Subconsultant invoices that are included in this invoice:

Cambridge Systematics

CH2M Hill

Envirolssues

Foundation Engineering, Inc. (1)
Foundation Engineering, Inc. (2)
HDR Engineering

Heritage Research

Kitchin Associates

Markgraf & Associates (1)
Markgraf & Associates (2)
McCaig Communications (1)
McCaig Communications (2)
Michael Minor & Associates, Inc.
Parametrix, Inc.

Parisi Associates

PB Americas, Inc.

PB Consult Inc.

Shannon & Wilson

Steven M. Siegel

Zimmer Gunsul
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i recember 28 20

Lavanee # 822100

[ann Horowity
Project Assistant
wolumbia River Crossing

7 R AN AT RN YO A
— CAMBRIDGE

Tronsperiation leadership you can trusi.

700 Washimeton Street, Suite 300

Vancouver, W A

Re Washineton Stat
Contract #

Dear Mr.

Horowits

Fnclosed 1s

| through November 30, 2009 Lo tet@l svowe amount 1s S0 lg Y2

It vou haw

idesilhiertcamsys o

Please referoi

Sincerely

POT Columbia River Crossing Facibtation

any questions please contact Lauren Desilher

oice 8224-U6 with pavment

C AMBRIDGE SYSTEMATICS, [ING

Nicole Gianoukos

Accounts Receivable Manague

8224/BL5

Inclosure

LSD

tel

ambriggetark Urive Suite 40

dge Mg 214
WAL amsys con

at 6l

eg_sb,ﬁ

N Date O1110LiO

| L‘Ijn'u. ®

fayx F

f

binvonce for costs incurred on the above referenced project from Novemher
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e T~ "1
~——— CAMBRIDGE

SYSTEMATICS
Tronsperiation leadarship you can wrusi

Dann Horowitz- Project Assistant Date: 1212812009
Columbia River Crossing Invoice Number: &
700 Washington Street, Suite 300
Vancouver, WA 98660
Washingten State DOT Columbia River Crossing Facilitation Project: B224-001
Contract No: Y-9245
Covering the Period: 11/1/2009 11/30/2009
I[Drrect Labor Costs
|Personnel Employee Hours | Rate Cost (§) Totals
{Principal S Pickrell 400§ 111111 §4.444 40
Senior Professional R Miller 65505 30.327 § 1.985.96
Associate R Greene- Roese! | 00fS 3989758 |
SeniorAssociate  |K Collyer 0.0|S 40284's
Associale | =
|Subtotal 105.5 $ 6,430.36
Total Direct Labor § 6.430.36
Overhead (indirect Cost on Labor Above) 175%
Labor X Overhead Rate = Overhead Cost ($) $ 11.253.13
[ Total Direct Labor Plus Overhead S 17.883.40
-|Other Direct Costs ‘
Travel K 1.308 18
Credit: Ruth Miller airfare purchased for Oct 7th meeting bul did not aliend.Amount was orginally | § (239.20)
I Ppstage 3 =
| Computer Usage S
Phone |
Other ] |
. Subconsultants
' Total Direct Cosls S 1.066.98
| Total Estimated Cost ] 18,750 47
Fixed Fee | 29.00% ] 1.864.45
uMaxImum Amount of Contract Proposal $

Wipmnidpodogmehey, oLy Y

136 of 505



B0EA (XBU Bl LD PANULUOD 348 SBUI| 1aaysatu: )

= [ I — .  MoEema R B B T3 YT
T ] _ ] [ IH | i 0Z0-L26L]0!
T et _ _ , . + - C NAVLOV !
ooz J | oz Joz Tor T ot Jor Jow Toe 0z | 4TOHD LOOYM 100vees|s
(K | BCE [ | ol | i oy | | T o ave-LGoLje
1 —_— -— — —
b SRS
= - — + -~— ——— — - - ————
0z ] T | ﬁ 501800z
(5} 7] N T i T B . - i 1
oL N A e oL | ] T N i il N — zooczins
[0 o I T o —T oz | | ST o3
0e T T 7 1 1 E T F . Be o [ { e coe-aniife
T = 4 — — T — ! — e e = e —
0z oz loz joz | oe  Joe ] | [ Z00-9011 |2
: — —_— -—1
DAL jor oz ov  Jot oz Joz ] oz Joz | [ N 1Zz-6c9a|
1 1 1
selop | SULL whbe | B ) ZHILL | Liieb | OWLL | Bl B/ Lk /L S/ ' v Eitl Zi m Vi uondusseq B ] oN
| o00n 55 o
Bu ung g i i DA anj uop | ung i el nyj DA an| oW 4 ung =bieyn b s?) ‘_. s aury
| | | | , [ WOy
| abey WV OE 01 800% 8: 380
800Z §) AoN Duipu3 pouey

AjLUON-LLuBS BINPaYSS

UDISInay

i -
S REICTe

"ONI ‘SOILYIWALSAS 3OAMENVD
J

SGaA0dWS dwaxy
380000

W N3AILS T38A0d

QI selohul
aadoituz

137 of 505



S0BY |X8U Ay Ul PANURUCS aIe Saul iBEySeuN |

138 of 505

"ONI 'SOLLVINILSAS 3901HEWVYD

0T 1 e N T 1
6t 0w G oz lor | e 1T T 1T T 1 oooogevje |
—— I o Ndwimowl -
002 0 0t 0w oz |04 | 08 0 47080 LOOVM ‘0o-rezele
—— —— - —_— - - - ———— —_— —
| | | 604-8002] 4
0e i3 T [ Sy | oz D o
IS D [ Pz T T v Jos | oz a T
— - B e —
osi v i bz 0T [ 0z | vy  [ov L2690 |
| | .
siBj0; OErLL BTl | LT | BTN | STLL | pRILL | BZAL | ZM | AL | Q2rL | Bi/LL | BRAL | LUEL | 9L uoidiuosaq t P00 55 oN
aui u4 nyL | pa | 80y uopy ung s | ug N BTN an) | uocyy shieys + — — aury
! | | ] | wnoaoy
L abeg MY OE 0L BOOZ 8L 280 LB
B00Z Of AON Buipu3 poudg . . . seakojdiul Jdwaxg sserD
S Ac xw * o
AIUOI-IWIRG BINEayDS ! A L $90000 (I saiojdwg
L uDISIASy VI NIATLS 1138M0Id asdfojdiug




abed [xau ay) UD PaNUILCY 1B Seul |BEySaun |

. _ 14\1\ —— e} (7o —— SO
fove O oz Jor ¢ Jov | , e joe s  Joz | & _

l 4 OHO 100w | \00-vZZ8}0¢

1
e |
» . —r ————————— . — —
0z A 50 [ | _ _ o | m . 100-¥0Z3]6
, | | | | T T IS i TS i “Zovoglgls |
-
e e B - ol o ke e T T = - T I = S el
002 54 ID'E |9t | 08 D¢ O 0l | i JOv-uglgls
3 i T T = T C
e . . i 1 1. fea I VBT
B S | - | &8 | : . of7
—— r e —— - —_— —— -— ] poe—— — - T I—
: , I rO0-£09g[c
T e TN TR | R T T I T . REAES ; o 2
| | | [ _ _ | 0004202
— 1 11 =10 _‘ - M m __ | 0G0-Z1e0]1
| | | T 1
siejor | SHLE | pLLL | B | ZLAL | ERLL | Ol | B2LL BiLL | Lt oL | sl | wny Brii ZiL Wil uosDSes] —— ——r — .
E 3 ; o . . | : | - IO ISIN ON
Bur ung | e 14 nyy | opemy | eny _ 10 _ ung eg L4 nyy | pean | an| uoyw | ung abueyn = e Sui)
| ! | LUNOA0Yy

13 UUN&
B00Z 51 AoN Bupu3 pousqy

- saafojdwy Wuisxy 55610
AIUOW-ILRS ANPaYIs .ﬁu xm&._ﬂuﬁh

£62000 QI sAocwg
7 uoISIAS

WY 0 0L 6002 8L 280 D&ty

1 HEMY J37TIW  esdcpiug

"ONI ‘SOILYIWILSAS IDAHENYD

) )

-

139 of 505



abed AU Byl O PAaNLILSD BIE SaLI| 1Sy SBLW |

6002 DE Aon Buipul pousy
Aldluopy-ies anpayss

£ UOswna Y

CrREHEY

"ONI "SOILYWILSAS 39A1¥ENYD

= — ——T 1 T = - 0= T S SR T 4 L T GroJecilar
c6 | _ | , | ] g g5 070-2652]0%
e S— e e - . - NIVITIOV —
st | | 0w l0°E loz  [ps e 05 |sZ 47382 LOavM \00-vZZ8l6
==
55 bz Jou oz s T - i L00-70Z8[8
— - -—
581 ov oy luZ |0 |0t "o [ ] \oraBLell
1
= - - - _ - —
355-8002 |8
0y = T &) i ~ TOvgaoozls
07 z ] .7 -0 T . i S - : £0z-6eanly
= ¥ = X X SIS =t S = — — I F— -
| | { | 00-£090]E
T
b — s
0v T jor ] N | it F 1 T i N 000°€LZ0|Z
| , | - 1 T T#, ] [ — agoozizofr
H 1 T T z 1
seo) OEnL | 62rLL | BT | L2 | 92NL | SN , v EZiL | ZZnL | iz , Oy | BLAL | BSLL | LLnEL | 9k4LL uopduosag — s 1 on
aul] uopwy ung 'S | u4 Yyl g3 | 8Ny | uow ung BS | uyg My oapA anj uow atueyn —_— w\lﬂm.b w‘_wz i)
| | I # | NSy
3bey WY 0E 01 600Z 81 280 paiuiig

ssafoidwl dwaexy sse|n

£5:000 i sefoiduz

4 HINY ¥337710N

sakojdi ug

140 of 505



-

Date 12/9/2008
Project Number 8224 .
Peried Ending  11/30/2009 ODC BACKUP REPORT
Source Vendor Name ~ Transaction Description Amount
122996 |RUTH MILLER TRAVEL <05 00 | 4s+50
122996 |RUTH MILLER TRAVEL - MEALS < 20.79 | 37241707
123001 |STEVE M PICKRELL TRAVEL £248.20
123002 |STEVE M PICKRELL TRAVEL 1 492.02
123002 |STEVE M PICKRELL TRAVEL - MILEAGE 1 2200,
123468 |RUTH MILLER TRAVEL { 100.00
123468 |RUTH MILLER TRAVEL - MEALS { 14.92
123469 |STEVE M PICKRELL TRAVEL ¢ 277 64
123469 |STEVE M PICKRELL TRAVEL - MEALS ! 1361
123469 |STEVE M PICKRELL TRAVEL - MILEAGE ¢ 2200
| AJ-855 ‘ 122054 RUTH MILLER TRAVEL / (239.20)
! TRAVEL: 8224-001  $1.066.98 |
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printed by SMP on 11/16/2009at 12:02:53 PM page 1 of 2

"Southwest Airlines" To SPICKRELL@CAMSYS.COM
<SouthwestAirlines@Iluv.sout
hwest.com> cc
11/03/2008 03:43 PM bee
Please respond to Subject Ticketless Confirmation - PICKRELL/STEVEN MERIDITH -

"Southwest Airlines"
<no-reply@Iluv.southwest.com

>

NEIQSL

TRIPLE RAPID REWARDS® CREDIT
AND UP TO 30% OFF

ONANY' RENTAL OF W
L

SOUTHWEST.‘COM'

Receipt and Itinerary as of 11/03/08 5:43 PM

Sit
Where
You Like

Confirmation Date: 10/30/09
e " Be prepared when you get there!
Received: WN/STEVEN PICKRELL BY ICBM Consult Travel Guide for relevant

tips from real travelers.

52621 64271 726 10/30/10

‘ PICKRELUSTEVEN MERIDITH 00000069613946

" All travel involving funds from this Confirmation Number must be completed by the expiration date

Date Flight ' -Routing Details
Wed Nov 18 #0291 Depart OAKLAND CA (OAK) at .00 AM
Arrive in PORTLAND OR (PDX) at 10:45 AM

Base Fare “ $211.1

+ Excise Taxes ‘ $15.83
Advertised Fare $227.0

0
+ Segment Fee $7.20
+ Passenger Facility Fee $9.00
+ Security Fee _$500

Total Payment: __‘__‘q
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MAPQUEST. Notes

Distance from residence to Oakland k- |

Trlp to Oak|and Airport is about 23 miles each way.
International Airport

(OAK)

1 Airport Dr,

Oakland, Foe  franen
CA 94621 - (510)

563-3300

23.05 miles -

about 36 minutes

ON

Page 1 of 3

W/d]oq

\&V’-\'D

¥ 10 Dickenson Dr, Moraga, CA 94556-1806

£

t D

1. Start out going SOUTHWEST on
DICKENSON DR toward FREITAS DR.

2. Turn RIGHT onto CAMINO PABLO.
3. Turn RIGHT onto CANYON RD.

4. Turn LEFT onto MORAGA WAY.

5. Stay STRAIGHT to go onto CAMINO
PABLO. -

6. Merge onto CA-24 W toward
OAKLAND.

7. CA-24 W becomes 1-980 W.

http://www.mapquest.com/print

0.1
mi

0.5
mi

0.5
mi

4.5
mi

0.3
mi

6.7
mi

1.6
mi

12/1/2009
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Page 2 of 3

3 @ 8. Merge onto 1-880 S toward SAN JOSE. Gfi

- 9. Take the HEGENBERGER RD exit, 0.3

EXIT 36, toward COLISEUM/OAKLAND -
AIRPORT.

N 10. Turn RIGHT onto HEGENBERGER 0.9

RD. mi

7S 11. Stay STRAIGHT to go onto AIRPORT 1.0

. DR. mi

0.0

12. 1 AIRPORT DR. il

¥ Oakland International Airport (OAK), 1
Airport Dr, Oakland, CA 94621 - (510) 563-

3300

Total Travel Estimate : 23.05 miles - about 36 minutes

N/ o
s Volimer'Pea
A a 5 i

=1 ’T.';l ra'?fBerkeleyf i

e [rampas Peak
Las

Trampas

Regional
Park

Ramage Peak
a

\
b

===\

Sraw Canyon Rd

e

i
: I

. )
Map Data © 2009 NAVTEQ06-ANDE

-
-
L B -t

http://www.mapquest.com/print 12/1/2009
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printed by SMP on 11/16/2009at 12:03:34 PM page 1 of 2

<no-reply@luv.southwest com
>

"Southwest Airlines" To SPICKRELL@CAMSYS.COM
<SouthwestAirlines@luv.sout
hwest.com> ; cc
10/30/2009 02:48 PM bec
Please respond to Ticketless Confirmation - PICKRELL/STEVEN MERIDITH -
"Southwest Airlines" Subject NMXQ8H

Receipt and Itinerary as of 1(/30/09 4:48 PM

Sit
Where

‘Youlike

Confirmation Date: 10/30/02
iy ; : Be prepared when you get there!
Received: WN/STEVEN PICKRELL BY ICBM Consult Travel Guide for relevant

tips from real travelers.

ELL/STEVEN MERID 5262163638156  10/30/10

" All travel involving funds from this Confirmation Number must be completed by the expiration date

: : TLAND OR .
Date Flight Routing Details
Wed Nov 04 #0291 Depart OAKLAND CA (OAK) at 9:00 AM

Arriv,e-inh.PRTLAOR (PDX) at 10:45 AM N

Base Fare S355‘

4
+ Excise Taxes 526.66
Advertised Fare 3382.8
+ Segment Fée $7.20
+ Passenger Facility Fee $8.00
_+ Security Fee' —§5:00
- Total Payment: H .
0
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printed by SMP on 11/16/2009at 12:03:34 PM page 2 of 2

‘Security Fee is the goverment-
imposed September 11th Security Fee

Current payment(s)
10/30/09 Amer Express XXXXXXXXXXX1003 $403.20

All travel mvo!vmg funds from thas Cr.mir rmatlon Number must be completed by the explratuon
date. Any change to this itinerary may result in a fare increase

Fare Calculation:

OAK WN PDX177.67YL WN OAK177.67YL 355.34 END ZPOAKPDX XFOAK4.5PDX4.5 AY5.0080AK2.50 PDX2.50

Passengers who do notobtam a board:ng pass and are not present and avatlable for boardmg
in the departure gate area at lsast ten minutes prior to scheduled departure time may have their
reserved space cancelled and will not be eligible for denied boarding compensation.

Carriage, the terms of which are incorporated by reference.

Notice of Incorporated Terms

Atr transportatlon y Southwest Airlines is sub;ect to Southwest A1rlines Passenger Contract of
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printed by SMP on 11/30/2009at 03:03:58 PM page 1 of 2

"Southwest Airlines" To SPICKRELL@CAMSYS.COM

<SouthwestAirlines@Iuv.sout
hwest.com> cc
11/03/2008 03:43 PM bce
Please respond to Ticketless Confirmation - PICKRELL/STEVEN MERIDITH -

"Southwest Airiines" Subject

<no-reply@Iluv.southwest.com

>

NgIQBL Wl B0/ q

dd a4 -oo4

AND UPTD30% OFF L2
ON ANY RENTAL OF TWO DAYS ORMORE. \ &
CLICK NOW.

SOUTHWEST.E:OM i

Receipt and Itinerary as of 11/03/09 5:43 PM

Sit
Where
You Like
Confirmation Date: 10/30/09 I
Received: WN/STEVEN PICKRELL BY ICBM Bgo’r’];ﬁa{f:‘,g'g& c}’:}gf’f;é:g;f

tips from real travelers

PICKRELL/STEVEN'MERIDITH 00000069613948 5262164271726
' All travel involving funds from this Confirmation Number must be completed by the expiration date

10/30/10

Date ’ ‘l.:ligl-‘ntr Roufing Details
Wed Nov 18 # 0201 Depart OAKLAND CA (OAK) at 9:00 AM
) 4

A L0 | g Lo T

Return:

7

+ Excise Taxes $16.83
Advertised Fare $227.0

0

+ Segment Fee 7.20

+ Passenger Facility Fee $9.00

+ Security Fee' _§5.00

“} Total Payment: SMB2

e 0
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Columbia River Crossing

Facilitating the Performance Measurement Advisory Group
November Progress Report

In November, we developed a draft technical report section that discusses the group’s work from

previous meetings. Specific activities include

Worked to solidify the goals and objectives framework based on feedback received during

and following the November 4 and November 17 meetings

* Updated the on-line forum to incorporate feedback from the November 4 and November 17

meetings

¢  Reviewed and revised minutes from the November 4 and November 17 meetings

e Facilitated discussion between members of PMAG between meetings to resolve specific

P(‘[‘It)]']n.lfl- e meaqasure 1ssues

e Sought feedback from outside experts on objectives, performance measures, and data
L'-‘”L’\'UHI: 1Ssues
-

in momentum between the November and

* Revised the project schedule to maint

December 16 meetings
. i'h'\'vlnpv-d a draft goals, objectives, and performance measure section of the technica paper

o Gathered and summarized candidate environmental justice performance measures from

outside sources
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CH2MHIll
Portland Office
p 2020 SW Fourth Avenue
SRR ETDER FEE Bt Suite 300 Portland, OR 97201
‘ CH2Z2IVIHILI (503) 235-5000 tefephone
wele Remit to: M/S 64 P.O. Box 4000
Portland, OR 97208

Columbia River Crossing Project

David Evans and Associates Date: 29-Dec-09
700 Washington Street, Suite 300 Project #: 357313
Vancouver, WA 98660 Client #: 052872

Invoice #: 3731674.AF
Attention: Dann Horowitz

Invoice

For services provided for the Columbia River Crossing project,
Task Order No. AF: Columbia River Crossing Initial Services Agreement #Y-9245.

Consultant Project Manager: Rick Kuehn, (503) 872 - 4472
Contact for Billing Questions: Dawn Parker, (503) 736 - 4038

For professional services through November 21 through December 18, 2009

Balance Contract Total Through Previous
Remaining Budget 12/18/09 Total This Period
WE 6.0: Environmental $1,182.45 $50,943.00 $49,760.55 © $41,113.46 $8,647.09
WE 7.0: Transit Engineering $9,808.57 $18,854.00 $9,045.43 $0.00 $9,045.43
WE 8.0: Highway Engineering $372,088.48 $890,377.00 $518,288.52 $512,938.66 $5,349.86
Task Order AF $383,079.50 $960,174.00 $577,094.50 $554,052.12

Jiprtd U, bnde—
DEAX) WROT o0 03550
Ay . S0, C%

) oLliolio
§ufbé0/\/6uL’(M

DUE AND PAYABLE ON RECE!PT OF INVOICE, FINANCE CHARGES WILL BE ASSESSED AT 1 1/2 PERCENT PER MONTH (OR MAXIMUM PERMISSIBLE UNCER
STATE LAW) ON ALL ACCOUNTS OVERDUE UNLESS STATED OTHERWISE IN OUR CONTRAGCT  CHZM HILL IS INCORPORATED
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Date:
Invoice No:

29-Dec-09
3731674 AF

Consultant Project Manager: Rick Kuehn, (503) 872 - 4472

Contact for Billing Questions: Dawn Parker, (503) 736 - 4038

Work Element No:
Work Element Name:

For the Period Through:

6
Environmental

December 18, 2009

Task 06.07- Air Quality, Noise, Economics and Arch Tech Reports

Professional Services:

Project Classification Personnel Hours Raw Rate Amount
Sr. Consultant Knowles, David 1.0 $82.94 - $82.94
Office Engineer Carr, Theresa 26.0 $44.94. $1,168.44
Design Engineer Sokolowski, David 4.0 $27.34 $109.36
Senior Technician Sauers, Chandra T. 3.0 $27.31 $81.93
Design Planner Lingley, Terra Marie 67.0 $24.04 $1,610.68
Labor Total 101.0 $3,053.35
Overhead 154.2% $4,708.27
Fee 29.0% $885.47
Subtotal Labor $8,647.09

Total for Task 06.07 $8,647.09

TOTAL THIS INVOICE FOR ENVIRONMENTAL TASK 6 $8,647.09

WE 6.0: Environmental
Previously Billed
Current Invoice

Total Invoiced

Remaining

$50,943.00
$41,113.46
$8,647.09

$49,760.55

$1,182.45
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Columbia River Crossing Project

Project No.: 357313
Invoice No.: 3731674 AF

Task Date Name Hours Raw Rate Raw Cost OH Fee Bill Amount]
AF.06.07 12/11/09 Knowles, David 1.0 $82.94 $82.94 $127.89 $24.05 $234.88
AF.06.07 11/27/09 Carr, Theresa 2.0 $44.94 $89.88 $138.60 $26.07 $254.55
AF.06.07 12/04/09 Carr, Theresa 3.0 $44.94 $134.82 $207.89 $39.10 $381.81
AF.06.07 12/11/09 Carr, Theresa 9.0 $44.94  $404.46 $623.68 $117.29 $1,145.43
AF.06.07 12/18/09 Carr, Theresa 12.0 $4494 $539.28 $831.58 $156.39 $1,527.25
AF.06.07 12/18/09 Scokolowski, David 4.0 $27.34 $109.36 $168.63 $31.71 $309.70
AF.06.07 12/18/09 Sauers, Chandra T. 3.0 $27.31 $81.93 $126.34 $23.75 $232.02
AF.06.07  11/20/09 Lingley, Terra M. 22.0 $24.04 $528.88 $815.53 $153.38 $1,497.79
AF.06.07  12/04/09 Lingley, Terra M. 4.0 $24.04 $96.16 $148.28 $27.89 $272.33
AF.06.07 12/11/09 Lingley, Terra M. 18.0 $24.04 $432.72 $667.25 $125.49 $1,225.46
AF.06.07 12/18/09 Lingley, Terra M. 23.0 $24.04 $552.92 $852.60 $160.35 $1,565.87
AF.06.07 Total 101.0 $3,053.35 $4,708.27 $885.47 $8,647.09
Grand Total 101.0 $3,053.35 $4,708.27 $885.47 $8,647.09

158 of 505



Date: 29-Dec-09

Invoice No: 3731674 AF

Consultant Project Manager: Rick Kuehn, (503) 872 - 4472
Contact for Billing Questions: Dawn Parker, (503) 736 - 4038

Work Element No: 7
Work Element Name: Transit Planning and Engineering
For the Period Through: December 18, 2009

Task 07.07 Transit Station and Urban Design/Architecture

Professional Services:

Project Classification Personnel Hours Raw Rate Amount
Sr. Consultant Knowles, David 38.0 $8294 , $3,151.72
Project Asst./Office Parker, Dawn D. 2:1 $20.14 - $42.29
Labor Total 40.1 $3,194.01
Overhead 154.2% $4,925.15
Fee 29.0% $926.27
Subtotal Labor $9,045.43
Total for Task 07.07 $9,045.43

TOTAL THIS INVOICE FOR Transit Planning & Engineering TASK 7 $9,045.43

WE 7.0: Transit Plan &Eng $18,854.00
Previously Billed $0.00
Current Invoice $9,045.43
Total Invoiced $9,045.43
Remaining $9,808.57
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Columbia River Crossing Project

Project No.: 357313

Invoice No.: 3731674.AF

Task Date Name Hours Raw Rate Raw Cost OH Fee Bill Amom
ﬁ:.OT.OT 09/11/09 Knowles, David 4.0 $82.94 $331.76 $511.57 $96.21 $939.54
AF.07.07 09/11/09 Knowles, David 7.0 $82.94 $580.58 $895.25 $168.37 $1,644.20
AF.07.07 09/18/09 Knowles, David 20 $82.94 $165.88 $255.79 $48.11 $469.78
AF.07.07 09/25/09 Knowles, David 3.0 $82.94 $248.82 $383.68 $72.16 $704.66
AF.07.07 10/02/09 Knowles, David 7.0 $82.94 $580.58 $895.25  $168.37 $1,644.20
AF.07.07 10/02/09 Knowles, David 8.0 $82.94 $663.52 $1,023.15 $192.42 $1,879.09
AF.07.07 10/09/09 Knowles, David 20 $82.94 $165.88 $255.79 $48.11 $469.78
AF.07.07 10/16/09 Knowles, David 4.0 $82.94 $331.76 $511.57 $96.21 $939.54
AF.07.07 10/16/09 Knowles, David 1.0 $82.94 $82.94 $127.89 $24.05 $234.88
AF.07.07 08/21/09 Parker, Dawn D. 2.1 $20.14 $42.29 $65.21 $12.26 $119.76
AF.07.07 Total 40.1 $3,194.01 $4,925.15  $926.27 $9,045.43
Grand Total 40.1 $3,194.01 $4,925.15 926.27 9,045.43
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Date: 29-Dec-09

Invoice No: 3731674.AF

Consultant Project Manager: Rick Kuehn, (503) 872 - 4472
Contact for Billing Questions: Dawn Parker, (503) 736 - 4038

Work Element No: 8
Work Element Name: Highway Planning & Engineering
For the Period Through: December 18, 2009

Task 08.01- Design Team Project Management- QC

Professional Services:

Project Classification Personnel Hours  Raw Rate Amount
Sr. Consultant Kuehn, Richard A 7.0 $82.33. $576.31
Office Staff Stewart, Linda S 2.0 $29.32. $58.64
Project Asst./Office Kestner, Diane M 0.8 $28.31 7 $22.65
Labor Total 9.8 $657.60
Overhead 154.2% $1,014.01
Fee 29.0% $190.70
Subtotal Labor $1,862.31
Total for Task 08.01 $1,862.31
Task 08.03- Civil Design
Professional Services: _
Project Classification Personnel Hours  Raw Rate Amount
Senior Scientist Sturtevant, Peter 15.0 $54.94/ $824.10
Labor Total 15.0 $824.10
Overhead 154.2% $1,270.76
Fee 29.0% $238.99
Subtotal Labor $2,333.85
Total for Task 08.03 $2,333.85
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Date: 29-Dec-09

Invoice No: 3731674 .AF

Consultant Project Manager: Rick Kuehn, (503) 872 - 4472
Contact for Billing Questions: Dawn Parker, (503) 736 - 4038

Work Element No: 8
Work Element Name: Highway Planning & Engineering
For the Period Through: December 18, 2009

Task 08.05- Cost Estimating

Professional Services:

Project Classification Personnel Hours  Raw Rate Amount
Proj Eng/Planner/Scientist Hedglin, David A 5.0 $56.90 $284.50
Office Engineer Moore, Craig J 3.0 $40.96 $122.88
Labor Total 8.0 $407.38
Overhead 154.2% $628.18
Fee 29.0% $118.14
Subtotal Labor $1,153.70

Total for Task 08.05 $1,163.70

TOTAL THIS INVOICE FOR HIGHWAY ENGINEERING TASK 8 $5,349.86

WE 8.0: Hwy Plan &Eng $890,377.00
Previously Billed $512,938.66
Current Invoice $5,349.86
Total Invoiced $518,288.52
Remaining $372,088.48
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Columbia River Crossing Project

Project No.: 357313
Invoice No.: 3731674.AF

Task Date Name Hours Raw Rate Raw Cost OH Fee Bill Amoun
AF.08.01 12/04/09 Kuehn, Richard A 2.0 $82.33 $164.66 $253.91 $47.75 $466.32
AF.08.01  12/11/09 Kuehn, Richard A 4.0 $82.33 $329.32 $507.81 $95.50 $932.63
AF.08.01 12/18/09 Kuehn, Richard A 1.0 $82.33 $82.33 $126.95 $23.88 $233.16
"JAF.08.01  11/27/09 Stewart, Linda S 1.0 $29.32 $29.32 $45.21 $8.50 $83.03
AF.08.01 12/04/09 Stewart, Linda S 1.0 $29.32 $29.32 $45.21 $8.50 $83.03
AF.08.01 11/27/09 Kestner, Diane M 0.7 $28.31 $19.82 $30.56 $5.75 $56.13
AF.08.01 12/11/09 Kestner, Diane M 0.1 $28.31 $2.83 $4.36 $0.82 $8.01
AF.08.01 Total 9.8 $657.60 $1,014.01 $190.70 $1,862.31
AF.08.03 12/04/09 Sturtevant, Peter 11.0 $54.94 $604.34 $931.89 $175.26 $1,711.49
AF.08.03 12/11/09 Sturtevant, Peter 3.0 $54.94 $164.82 $254.15 $47.80 $466.77
AF.08.03 12/18/09 Sturtevant, Peter 1.0 $54.94 $54.94 $84.72 $15.93 $155.59
AF.08.03 Total 15.0 $824.10 $1,270.76 $238.99 $2,333.85
AF.08.05 11/20/09 Hedglin, David A 4.0 $56.90 $227.60 $350.96 $66.00 $644.56
AF.08.05 12/11/09 Hedglin, David A 1.0 $56.90 $56.90 $87.74 $16.50 $161.14
AF.08.06 12/04/09 Moore, Craig J 2.0 $40.96 $81.92 $126.32 $23.76 $232.00
AF.08.05 12/18/09 Moore, CraigJ 1.0 $40.96 $40.96 $63.16 $11.88 $116.00
AF.08.05 Total 8.0 $407.38 $628.18 $118.14 $1,153.70
Grand Total 32.8 $1,889.08 $2,012.95 $547.83 "~ $5,349.86
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CH2Z2MHILL

-

Statement of Outstanding Invoices

David Evans and Associates Date : 12/29/2009
700 Washington Street, Suite 300 Project #: 357313
Vancouver, WA 98660

As of 12/29/2009 our records indicate the following invoices remain outstanding. If payment has
been made, please disregard this statement. Thank you for your business.

Invoice Date Invoice # Amount Outstanding
9/30/2009 3719349 .AF $44,944 .42
11/3/2009 3724146 AF $20,543.38
12/1/2009 3728071 AF $6,481.92

Amount Outstanding: $71,969.72
Current Invoice: $23,042.38
TOTAL DUE: $95,012.10

Please contact Larry Hamilton, Accounts Receivable Coordinator, at (541) 768-3288 with any
questions regarding this statement.
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CH2MHILL

MONTHLY PROGRESS REPORT

TO: Ron Anderson, David Evans & Associates
FROM: Rick Kuehn, CH2M HILIL

DATE: Decmber 29, 2009

PERIOD: Through December 18, 2009

PROJECT: Columbia River Crossing

PROJECT NO.: 332321.A1.08

DEA CONTRACT NO: Y-9245, Task Order AF
Work Order No. XL 2268

COPIES:

II. Major activities/products completed or in progress during this period: ]

Coordinated with other team members as needed

Created the FEIS Economics Technical Report.

Created a figure for use into the FEIS Economics Technical Report.

Research for the FEIS Economics Technical Report.

Background information collected on the Hayden Island and Marine Drive Interchanges for use in the
FEIS Economics Technical Report.

Prepared Amendment for Stormwater Conveyance tasks.

Prepared amendment for second round of Cost Estimating tasks.

Review and comment on the Final EIS Stormwater Memo, prepared by Roger Kitchin.

Prepared amendment for Hayden Island Station Design.

Ill. Schedule for Work- Next Monthly Period: ]

e Nothing new this period.

I]II. Problems/Potential Causes for Delay: ]

e Nothing new this period.

t\f. Decisions Pending/Information to be provided by others: I

e Nothing new this period.

h/. Other Noteworthy information:

e  Nothing new this period.
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=sEnvirolssues

101 Stewart Street, Suite 1200
Seattle, WA 98101

W harza, 2009
Do Towo o3 s N

w
Ron Anderson f
David Evans Associates Pﬁ’ 5[‘7 Ol
700 Washington Street P \ OO
Suite 300 B oM SVL’( ’l
Vancouver, WA 98660
Project 059-026-006 WSDOT Columbia River Crossing - Task AF

WSDOT No. Y-9245, Task AF; David Evans & Assoc. No. WSDOT0000-0330
Professional Services from November 22, 2009 to December 19, 2009

059-026-006 - 15

Work Element 4.0 - Communications

Communications Management

Hours Rate Amount
Associate |lI
Pressentin, Anne 32.00 39.50 1,264.00
Putney, Mandy 16.50 40.00 660.00
Associate |
Bomar, Audri 7.00 22.00 154.00 k‘\
Sandstrom, Dennis 7.00 23.00 161.00
Totals 62.50 2,239.00 ﬁ
Total Labor 2,239.00 ?
Fees LW (5\0\\
OH @ 160.92% 160.92% of 2,239.00 3,603.00 @*4\
FEE @ 29% 29.00% of 2,239.00 649.31
Total Fees 4,252.31 4,252,31
Expenses
Lodging - Direct 107.10
Hotel Tax - Direct 16.71
- Breakfast - Direct 6.66
Dinner - Direct 25.45
Taxi/ Ferry / Train / Tolls - Direct 50.40
Total Expenses 206.32 206.32
Total this Sub-Task $6,697.63
Sub-Task 002 Group Support and Project Meetings
Labor
Hours Rate Amount
Associate IlI
Pressentin, Anne 24.50 39.50 - 967.75
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Project 059-026-006 WFSDOT Columbia River Crossing - Task Invoice 15
A
Putney, Mandy 14.00 40.00 560.00
Associate |
Bomar, Audri 19.00 22.00 418.00
Ovington, Peter 35.50 31.00 1,100.50
Sandstrom, Dennis 28.00 23.00 644.00
Project Coordinator
Hines, Maurice 15.00 20.00 300.00 v
Totals 136.00 3,990.25 Y 4
Total Labor 3,990.25 P t
LA 3 A
Fees / /\d\ . C,Vbi v oy
OH @ 160.92% 160.92% of 3,990.25 6,421.11 [/ b '\_\1 a""”\A ) 6‘;\
FEE @ 29% _ 29.00%of 3,990.25 1,187.17 Vi 6)«\‘
Total Fees - 7,578.28 7,578.28 ¥ A\
Expenses G
Parking - Direct 14.00 \//
Meeting Refreshments/Supplies -Direct 72.00 ,50,’\ A *\
Total Expenses 86.00 86.00¢ }Q\){”\’l)
Total this Sub-Task $11,654.53
Sub-Task 003 Materials
Labor
Hours Rate Amount
Associate Il
Pressentin, Anne 9.00 39.50 355.50
Putney, Mandy 3.00 40.00 120.00
Associate |
Qvington, Peter 17.00 31.00 527.00
Sandstrom, Dennis 5.00 23.00 115.00
Graphics Designer |
Andrews, Katherine 3.00 21.00 63.00
Project Coordinator
Hines, Maurice 12.50 20.00 250.00
Totals 49.50 1,430.50
Total Labor 1,430.50
Fees
OH @ 160.92% 160.92% of 1,430.50 2,301.96
FEE @ 29% 29.00% of 1,430.50 414.85
Total Fees 2,716.81 2,716.81
Total this Sub-Task $4,147.31

Pana ?
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Project 059-026-006 WSDOT Columbia River Crossing - Task Invoice 15
AF
Sub-Task 004 Tracking and Response
Labor
Hours Rate Amount
Associate lll
Pressentin, Anne 11.00 39.50 434.50
Associate |
Qvington, Peter 8.50 31.00 263.50
Sandstrom, Dennis 3.00 23.00 69.00
Project Coordinator
Hines, Maurice 41.50 20.00 830.00
Totals 64.00 1,597.00
Total Labor 1,597.00
" Fees - I - N P [ R =
OH @ 160.92% 160.92% of 1,597.00 2,569.89
FEE @ 29% 29.00% of 1,597.00 463.13
Total Fees 3,033.02 3,033.02
Total this Sub-Task $4,630.02
Sub-Task 005 Outreach and Engagement
Labor
Hours Rate Amount
Senior Associate
Wilson, Julie 10.00 67.00 670.00
Associate |l
Pressentin, Anne 30.00 39.50 1,185.00
Putney, Mandy 1.50 40.00 60.00
Associate |
QOvington, Peter 57.50 31.00 1,782.50
Sandstrom, Dennis 63.00 23.00 1,449.00
Project Coordinator 6
Hines, Maurice 39.00 20.00 780.00 W.
Totals 201.00 5,926.50 bd}'
Total Labor 592650 s
& &
Fees A " o
OH @ 160.92% 160.92% of 5,926.50 9,536.92 / P &
FEE @ 29% 29.00% of 5,926.50 1,718.69
Total Fees 11,255.61 11,255.61
Expenses
Mileage - Direct 51.76
104.86

Meeting Refreshments/Supplies -Direct

Paae 3

168 of 505



Project 059-026-006 WSDOT Columbia River Crossing - Task Invoice 15
AF
Total Expenses 156.62 156.62
Total this Sub-Task $17,338.73
Sub-Task 006 Media
Labor
Hours Rate Amount
Associate ||
Pressentin, Anne 5.00 39.50 197.50
Putney, Mandy 7.00 40.00 280.00
Associate |
Ovington, Peter 3.50 31.00 108.50
Sandstrom, Dennis 7.00 23.00 161.00
Project Coordinator— B
Hines, Maurice 11.50 20.00 230.00
Totals 34.00 977.00
Total Labor 977.00
Fees
OH @ 160.92% 160.92% of 977.00 1,572.19
FEE @ 29% 29.00% of 977.00 283.33
Total Fees 1,855.52 1,855.52
Total this Sub-Task $2,832.52
Sub-Task 029 Toalling Study Coordination & Outreach
Labor
Hours Rate Amount
Senior Associate
Morse, Chris 5.00 60.00 300.00
Associate I
Pressentin, Anne 2.50 39.50 98.75
Putney, Mandy 58.50 40.00 2,340.00
Associate ||
Taylor, Erin 6.50 37.00 240.50
Graphics Designer I
Roeser, Lisa 23.00 32.00 736.00
Associate |
Bomar, Audri 23.50 22.00 517.00
Ovington, Peter 4.00 31.00 124.00
Sandstrom, Dennis 20.50 23.00 471.50
Project Coordinator
Hines, Maurice 16.50 20.00 330.00

Drama A
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Project 059-026-006 WSDOT Columbia River Crossing - Task Invoice 15 q'}&\
AF
Totals 160.00 5,157.75 &
Total Labor 5,157.75 & a4
Ll
Fees AQ \
OH @ 160.92% 160.92% of 5,157.75 8,299.85 JEN
FEE @ 29% 29.00% of 5,157.75 1,495.75 '
Total Fees 9,795.60 9,795.60
Expenses
Mileage - Direct 14.47
Data & Computer Services - Direct 300.00
Meeting Refreshments/Supplies -Direct 42.94
Total Expenses 357.41 357.41
i Total this Sub-Task $1531076
Total this Task $62,611.50
Total this Invoice $62,611.50

Paae 5
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Billing Backup

Monday, December 28, 2009

Envirolssues Invoice 15 Dated 12/28/09
Project 059-026-006 WSDOT Columbia River Crossing - Task AF
Task 004 Work Element 4.0 - Communications
Sub-Task 001 Communications Management
Labor

Hours Rate Amount
Associate Il
Pressentin, Anne 11/22/09 .50 39.50 19.75
Pressentin, Anne 11/23/09 1.00 39.50 39.50
Pressentin, Anne 11/24/09 1.00 39.50 39.50
Pressentin, Anne 11/30/09 3.00 39.50 118.50
Pressentin, Anne 12/1/09 1.00 39.50 39.50
Pressentin, Anne 12/2/09 1.50 39.50 59.25
Pressentin, Anne 12/3/09 2.00 39.50 79.00
Pressentin, Anne 12/4/09 1.00 39.50 39.50
Pressentin, Anne 12/6/09 .50 39.50 19.76
Pressentin, Anne 12/8/09 5.50 39.50 217.25
Pressentin, Anne 12/10/09 1.50 39.50 59.25
Pressentin, Anne 12/11/09 4.00 39.50 158.00
Pressentin, Anne 12/13/09 .50 39.50 19.75
Pressentin, Anne 12/14/09 3.00 39.50 118.50
Pressentin, Anne 12/15/09 1.00 39.50 39.50
Pressentin, Anne 12/17/09 3.00 39.50 118.50
Pressentin, Anne 12/18/09 2.00 39.50 79.00
Putney, Mandy 11/23/09 2.00 40.00 80.00
Putney, Mandy 11/24/09 1.00 40.00 40.00
Putney, Mandy 11/25/09 1.00 40.00 40.00
Putney, Mandy 11/29/09 50 40.00 20.00
Putney, Mandy 11/30/09 1.00 40.00 40.00
Putney, Mandy 12/1/09 50 40.00 20.00
Putney, Mandy 12/2/09 1.00 40.00 40.00
Putney, Mandy 12/4/09 50 40.00 20.00
Putney, Mandy 12/7/09 1.00 40.00 40.00
Putney, Mandy 12/10/09 1.50 40.00 60.00
Putney, Mandy 12/11/09 3.00 40.00 120.00
Putney, Mandy 12/14/09 1.00 40.00 40.00
Putney, Mandy 12/15/09 1.00 40.00 40.00
Putney, Mandy 12/16/09 1.00 40.00 40.00
Putney, Mandy 12/17/09 50 40.00 20.00
Associate |
Bomar, Audri 11/23/09 2.50 22.00 55.00
Bomar, Audri 12/7/09 1.00 22.00 22.00
Bomar, Audri 12/14/09 2.50 22.00 55.00
Bomar, Audri 12/15/09 1.00 22.00 22.00
Sandstrom, Dennis 11/23/09 1.50 23.00 34.50
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Billing Backup Invoice 15 Dated 12/28/09 Monday, December 28, 2009 - 3:58:46
Sandstrom, Dennis 12/7/09 1.00 23.00 23.00
Sandstrom, Dennis 12/14/09 1.00 23.00 23.00
Sandstrom, Dennis 12/15/09 3.50 23.00 80.50
Totals 62.50 2,239.00
Total Labor 2,239.00
Expenses
Lodging - Direct
EX 0002803 11/4/09 Putney, Mandy / Paramount 107.10
Hotel Tax - Direct
EX 0002803 11/4/09 Putney, Mandy / Paramount 18.71, .
Breakfast - Direct
EX 0002803 11/5/09 Putney, Mandy / Cafe D'arte 6.66
Dinner - Direct
EX 0002803 11/4/09 Putney, Mandy / Dragonfish Cafe 25.45
Taxi-/ Ferry / Train / Tolls - Direct
_EX 0002803 11/4/09 Putney, Mandy / Amtrak N SRR - |
Total Expenses 206.32 206.32
Total this Sub-Task $2,445.32
Sub-Task 002 Group Support and Project Meetings
Labor
Hours Rate Amount
Associate |l
Pressentin, Anne 11/23/09 3.00 39.50 118.50
Pressentin, Anne 11/24/09 50 39.50 19.76 /
Pressentin, Anne 11/30/09 2.50 39.50 98.75
Pressentin, Anne 12/1/09 3.00 39.50 118.50
Pressentin, Anne 12/2/09 2.00 39.50 79.00
Pressentin, Anne 12/3/09 2.00 39.50 79.00
Pressentin, Anne 12/4/09 4,50 39.50 177.75
Pressentin, Anne 12/7/09 1.00 39.50 39.50
Pressentin, Anne 12/10/09 1.00 39.50 39.50
Pressentin, Anne 12/11/09 1.00 39.50 39.50
Pressentin, Anne 12/14/09 1.00 39.50 39.50
Pressentin, Anne 12/17/09 1.00 39.50 39.50
Pressentin, Anne 12/18/09 2.00 39.50 79.00
Putney, Mandy 11/24/09 1.00 40.00 40.00
Putney, Mandy 11/25/09 1.00 40.00 40.00
Putney, Mandy 11/30/09 2.50 40.00 100.00
Putney, Mandy 12/1/09 1.00 40.00 40.00
Putney, Mandy 12/2/09 1.00 40.00 40.00
Putney, Mandy 12/3/09 1.00 40.00 40.00
Putney, Mandy 12/4/09 5.00 40.00 200.00
Putney, Mandy 12/7/09 50 40.00 20.00
Putney, Mandy 12/8/09 1.00 40.00 40.00
Associate |

Pane 2
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Billing Backup Invoice 15 Dated 12/28/09 Monday, December 28, 2009 - 3:58:48
Bomar, Audri 11/30/09 1.50 22.00 33.00
Bomar, Audri 1217109 7.00 22.00 154.00
Bomar, Audri 12/9/09 6.00 22.00 132.00
Bomar, Audri 12/10/09 2.00 22.00 44.00
Bomar, Audri 12/12/09 1.50 22.00 33.00
Bomar, Audri 12/14/09 1.00 22.00 22.00
Ovington, Peter 11/30/09 1.50 31.00 46.50
Ovington, Peter 12/2/09 2.00 31.00 62.00
Ovington, Peter 12/3/09 1.00 31.00 31.00
Ovington, Peter 12/4/09 6.50 31.00 201.50
Ovington, Peter 12/7/09 4.00 31.00 124.00
Ovington, Peter 12/8/09 3.00 31.00 93.00
Ovington, Peter 12/9/09 3.00 31.00 93.00
Ovington, Peter 12/10/09 1.00 31.00 31.00
Ovington, Peter 12/11/09 1.50 31.00 46.50
Ovington, Peter 12/14/09 2.00 31.00 ~ 62.00
Ovington, Peter 12/15/09 1.00 31.00 31.00
Ovington, Peter 12/16/09 5.00 31.00 155.00
Ovington, Peter 12/17/09 3.00 31.00 93.00
Ovington, Peter 12/18/09 1.00 31.00 31.00
Sandstrom, Dennis 11/25/09 2.00 23.00 46.00
Sandstrom, Dennis 12/2/09 1.00 23.00 23.00
Sandstrom, Dennis 12/3/09 8.00 23.00 184.00
Sandstrom, Dennis 12/4/09 9.00 23.00 207.00
Sandstrom, Dennis 12/8/09 1.00 23.00 23.00
Sandstrom, Dennis 12/9/09 1.50 23.00 34.50
Sandstrom, Dennis 12/10/09 .50 23.00 11.50
Sandstrom, Dennis 12/16/09 1.00 23.00 23.00
Sandstrom, Dennis 12/17/09 2.00 23.00 46.00
Sandstrom, Dennis 12/18/09 1.00 23.00 23.00
Sandstrom, Dennis 12/19/09 1.00 23.00 23.00
Project Coordinator
Hines, Maurice 11/30/09 1.00 20.00 20.00
Hines, Maurice 12/1/09 2.00 20.00 40.00
Hines, Maurice 12/2/09 1.00 20.00 20.00
Hines, Maurice 12/3/09 4.00 20.00 80.00
Hines, Maurice 12/4/09 1.00 20.00 20.00
Hines, Maurice 12/7/09 1.00 20.00 20.00
Hines, Maurice 12/8/09 1.00 20.00 20.00
Hines, Maurice 12/14/09 1.00 20.00 20.00
Hines, Maurice 12/16/09 1.50 20.00 30.00
Hines, Maurice 12/17/09 1.00 20.00 20.00
Hines, Maurice 12/18/09 .50 20.00 10.00
Totals 136.00 3,990.25
Total Labor 3,990.25
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Billing Backup Invoice 15 Dated 12/28/09 Monday, December 28, 2009 - 3:58:49

Expenses
Parking - Direct

EX 0002856 12/4/09 Putney, Mandy / Project Sponsors Council 8.00/

AP 4700 12/18/09 CHASE Visa cards / Parking .20

AP 4700 12/18/09 CHASE Visa cards / Parking 4.80,
Meeting Refreshments/Supplies -Direct

AP 4700 12/18/09 CHASE Visa cards / Starbucks 72.00 /

Total Expenses 86.00 86.00
Total this Sub-Task $4,076.25
Sub-Task 003 Materials
Labor
Hours Rate Amount

Associate IlI
Pressentin, Anne 11/23/09 1.00 39.50 39.50
Pressentin, Anne 12/1/09 1.00 39.50 39.50
Pressentin, Anne 123009 1.00 39.50 39.50 S
Pressentin, Anne 12/10/09 1.00 39.50 39.50
Pressentin, Anne 12/11/09 1.00 39.50 39.50
Pressentin, Anne 12/14/09 1.00 39.50 39.50
Pressentin, Anne 12/15/09 2.00 39.50 79.00
Pressentin, Anne 12/18/09 1.00 39.50 39.50
Putney, Mandy 11/30/09 1.00 40.00 40.00
Putney, Mandy 12/2/09 1.00 40.00 40.00
Putney, Mandy 12/7/09 1.00 40.00 40.00
Associate |
Ovington, Peter 11/30/09 2.50 31.00 77.50
Ovington, Peter 12/1/09 4.00 31.00 124.00
Ovington, Peter 12/2/09 2.00 31.00 62.00
Ovington, Peter 12/3/09 .50 31.00 15.50
Ovington, Peter 12/4/09 .50 31.00 15.50
Ovington, Peter 12/8/09 1.00 31.00 31.00
Ovington, Peter 12/10/09 .50 31.00 15.50
Ovington, Peter 12/14/09 1.50 31.00 46.50
Ovington, Peter 12/15/09 2.50 31.00 77.50
Ovington, Peter 12/16/09 1.00 31.00 31.00
Ovington, Peter 12/17/09 1.00 31.00 31.00
Sandstrom, Dennis 12/11/09 2.00 23.00 46.00
Sandstrom, Dennis 12/14/09 2.00 23.00 46.00
Sandstrom, Dennis 2 12/15/09 1.00 23.00 23.00
Graphics Designer |
Andrews, Katherine 12/3/09 .50 21.00 10.50
Andrews, Katherine 12/4/09 2.50 21.00 52.50
Project Coordinator
Hines, Maurice 12/1/09 1.00 20.00 20.00
Hines, Maurice 12/4/09 2.00 20.00 40.00
Hines, Maurice 12/7/09 1.00 20.00 20.00
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Billing Backup Invoice 15 Dated 12/28/09 Monday, December 28, 2009 - 3:58:50
Hines, Maurice 12/8/09 50 20.00 10.00
Hines, Maurice 12/11/09 2.00 20.00 40.00
Hines, Maurice 12/15/09 1.00 20.00 20.00
Hines, Maurice 12/16/09 3.00 20.00 60.00
Hines, Maurice 12/17/09 2.00 20.00 40.00

Totals 49.50 1,430.50

Total Labor 1,430.50

Total this Sub-Task $1,430.50
Sub-Task 004 Tracking and Response
Labor
Hours Rate Amount

Associate |l|
Pressentin, Anne 11/23/09 50 39.50 19.75
Pressentin, Anne 12/2/109 2.00 39:50 79:00
Pressentin, Anne 12/3/09 1.00 39.50 39.50
Pressentin, Anne 12/8/09 2.00 39.50 79.00
Pressentin, Anne 12/10/09 2.00 39.50 79.00
Pressentin, Anne 12/11/09 1.50 39.50 59.25
Pressentin, Anne 12/15/09 2.00 39.50 79.00
Associate |
Ovington, Peter 12/3/09 .50 . 31.00 15.50
Ovington, Peter 12/8/09 .50 31.00 15.50
Ovington, Peter 12/9/09 .50 31.00 15.50
QOvington, Peter 12/10/09 1.00 31.00 31.00
QOvington, Peter 12/11/09 4.50 31.00 139.50
Ovington, Peter 12/14/09 .50 31.00 15.50
Ovington, Peter 12/15/09 .50 31.00 15.50
Ovington, Peter 12/18/09 .50 31.00 15.50
Sandstrom, Dennis 11/23/08 50 23.00 11.50
Sandstrom, Dennis 11/24/09 1.50 23.00 34.50
Sandstrom, Dennis 12/11/09 1.00 23.00 23.00
Project Coordinator
Hines, Maurice 11/30/09 1.00 20.00 20.00
Hines, Maurice 12/1/09 4.00 20.00 80.00
Hines, Maurice 12/2/09 3.00 20.00 60.00
Hines, Maurice 12/3/09 3.00 20.00 60.00
Hines, Maurice 12/4/09 2.00 20.00 40.00
Hines, Maurice 12/7/09 2.00 20.00 40.00
Hines, Maurice 12/8/09 3.00 20.00 60.00
Hines, Maurice 12/9/09 4.00 20.00 80.00
Hines, Maurice 12/10/09 3.00 20.00 60.00
Hines, Maurice 12/11/09 2.00 20.00 40.00
Hines, Maurice 12/14/09 2.50 20.00 50.00
Hines, Maurice 12/15/09 4.00 20.00 80.00
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Billing Backup Invoice 15 Dated 12/28/09 Monday, December 28, 2009 - 3:58:52
Hines, Maurice 12/16/09 3.00 20.00 60.00
Hines, Maurice 12/17/09 2.00 20.00 40.00
Hines, Maurice 12/18/09 3.00 20.00 60.00

Totals 64.00 1,5697.00

Total Labor 1,597.00

Total this Sub-Task $1,597.00
Sub-Task 005 QOutreach and Engagement
Labor
Hours Rate Amount

Senior Associate
Wilson, Julie 12/1/09 1.00 67.00 67.00
Wilson, Julie 12/2/09 2.00 67.00 134.00
Wilson, Julie 12/4/09 2.00 67.00 134.00
Wilson,Julie — LS yi 12/5/09 5.00 67-00—————336:00— — H—
Associate I
Pressentin, Anne 11/22/09 3.00 39.50 118.50
Pressentin, Anne 11/23/09 1.50 39.50 59.25
Pressentin, Anne 11/30/09 2.00 39.50 79.00
Pressentin, Anne 12/1/09 2.50 39.50 98.75
Pressentin, Anne 12/2/09 2.00 39.50 79.00
Pressentin, Anne 12/3/09 2.00 39.50 79.00
Pressentin, Anne 12/4/09 450 39.50 177.75
Pressentin, Anne 12/5/09 5.50 39.50 21725
Pressentin, Anne 12/10/09 2.00 39.50 79.00
Pressentin, Anne 12/16/09 1.00 39.50 39.50
Pressentin, Anne 12/17/09 3.00 39.50 118.50
Pressentin, Anne 12/18/09 1.00 39.50 39.50
Putney, Mandy 12/1/09 .50 40.00 20.00
Putney, Mandy 12/7/09 1.00 40.00 40.00
Associate |
Ovington, Peter 11/29/09 50 31.00 15.50
Ovington, Peter 11/30/09 4.00 31.00 124.00
Ovington, Peter 12/1/09 3.50 31.00 108.50
Ovington, Peter 12/2/09 1.50 31.00 46.50
Qvington, Peter 12/3/09 5.50 31.00 170.50
Ovington, Peter 12/4/09 2.00 31.00 62.00
Ovington, Peter 12/7/09 3.50 31.00 108.50
Qvington, Peter 12/8/09 3.50 31.00 108.50
Ovington, Peter 12/9/09 4.00 31.00 124.00
Ovington, Peter 12/10/09 5.50 31.00 170.50
Qvington, Peter 12/11/09 2.00 31.00 62.00
Qvington, Peter 12/14/09 4.50 31.00 139.50
Qvington, Peter 12/15/09 4.00 31.00 124.00
Qvington, Peter 12/16/09 3.50 31.00 108.50
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16.60 miles @ 0.55

Billing Backup Invoice 15 Dated 12/28/09 Monday, December 28, 2009 - 3:58:53
Ovington, Peter 12/17/09 6.00 31.00 186.00
QOvington, Peter 12/18/09 4.00 31.00 124.00
Sandstrom, Dennis 11/23/09 2.50 23.00 57.50
Sandstrom, Dennis 11/24/09 4,00 23.00 92.00
Sandstrom, Dennis 11/25/09 4.50 23.00 103.50
Sandstrom, Dennis 12/2/09 3.00 23.00 69.00
Sandstrom, Dennis 12/3/09 3.00 23.00 69.00
Sandstrom, Dennis 12/7/09 4.00 23.00 92.00
Sandstrom, Dennis 12/8/09 6.00 23.00 138.00
Sandstrom, Dennis 12/9/09 6.00 23.00 138.00
Sandstrom, Dennis 12/10/09 6.00 23.00 138.00
Sandstrom, Dennis 12/11/09 4.50 23.00 103.50
Sandstrom, Dennis 12/14/09 5.00 23.00 115.00
Sandstrom, Dennis 12/15/09 3.50 23.00 80.50
Sandstrom, Dennis 12/16/09 4.00 23.00 92.00
~ Sandstrom, Dennis A 12/17/09 4.00 23.00 92.00
Sandstrom, Dennis 12/18/09 3.00 23.00 69.00
Project Coordinator
Hines, Maurice 11/30/09 3.00 20.00 60.00
Hines, Maurice 12/2/09 2.00 20.00 40.00
Hines, Maurice 12/3/09 2.00 20.00 40.00
Hines, Maurice 12/4/09 3.50 20.00 70.00
Hines, Maurice 12/5/09 7.50 20.00 150.00
Hines, Maurice 12/7/09 1.00 20.00 20.00
Hines, Maurice 12/8/09 2.00 20.00 40.00
Hines, Maurice 12/9/09 4.00 20.00 80.00
Hines, Maurice 12/10/09 1.50 20.00 30.00
Hines, Maurice 12/11/09 2.50 20.00 50.00
Hines, Maurice 12/14/09 2.50 20.00 50.00
Hines, Maurice 12/15/09 2.50 20.00 50.00
Hines, Maurice 12/17/109 2.00 20.00 40.00
Hines, Maurice 12/18/09 3.00 20.00 60.00
Totals 201.00 5,926.50
Total Labor 5,926.50
Expenses
Mileage - Direct )
EX 0002806 10/3/09 Ovington, Peter / Old Apple Tree Festival / 137
13.40 miles @ 0.55
EX 0002806 10/6/09 Ovington, Peter / Russelville Park 14.52
Retirement Community / 26.40 miles @
0.55
EX 0002806 10/13/09 Ovington, Peter / Ellsworth Springs Neigh. 7.26
Assn. / 13.20 miles @ 0.55
EX 0002806 10/14/09 Ovington, Peter / City of Portland engineers 9.46 '
| Swan Isl. / 17.20 miles @ 0.55
EX 0002815 10/27/09 Sandstrom, Dennis / Flier drop on 4.02
Columbia Way / 7.30 miles @ 0.55
EX 0002815 10/28/09 Sandstrom, Dennis / NWAEP Presentation / 8.13
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Billing Backup Invoice 15 Dated 12/28/09 Monday, December 28, 2009 - 3:58:54

Meeting Refreshments/Supplies -Direct

AP 4700 12/18/09 CHASE Visa cards / Starbucks 24.00 /
AP 4700 12/18/09 CHASE Visa cards / Safeway 80.86
Total Expenses 156.62 156.62
Total this Sub-Task $6,083.12
Sub-Task 006 Media
Labor
Hours Rate Amount
Associate |l|
Pressentin, Anne 11/23/09 .50 39.50 19.75
Pressentin, Anne 12/2/09 .50 39.50 19.75
Pressentin, Anne 12/14/09 1.50 39.50 59.25
Pressentin, Anne 12/15/09 1.00 39.50 39.50
Pressentin, Anne 12/18/09 1.50 39.50 59.25
Putney, Mandy ~11/24/08 1.00__40.00 40.00 -
Putney, Mandy 11/25/09 1.00 40.00 40.00
Putney, Mandy 11/30/09 2.00 40.00 80.00
Putney, Mandy 12/1/09 1.00 40.00 40.00
Putney, Mandy 12/2/09 50 40.00 20.00
Putney, Mandy 12/4/09 1.00 40.00 40.00
Putney, Mandy 12/10/09 50 40.00 20.00
Associate |
Ovington, Peter 12/2/09 2.50 31.00 77.50
Ovington, Peter 12/18/09 1.00 31.00 31.00
Sandstrom, Dennis 11/23/09 50 23.00 11.50
Sandstrom, Dennis 11/24/09 50 23.00 11.50
Sandstrom, Dennis 11/25/09 1.00 23.00 23.00
Sandstrom, Dennis 12/2/09 2.00 23.00 46.00
Sandstrom, Dennis 12/10/09 1.50 23.00 34.50
Sandstrom, Dennis 12/11/09 50 23.00 11.50
Sandstrom, Dennis 12/16/09 1.00 23.00 23.00
Project Coordinator
Hines, Maurice 11/30/09 .50 20.00 10.00
Hines, Maurice 12/1/09 1.00 20.00 20.00
Hines, Maurice 12/2/09 1.00 20.00 20.00
Hines, Maurice 12/3/09 1.00 20.00 20.00
Hines, Maurice 12/4/09 1.00 20.00 20.00
Hines, Maurice 12/7/09 1.00 20.00 20.00
Hines, Maurice 12/8/09 .50 20.00 10.00
Hines, Maurice 12/9/09 50 20.00 10.00
Hines, Maurice 12/10/09 .50 20.00 10.00
Hines, Maurice 12/11/09 .50 20.00 10.00
Hines, Maurice 12/14/09 .50 20.00 10.00
Hines, Maurice 12/15/09 .50 20.00 10.00
Hines, Maurice 12/16/09 .50 20.00 10.00

Pace 8

178 of 505



Billing Backup

Invoice 15 Dated 12/28/09

Monday, December 28, 2009 - 3:58:55

Hines, Maurice
Hines, Maurice

12/17/09 1.00 - 20.00 20.00
12/18/09 1.50 20.00 30.00
Totals 34.00 977.00

Total Labor

Total this Sub-Task

977.00

$977.00

Sub-Task
Labor

Senior Associate

Morse, Chris
Maorse, Chris
Morse, Chris
Morse, Chris
Associate [

Pressentin, Anne

Putney, Mandy
Putney, Mandy
Putney, Mandy
Putney, Mandy
Putney, Mandy
Putney, Mandy
Putney, Mandy
Putney, Mandy
Putney, Mandy
Putney, Mandy
Putney, Mandy
Putney, Mandy
Putney, Mandy
Putney, Mandy
Putney, Mandy
Putney, Mandy
Putney, Mandy
Putney, Mandy
Putney, Mandy
Putney, Mandy
Putney, Mandy
Associate ||

Taylor, Erin

Taylor, Erin

Taylor, Erin

Taylor, Erin

Taylor, Erin

Taylor, Erin

Taylor, Erin

Tolling Study Coordination & Outreach

Hours Rate Amount

11/24/09 50 60.00 30.00
12/7/09 1.50 60.00 90.00
12/8/09 2.50 60.00 150.00
12/14/09 50 60.00 30.00
12/7/09 2.50 39.50 98.75
11/23/09 5.00 40.00 200.00
11/24/09 6.00 40.00 240.00
11/25/09 4.00 40.00 160.00
11/28/09 2.00 40.00 80.00
11/29/09 .50 40.00 ‘ 20.00
11/30/09 3.00 40.00 120.00
12/1/09 1.00 40.00 40.00
12/2/09 2.00 40.00 80.00
12/3/09 2.00 40.00 80.00
12/4/09 4.00 40.00 160.00
12/6/09 1.00 40.00 40.00
12/7/09 6.50 40.00 260.00
12/8/09 2.00 40.00 80.00
12/9/09 1.00 40,00 40.00
12/11/09 2.00 40.00 80.00
12/13/09 1.00 40.00 40.00
12/14/09 1.00 40.00 40.00
12/15/09 2.00 40.00 80.00
12/16/09 3.50 40.00 140.00
12/17/09 5.00 40.00 200.00
12/18/09 4.00 40.00 160.00
11/30/09 50 37.00 18.50
12/2/09 50 37.00 18.50
12/3/09 50 37.00 18.50
12/7/09 50 37.00 18.50
12/15/09 1.00 37.00 37.00
12/17/09 3.00 37.00 111.00
12/18/09 50 37.00 18.50
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Billing Backup Invoice 15 Dated 12/28/09 Monday, December 28, 2009 - 3:58:57

Graphics Designer |

Roeser, Lisa 11/25/09 4.50 32.00 144.00
Roeser, Lisa 12/1/09 2.50 32.00 80.00
Roeser, Lisa 12/2/09 7.00 32.00 224 .00
Roeser, Lisa 12/9/09 1.00 32.00 32.00
Roeser, Lisa 12/15/09 2.00 32.00 64.00
Roeser, Lisa 12/17/09 3.00 32.00 96.00
Roeser, Lisa 12/18/09 3.00 32.00 96.00
Associate |
Bomar, Audri 11/24/09 1.00 22.00 22.00
Bomar, Audri 11/30/09 7.00 22.00 154.00
Bomar, Audri 12/1/09 1.00 22.00 22.00
Bomar, Audri 12/2/09 2.00 22.00 44.00
Bomar, Audri 12/4/09 3.00 22.00 66.00
Bomar, Audri 12/14/09 3.50 22.00 77.00
Bomar, Audri 12/16/09 2.00 22.00 44.00
Bomar, Audri ' 12718109 400  22.00 88.00 K
Ovington, Peter 12/1/09 .50 31.00 15.50
Ovington, Peter 12/7/09 3.50 31.00 108.50
Sandstrom, Dennis 11/23/09 1.50 23.00 34.50
Sandstrom, Dennis 11/24/09 2.00 23.00 46.00
Sandstrom, Dennis 11/25/09 B0 23.00 11.50
Sandstrom, Dennis 12/2/09 2.00 23.00 46.00
Sandstrom, Dennis 12/7/09 6.00 23.00 138.00
Sandstrom, Dennis 12/8/09 1.00 23.00 23.00
Sandstrom, Dennis 12/9/09 50 23.00 11.50
Sandstrom, Dennis 12/16/09 2.00 23.00 46.00
Sandstrom, Dennis 12/17/09 2.00 23.00 46.00
Sandstrom, Dennis 12/18/09 2.00 23.00 46.00
Sandstrom, Dennis 12/19/09 1.00 23.00 23.00
Project Coordinator
Hines, Maurice 11/30/09 2.50 20.00 50.00
Hines, Maurice 12/1/09 1.00 20.00 20.00
Hines, Maurice 12/2/09 2.00 20.00 40.00
Hines, Maurice 12/3/09 1.00 20.00 20.00
Hines, Maurice 12/4/09 1.00 20.00 20.00
Hines, Maurice 12/7/09 5.00 20.00 100.00
Hines, Maurice 12/8/09 1.00 20.00 20.00
Hines, Maurice 12/14/09 3.00 20.00 60.00
Totals 160.00 5,157.75
Total Labor 5,187.75

Expenses
Mileage - Direct

EX 0002856 12/7/09 Putney, Mandy / Tolling Study Committee / 14.47

26.30 miles @ 0.55
Data & Computer Services - Direct
Pane 10
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Billing Backup Invoice 15 Dated 12/28/09 Monday, December 28, 2009 - 3:58:58

MI DEC2009 12/18/09 Communication Management Fees / 300.00

Comm. Mgmt Monthly Maintenance Fee
Meeting Refreshments/Supplies -Direct

AP 4700 12/18/09 CHASE Visa cards / Starbucks 38.95 -
AP 4700 12/18/09 CHASE Visa cards / Target 3.99 ,
Total Expenses 357.41 357.41
Total this Sub-Task $5,515.16
Total this Task $22,124.35
Total this report $22,124.35
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Detailed Expense Report

Envirolssues

Monday, November 16, 2009

1:56:33 PM

Employee 097

Putney, Mandy M.

Signed D= ti\:,_(\-ﬁt\—g M WM_} > .l

P

Approved

Putdey, Mandy M. d

Organization:  BU:01

\“«\ﬁ:ﬂ;&-f\_{i (O At
\

Report Date: 11/16/09

Submitted

Expense Putney_Nov2009_CRC
Date Category Description Project Task Sub-Task Bill Amount
11/4/09  Hotel Tax  Paramount 059-026-006 004 001 [X] 18.71
WSDOT Columbia River Crossing - Task AF
11/4/09  Lodging  Paramount 059-026-006 004 001 X] 107.10
WSDOT Columbia River Crossing - Task AF
11/4/09  TaxifFerry/ Amtrak 059-026-006 004 001 X] 50.40
Train
WSDOT Columbia River Crossing - Task AF
11/4/09  Billable -  Dragonfish Cafe 059-026-006 004 001 X] 25.45
Meal -
Dinner
WSDOT Columbia River Crossing - Task AF
11/5/09  Billable -  Cafe D'arte 059-026-006 004 001 [X] 6.66
Meal —
Breakfast
WSDOT Columbia River Crossing - Task AF
Total Due 206.32
v5.0.15 (MPUTNEY) - Page 1of 1
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Mandy Putney

From: Mandy Putney [mandyputney@gmail.com]
Sent: Tuesday, November 03, 2009 11:51 PM
To: Mandy Putney

Subject: Fwd: Amtrak Reservation Summary

---------- Forwarded message ----------
From: <DoNotReply@amtrak.com>
Date: Sat, Oct 31, 2009 at 3:48 PM
Subject: Amtrak Reservation Summary
To: MANDYPUTNEY @gmail.com

SCAN AT QUIK-TRAK

1. Print this
confirmation page,
2. Scan the barcode
under the scanner
below the keypad.
3. Touch the "Print
i Tickets" button.

]

THIS IS NOT A TICKET

Reservation Number Is 0A295C
Subject To Cancellation Unless Ticketed By November 4. 2009

Putney. Mandy

Train: 516 Cascades
Departure: Portland. Oregon

Wednesday November 4, 2009 2:50PM
Arrival: Seattle (Amtrak), Washington

Wednesday November 4. 2009 6:20PM
Accommodation: 1 Reserved Coach Seat

- ) ﬂ-—e:/.
Train: 507 Cascades P
Departure: Seattle (Amtrak), Washington
Saturday November7,2009  2:20PM Coe g
Arrival: Portland, Oregon o o
Saturday  November 7, 2009 5:50PM U\ 18

Accommodation: 1 Reserved Coach Seat
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Total Reservation

Charges: 33040
Ticket Delivery Charge: $0.00
Total Charges: $ 50.40

TICKETING INFORMATION

Pick up your tickets at any Amtrak Quik-Trak self-service ticketing kiosk, or at any Amtrak ticket
window. Check station operating hours before you go; ticket window and Quik-Trak kiosk hours vary
from station to station. Your entire reservation (all segments) will be cancelled if you do not pick up
your tickets before your first departure or if you no-show for any segment in your reservation. If your
reservation canceis, you will need to make a new reservation, which may be at a hi gher fare.

IMPORTANT POLICIES

*Valid identification is required for all passengers 18 and over. For detailed information,

please visit_http://www.amtrak.com/IDrequirements.htm] or call 1-800-USA-RAIL (1-800-872-7245).
*For important baggage policy information, please visit http://www.amtrak.com/BaggagePolicy.html
or call 1-800-USA-RAIL (1-800-872-7245).

*All Amtrak trains (except Auto Train) are non-smoking.

ADDITIONAL INFORMATION

* We recommend that you arrive at the station at least 30 minutes prior to your scheduled departure.
Allow additional time if you need help with baggage or tickets.

* If you are traveling on the Auto Train you must check in at least two hours before scheduled departure.
* To change or cancel your reservation. please call 1-800-USA-RAIL (1-800-872-7245).Refund fees
may apply. Additional travel, refund or exchange rules may apply if any trip segments have been priced
using passenger discounts. promotions and/or fares orders. Contact Amtrak for full details regarding fare
rules and restrictions relating to this reservation.

* Need a hotel? Amtrak offers great deals for your destination. Please visit http://www.amtrak.com or
call 1-800-USA-RAIL (1-800-872-7245) to learn more.

HAVE A GREAT TRIP!

Questions? Contact us online at http://www.amtrak.com/contactus.html or call 1-800-USA-RAIL (1-
800-872-7245).

The policies described above apply to travel on Amtrak services. If you are traveling on Atlantic City
Express (ACES) service please visit their website at acestrain.com or call them toll-free at §77-326-7428
for complete information regarding ACES travel policies.
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HE

INVOICE

N
ARAMOUNT (A, e

COAST BOTEL@SEATTLE

724 Pine Street Seattle, WA 98101
Phone: (206) 292-9500 FAX: (206) 292-8610

A

Mr Mandy Putney

3815 SE Grant Ct
Portland OR 87214
UNITED STATES
Invoice
Invoice date 11/6/2009
Invoice number 147597
Qur reference PHS-FC67305 /A
Guest Mr Mandy Putney Arrival 11/4/2009  Departure  11/6/2009 Room 0801
Date Description Quantity Unit Price Total ($)
11/4/2009 Room Revenue 1 107.10 107.10
11/4/2009 Room Occupancy Tax 1 7.50 7.50
11/4/2009 State Sales Tax 1 6.96 6.96
11/4/2009 Local Sales Tax 1 226 2.25
11/5/2009 Room Revenue 1 107.10 107.10
11/56/2009 Room Occupancy Tax 1 7.50 7.50
11/5/2009 State Sales Tax 1 6.96 6.96
11/5/2008 Local Sales Tax 1 2.25 225
Total invoice 247.62
11/6/2009 VS ****3084 Auth; 03545A -247 62
Total Paid -247.62
Total Due 0.00

1 agree that my liability for any charges incurred by me is not waived and agree

1o be held personally liable in the event that the indicated person, company or
association fails to pay for any part of the full amount of these charges. Interest will be
charged on any overdue balance

Signature X

=8 Ty o

L o CRC

oo = 5% (0
M;S 31

ar

529 ?

M Qf\v\cvl

For reservations: www.coasthotels.com 1

\[2 d> Erviolssues

i ¥\

J;m.f*' b

(wM’_ ‘{9’4’.!0
£ 133 %

-800-663-1144
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Detailed Expense Report Tuesday, December 08, 2009

Envirolssues 12:27:22 PM

Employee 097 Putney, Mandy M.

Signed fw (:lm DMQ‘JW -
ey Submitted

Approved

Organization: BU:01

Expense Putney_Dec09_CRC Report Date: 12/8/09
Date Category Description Project Task Sub-Task Bill Amount
12/4/09  Parking Project Sponsors Council 059-026-006 004 002 8.00
WSDOT Columbia River Crossing - Task AF
12/7/09 I(\)Aisl)gage @ Tolling Study Committee 059-026-006 004 029 l__X__| 14.47
.55x% -

WSDOT Columbia River Crossing - Task AF

Business Reason: Tolling Study Committee Travel From/To: CRC to WSDOT to home Travel: 26.30 mi @ .550
meeting at WSDOT SW region

Total Due 22.47

KEEP THIS PORTION

e REMOVE VALUABLES
FROM YOUR VEHICLE

[2-84 81:45 PH

41450577
PROOF OF
PAYMENT

v5.0.15 (MPUTNEY) - Page 10of 1
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700 Washington St, Vancouver, WA 98660 to 381> Sk Grant Ct, Portland, UK Y/214 - ...

12fafo

~

Directions to 3815 SE Grant Ct, Portland, OR

Google maps &z

26.3 mi - about 35 mins

M. Oty Tolloy S

OSA-02 -0, Y- oL

, 700 Washington St, Vancouver, WA 98660

rage 1 o1 |

( Save trees. Go green! ﬁ

| Download Google Maps on your 44§
| phone at google.com/gmm

Cormnn .

s

T3 N E

Head south on Washington St toward W 6th St
About 1 min

. Take the ramp on the left onto WA-14 E

About 6 mins

. Take exit 6 to merge onto 1-205 N toward Seattle

About 3 mins

. Take exit 30A-30B for NE 112th Ave/WA-500 E toward NE Gher Rd

. Continue toward NE 112th Ave

About 1 min

. Keep right at the fork, follow signs for N E 112th Ave and merge onto NE 112th Ave

. Turn right at NE 51st Cir

Destination will be on the right

go 0.1 mi
total 0.1 mi

go 5.7 mi
total 5.8 mi

go 3.7 mi
total 9.5 mi

g0 0.3 mi
total 9.8 mi

go 0.6 mi
total 10.4 mi

go 0.2 mi
total 10.6 mi

go 417 ft
total 10.7 mi

Total: 10.7 mi — about 12 mins

State of Washington: Southwest Region total 0.0 mi
11018 Northeast 51st Circle, Vancouver, WA 98682-6686 - (360) 905-2000
8. Head east on NE 51st Cir toward NE 112th Ave go 417 ft
' total 417 ft
ﬁ 9. Take the 1st left onto NE 112th Ave go 0.2 mi
About 1 min total 0.3 mi
10. Turn left to merge onto WA-500 W toward 1-205 - go 07 mi
About 2 mins total 1.0 mi
r 11. Take the 1-205 S ramp to Salem go 0.3 mi
total 1.4 mi
@ 12. Keep left at the fork to continue toward 1-205 S and merge onto 1-205 S go 10.8 mi
Entering Oregon total 12.2 mi
About 10 mins A
r 13. Take exit 19 for Division St toward US-26 E go 0.4 mi
About 1 min total 12.6 mi
r’ 14. Turn right at SE Division St g6 2.8 mi
j About 7 ming total 15.4 mi
l-’ 15. Turn right at SE 39th Ave go 0.1 mi
total 15.5 mi
ﬁ 16. Take the 1st left onto SE Grant Ct go 217 ft
Destination will be on the right total 15.6 mi

Total: 15.6 mi — about 22 mins

, 3815 SE Grant Ct, Portland, OR 97214

These directions are for planning purposes only. You may find that construction projects, traffic, weather, or other events may cause conditions
to differ from the map results. and you should plan your route accordingly. You must obey all signs or notices regarding your route.

Map data ©2008 , Google

I

Directions weren't right? Please find your route on maps.google.com and click "Report a problem" at the botiom left. b

hitp://maps.google.com/maps?f=d&source=s_d&saddr=700+Washington+St,+Vancouver.... 12/8/2009
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Detailed Expense Report

Friday, November 20, 2009

Envirolssues 12:13:02 PM
Employee 132 Ovington, Peter T.
ﬁ
Signed AL I ‘ e € ;
Ovingtolf, Peter T.
Ny M Phney
Approved VLO ol
: Y
Organization: BU:01
Expense Report: CRC direct, .45 expenses, Oct. 2009 Report Date: 11/20/09
Date Category Description Project Task Sub-Task Bill Amount
10/3/08  Mileage @ Old Apple Tree Festival 059-026-006 004 005 !_T_[ 7.37
0.55x -
WSDOT Columbia River Crossing - Task AF
Business Reason: Outreach at event Travel From/To: 5530 NE 7th Ave Portland OR Travel: 1340 mi @ .550
{home) to 112 SE Columbia Way, Vancouver
WA
10/6/09  Mileage @ Russelville Park Retirement (59-026-006 004 005 [X] 1452
0.55x - Community
WSDOT Columbia River Crossing - Task AF
Business Reason: Qutreach presentation Travel From/To: CRC office to 23 SE 103rd Travel: 2640 mi @ .550
Ave, Portland OR
10/13/09 Mileage @ Ellsworth Springs Neigh. Assn.  059-026-006 004 005 x] 7.26
0.55x -
WSDOT Columbia River Crossing - Task AF
Business Reason: Outreach presentation Travel From/To: CRC office to 512 SE Travel: 1320 mi @ .550
Ellsworth Rd., Vancouver WA
10/14/089 Mileage @ City of Portland engineers | 059-026-006 004 005 x] 9.46
0.55x - Swan Isl,
WSDOT Columbia River Crossing - Task AF
Business Reason: Two outreach presentations Travel From/To: CRC office to two destinations Travel: 1720 mi @ .550
listed on mileage receipt
Total Due 38.61
v5.0.15 (POVINGTON) - Page 1of 1
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5530 NE 7th Ave, Portland, OR 97211 to 112 SE Columbia Way, Vancouver, WA 98661 ... Page 1 of 2

Gougle maps
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Directions to 112 SE Columbia Way,

Vancouver, WA 98661
6.7 mi — about 12 mins

EXPENSE REIMBURSEMENT for Peter Ovington. OQutreach at Old Apple Tree
Festival, 10/3/09, 13.4 miles round trip = $7.37. Bill to 59-26-06.45.
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Google ma DS Directions to 23 SE 103rd Ave, Portland, OR  p 2770202 o7

97216

13.2 mi - about 18 mins wofufod
Russellville Park Retirement Community Toil MM Tatren
October 6, 2009 o pigg ~ Y2 c"
3pm. Bilt 1y 594-2¢ - b,

— T T TR

- North mage

W e iy a1 =
Burton
Evergreen’ 31

SERONE
i Apori?

! H(udmocc'

JGolf Cowrse

tgf‘ [ i
ia = Colwood

" Nabonal

4

& &
i
; \ Healy Heighis v

ZCJ.H Mf .,','f‘,:
G 487

192 of 505



G l Directions to Ellsworth Elementary School
008 € MAPS 512 SE Ellsworth Rd, Vancouver, WA 98664.5149
- (360) 604-6950
6.6 mi — about 9 mins
Ellsworth Springs Neighborhood Association
10/13/2009
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3330 NE /th Ave, rortland, UK Y /211 [0 /UU washington >t, vancouver, WA Ys800U - ... rage 1 ol 3

| £ Directions to 700 Washington St, Vancouver,
GO xglt MapsS  wa oss60 roliyfs9
17.2 mi — about 36 mins
EXPENSE REIMBURSEMENT for Peter Ovington: Mileage to two outreach
presentations: (1) City of Portland engineers meeting and (2) Swan Island
Business Assn. Bill to 59-26-06.45. 17.2 miles total = $9.46 (at 55 cents per
mile)
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Detailed Expense Report

Envirolssues

Tuesday, November 17, 2009

3:03:59 PM

Employee g(l// ‘SandZwals
Signed /< *424 —

- Sy&nom, P’ennis

Approved r/\“"“"L’\\ [ P\;\\"‘L“’\Y

Organization: BU:01
Expense Report: Mileage for CRC Outreach Events (Oct 09)

Submitted

Report Date: 11/16/09

Date Category Description Project Task Sub-Task Bill Amount
10/27/08 Mileage @ Flier drop on Columbia Way 059-026-006 004 005 IE 4.02
0.55x -
WSDOT Columbia River Crossing - Task AF
Business Reason: Travel along Columbia Way Travel From/To: From: CRC Office, 700 Travel: 730 mi @ .550
in Vancouver, WA, to drop off fliers about the Washington St., Vancouver WA
tolling study and survey.
To: 5731 SE Columbia Way, Vancouver, WA
To: CRC Office, 700 Washington St.,
Vancouver WA
10/28/09 Mileage @ NWAEP Presentation 059-026-006 004 005 [X] 9,13
0.55x -
WSDOT Columbia River Crossing - Task AF
Business Reason: Travel to support Northwest Travel From/To: From: CRC Office, 700 Travel: 16.60 mi @ .550
Association of Environmental Professionals Washington St., Vancouver WA
meeting
To: 801 SW 10th Ave., Portland OR 97205
" To: CRC Office, 700 Washington St.,
Vancouver WA
Total Due 13.156
v5.0.15 (DSANDSTROM) - Page 1of 1
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Directions to 700 Washington St, Vancouver, WA 98660
Google MapPS 7.3 mi-avout 21 mins
~ CRC Tolling Outreach: Flier drop on Columbia Way, Vancouver WA
10/27/2009
059-026-006.45
Dennis Sandstrom
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7UU Waskington SI, vancouver, WA Y800U 10 /UU wasningion dI, vanco...

Google maps

Iup://Maps.gO0RIe.COM/ Maps /I=a&SOUrce=s_aasanar=/uu-+wasningt..

Directions to 700 Washington St, Vancouver, WA 98660

16.6 mi — about 24 mins

CRC Tolling Outreach: NWAEP presentation
10/28/2009

059-026-006.45

Dennis Sandstrom
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